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EXECUTIVE SUMMARY 

Introduction 

 

1. This is the 11th Environmental Monitoring and Audit (EM&A) Report prepared by the 

Environmental Team (ET), Cinotech Consultants Ltd., for “Trunk Road T2”. This report 

summarized the monitoring results and audits findings of the EM&A programme under the 

issued Environmental Permit (EP) No. EP-451/2013 and in accordance with the EM&A Manual 

(AEIAR-174/2013) during the reporting month of January 2021. 

Summary of Main Works Undertaken and Key Measures Implemented 

 

2. The main works undertaken during the reporting period are as follows: 

 

Kai Tak: 

 Depressed Road – Capping Beam 

 Depressed Road – Excavation 

 West Ventilation Building – Sheet Pile 

 Launching Shaft / C&C Tunnel – Capping Beam 

 Launching Shaft / C&C Tunnel – Gantry Beam 

 CKL Junction Improvement works 

 132kV substation E&M Works 

 CLP Installation 

 Road S20 / AMAWBC – Road & Drain 

 Road L10 (North) ELS 

 Road L18 – Sheet Pile 

 Mortar Plant Civil Works 

 Mortal Plant Assembly 

 

3. Implementation of the key mitigation measures during the reporting period are as follows: 

 

Air Quality 

 Water spraying regularly on construction site area to avoid dust generation. 

 Excavated dusty materials were covered by impervious sheets. 

Noise 

 Air compressor was operated with door closed and have valid noise labels. 

 Use of Quality Powered Mechanical Equipment (QPME) 

 Erecting noise barriers on site to minimize noise impact generated from breaking activities. 

 Wrapping up the breaker with acoustic insulation sheets. 

Water Quality 

 WetSep was constructed to treat the surface runoff prior to discharge. 

Landscape and Visual 

 Tree protection zone were fenced off to protect the existing tree. 
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Summary of Exceedances, Investigation and Follow-up 

 

4. Exceedance of Action/Limit levels during the reporting month (January 2021) and the 

investigation results and/or follow-up actions: 

 

Air Quality Monitoring 

 Five (5) Action Level exceedance for 24-hour TSP was recorded. 

 One (1) Limit Level exceedance for 24-hour TSP was recorded. 

 

Construction Noise Monitoring 

 No Limit Level exceedance for day time construction noise was recorded in this reporting 

month. 

 No Action Level exceedance was recorded in this reporting month. 

 

Landscape and Visual Monitoring and Audit 

 No non-compliance of the landscape and visual impact was recorded in the reporting 

month. The implementation of landscape and visual and mitigation measures was checked 

by a Registered Landscape Architect (RLA) during the environmental site inspections. 

Complaint Handling, Prosecution and Public Engagement 

 

Table I    Summary of Complaint/Summons/Prosecution in the Reporting Month 

Event 
Event Details Follow-up/ Remedial Actions Status/ 

Remarks Number Brief Description 

Complaints 

Received 
0 - - - 

Notification 

of Summons 

and 

Prosecutions 

Received 

0 - - - 

Public 

Engagement 

Activities 

0 - - - 

 

Reporting Changes 

5. No reporting change in the reporting period.  

 

Future Key Issues 
 

6. The key works or activities will be anticipated in the next reporting period are as follows: 

 

Table II    Summary Table for Site Activities in the next Reporting Period 
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Site Activities (February 2021) Key Environmental Issues 

1. Depressed Road – Strut Installation  

2. Depressed Road – Base Slab RC Structure  

3. Depressed Road – DCS Pipes Installation  

4. SUS Bulkhead Removal  

5. West Ventilation Building – King Post Installation  

6. West Ventilation Building – Wells Installation  

7. Launching Shaft – Excavation 

8. C&C S2 Strutting Slab 

9. CUE Section 6A – RC Structure 

10. Road L10 – Drainage 

11. District Cooling System (DCS) 

12. Foot Bridge (FT-02) ELS  

13. Hoi Bun Road Junction Improvement 

(A) / (B) / (C) / (D) 

Note: 

(A) Dust generation from haul road, stockpile of dusty materials, exposed site area, excavation works and rock breaking 

activities; 

(B) Noisy construction activity such as rock-breaking activities and piling works; 

(C) Runoff from exposed slope or site area; and 

(D) Wastewater and runoff discharge from site. 
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1 INTRODUCTION 

Background 

1.1 In 2009, Civil Engineering and Development Department (CEDD) commissioned a Kai Tak 

Development (KTD) – Trunk Road T2 and Infrastructure at South Apron Investigation. The 

assignment covers the provision of the Trunk Road T2 and its connections with the Central 

Kowloon Route (CKR) at the north apron area and the Tseung Kwan O – Lam Tin Tunnel 

(TKOLTT) to the south in the Cha Kwo Ling area. 

1.2 The Trunk Road T2 Project is one of the designated Projects under Schedule 2 of the EIAO 

proposed in the KTD. CEDD submitted the Project Profile (No. PP-379/2009) on 24 March 2009 

for application for an EIA study brief for the Trunk Road T2 Project under the EIAO. 

Accordingly, an EIA Study Brief (ESB-203/2009) for the Trunk Road T2 Project was issued on 

30 April 2009. The Environmental Impact Assessment (EIA) Report for the Trunk Road T2 

Project was approved under the Environmental Impact Assessment Ordinance (EIAO) on 19 

September 2013. The corresponding Environmental Permit (EP) was issued on 19 September 

2013 (EP no.: EP-451/2013).  

1.3 The Contract No. ED/2018/04 is the main contract of Trunk Road T2 (“T2 Main Works”) which 

comprises mainly the design and construction of a dual two-lane trunk road of approximately 

3.0km long with about 2.7km of the trunk road in form of tunnel; ventilation and administration 

buildings, environmental protection and mitigation works and etc. The EM&A programme at 

Kai Tak area under this Contract is governed by the EP-451/2013 and EM&A Manual (AEIAR-

174/2013). The work areas of the T2 Main Works are shown in Figure 1 and the works to be 

executed under this Contract and corresponding EP is summarized as follows:  

Environmental Permit  Works Description 

EP-451/2013 – Trunk Road T2 Trunk Road T2 

 Construction of highway and sub-sea tunnel connecting between 

Central Kowloon Route and Cha Kwo Ling Tunnel  

 Western & Eastern Ventilation Buildings 

 

Monitoring Works in Kai Tak under EP-451/2013 

1.4 Under Contract No. KL/2014/03 - Kai Tak Development - Stage 3 Infrastructure Works for 

Development at the Southern Part of the Former Runway (“T2 Advance Works”), the baseline 

monitoring works in Kai Tak under the EM&A Manual (AEIAR-174/2013) were conducted by 

the Environmental Team (ET) for the Contract No. KL/2014/03 at the approved relocated 

monitoring locations (EPD reference: EP2/K19/A/21 pt.5), namely KTD1a, KTD2a & KER1a. 

During the impact monitoring period, monitoring locations KTD 2a and KER 1a were relocated 

to new locations, i.e. KTD 2b and KER 1b (EPD reference: ( ) in EP2/K19/A/21 pt. 6 and ( ) in 

EP2/K19/A/21 pt. 5) respectively. Location KTD2b was then further relocated to location 

KTD2c, the proposal of such relocation was submitted to EPD on 24 March 2020 and was 

approved by EPD on 6 April 2020 (EPD reference: ( ) in EP2/K19/A/21 pt.7). The 

aforementioned relocation was effective from 9 April 2020. Since the major part of work under 

Contract No. KL/2014/03 has been completed and monitoring works conducted by the ET of 

Contract No. KL/2014/03 was determined to be ceased, the impact monitoring within the Kai 

Tak area was then handed over to the ET of Contract No. ED/2018/04 on 1 August 2020.The 

monitoring location has been reviewed and updated to obtain the data with higher representative 
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based on several conditions, such as distance between monitoring location and the sensitive 

receiver, non-project related interference, obstruction to the construction works on site and the 

power supply problem. The monitoring location KTD1a and KER1b has been updated to the 

monitoring location KTD1 and KER1 on 3 August 2020, where are the original location as 

proposed in the EM&A manual (AEIAR-174/2013). And the monitoring location KTD2c was 

remained unchanged after the aforementioned review. The impact monitoring for the three 

stations KTD1, KTD2c and KER1 are currently conducted by the ET of T2 Main Works 

 

Monitoring Works in Cha Kwo Ling under EP-451/2013 

1.5 The environmental impact of the remaining works in Cha Kwo Ling, under EP-451/2013, shall 

be monitored at the two proposed stations, namely CKL1, CKL2, in accordance to the EM&A 

Manual (AEIAR-174/2013). The impact monitoring for the two proposed stations shall be 

conducted by the ET of T2 Main Works. 

1.6 Cinotech Consultants Ltd. was designated as the Environmental Team (ET) to undertake the 

EM&A works for “Trunk Road T2 and Infrastructure Works for Developments at the Former 

South Apron” (hereinafter called the “Project”).   

Purpose of the Report 

1.7 This is the 11th Monthly EM&A Report which summarises the impact monitoring results and 

audit findings for the EM&A programme during the reporting period in January 2021.  

Project Organizations  

1.8 Different Parties with different levels of involvement in the Project organization include: 

 Permit Holder – Civil Engineering and Development Department  (CEDD) 

 Supervisor Representative – Hyder-Meinhardt Joint Venture (HMJV) 

 Environmental Team (ET) – Cinotech Consultants Limited (Cinotech) 

 Independent Environmental Checker (IEC) – Ramboll Hong Kong Limited (Ramboll) 

 Contractor – Bouygues Travaux Publics (BTP) 

 

1.9 The key contacts of the Project are shown in Table 1.1. 

Table 1.1       Key Project Contacts 

Party Role Contact Person Phone No. 

CEDD Permit Holder Mr. Wong Chi Wai, Tommy 3842 7111 

HMJV 
Supervisor 

Representative 
Mr. Joe Nam 5183 0830 

Cinotech Environmental Team  
Mr. KS Lee (ETL) 2151 2091 

Ms. Karina Chan 2157 3880 

Ramboll 
Independent 

Environmental Checker 
Mr. Manson Yeung  3465 2888 

BTP Contractor  Mr. Bryan Lee 5588 3891 
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1.10 The Organizational Structure for Environmental Management is shown in Figure 1.2. 

Construction Activities undertaken during the Reporting Month  

1.11 The major site activities undertaken in the reporting month included: 

Kai Tak: 

 Depressed Road – Capping Beam 

 Depressed Road – Excavation 

 West Ventilation Building – Sheet Pile 

 Launching Shaft / C&C Tunnel – Capping Beam 

 Launching Shaft / C&C Tunnel – Gantry Beam 

 CKL Junction Improvement works 

 132kV substation E&M Works 

 CLP Installation 

 Road S20 / AMAWBC – Road & Drain 

 Road L10 (North) ELS 

 Road L18 – Sheet Pile 

 Mortar Plant Civil Works 

 Mortal Plant Assembly 

 

Summary of EM&A Requirements 

1.12 The EM&A programme requires construction noise, air quality monitoring and environmental 

site audit, etc. The EM&A requirements for each parameter are described in the following 

sections, including: 

 All monitoring parameters; 

 Action and Limit levels for all environmental parameters; 

 Event Action Plans; 

 Environmental mitigation measures, as recommended in the Project EIA Report. 

1.13 The advice on the implementation status of environmental protection and pollution 

control/mitigation measures is summarized in Section 10 of this report. 

1.14 This report presents the monitoring results, observations, locations, equipment, period, 

methodology and QA/QC procedures of the monitoring parameters of the required 

environmental monitoring works and audit works for the Project in January 2021. 

Status of Environmental Licensing and Permitting 

1.15 All permits/licenses obtained for the Project are summarized in Table 1.3.  
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Table 1.3      Summary of Environmental License and Permit 

Permit / License No. 
Valid Period 

Status 
From To 

Environmental Permit (EP) 

EP-451/2013 19 Sep 2013 N/A Valid 

Notification pursuant to Air Pollution (Construction Dust) Regulation 

Ref. No.: 451120 20 Nov 2019 N/A Valid 

Billing Account for Construction Waste Disposal 

A/C No.: 7036016 09 Dec 2019 N/A Valid 

Billing Account for Vessel Disposal  

A/C No.:7037747 19 Oct 2020 13 Jan 2021 Valid 

Construction Noise Permit 

CNP No. (For Portion Depressed Road):  

GW-RE0729-20 
7 Sept 2020 26 Feb 2021 Valid 

CNP No. (For Portion Depressed Road):  

GW-RE0050-21 
25 Jan 2021 15 Jun 2021 Valid 

CNP No. (For Shaft Area and Depressed 

Road): GW-RE1106-20 
29 Dec 2020 28 Apr 2021 Valid 

CNP No. (For Site Office and Support Area): 

GW-RE0588-20 
15 Jul 2020 14 Jan 2021 

Expired on 14 

Jan 2021 

CNP No. (For Site Office and Support Area): 

GW-RE1126-20 
14 Jan 2021 14 Jun 2021 Valid 

CNP No.: GW-RE1065-20 15 Dec 2020 15 Feb 2021 Valid 

Wastewater Discharge License  

WT00036183-2020 (For Depressed Road 

Area) 
28 Jul 2020 31 Jul 2025 Valid 

WT00036228-2020 (For Launching Shaft) 28 Jul 2020 31 Jul 2025 Valid 

Chemical Waste Producer License 

WPN: 5213-286-B2557-03 09 Mar 2020 N/A Valid 
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2 AIR QUALITY 

Monitoring Requirement 

2.1 According to the EM&A Manual (AEIAR-174/2013), 24-hour Total Suspended Particulates 

(TSP) monitoring was conducted to monitor the air quality for this Project. For regular impact 

monitoring, a sampling frequency of at least once in every six days at all of the monitoring 

stations for 24-hour TSP monitoring. In case of complaints, 1-hour TSP monitoring should be 

conducted at least three times in every six days when the highest dust impacts are likely to occur. 

Appendix A shows the established Action/Limit Levels for the environmental monitoring 

works. 

Monitoring Locations 

2.2 Five designated monitoring stations were selected for air quality monitoring programme. Table 

2.1 describes the air quality monitoring locations, which are also depicted in Figure 2. 

2.3 The monitoring location at Kai Tak area has been reviewed and updated to obtain the data with 

higher representative based on several conditions, such as distance between monitoring location 

and the sensitive receiver, non-project related interference, obstruction to the construction works 

on site and the power supply problem. The monitoring location KTD1a and KER1b has been 

updated to KTD1 and KER1 respectively, where are the original location as proposed in the 

EM&A manual (AEIAR-174/2013). And the monitoring location KTD2c was remained 

unchanged after the aforementioned review. 

Table 2.1 Air Quality Monitoring Locations 

Monitoring Stations Location 

KTD1 Centre of Excellence in Paediatrics (Children’s Hospital) 

KTD2c 
G/IC Zone next to Kwun Tong Bypass (Next to the Kowloon Bay Sewage 

Interception Station) 

KER1 Future Residential Development at Kerry Godown 

CKL1 Flat 121 Cha Kwo Ling Village 

CKL2 Flat 103 Cha Kwo Ling Village 

Monitoring Parameters and Frequency 

2.4 Table 2.2 summarizes the monitoring parameters, monitoring period and frequencies of impact 

air quality monitoring. The monitoring schedule is shown in Appendix B. 
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Table 2.2 Frequency and Parameters of Air Quality Monitoring 

Monitoring Stations Parameter Period Frequency 

KTD1, KTD2c, KER1, 

CKL1 & CKL2 
1-hour TSP 0700 – 1900 

3 times per 6 days (as required 

in case of complaints) 

KTD1, KTD2c, KER1, 

CKL1 & CKL2 
24-hour TSP 24 hours Once every 6 days 

Monitoring Equipment 

2.5 High Volume Samplers (HVS) in compliance with the specification stipulated in the EM&A 

Manual (AEIAR-174/2013), Section 2.2.1.4, were used to carry out 24-hour TSP monitoring. 

Direct reading dust meter were also used to measure 1-hour average TSP levels. The 1-hour 

sampling was determined by HVS to check the validity and accuracy of the results measured by 

direct reading method.  

2.6 Wind data monitoring equipment was set at rooftop (about 41/F) of Yau Lai Estate Bik Lai 

House, Lam Tin for logging wind speed and wind direction such that the wind sensors were clear 

of obstructions or turbulence caused by building. The wind data monitoring equipment was re-

calibrated at least once every six months and the wind directions were divided into 16 sectors of 

22.5 degrees each. Wind data is attached in Appendix D. 

2.7 Table 2.3 summarizes the equipment used for air quality monitoring. Copies of calibration 

certificates are attached in Appendix C. 

Table 2.3         Air Quality Monitoring Equipment 

Equipment  Model  Quantity  

HVS Sampler 
TISCH Model: TE-5170 (Serial no. 0723, 

1956, 10595, 1316, 5280) 
5 

Calibrator TISCH Model: TE-5025A (Serial no. 3746) 1 

Wind Anemometer 
Davis Weather Monitor II, Model no. 7440 

(Serial no. MC01010A44) 
1 

1-hour dust meter LD-5R (Serial no.:972778) 1 

   

 

Monitoring Methodology 

1-hour TSP Monitoring  

Measuring Procedures 

2.8 The measuring procedures of the 1-hour dust meter are in accordance with the Manufacturer’s 

Instruction Manual as follows: 

(Sibata Model No.: LD-3B/LD-5R) 

 The 1-hour dust meter is placed at least 1.3 meters above ground. 

 Set POWER to “ON” and make sure that the battery level was not flash or in low level. 

 Allow the instrument to stand for about 3 minutes and then the cap of the air sampling inlet 

has been released. 

 Push the knob at MEASURE position. 
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 Set time/mode setting to [BG] by pushing the time setting switch.  Then, start the 

background measurement by pushing the start/stop switch once.  It will take 6 sec. to 

complete the background measurement. 

 Push the time setting switch to change the time setting display to [MANUAL] at the bottom 

left of the liquid crystal display. Finally, push the start/stop switch to stop the measuring 

after 1 hour sampling. 

 Information such as sampling date, time, count value and site condition were recorded 

during the monitoring period. 

 

Maintenance/Calibration 

2.9 The following maintenance/calibration is required for the 1-hour dust meter: 

 Check and calibrate the meter by HVS to check the validity and accuracy of the results 

measured by direct reading method at 2-month intervals throughout all stages of the air 

quality monitoring.  

 

 

24-hour TSP Monitoring 

Instrumentation 

2.10 High volume samplers (HVS) (TISCH Model: TE-5170) complete with appropriate sampling 

inlets was employed for 24-hour TSP monitoring.  The sampler was composed of a motor, a 

filter holder, a flow controller and a sampling inlet and its performance specification complied 

with that required by USEPA Standard Title 40, Code of Federation Regulations Chapter 1 (Part 

50). Moreover, the HVS also met all the requirements in Section 2.2 of the Annex II 

Specification. 

2.11 The positioning of the HVS samplers are as follows: 

 A horizontal platform with appropriate support to secure the samplers against gusty wind 

shall be provided; 

 No two samplers shall be placed less than 2 meter apart; 

 The distance between the sampler and an obstacle, such as buildings, must be at least twice 

the height that the obstacle protrudes above the sampler; 

 A minimum of 2 metres of separation from walls, parapets and penthouses is required for 

rooftop samplers; 

 A minimum of 2 metres of separation from any supporting structure, measured horizontally 

is required; 

 No furnace or incinerator flue is nearby; 

 Airflow around the sampler is unrestricted; 

 The sampler is more than 20 metres from the dripline; 

 Any wire fence and gate, to protect the sampler, shall not cause any obstruction during 

monitoring; 

 Permission must be obtained to set up the samplers and to obtain access to the monitoring 

stations; and 

 A secured supply of electricity is needed to operate the samplers. 
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Operating/analytical procedures for the operation of HVS 

2.12 Operating/analytical procedures for the air quality monitoring are highlighted as follows: 

 Prior to the commencement of the dust sampling, the flow rate of the high volume sampler 

was properly set (between 0.6 m3/min. and 1.7 m3/min.) in accordance with the EM&A 

manual (AEIAR-174/2013). The flow rate shall be indicated on the flow rate chart. 

 For TSP sampling, fiberglass filters with a collection efficiency of > 99% for particles of 

0.3μm diameter were used. 

 The power supply was checked to ensure the sampler worked properly.  On sampling, the 

sampler was operated for 5 minutes to establish thermal equilibrium before placing any filter 

media at the designated air monitoring station. 

 The filter holding frame was then removed by loosening the four nuts and a weighted and 

conditioned filter was carefully centered with the stamped number upwards, on a supporting 

screen. 

 The filter was aligned on the screen so that the gasket formed an airtight seal on the outer 

edges of the filter.  Then the filter holding frame was tightened to the filter holder with swing 

bolts. The applied pressure should be sufficient to avoid air leakage at the edges. 

 The shelter lid was closed and secured with the aluminum strip. 

 The timer was then programmed.  Information was recorded on the record sheet, which 

included the starting time, the weather condition and the filter number (the initial weight of 

the filter paper can be found out by using the filter number). 

 After sampling, the filter was removed and sent to the HOKLAS laboratory (High Precision 

Chemical Testing Ltd.) for weighing.  The elapsed time was also recorded. 

 Before weighing, all filters were equilibrated in a conditioning environment for 24 hours. 

The conditioning environment temperature should be between 25°C and 30°C and not vary 

by more than ±3°C; the relative humidity (RH) should be < 50% and not vary by more than 

±5%. A convenient working RH is 40%. 

 

Maintenance/Calibration 

2.13 The following maintenance/calibration is required for the HVS: 

 The high volume motors and their accessories were properly maintained. Appropriate 

maintenance such as routine motor brushes replacement and electrical wiring checking were 

made to ensure that the equipment and necessary power supply are in good working 

condition. 

 High volume samplers were calibrated at bi-monthly intervals using TE-5025A Calibration 

Kit throughout all stages of the air quality monitoring. 
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Results and Observations 

2.14 Impact air quality monitoring was conducted at five monitoring stations as scheduled. The 

monitoring schedule is shown in Appendix B. 

2.15 Five (5) Action Level and One (1) Limit Level exceedance were recorded for 24-hour TSP 

monitoring in the reporting month. Details of the exceedance are presented in Appendix M. 

2.16 The air temperature, relative humidity, and the precipitation data were obtained from daily 

extracts of Hong Kong Observatory Climate Information Service. This weather information for 

the reporting month is summarized in Appendix D. 

2.17 The monitoring data and graphical presentations of 24-hour TSP monitoring results are shown 

in Appendix F. 

2.18 According to field observations observed in the reporting period, the major dust source identified 

at the designated air quality monitoring stations are as follows: 

Table 2.4   Major Dust Source during Air Quality Monitoring 

Monitoring Stations Major Dust Source 
KTD 1 - Centre of Excellence in 

Paediatrics (Children’s Hospital) 
 Project related construction activities (i.e. Loading 

and unloading of C&D wastes, sheet piling, 

crushing of material) ;  

 Vehicle movement in the site; 

 Construction activities at the nearby construction 

sites of New Acute Hospital; and, 

 Road traffic along Shing Fung Road, Shing Cheong 

Road, Cheung Yip Street, Kai Hing Road and 

Kwun Tong Bypass. 

KTD 2c - G/IC Zone next to Kwun Tong 

Bypass (Next to the Kowloon Bay Sewage 

Interception Station 

KER 1 – Future Residential Development 

at Kerry Godown 

CKL1 - Flat 121 Cha Kwo Ling Village Road Traffic along Cha Kwo Ling Road 

CKL2 - Flat 103 Cha Kwo Ling Village Road Traffic along Cha Kwo Ling Road 
 

Comparison of EM&A Result with EIA Prediction 

2.19 The air monitoring data was compared with the predictions in Table 4.14 of EIA Report, AEIAR-

174/2013 (as approved in 2013) as summarised in Table 2.6 for 24-hour TSP. 

Table 2.6     Comparison of 24-hr TSP Monitoring Data with Predictions in EIA Report  

Monitoring Stations ASR ID 

Predicted Maximum 

24-hr TSP 

Concentration in 

EIA Report (AEIAR-

174/2013), μg/m3 

Maximum 24-hr TSP 

Concentration in the 

Reporting Month 

 (January 2021),  

μg/m3 

KTD 1 - Centre of Excellence 

in Paediatrics (Children’s 

Hospital) 

KTD3 126 130.6 
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Monitoring Stations ASR ID 

Predicted Maximum 

24-hr TSP 

Concentration in 

EIA Report (AEIAR-

174/2013), μg/m3 

Maximum 24-hr TSP 

Concentration in the 

Reporting Month 

 (January 2021),  

μg/m3 

KTD 2c - G/IC Zone next to 

Kwun Tong Bypass (Next to 

the Kowloon Bay Sewage 

Interception Station 

N/A(1) N/A(1) 215.7 

KER 1 – Future Residential 

Development at Kerry 

Godown 

KTD6 169 226.3 

CKL1 - Flat 121 Cha Kwo Ling 

Village 
N/A(1) N/A(1) 269.4 

CKL2 - Flat 103 Cha Kwo Ling 

Village 
N/A(1) N/A(1) 129.7 

Remarks: 

(1) No 24-hr TSP concentration was predicted in EIA Report (AEIAR-174/2013)  
 

2.20 In the reporting month the 24-hour TSP concentration at KER1 was higher than the prediction 

in the EIA Report, AEIAR-174/2013 (as approved in 2013), and this may due to the fluctuation 

of road traffic along Kai Hing Road which affected the result of 24-hour TSP concentration at 

KER1. Besides, the 24-hour TSP concentration at KTD1 was higher than the prediction in the 

EIA Report, AEIAR-174/2013 (as approved in 2013), and this may due to the fluctuation of road 

traffic along Shing Fung Road as well as the large amount of open stockpiles of excavated dusty 

material with insufficiency of dust suppression on site, which affected the result of 24-hour TSP 

concentration at KTD1. Five (5) Action Level and One (1) Limit level exceedance for 24-hour 

TSP were recorded in the reporting period. Details of the exceedance are presented in Appendix 

M. 
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3 NOISE 

Monitoring Requirements 

3.1 According to the EM&A Manual (AEIAR-174/2013), construction noise monitoring was 

conducted to monitor the construction noise arising from the construction activities. The regular 

monitoring frequency for each monitoring station shall be on a weekly basis and conduct one set 

of measurements between 0700 and 1900 hours on normal weekdays. Appendix A shows the 

established Action and Limit Levels for the environmental monitoring works. 

Monitoring Locations 

3.2 Noise monitoring was conducted at five designated monitoring stations, namely KTD1, KTD2c, 

KER1, CKL1 and CKL2 in the reporting period. Table 3.1 and Figure 2 show the locations of 

these stations. 

3.3 The monitoring location at Kai Tak area has been reviewed and updated to obtain the data with 

higher representative based on several conditions, such as distance between monitoring location 

and the sensitive receiver, non-project related interference, obstruction to the construction works 

on site and the power supply problem. The monitoring location KTD1a and KER1b has been 

updated to KTD1 and KER1 respectively, where are the original location as proposed in the 

EM&A manual (AEIAR-174/2013). And the monitoring location KTD2c was remained 

unchanged after the aforementioned review.  

 

Table 3.1   Noise Monitoring Stations 

Monitoring Stations Location 

KTD1 Centre of Excellence in Paediatrics (Children’s Hospital) 

KTD2c 
G/IC Zone next to Kwun Tong Bypass (Next to the Kowloon Bay Sewage 

Interception Station) 

KER1 Future Residential Development at Kerry Godown 

CKL1 Flat 121 Cha Kwo Ling Village 

CKL2 Flat 103 Cha Kwo Ling Village 

Monitoring Parameters, Frequency and Duration 

3.4 Table 3.2 summarizes the monitoring parameters, frequency and total duration of monitoring.  

The noise monitoring schedule is shown in Appendix B. 
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 Table 3.2         Frequency and Parameters of Noise Monitoring 

Monitoring 

Stations 
Time Period Duration Frequency Parameter Measurement 

KTD1 

0700-1900 hrs 

on normal 

weekdays 

30 minutes 
Once per 

week 

L10(30 min.) 
dB(A) 

 
L90(30 min.) 

dB(A) 
 

Leq(30 min.) 

dB(A) 

Façade Measurement 

KTD2c 
Free Field Measurement 

KER1 
Free Field Measurement 

CKL1 
Free Field Measurement 

CKL2 
Free Field Measurement 

Monitoring Equipment 

3.5 Integrating Sound Level Meter was used for impact noise monitoring. The meters were Type 1 

sound level meter capable of giving a continuous readout of the noise level readings including 

equivalent continuous sound pressure level (Leq) and percentile sound pressure level (Lx) that 

also complied with International Electrotechnical Commission Publications 651:1979 (Type 1) 

and 804:1985 (Type 1) specifications. Table 3.3 summarizes the noise monitoring equipment 

being used within the reporting period. Copies of calibration certificates are attached in 

Appendix G. 

Table 3.3        Noise Monitoring Equipment 

Equipment Model  Quantity 

Integrating Sound Level Meter 
SVAN 957 (Serial no. 23851) 1 

BSWA 308 (Serial no. 570188) 1 

Calibrator 
ST-120 (Serial no. 181001608, 

181001636) 

2 

Monitoring Methodology and QA/QC Procedure 

3.6 The monitoring procedures are as follows: 

 The monitoring station was normally be at a point 1m from the exterior of the sensitive 

receivers building façade and be at a position 1.2m above the ground.  

 For free field measurement, the meter was positioned away from any nearby reflective 

surfaces. All records for free field noise levels were adjusted with a correction of +3 dB(A). 

 The battery condition was checked to ensure the correct functioning of the meter. 

 Parameters such as frequency weighting, the time weighting and the measurement time 

were set as follows: 

- Frequency weighting: A 

- Time weighting: Fast 

- Time measurement: 30 minutes 

 Prior to and after each noise measurement, the meter was calibrated using a Calibrator for 

94.0 dB at 1000 Hz.  If the difference in the calibration level before and after measurement 

was more than 1.0 dB, the measurement would be considered invalid and repeat of noise 

measurement would be required after re-calibration or repair of the equipment. 
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 The wind speed was frequently checked with the portable wind meter. 

 At the end of the monitoring period, the Leq, L90 and L10 were recorded.  In addition, site 

conditions and noise sources were recorded on a standard record sheet. 

 Noise monitoring would be cancelled in the presence of fog, rain, and wind with a steady 

speed exceeding 5 m/s, or wind with gusts exceeding 10 m/s. Supplementary monitoring 

would be provided to ensure sufficient data would be obtained. 

Maintenance and Calibration 

3.7 The microphone head of the sound level meter and calibrator were cleaned with a soft cloth at 

quarterly intervals. 

3.8 The sound level meter and calibrator were checked and calibrated at yearly intervals. 

3.9 Immediately prior to and following each noise measurement the accuracy of the sound level 

meter was checked using an acoustic calibrator generating a known sound pressure level at a 

known frequency. Measurements were accepted as valid only if the calibration levels from before 

and after the noise measurement agree to within 1.0 dB. 

Results and Observations 

3.10 Impact noise monitoring was conducted at five monitoring stations as scheduled. The monitoring 

schedule is shown in Appendix B. No Action/ Limit Level exceedance was recorded for day 

time construction noise monitoring in the reporting month.. 

3.11 Noise monitoring results and graphical presentations are shown in Appendix H.  

3.12 According to field observations observed in the reporting period, the major noise sources 

identified at the noise monitoring stations are shown in Table 3.4. 

Table 3.4       Other Noise Source Identified during Noise Monitoring 

Monitoring Stations Major Noise Source 

KTD 1 

 Project related construction activities (Loading and unloading of 

C&D waste, travel of vehicles, use of PME and other plants, and 

other construction activities); 

 Vehicle movement in the site; 

 Road traffic along Shing Fung Road; and, 

 Non-project related construction activities at the nearby 

construction site of New Acute Hospital. 

KTD 2c 

 Project related construction activities (Loading and unloading of 

C&D waste, travel of vehicles, use of PME and other plants, and 

other construction activities); 

 Vehicle movement in the site; 

 Road traffic alongKwun Tong By-pass; and, 

 Non-project related construction activities at the nearby 

construction site of New Acute Hospital 

KER 1 

 Road traffic along Kai Hing Road. 

 Project related construction activities (Travel of vehicles, use of 

PME and other plants, and other construction activities) 

CKL1 Road traffic along Cha Kwo Ling Road. 

CKL2 Road traffic along Cha Kwo Ling Road  
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3.13 The baseline noise level and the Noise Limit Level at each designated noise monitoring station 

are presented in Table 3.5. 

 

Table 3.5      Baseline Noise Level and Noise Limit Level for Monitoring Stations 

Monitoring Stations 

Baseline Noise Level, dB (A)  

(at 0700 – 1900 hrs on normal 

weekdays) 

Noise Limit Level, dB (A) 

(at 0700 – 1900 hrs on 

normal weekdays) 

KTD1 78 

75 

KTD2c 64 

KER1 65 

CKL1 72.4 

CKL2 71.4 

Comparison of EM&A Result with EIA Prediction 

3.14 The noise monitoring data was compared with the predictions in Table 5.13 of EIA Report 

(AEIAR-174/2013) as summarised in Table 3.6.  

Table 3.6     Maximum Predicted Mitigated Construction Noise Levels in EIA Report 

Monitoring Stations NSR ID 

Maximum Predicted 

Mitigated Construction 

Noise Levels in EIA 

Report (AEIAR-

174/2013), dB(A) 

Maximum Construction 

Noise Levels in the 

Reporting Month 

 (January 2021),  

Leq (30min) dB(A) 

KTD 1 - Centre of 

Excellence in Paediatrics 

(Children’s Hospital) 

KTD1 74 73.1 

KTD 2c - G/IC Zone next to 

Kwun Tong Bypass (Next to 

the Kowloon Bay Sewage 

Interception Station 

N/A(1) N/A(1) 74.9 

KER 1 – Future Residential 

Development at Kerry 

Godown 

KER1 75 74.4 

CKL1 - Flat 121 Cha Kwo 

Ling Village 
CKL4 71 70.0 

CKL2 - Flat 103 Cha Kwo 

Ling Village 
CKL5 69 71.2 

Remarks: 

(1) No Maximum Predicted Mitigated Construction Noise Levels was predicted in EIA Report (AEIAR-174/2013)  

 

3.15 The results at CKL2 was higher than the maximum predicted mitigated construction noise level 

in the EIA Report, AEIAR-174/2013 (as approved in 2013), this may be due to fluctuations of 

traffic flow along Cha Kwo Ling Road throughout the day. Besides, the results at CKL1, KTD1 

and KER1 were lower than the maximum predicted mitigated construction noise level in the EIA 
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Report. No Action/ Limit Level exceedance were recorded in the reporting period. 

4 WATER QUALITY 

Monitoring Requirement 

4.1 According to Section 4.3.1.1 of EM&A Manual (AEIAR-174/2013), no water quality monitoring 

is required during the construction phase. 

4.2 According to Section 4.3.1.5 of EM&A Manual (AEIAR-174/2013), compliance site audits are 

to be undertaken by the Engineer and ET and escorted by the Contractor to ensure that a valid 

discharge license has been issued by the EPD prior to the discharge of the effluent from the 

construction activities of the Project site. Monitoring of the quality of the treated effluent from 

the works areas should be carried out in accordance with the Water Pollution Control Ordinance 

(WPCO) license. The audit results reflect whether the effluent quality is in compliance with the 

discharge license requirements, the summaries of site audits are attached in Appendix I.  

4.3 In the event of non-compliance the responsibilities of the relevant parties is detailed in the Event 

/ Action plan attached in Appendix J. 

 

5 MARINE ECOLOGY 

5.1 According to Section 5.3.1.1 of EM&A Manual (AEIAR-174/2013), ET will be required to 

undertake audit of good site practice for habitat protection as detailed below. The summaries of 

site audits are attached in Appendix I. 

 Avoid damage and disturbance to the remaining and surrounding natural habitat; 

 Ensure placement of equipment is within designated areas within the existing disturbed land; 

 Ensure construction activities are restricted to within the proposed works boundary; 

 Ensure spoil heaps are be covered at all times; 

 Ensure that disturbed areas are reinstated immediately after completion of the works; and  

 Ensure enhancement planting works undertaken. 

6 FISHERIES 

6.1 According to Section 6.3.1.2 of EM&A Manual (AEIAR-174/2013), no specific fisheries 

monitoring and audit programme is required during the construction phase. 

6.2 The implementation of the water quality mitigation measures stated in the Water Quality Impact 

Assessment (Refer to Section 6 of the EIA Report (AEIAR-174/2013)) will be audited as part of 

the EM&A procedures during the construction period and the details are presented in Section 

4.2 of this Report. The summaries of site audits are attached in Appendix I. 
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7 LANDSCAPE AND VISUAL 

7.1 According to the EM&A Manual (AEIAR-174/2013), a series of mitigation measures were 

recommended to ameliorate the landscape and visual impacts of the Project. The mitigation 

measures for construction stage are summarized in Table 7.1 below and provided in Appendix 

K:  

Table 7.1     Construction Phase Landscape and Visual Mitigation Measures 

ID No. Landscape and Visual Mitigation Measure 

CM1 

All works shall be carefully designed to minimize impacts on 

existing landscape resources and visually sensitive receivers. 

Existing trees within works area shall be retained and protected. 

CM2 
Existing trees of good quality and condition that are unavoidably 

affected by the works should be transplanted. 

CM3 Not used. 

CM4 Not used. 

CM5 

Large temporary stockpiles of excavated material shall be covered 

with unobtrusive sheeting to prevent dust and dirt spreading to 

adjacent landscape areas and vegetation, and to create a neat and 

tidy visual appearance. 

 

CM6 

Construction plant and building material shall be orderly and 

carefully stored in order to create a neat and tidy visual appearance 

 

CM7 

Erection of decorative screen hoarding should be designed to be 

compatible with the existing urban context. 

 

CM8 

All lighting in construction site shall be carefully controlled to 

minimize light pollution and night-time glare to nearby residences 

and GIC user. The contractor shall consider other security measures, 

which shall minimize the visual impacts. 

 

 

7.2 A specialist Landscape Sub-Contractor should be employed by the Contractor for the 

implementation of landscape construction works and subsequent maintenance operations during 

the establishment period. It is proposed that the planting works will be on-site and the planting 

should be completed during the construction contract. The monitoring of the planting 

establishment should be undertaken for a 12 month period which could extend throughout the 

Contractor’s one-year maintenance period, which will be within the first operational year of the 

Project. 

7.3 All measures undertaken by both the Contractor and the specialist Landscape Sub-Contractor 

during the construction phase and first year of the operational phase shall be audited by a 

Registered Landscape Architect (RLA), as a member of the Environmental Team (ET), on a 

regular basis to ensure compliance with the intended aims of the measures. To fulfil the 

aforementioned requirements, on-site landscape and visual mitigation measures were audited by 
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RLA in the reporting month. 

7.4 According to Section 7.3.1.2 of the EM&A Manual (AEIAR-174/2013), site audits shall be 

undertaken at least once every two weeks throughout the construction period to monitor and 

audit the timely implementation of landscape and visual mitigation measures within the site 

boundaries of this Project. 

7.5 The broad scope of the audit is detailed below but should also be undertaken with reference to 

the more specific checklist provided in Table 7.2. The summaries of site audits are attached in 

Appendix I: 

 The extent of the agreed works areas should be regularly checked during the construction 

phase. Any trespass by the Contractor outside the limit of the works, including any 

damage to existing trees and soft landscape areas shall be prohibited; 

 the progress of the engineering works should be regularly reviewed on site to identify the 

earliest practical opportunities for the landscape works to be undertaken; 

 all existing trees and vegetation within the study area which are not directly affected by 

the works are retained and protected; 

 the methods of protecting existing vegetation proposed by the Contractor are acceptable 

and enforced;  

 preparation, lifting transport and re-planting operations for any transplanted trees; 

 all landscaping works are carried out in accordance with the specifications;  

 the planting of new trees, shrubs, groundcover, climbers, ferns, grasses and other plans, 

together with the replanting of any transplanted trees are carried out properly and within 

the right season; and 

 all necessary horticultural operations and replacement planting are undertaken 

throughout the Establishment Period to ensure the healthy establishment and growth of 

both transplanted trees and all newly established plants. 

 

Table 7.2     Construction Phase Audit Checklist for Landscape and Visual Mitigation  

Measures 

Area of Works Items to be Monitored 

Advance planting Monitoring of implementation and maintenance of planting, and 

against possible incursion, physical damage, fire, pollution, surface 

erosion, etc. 
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Area of Works Items to be Monitored 

Protection of all trees 

and existing soft 

landscape areas to be 

retained 

Identification and demarcation of trees / vegetation to be retained, 

erection of physical protection (e.g. fencing), monitoring against 

possible incursion, physical damage, fire, pollution, surface 

erosion, etc. 

Clearance of existing 

vegetation 

Identification and demarcation of trees / vegetation to be cleared, 

checking of extent of works to minimise damage, monitoring of 

adjacent areas against possible incursion, physical damage, fire, 

pollution, surface erosion, etc. 

Pruning of trees Identification and demarcation of trees / vegetation to be pruned, 

monitoring of extent of pruning to minimise damage, timing of 

operations, implementation of all stages of preparatory and pruning 

works, and maintenance of pruned vegetation, etc. 

Plant supply Monitoring of operations relating to the supply of specialist plant 

material (including the collecting, germination and growth of plants 

from seed) to ensure that plants will be available in time to be used 

within the construction works. 

Soiling, planting, etc. Monitoring of implementation and maintenance of soiling and 

planting works and against possible incursion, physical damage, 

fire, pollution, surface erosion, etc. 

Site fencing and 

hoarding 

Implementation and maintenance, to ensure compliance with 

agreed designs and check that it matches the surrounding 

environment and does not cause visual intrusion. 

Architectural 

treatment of 

engineering works. 

Implementation and maintenance of mitigation measures, to ensure 

compliance with agreed designs as applicable. 

Establishment Works Monitoring of implementation of maintenance operations during 

Establishment Period. 

 

7.6 In the event of non-compliance the responsibilities of the relevant parties is detailed in the Event 

/ Action plan attached in Appendix J. 

7.7 In the reporting month, no non-compliance of the landscape and visual mitigation measures was 

recorded by RLA.  

8 CULTURAL HERITAGE 

8.1 According to Section 8.3.1.1 of EM&A Manual (AEIAR-174/2013), as a precautionary measure, 
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it is recommended that if any antiquity or supposed antiquity is discovered during the course of 

the excavation works undertaken by the Contractor, the discovery shall be reported to the AMO 

immediately and all necessary measures taken to preserve it. 

8.2 According to Section 8.3.1.2 of EM&A Manual (AEIAR-174/2013), no EM&A is required 

during the construction and operational phase. 

 

9 WASTE MANAGEMENT 

9.1 According to Section 9.3.1.1 of EM&A Manual (AEIAR-174/2013), the effective management 

of waste arisings during the construction phase will be monitored through the site audit 

programme. Regular audits and site inspections should be carried out by the Engineer, ET and 

Contractor to ensure that the recommended good site practices and other mitigation measures 

are implemented by the Contractor. The summaries of site audits are attached in Appendix I. 

9.2 According to Sections 9.3.1.3 and 9.3.1.4 of EM&A Manual (AEIAR-174/2013), documents 

including licenses, permits, disposal and recycling records should be reviewed and audited 

during site audits for the compliance with the legislation and contract requirements to ensure 

proper records are being maintained and procedures undertaken in accordance with the Waste 

Management Plan.  

9.3 With reference to the relevant handing records of this Project, the quantities of different types of 

waste generated in the reporting month are summarized and presented in the Appendix O. 
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10 ENVIRONMENTAL AUDIT 

Site Audits 

10.1 Site audits were carried out on a weekly basis to monitor the timely implementation of proper 

environmental management practices and mitigation measures in the Project site.  The 

summaries of site audits are attached in Appendix I.   

10.2 Site audits were conducted on 07, 14, 21 and 28 January 2021 in the reporting month. Site 

inspection of the IEC was conducted on 14 January 2021. No non-compliance was observed 

during the site audit. 

Implementation Status of Environmental Mitigation Measures 

10.3 According to Environmental Permits, the approved EIA Reports (Register No.: AEIAR-

174/2013 and AEIAR-173/2013), and the EM&A Manuals of the Project (AEIAR-174/2013 and 

AEIAR-173/2013), the mitigation measures detailed in the documents are recommended to be 

implemented during the construction phase. An Environmental Mitigation Implementation 

Schedule (EMIS) is provided in Appendix K. 

10.4 The ET weekly site inspections were carried out during the reporting month and the observations 

and recommendations are summarized in Table 10.1. Refer to Appendix I for the site inspection 

summary reports in the reporting month. 

Table 10.1    Observations and Recommendations of Site Audit 

Parameters Date Observations and Recommendations Follow-up 

Air Quality 

07 Jan 

2021  
A crane with no NRMM label was found. 

A valid NRMM label 

was presented. 

28 Jan 

2021 

Excavated dusty material and stockpiles of 

dust material shall be covered by impervious 

sheet.  

Excavated dusty 

material was 

removed. And the 

stockpiles of dusty 

material were covered 

by tarpaulin sheet. 

Noise N/A 
There was no observation in the reporting 

period. 
N/A 

Water Quality N/A 
There was no observation in the reporting 

period. 
N/A 

Ecology N/A 
There was no observation in the reporting 

period. 
N/A 

Landscape and 

Visual 
N/A 

There was no observation in the reporting 

period. 
N/A 
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Parameters Date Observations and Recommendations Follow-up 

Waste / Chemical 

Management 
N/A 

There was no observation in the reporting 

period. 
N/A 

Permits /Licences N/A 
There was no observation in the reporting 

period. 
N/A 

         Implementation Status of Event and Action Plans 

10.5 The Event and Action Plans for air quality, construction noise, and landscape and visual are 

presented in Appendix J. 

Air Quality Monitoring 

 Five (5) Action Level and One (1) Limit Level exceedance for 24-hour TSP monitoring 

were recorded. 

 

Construction Noise Monitoring 

 No Action / Limit Level exceedance was recorded in the reporting month. 

  

Landscape and Visual 

 No landscape and visual non-conformity was recorded. 

Status of Required Submission under Environmental Permit 

10.6 According the Section 11.3.2.1 (c) of the EM&A Manual (AEIAR-174/2013), status of required 

submission under EP-451/2013 during the reporting period are summarized in Table 10.2. 

Table 10.2    Status of Required Submission under Environmental Permit 

EP Condition Submission Submission Date 

EP-451/2013 

Condition 2.3 
Management Organization of Main Construction 

Companies 
20 January 2020 

Condition 2.4 Design Drawing of the Project 20 January 2020 

Condition 2.5 Landscape Mitigation Plan(s) 7 May 2020 

Condition 2.10 

(a) 
Supplementary Contamination Assessment Plan 18 December 2015 

Condition 2.10 

(b) 
Supplementary Contamination Assessment Report 6 December 2016 

Condition 3.3 Updated Baseline Monitoring Report  03 November 2020  

Condition 3.4 Monthly EM&A Report (December 2020) 14 January 2021 
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11 ENVIRONMENTAL NON-CONFORMANCE 

Summary of Complaint, Warning, Notification of any Summons and Successful 

Prosecution 

11.1 The summaries of environmental complaint, warning, summon and notification of successful 

prosecution for the Project is presented in Appendix L. 

Summary of Exceedance 

11.2 The summary of exceedance record in the reporting month is shown in Appendix M. 

11.3 No non-conformity was recorded for landscape and visual inspections conducted in the reporting 

month. 

12 FUTURE KEY ISSUES 

Tentative construction programmes for the next three months are provided in Appendix N. 

12.1 Major site activities undertaken for the coming months are summarized as follows: 

 Depressed Road – Strut Installation  

 Depressed Road – Base Slab RC Structure  

 Depressed Road – DCS Pipes Installation  

 SUS Bulkhead Removal  

 West Ventilation Building – King Post Installation  

 West Ventilation Building – Wells Installation  

 Launching Shaft – Excavation 

 C&C S2 Strutting Slab 

 CUE Section 6A – RC Structure 

 Road L10 – Drainage 

 District Cooling System (DCS) 

 Foot Bridge (FT-02) ELS  

 Hoi Bun Road Junction Improvement 

12.2 Key environmental issues in the coming months include: 

 Wheel washing bay at site exits; 

 Temporary noise barriers for PMEs;  

 Sedimentation tank for settling muddy water; and 

 Make sure open stockpiles are covered during rainstorm. 

 

Monitoring Schedule  

12.3 The tentative environmental monitoring schedule for the next three months are shown in 

Appendix B. 
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13 CONCLUSIONS AND RECOMMENDATIONS 

Conclusions 

13.1 This is the 11th Monthly EM&A Report which presents the EM&A works undertaken during the 

reporting month in accordance with the EM&A Manual (AEIAR-174/2013) and the requirement 

under EP. 

Air Quality Monitoring  

13.2 Five (5) Action Level and One (1) Limit Level exceedance were recorded for 24-hour TSP 

monitoring in the reporting month. 

Construction Noise Monitoring   

13.3 No Limit Level exceedance was recorded for day-time construction noise monitoring in the 

reporting month. 

13.4 No Action Level exceedance was recorded in the reporting month. 

Site Audit  

13.5 4 ET joint weekly environmental site inspections were conducted in the reporting month. 

Complaint, Notification of Summons and Successful Prosecution 

13.6 No environmental complaint was received in the reporting month. No notifications of summons 

and successful prosecutions were received in the reporting month. 

Recommendations 

13.7 According to the environmental audit performed in the reporting month, the following 

recommendations was made:  

 

Air Quality  

 Spoil heap shall be covered all time. 

 The valid NRMM label issued by EPD must be printed or securely fixed on the machine or 

vehicle and be displayed at a conspicuous position of the machine or vehicle.  
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APPENDIX A 

ACTION AND LIMIT LEVELS  
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Appendix A - Action and Limit Levels 
 

Table A-1 Action and Limit Levels for 1-hour TSP (in case of complaints) 

 

Table A-2 Action and Limit Levels for 24-hour TSP  

 

Table A-3    Action and Limit Levels for Noise during Construction Period 

Time Period Action Level Limit Level 

0700-1900 hrs on normal 

weekdays 

When one documented 

complaint is received 
75 dB(A)(1) 

                   Note: 

(1) If works are to be carried out during restricted hours, the conditions stipulated in the Construction 

Noise Permit (CNP) issued by the Noise Control Authority have to be followed. 

 

 

 

Location Action Level, μg/m3 Limit Level, μg/m3 

KTD1 285 

500 

KTD2c 279 

KER1 295 

CKL1 323 

CKL2 327 

Location Action Level, μg/m3 Limit Level, μg/m3 

KTD1 177 

260 
KTD2c 157 

KER1 172 

CKL1 191 

CKL2 183 
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SCHEDULES  

 

 

 



1-Jan 2-Jan

3-Jan 4-Jan 5-Jan 6-Jan 7-Jan 8-Jan 9-Jan

10-Jan 11-Jan 12-Jan 13-Jan 14-Jan 15-Jan 16-Jan

17-Jan 18-Jan 19-Jan 20-Jan 21-Jan 22-Jan 23-Jan

24-Jan 25-Jan 26-Jan 27-Jan 28-Jan 29-Jan 30-Jan

31-Jan

The schedule may be changed due to unforeseen circumstances (adverse weather, safety concerns, etc.) 

*Noise: Noise Monitoring works in both Kai Tak and Cha Kwo Ling (KTD1, KTD2c, KER1, CKL1 and CKL2)

**24-hr TSP:24-hr TSP Monitoring works in both Kai Tak and Cha Kwo Ling (KTD1, KTD2c, KER1, CKL1 and CKL2)

Air Quality Monitoring Station Noise Monitoring Station

24-hr TSP KTD1 - Centre of Excellence in Paediatrics (Children’s Hospital)

KTD1 - Centre of Excellence in Paediatrics (Children’s Hospital) KTD2c - G/IC Zone next to Kwun Tong Bypass (Next to the Kowloon Bay Sewage Interception Station)

KTD2c - G/IC Zone next to Kwun Tong Bypass (Next to the Kowloon Bay Sewage Interception Station) KER1 - Future Residential Development at Kerry Godown

KER1 - Future Residential Development at Kerry Godown CKL1 - Flat 121 Cha Kwo Ling Village

CKL1 - Flat 121 Cha Kwo Ling Village CKL2 - Flat 103 Cha Kwo Ling Village

CKL2 - Flat 103 Cha Kwo Ling Village

Contract No. ED/2018/04

Trunk Road T2 and Infrastructure Works for Developments at the Former South Apron

Tentative Impact Air and Noise Monitoring Schedule (January 2021)

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

Noise 

24-hr TSP

24-hr TSP

24-hr TSP

24-hr TSP

Noise 

Noise 

Noise 

24-hr TSP



1-Feb 2-Feb 3-Feb 4-Feb 5-Feb 6-Feb

7-Feb 8-Feb 9-Feb 10-Feb 11-Feb 12-Feb 13-Feb

14-Feb 15-Feb 16-Feb 17-Feb 18-Feb 19-Feb 20-Feb

21-Feb 22-Feb 23-Feb 24-Feb 25-Feb 26-Feb 27-Feb

28-Feb

The schedule may be changed due to unforeseen circumstances (adverse weather, safety concerns, etc.) 

*Noise: Noise Monitoring works in both Kai Tak and Cha Kwo Ling (KTD1, KTD2c, KER1, CKL1 and CKL2)

**24-hr TSP:24-hr TSP Monitoring works in both Kai Tak and Cha Kwo Ling (KTD1, KTD2c, KER1, CKL1 and CKL2)

Air Quality Monitoring Station Noise Monitoring Station

24-hr TSP KTD1 - Centre of Excellence in Paediatrics (Children’s Hospital)

KTD1 - Centre of Excellence in Paediatrics (Children’s Hospital) KTD2c - G/IC Zone next to Kwun Tong Bypass (Next to the Kowloon Bay Sewage Interception Station)

KTD2c - G/IC Zone next to Kwun Tong Bypass (Next to the Kowloon Bay Sewage Interception Station) KER1 - Future Residential Development at Kerry Godown

KER1 - Future Residential Development at Kerry Godown CKL1 - Flat 121 Cha Kwo Ling Village

CKL1 - Flat 121 Cha Kwo Ling Village CKL2 - Flat 103 Cha Kwo Ling Village

CKL2 - Flat 103 Cha Kwo Ling Village

Contract No. ED/2018/04

Trunk Road T2 and Infrastructure Works for Developments at the Former South Apron

Tentative Impact Air and Noise Monitoring Schedule (February 2021)

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

Noise 

Noise 

24-hr TSP 24-hr TSP

24-hr TSP

Noise 

Noise 

24-hr TSP

24-hr TSP 24-hr TSP



1-Mar 2-Mar 3-Mar 4-Mar 5-Mar 6-Mar

7-Mar 8-Mar 9-Mar 10-Mar 11-Mar 12-Mar 13-Mar

14-Mar 15-Mar 16-Mar 17-Mar 18-Mar 19-Mar 20-Mar

21-Mar 22-Mar 23-Mar 24-Mar 25-Mar 26-Mar 27-Mar

28-Mar 29-Mar 30-Mar 31-Mar

The schedule may be changed due to unforeseen circumstances (adverse weather, safety concerns, etc.) 

*Noise: Noise Monitoring works in both Kai Tak and Cha Kwo Ling (KTD1, KTD2c, KER1, CKL1 and CKL2)

**24-hr TSP:24-hr TSP Monitoring works in both Kai Tak and Cha Kwo Ling (KTD1, KTD2c, KER1, CKL1 and CKL2)

Air Quality Monitoring Station Noise Monitoring Station

24-hr TSP KTD1 - Centre of Excellence in Paediatrics (Children’s Hospital)

KTD1 - Centre of Excellence in Paediatrics (Children’s Hospital) KTD2c - G/IC Zone next to Kwun Tong Bypass (Next to the Kowloon Bay Sewage Interception Station)

KTD2c - G/IC Zone next to Kwun Tong Bypass (Next to the Kowloon Bay Sewage Interception Station) KER1 - Future Residential Development at Kerry Godown

KER1 - Future Residential Development at Kerry Godown CKL1 - Flat 121 Cha Kwo Ling Village

CKL1 - Flat 121 Cha Kwo Ling Village CKL2 - Flat 103 Cha Kwo Ling Village

CKL2 - Flat 103 Cha Kwo Ling Village

24-hr TSP 24-hr TSP

Noise 

Noise 

Noise 

24-hr TSP

24-hr TSP

Noise 

Noise 

24-hr TSP

Contract No. ED/2018/04

Trunk Road T2 and Infrastructure Works for Developments at the Former South Apron

Tentative Impact Air and Noise Monitoring Schedule (March 2021)

Sunday Monday Tuesday Wednesday Thursday Friday Saturday



1-Apr 2-Apr 3-Apr

4-Apr 5-Apr 6-Apr 7-Apr 8-Apr 9-Apr 10-Apr

11-Apr 12-Apr 13-Apr 14-Apr 15-Apr 16-Apr 17-Apr

18-Apr 19-Apr 20-Apr 21-Apr 22-Apr 23-Apr 24-Apr

25-Apr 26-Apr 27-Apr 28-Apr 29-Apr 30-Apr

The schedule may be changed due to unforeseen circumstances (adverse weather, safety concerns, etc.) 

*Noise: Noise Monitoring works in both Kai Tak and Cha Kwo Ling (KTD1, KTD2c, KER1, CKL1 and CKL2)

**24-hr TSP:24-hr TSP Monitoring works in both Kai Tak and Cha Kwo Ling (KTD1, KTD2c, KER1, CKL1 and CKL2)

Air Quality Monitoring Station Noise Monitoring Station

24-hr TSP KTD1 - Centre of Excellence in Paediatrics (Children’s Hospital)

KTD1 - Centre of Excellence in Paediatrics (Children’s Hospital) KTD2c - G/IC Zone next to Kwun Tong Bypass (Next to the Kowloon Bay Sewage Interception Station)

KTD2c - G/IC Zone next to Kwun Tong Bypass (Next to the Kowloon Bay Sewage Interception Station) KER1 - Future Residential Development at Kerry Godown

KER1 - Future Residential Development at Kerry Godown CKL1 - Flat 121 Cha Kwo Ling Village

CKL1 - Flat 121 Cha Kwo Ling Village CKL2 - Flat 103 Cha Kwo Ling Village

CKL2 - Flat 103 Cha Kwo Ling Village

24-hr TSP

Noise 

24-hr TSP

Noise 

24-hr TSP

24-hr TSP

24-hr TSP

Noise 

Contract No. ED/2018/04

Trunk Road T2 and Infrastructure Works for Developments at the Former South Apron

 Impact Air and Noise Monitoring Schedule (April 2021)

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

24-hr TSP

Noise 
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File No. MA20003/18/0005

Project No.

Date: Next Due Date: Operator: SK

Equipment No.: Model No.: Serial No. 0723

Slope, mc 0.0592 -0.0274

.

Qstd (CFM)
X - axis

DW (HVS), in.
of water

1 63.32 10.1

2 57.09 7.6

3 49.51 6.0

4 39.42 3.6

5 30.26 1.9

By Linear Regression of Y on X

Slope , mw = Intercept, bw =

*If Correlation Coefficient < 0.990, check and recalibrate.

Remarks:

Conducted by: Signature: Date:

Checked by: Signature: Date:

Therefore, Set Point; W = ( mw x Qstd + bw )2 x ( 760 / Pa ) x ( Ta / 298 ) =

0.0533 -0.2162

4.29

mw x Qstd + bw = [DW x (Pa/760) x (298/Ta)]1/2

From the Regression Equation, the "Y" value according to

From the TSP Field Calibration Curve, take Qstd = 43 CFM

Calibration
Point DH (orifice),

in. of water

3746Serial No.

A-01-18

CKL 1 - Flat 121 Cha Kwo Ling Village

Orifice Transfer Standard Information

High-Volume TSP Sampler
5-POINT CALIBRATION DATA SHEET

Ambient Condition

Temperature, Ta (K)

Intercept, bc

Set Point Calculation

Calibration of TSP Sampler

[DW x (Pa/760) x (298/Ta)]1/2

Y-axis

3.18

2.31

Pressure, Pa (mmHg) 761.9

Last Calibration Date:

Next Calibration Date:

17-Jan-20

17-Jan-21

6-Jan-21

TE 5170

6-Nov-20

1.76

HVS

mc x Qstd + bc = [DH x (Pa/760) x (298/Ta)]1/2

 Qstd = {[DH x (Pa/760) x (298/Ta)]1/2 -bc} / mc

3.35

Orfice

297.7

1.38

0.9984Correlation coefficient* =

2.90 2.45

3.1

11.2

8.4

5.3

2.76

3.72

[DH x (Pa/760) x (298/Ta)]1/2

1.90

13.8

F:\Cinotech Solutions\Equipment\Calibration Cert\HVS\new\MA20003_20201106_CKL1_(A-01-18).xls

HENRY.LEUNG
Typewriter
SK Wong

HENRY.LEUNG
Typewriter
Henry Leung

HENRY.LEUNG
Typewriter
06 November 2020

HENRY.LEUNG
Typewriter
06 November 2020



File No. MA20003/55/0005

Project No.

Date: Next Due Date: Operator: SK

Equipment No.: Model No.: Serial No. 1956

Slope, mc 0.0592 -0.0274

.

Qstd (CFM)
X - axis

DW (HVS), in.
of water

1 64.90 9.6

2 57.35 7.0

3 49.51 5.6

4 39.78 3.5

5 30.26 2.2

By Linear Regression of Y on X

Slope , mw = Intercept, bw =

*If Correlation Coefficient < 0.990, check and recalibrate.

Remarks:

Conducted by: Signature: Date:

Checked by: Signature: Date:

11.3

8.4

5.4

2.65

3.81

[DH x (Pa/760) x (298/Ta)]1/2

1.87

14.5

1.49

0.9977Correlation coefficient* =

2.90 2.37

3.1

761.9

6-Jan-21

TE 5170

6-Nov-20

1.76

HVS

mc x Qstd + bc = [DH x (Pa/760) x (298/Ta)]1/2

 Qstd = {[DH x (Pa/760) x (298/Ta)]1/2 -bc} / mc

3.37

Orfice

Last Calibration Date:

Next Calibration Date:

17-Jan-20

17-Jan-21

High-Volume TSP Sampler
5-POINT CALIBRATION DATA SHEET

Ambient Condition

Temperature, Ta (K) 297.7 Pressure, Pa (mmHg)

Intercept, bc

Set Point Calculation

Calibration of TSP Sampler

[DW x (Pa/760) x (298/Ta)]1/2

Y-axis

3.10

2.33

Calibration
Point DH (orifice),

in. of water

3746Serial No.

A-01-55

CKL 2 - Flat 103 Cha Kwo Ling Village

Orifice Transfer Standard Information

Therefore, Set Point; W = ( mw x Qstd + bw )2 x ( 760 / Pa ) x ( Ta / 298 ) =

0.0461 0.0661

4.19

mw x Qstd + bw = [DW x (Pa/760) x (298/Ta)]1/2

From the Regression Equation, the "Y" value according to

From the TSP Field Calibration Curve, take Qstd = 43 CFM

F:\Cinotech Solutions\Equipment\Calibration Cert\HVS\new\MA20003_20201106_CKL2_(A-01-55).xls

HENRY.LEUNG
Typewriter
SK Wong

HENRY.LEUNG
Typewriter
Henry Leung

HENRY.LEUNG
Typewriter
06 November 2020

HENRY.LEUNG
Typewriter
06 November 2020



File No. MA20003/04/0003

Project No.

Date: Next Due Date: Operator: SK

Equipment No.: Model No.: Serial No. 10595

Slope, mc 0.0592 -0.0274

.

Qstd (CFM) 
X - axis

DW (HVS), in. 
of water

1 63.10 6.5

2 56.91 5.2

3 49.95 4.0

4 36.90 2.6

5 27.62 1.8

By Linear Regression of Y on X

Slope , mw = Intercept, bw =

*If Correlation Coefficient < 0.990, check and recalibrate.

Remarks:

Conducted by: Signature: Date:

Checked by: Signature: Date:

10.8

8.3

4.5

2.32

3.71

[DH x (Pa/760) x (298/Ta)]1/2

1.64

13.3

1.36

0.9963Correlation coefficient* =

2.93 2.03

2.5

765.8

3-Feb-21

TE 5170

3-Dec-20

1.61

HVS

mc x Qstd + bc = [DH x (Pa/760) x (298/Ta)]1/2   

 Qstd = {[DH x (Pa/760) x (298/Ta)]1/2 -bc} / mc

3.34

Orfice

Last Calibration Date:

Next Calibration Date:

17-Jan-20

17-Jan-21

High-Volume TSP Sampler
5-POINT CALIBRATION DATA SHEET

Ambient Condition

Temperature, Ta (K) 290.4 Pressure, Pa (mmHg)

Intercept, bc

Set Point Calculation

Calibration of TSP Sampler

[DW x (Pa/760) x (298/Ta)]1/2    

Y-axis

2.59

2.16

Calibration 
Point DH (orifice),

in. of water

3746Serial No.

A-01-04

KER 1 - Future Residential Development at Kerry Godown

Orifice Transfer Standard Information

Therefore, Set Point; W = ( mw x Qstd + bw )2 x ( 760 / Pa ) x ( Ta / 298 ) =

0.0341 0.3916

3.33

mw x Qstd + bw = [DW x (Pa/760) x (298/Ta)]1/2

From the Regression Equation, the "Y" value according to

From the TSP Field Calibration Curve, take Qstd = 43 CFM

F:\Cinotech Solutions\Equipment\Calibration Cert\HVS\new\MA20003_20201203_KER1_(A-01-04).xls

HENRY.LEUNG
Typewriter
SK Wong

HENRY.LEUNG
Typewriter
03 December 2020

HENRY.LEUNG
Typewriter
03 December 2020

HENRY.LEUNG
Typewriter
Henry Leung



File No. MA20003/44/0004

Project No.

Date: Next Due Date: Operator: SK

Equipment No.: Model No.: Serial No. 1316

Slope, mc 0.0592 -0.02740

.

Qstd (CFM) 
X - axis

DW (HVS), in. 
of water

1 62.16 8.7

2 55.86 6.6

3 48.74 4.9

4 42.18 3.4

5 30.71 1.8

.

By Linear Regression of Y on X

Slope , mw = Intercept, bw =

*If Correlation Coefficient < 0.990, check and recalibrate.

Remarks:

Conducted by: Signature: Date:

Checked by: Signature: Date:

10.4

7.9

5.9

2.61

3.65

[DH x (Pa/760) x (298/Ta)]1/2

1.87

12.9

1.36

0.9982Correlation coefficient* =

2.86 2.25

3.1

765.8

3-Feb-21

TE-5170

3-Dec-20

1.79

HVS

mc x Qstd + bc = [DH x (Pa/760) x (298/Ta)]1/2   

 Qstd = {[DH x (Pa/760) x (298/Ta)]1/2 -bc} / mc

3.28

Orfice

Last Calibration Date:

Next Calibration Date:

17-Jan-20

17-Jan-21

High-Volume TSP Sampler
5-POINT CALIBRATION DATA SHEET

Ambient Condition

Temperature, Ta (K) 290.4 Pressure, Pa (mmHg)

Intercept, bc

Set Point Calculation

Calibration of TSP Sampler

[DW x (Pa/760) x (298/Ta)]1/2    

Y-axis

3.00

2.47

Calibration 
Point DH (orifice),

in. of water

3746Serial No.

A-01-44

KTD1 - Centre of Excellence in Paediatrics (Children's Hospital)

Orifice Transfer Standard Information

Therefore, Set Point; W = ( mw x Qstd + bw )2 x ( 760 / Pa ) x ( Ta / 298 ) =

0.0520 -0.2699

3.73

mw x Qstd + bw = [DW x (Pa/760) x (298/Ta)]1/2

From the Regression Equation, the "Y" value according to

From the TSP Field Calibration Curve, take Qstd = 43 CFM

F:\Cinotech Solutions\Equipment\Calibration Cert\HVS\new\MA20003_20201203_KTD1_(A-01-44).xls

HENRY.LEUNG
Typewriter
SK Wong

HENRY.LEUNG
Typewriter
Henry Leung

HENRY.LEUNG
Typewriter
03 December 2020

HENRY.LEUNG
Typewriter
03 December 2020



File No. MA20003/41/0003

Project No. KTD 2c - G/IC Zone next to Kwun Tong Bypass (Next to the Kowloon Bay Sewage Interception Station)

Date: Next Due Date: Operator: SK

Equipment No.: Model No.: Serial No. 5280

Slope, mc 0.0592 -0.0274

.

Qstd (CFM) 
X - axis

DW (HVS), in. 
of water

1 63.57 6.5

2 57.69 5.2

3 49.35 4.1

4 37.30 2.5

5 28.16 1.8

By Linear Regression of Y on X

Slope , mw = Intercept, bw =

*If Correlation Coefficient < 0.990, check and recalibrate.

Remarks:

Conducted by: Signature: Date:

Checked by: Signature: Date:

8.1

4.6

2.32

3.74

[DH x (Pa/760) x (298/Ta)]1/2

1.61

13.5

mc x Qstd + bc = [DH x (Pa/760) x (298/Ta)]1/2   

 Qstd = {[DH x (Pa/760) x (298/Ta)]1/2 -bc} / mc

3.39

Orfice

1.36

0.9975Correlation coefficient* =

2.89 2.06

2.6

High-Volume TSP Sampler
5-POINT CALIBRATION DATA SHEET

Ambient Condition

Temperature, Ta (K) 290.4 Pressure, Pa (mmHg) 765.8

3-Feb-21

TE 5170

3-Dec-20

3746Serial No.

Last Calibration Date:

Next Calibration Date:

17-Jan-20

17-Jan-21

Set Point Calculation

Calibration of TSP Sampler

[DW x (Pa/760) x (298/Ta)]1/2    

Y-axis

2.59

2.18

Calibration 
Point DH (orifice),

in. of water

1.64

HVS

11.1

A-01-41

Orifice Transfer Standard Information

Therefore, Set Point; W = ( mw x Qstd + bw )2 x ( 760 / Pa ) x ( Ta / 298 ) =

0.0346 0.3558

3.28

mw x Qstd + bw = [DW x (Pa/760) x (298/Ta)]1/2

From the Regression Equation, the "Y" value according to

From the TSP Field Calibration Curve, take Qstd = 43 CFM

Intercept, bc

F:\Cinotech Solutions\Equipment\Calibration Cert\HVS\new\MA20003_20201203_KTD2C_(A-01-41).xls
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File No. MA20003/18/0006R

Project No.

Date: Next Due Date: Operator: SK

Equipment No.: Model No.: Serial No. 0723

Slope, mc 0.0592 -0.0274

.

Qstd (CFM)
X - axis

DW (HVS), in.
of water

1 64.04 10.2

2 57.94 7.6

3 50.54 6.0

4 40.37 3.5

5 31.19 1.8

By Linear Regression of Y on X

Slope , mw = Intercept, bw =

*If Correlation Coefficient < 0.990, check and recalibrate.

Remarks:

Conducted by: Signature: Date:

Checked by: Signature: Date:

11.2

8.5

5.4

2.80

3.76

[DH x (Pa/760) x (298/Ta)]1/2

1.90

13.7

1.82

HVS

mc x Qstd + bc = [DH x (Pa/760) x (298/Ta)]1/2

 Qstd = {[DH x (Pa/760) x (298/Ta)]1/2 -bc} / mc

3.40

Orfice

1.36

2.96 2.49

3.2

Next Calibration Date:

17-Jan-20

17-Jan-21

6-Mar-21

TE 5170

6-Jan-21

290.1

High-Volume TSP Sampler
5-POINT CALIBRATION DATA SHEET

Ambient Condition

Temperature, Ta (K)

Intercept, bc

Set Point Calculation

Calibration of TSP Sampler

[DW x (Pa/760) x (298/Ta)]1/2

Y-axis

3.25

2.36

Calibration
Point DH (orifice),

in. of water

3746Serial No.

A-01-18

CKL 1 - Flat 121 Cha Kwo Ling Village

Orifice Transfer Standard Information

Pressure, Pa (mmHg) 764.9

Last Calibration Date:

Therefore, Set Point; W = ( mw x Qstd + bw )2 x ( 760 / Pa ) x ( Ta / 298 ) =

0.0560 -0.3720

4.01

mw x Qstd + bw = [DW x (Pa/760) x (298/Ta)]1/2

From the Regression Equation, the "Y" value according to

From the TSP Field Calibration Curve, take Qstd = 43 CFM

0.9983Correlation coefficient* =

F:\Cinotech Solutions\Equipment\Calibration Cert\HVS\new\MA20003_20210106_CKL1_(A-01-18).xls
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Typewriter
SK Wong

HENRY.LEUNG
Typewriter
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HENRY.LEUNG
Typewriter
6 January 2021

HENRY.LEUNG
Typewriter
6 January 2021



File No. MA20003/55/0006

Project No.

Date: Next Due Date: Operator: SK

Equipment No.: Model No.: Serial No. 1956

Slope, mc 0.0592 -0.0274

.

Qstd (CFM)
X - axis

DW (HVS), in.
of water

1 64.50 9.5

2 58.45 7.2

3 50.54 5.7

4 40.00 3.6

5 29.71 2.1

By Linear Regression of Y on X

Slope , mw = Intercept, bw =

*If Correlation Coefficient < 0.990, check and recalibrate.

Remarks:

Conducted by: Signature: Date:

Checked by: Signature: Date:

A-01-55

CKL 2 - Flat 103 Cha Kwo Ling Village

Orifice Transfer Standard Information

Therefore, Set Point; W = ( mw x Qstd + bw )2 x ( 760 / Pa ) x ( Ta / 298 ) =

0.0466 0.0736

4.17

mw x Qstd + bw = [DW x (Pa/760) x (298/Ta)]1/2

From the Regression Equation, the "Y" value according to

From the TSP Field Calibration Curve, take Qstd = 43 CFM

Intercept, bc

Set Point Calculation

Calibration of TSP Sampler

[DW x (Pa/760) x (298/Ta)]1/2

Y-axis

3.13

2.34

Calibration
Point DH (orifice),

in. of water

3746Serial No.

Last Calibration Date:

Next Calibration Date:

17-Jan-20

17-Jan-21

High-Volume TSP Sampler
5-POINT CALIBRATION DATA SHEET

Ambient Condition

Temperature, Ta (K) 290.1 Pressure, Pa (mmHg) 764.9

6-Mar-21

TE 5170

6-Jan-21

1.73

HVS

mc x Qstd + bc = [DH x (Pa/760) x (298/Ta)]1/2

 Qstd = {[DH x (Pa/760) x (298/Ta)]1/2 -bc} / mc

3.43

Orfice

1.47

0.9976Correlation coefficient* =

2.96 2.43

2.9

11.4

8.5

5.3

2.73

3.79

[DH x (Pa/760) x (298/Ta)]1/2

1.93

13.9

F:\Cinotech Solutions\Equipment\Calibration Cert\HVS\new\MA20003_20210106_CKL2_(A-01-55).xls
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Cerificate of Calibration - Wind Monitoring Station 

Description: Yau Lai Estate, Bik Lai House

Manufacturer: Davis Instruments

Model No.: Davis7440

Serial No.: MC01010A44

Equipment No.: SA-03-04

Date of Calibration 21-Aug-2020

Next Due Date 21-Feb-2021

1. Performance check of Wind Speed 

Wind Speed Reading (V1) Anemometer Value (V2)

0.0 0.0

1.5 1.5

2.2 2.3

3.5 3.4

2. Performance check of Wind Direction 

Wind Direction Reading
(W1)

Marine Compass Value (W2)

0 0

90 90

180 180

270 270

Test Specification:

1. Performance Wind Speed Test - The wind meter was on-site calibrated against the anemometer

2. Performance Wind Direction Test - The wind meter was on-site calibrated against the marine compass at four direction

Calibrated by:   Approved by:

Wong Shing Kwai Henry Leung

D = W1 - W2

0.0

0.0

0.0

0.0

Wind Speed, m/s

Wind Direction (o)

D = V1 – V2

Difference D (m/s)

0.0

-0.1

0.1

Difference D (o)

0.0



It is certified that the item under calibration has been calibrated by corresponding calibrated High Volume Sampler

Description: Digital Dust Indicator

Manufacturer: Sibata Scientific Technology LTD.

Model No.: LD-5R

Serial No.: 972778

Equipment No.: SA-01-07 Sensitivity 0.001 mg/m3

High Volume Sampler No.: A-01-01A Before Sensitivity Adjustment 735 CPM

Tisch Calibration Orifice No.: 3607 After Sensitivity Adjustment 735 CPM

1

2

3

Average

By Linear Regression of Y on X

Slope , mw =

SCF = [ K=High Volume Sampler / Dust Meter, (μg/m3) ]

In-house method in according to the instruction manual:  

Those filter papers are weighted by HOKLAS laboratory (HPCT Litimed)

Calibrated by: Approved by:

Certificate of Calibration

84.243.0

5-Dec-20

84.0

0.9100

Calibration of 1 hr TSP

Calibration 
Point

HVSLaser Dust Monitor

Mass concentration (μg/m3)                                                   
Y-axis

88.4

Henry LeungWong Shing Kwai

Mass Concentration (μg/m3) 
X-axis

2.0

43.0 84.0

Intercept, bw = 44.8367

43.0

Set Correlation Factor , SCF

0.9990

Set Correlation Factor

60.0

Particaulate Concentration by High Volume Sampler (μg/m3)

Particaulate Concentration by Dust Meter (μg/m3)

48.0

Measureing time, (min)

The Dust Monitor was compared with a calibrated High Volume Sampler and The result was used to generate the Correlation 
Factor (CF) between the Dust Monitor and High Volume Sampler.

Correlation coefficient* =

Date of Calibration

Validity of Calibration Record

79.338.0

5-Feb-21
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Appendix D - Weather Conditions During Impact Monitoring Period

Date Mean Air Temperature (°C)
1 Mean Relative Humidity 

(%)
2

Precipitation (mm)
3

1-Jan-21 11.8 40 0.0

2-Jan-21 14.0 52 0.0

3-Jan-21 16.7 65 0.0

4-Jan-21 18.3 66 0.0

5-Jan-21 18.8 65 0.0

6-Jan-21 17.1 72 0.0

7-Jan-21 15.3 67 0.0

8-Jan-21 9.1 52 0.0

9-Jan-21 10.7 38 0.0

10-Jan-21 12.8 40 0.0

11-Jan-21 10.6 44 0.0

12-Jan-21 11.9 33 0.0

13-Jan-21 13.4 48 0.0

14-Jan-21 15.2 55 0.0

15-Jan-21 17.3 59 0.0

16-Jan-21 17.6 68 0.0

17-Jan-21 16.6 58 0.0

18-Jan-21 14.2 53 0.0

19-Jan-21 15.4 64 0.0

20-Jan-21 18.2 69 0.0

21-Jan-21 20.1 73 0.0

22-Jan-21 20.3 80 0.0

23-Jan-21 20.2 78 0.0

24-Jan-21 18.4 83 Trace

25-Jan-21 19.2 74 0.0

26-Jan-21 19.6 78 0.0

27-Jan-21 18.9 77 0.0

28-Jan-21 19.1 70 0.0

29-Jan-21 16.6 60 0.0

30-Jan-21 16.7 68 0.0

31-Jan-21 18.4 67 0.0

(Reporting Month: January 2021)

Remarks:

Source - Hong Kong Observatory 

1-3
Retrieved from Manned Weather Station (Hong Kong Observatory) (22°18'07" N, 114°10'27" E)



Appendix D - Weather Conditions

Date Time Wind Speed m-s Direction

1 Jan 2021 12:00 AM 0.4 WNW

1 Jan 2021 1:00 AM 0.8 NE

1 Jan 2021 2:00 AM 0.4 NE

1 Jan 2021 3:00 AM 1.2 E

1 Jan 2021 4:00 AM 0.6 NE

1 Jan 2021 5:00 AM 1.2 NE

1 Jan 2021 6:00 AM 1.5 NNE

1 Jan 2021 7:00 AM 0.9 NNE

1 Jan 2021 8:00 AM 1.6 NNE

1 Jan 2021 9:00 AM 1.9 NNE

1 Jan 2021 10:00 AM 1.4 E

1 Jan 2021 11:00 AM 2.1 NE

1 Jan 2021 12:00 PM 2.4 NE

1 Jan 2021 1:00 PM 2.2 NE

1 Jan 2021 2:00 PM 2.4 E

1 Jan 2021 3:00 PM 2.2 NE

1 Jan 2021 4:00 PM 1.9 NNE

1 Jan 2021 5:00 PM 0.9 NNE

1 Jan 2021 6:00 PM 1.1 NNE

1 Jan 2021 7:00 PM 1.1 NE

1 Jan 2021 8:00 PM 1.4 ENE

1 Jan 2021 9:00 PM 0.9 ENE

1 Jan 2021 10:00 PM 1.9 NE

1 Jan 2021 11:00 PM 1.6 NE

2 Jan 2021 12:00 AM 1.2 ENE

2 Jan 2021 1:00 AM 1.1 N

2 Jan 2021 2:00 AM 0.9 N

2 Jan 2021 3:00 AM 1.3 NE

2 Jan 2021 4:00 AM 1.1 NE

2 Jan 2021 5:00 AM 1.2 N

2 Jan 2021 6:00 AM 1.2 ENE

2 Jan 2021 7:00 AM 1 NNE

2 Jan 2021 8:00 AM 1.4 N

2 Jan 2021 9:00 AM 1.5 NE

2 Jan 2021 10:00 AM 1.3 ENE

2 Jan 2021 11:00 AM 1.6 NE

2 Jan 2021 12:00 PM 1.7 N

2 Jan 2021 1:00 PM 1.8 N

2 Jan 2021 2:00 PM 1.7 E

2 Jan 2021 3:00 PM 1.8 NE

2 Jan 2021 4:00 PM 1.6 E

2 Jan 2021 5:00 PM 1.8 NE

2 Jan 2021 6:00 PM 1.5 N

January 2021

Wind Speed and Directions

MA20003 - App D 1 Cinotech



Appendix D - Weather Conditions

Date Time Wind Speed m-s Direction

January 2021

Wind Speed and Directions

2 Jan 2021 7:00 PM 1.7 NE

2 Jan 2021 8:00 PM 1.3 NE

2 Jan 2021 9:00 PM 1 SW

2 Jan 2021 10:00 PM 0.2 NW

2 Jan 2021 11:00 PM 0.1 NE

3 Jan 2021 12:00 AM 0.1 NW

3 Jan 2021 1:00 AM 0.1 NE

3 Jan 2021 2:00 AM 0.1 SW

3 Jan 2021 3:00 AM 0.1 N

3 Jan 2021 4:00 AM 0 SW

3 Jan 2021 5:00 AM 0.1 S

3 Jan 2021 6:00 AM 0.2 NW

3 Jan 2021 7:00 AM 0.1 SSW

3 Jan 2021 8:00 AM 0.1 SSW

3 Jan 2021 9:00 AM 0.1 SSE

3 Jan 2021 10:00 AM 0.1 SE

3 Jan 2021 11:00 AM 0.1 NNE

3 Jan 2021 12:00 PM 0 NNE

3 Jan 2021 1:00 PM 0.1 NE

3 Jan 2021 2:00 PM 1.2 ENE

3 Jan 2021 3:00 PM 0.1 SSE

3 Jan 2021 4:00 PM 0.2 SE

3 Jan 2021 5:00 PM 0.8 ESE

3 Jan 2021 6:00 PM 0.4 WNW

3 Jan 2021 7:00 PM 0.4 WNW

3 Jan 2021 8:00 PM 0.7 NW

3 Jan 2021 9:00 PM 0.1 NNW

3 Jan 2021 10:00 PM 0.1 ESE

3 Jan 2021 11:00 PM 0.1 WSW

4 Jan 2021 12:00 AM 1 WSW

4 Jan 2021 1:00 AM 0.7 NW

4 Jan 2021 2:00 AM 0.9 NW

4 Jan 2021 3:00 AM 0.2 WNW

4 Jan 2021 4:00 AM 1 ESE

4 Jan 2021 5:00 AM 1.1 SE

4 Jan 2021 6:00 AM 0.1 ESE

4 Jan 2021 7:00 AM 1.7 NE

4 Jan 2021 8:00 AM 1.2 ENE

4 Jan 2021 9:00 AM 1.8 ENE

4 Jan 2021 10:00 AM 1.5 NE

4 Jan 2021 11:00 AM 2 ENE

4 Jan 2021 12:00 PM 2.4 NE

4 Jan 2021 1:00 PM 2.5 NE

MA20003 - App D 2 Cinotech



Appendix D - Weather Conditions

Date Time Wind Speed m-s Direction

January 2021

Wind Speed and Directions

4 Jan 2021 2:00 PM 2.1 ENE

4 Jan 2021 3:00 PM 1.8 NE

4 Jan 2021 4:00 PM 1.2 ENE

4 Jan 2021 5:00 PM 1 NE

4 Jan 2021 6:00 PM 1 ENE

4 Jan 2021 7:00 PM 1.6 NNE

4 Jan 2021 8:00 PM 0.7 NNE

4 Jan 2021 9:00 PM 0.6 ENE

4 Jan 2021 10:00 PM 0.3 NE

4 Jan 2021 11:00 PM 0.2 ESE

5 Jan 2021 12:00 AM 1.5 SE

5 Jan 2021 1:00 AM 1.2 SSE

5 Jan 2021 2:00 AM 1 NNE

5 Jan 2021 3:00 AM 1.4 NE

5 Jan 2021 4:00 AM 1.2 NNE

5 Jan 2021 5:00 AM 1.9 NE

5 Jan 2021 6:00 AM 1.8 ENE

5 Jan 2021 7:00 AM 0.9 ENE

5 Jan 2021 8:00 AM 1.3 ENE

5 Jan 2021 9:00 AM 2 NE

5 Jan 2021 10:00 AM 2 NE

5 Jan 2021 11:00 AM 1.9 ENE

5 Jan 2021 12:00 PM 1.9 ENE

5 Jan 2021 1:00 PM 1.3 NE

5 Jan 2021 2:00 PM 1.5 NE

5 Jan 2021 3:00 PM 1.3 NE

5 Jan 2021 4:00 PM 1.4 NE

5 Jan 2021 5:00 PM 1 E

5 Jan 2021 6:00 PM 1.2 SE

5 Jan 2021 7:00 PM 1.3 ESE

5 Jan 2021 8:00 PM 0.4 ENE

5 Jan 2021 9:00 PM 0.8 NE

5 Jan 2021 10:00 PM 0.1 ENE

5 Jan 2021 11:00 PM 0.2 NE

6 Jan 2021 12:00 AM 0.2 NNE

6 Jan 2021 1:00 AM 0.1 NNE

6 Jan 2021 2:00 AM 0.1 NE

6 Jan 2021 3:00 AM 1.5 NE

6 Jan 2021 4:00 AM 0.8 ENE

6 Jan 2021 5:00 AM 0.2 WSW

6 Jan 2021 6:00 AM 0.2 NE

6 Jan 2021 7:00 AM 0.5 NNE

6 Jan 2021 8:00 AM 0.4 NE

MA20003 - App D 3 Cinotech



Appendix D - Weather Conditions

Date Time Wind Speed m-s Direction

January 2021

Wind Speed and Directions

6 Jan 2021 9:00 AM 0.3 E

6 Jan 2021 10:00 AM 1.4 NE

6 Jan 2021 11:00 AM 1 ENE

6 Jan 2021 12:00 PM 1.6 ENE

6 Jan 2021 1:00 PM 1.7 NE

6 Jan 2021 2:00 PM 1.5 NE

6 Jan 2021 3:00 PM 1.8 ESE

6 Jan 2021 4:00 PM 1.7 NE

6 Jan 2021 5:00 PM 0.9 NNE

6 Jan 2021 6:00 PM 0.8 ENE

6 Jan 2021 7:00 PM 0.5 NE

6 Jan 2021 8:00 PM 0.9 NE

6 Jan 2021 9:00 PM 1 NE

6 Jan 2021 10:00 PM 1.6 E

6 Jan 2021 11:00 PM 1.9 NNE

7 Jan 2021 12:00 AM 1 E

7 Jan 2021 1:00 AM 0.2 NNE

7 Jan 2021 2:00 AM 0.7 NE

7 Jan 2021 3:00 AM 1 NNE

7 Jan 2021 4:00 AM 1.4 NNE

7 Jan 2021 5:00 AM 1.7 N

7 Jan 2021 6:00 AM 1.1 NNE

7 Jan 2021 7:00 AM 1.4 ENE

7 Jan 2021 8:00 AM 1.4 ENE

7 Jan 2021 9:00 AM 1.1 NNE

7 Jan 2021 10:00 AM 1 NE

7 Jan 2021 11:00 AM 1.5 NE

7 Jan 2021 12:00 PM 2.2 NNE

7 Jan 2021 1:00 PM 1.8 NNE

7 Jan 2021 2:00 PM 1.9 ENE

7 Jan 2021 3:00 PM 2.1 ENE

7 Jan 2021 4:00 PM 1.9 NE

7 Jan 2021 5:00 PM 1.7 NE

7 Jan 2021 6:00 PM 1.8 NNE

7 Jan 2021 7:00 PM 1.7 ENE

7 Jan 2021 8:00 PM 1.2 ENE

7 Jan 2021 9:00 PM 1.9 NNE

7 Jan 2021 10:00 PM 2 NNE

7 Jan 2021 11:00 PM 1.9 NNE

8 Jan 2021 12:00 AM 2.5 NE

8 Jan 2021 1:00 AM 2.2 N

8 Jan 2021 2:00 AM 2.4 NE

8 Jan 2021 3:00 AM 1.5 N

MA20003 - App D 4 Cinotech



Appendix D - Weather Conditions

Date Time Wind Speed m-s Direction

January 2021

Wind Speed and Directions

8 Jan 2021 4:00 AM 1 N

8 Jan 2021 5:00 AM 1.4 ENE

8 Jan 2021 6:00 AM 1.2 ENE

8 Jan 2021 7:00 AM 0.8 NE

8 Jan 2021 8:00 AM 1.3 NE

8 Jan 2021 9:00 AM 1.5 NNE

8 Jan 2021 10:00 AM 2 ENE

8 Jan 2021 11:00 AM 1.3 ENE

8 Jan 2021 12:00 PM 2.2 NE

8 Jan 2021 1:00 PM 2.3 NE

8 Jan 2021 2:00 PM 1.3 ENE

8 Jan 2021 3:00 PM 1.2 ENE

8 Jan 2021 4:00 PM 1.5 NE

8 Jan 2021 5:00 PM 0.7 NNE

8 Jan 2021 6:00 PM 1.4 NNE

8 Jan 2021 7:00 PM 1.1 NE

8 Jan 2021 8:00 PM 0.5 N

8 Jan 2021 9:00 PM 0 NE

8 Jan 2021 10:00 PM 0.1 NE

8 Jan 2021 11:00 PM 1 NNE

9 Jan 2021 12:00 AM 0.8 ESE

9 Jan 2021 1:00 AM 0.2 NE

9 Jan 2021 2:00 AM 0.4 NNE

9 Jan 2021 3:00 AM 0.1 NE

9 Jan 2021 4:00 AM 0.7 NE

9 Jan 2021 5:00 AM 0.9 N

9 Jan 2021 6:00 AM 1.1 NE

9 Jan 2021 7:00 AM 1.4 NE

9 Jan 2021 8:00 AM 1.2 N

9 Jan 2021 9:00 AM 0.9 N

9 Jan 2021 10:00 AM 1 NE

9 Jan 2021 11:00 AM 1.1 NNE

9 Jan 2021 12:00 PM 1.6 NE

9 Jan 2021 1:00 PM 1.7 E

9 Jan 2021 2:00 PM 1.6 NE

9 Jan 2021 3:00 PM 1.7 SE

9 Jan 2021 4:00 PM 1.8 SSE

9 Jan 2021 5:00 PM 1 NE

9 Jan 2021 6:00 PM 1.7 NNE

9 Jan 2021 7:00 PM 0.2 ENE

9 Jan 2021 8:00 PM 0.1 NE

9 Jan 2021 9:00 PM 0.1 WNW

9 Jan 2021 10:00 PM 0 NW

MA20003 - App D 5 Cinotech



Appendix D - Weather Conditions

Date Time Wind Speed m-s Direction

January 2021

Wind Speed and Directions

9 Jan 2021 11:00 PM 0.1 WNW

10 Jan 2021 12:00 AM 0.1 N

10 Jan 2021 1:00 AM 0.1 NE

10 Jan 2021 2:00 AM 0.1 NNE

10 Jan 2021 3:00 AM 0.1 NE

10 Jan 2021 4:00 AM 0 N

10 Jan 2021 5:00 AM 0 NW

10 Jan 2021 6:00 AM 0.1 W

10 Jan 2021 7:00 AM 0.1 NW

10 Jan 2021 8:00 AM 0.1 SW

10 Jan 2021 9:00 AM 0 SE

10 Jan 2021 10:00 AM 0.1 SSE

10 Jan 2021 11:00 AM 0.7 SE

10 Jan 2021 12:00 PM 1 SE

10 Jan 2021 1:00 PM 1.5 SSE

10 Jan 2021 2:00 PM 1.4 S

10 Jan 2021 3:00 PM 0.7 SE

10 Jan 2021 4:00 PM 0.8 S

10 Jan 2021 5:00 PM 0.7 SW

10 Jan 2021 6:00 PM 0.3 SW

10 Jan 2021 7:00 PM 0.7 W

10 Jan 2021 8:00 PM 0.1 WNW

10 Jan 2021 9:00 PM 0 NW

10 Jan 2021 10:00 PM 0.1 NNW

10 Jan 2021 11:00 PM 1.4 NE

11 Jan 2021 12:00 AM 2.5 ENE

11 Jan 2021 1:00 AM 1.5 NNE

11 Jan 2021 2:00 AM 1.7 NE

11 Jan 2021 3:00 AM 1.4 NE

11 Jan 2021 4:00 AM 1.5 ENE

11 Jan 2021 5:00 AM 1.9 NNE

11 Jan 2021 6:00 AM 1.3 NE

11 Jan 2021 7:00 AM 1.1 NNE

11 Jan 2021 8:00 AM 1.5 NE

11 Jan 2021 9:00 AM 1.9 E

11 Jan 2021 10:00 AM 2 NE

11 Jan 2021 11:00 AM 1.8 ENE

11 Jan 2021 12:00 PM 1.5 NE

11 Jan 2021 1:00 PM 1.8 NE

11 Jan 2021 2:00 PM 1.7 E

11 Jan 2021 3:00 PM 1 NNE

11 Jan 2021 4:00 PM 1.5 E

11 Jan 2021 5:00 PM 1.1 E

MA20003 - App D 6 Cinotech



Appendix D - Weather Conditions

Date Time Wind Speed m-s Direction

January 2021

Wind Speed and Directions

11 Jan 2021 6:00 PM 0.1 ENE

11 Jan 2021 7:00 PM 1 NE

11 Jan 2021 8:00 PM 1.3 NNE

11 Jan 2021 9:00 PM 1.3 ENE

11 Jan 2021 10:00 PM 1.4 NE

11 Jan 2021 11:00 PM 1.4 E

12 Jan 2021 12:00 AM 1.1 NE

12 Jan 2021 1:00 AM 1.3 N

12 Jan 2021 2:00 AM 1.5 NE

12 Jan 2021 3:00 AM 1.2 ENE

12 Jan 2021 4:00 AM 0.6 NE

12 Jan 2021 5:00 AM 0.5 NNE

12 Jan 2021 6:00 AM 0.9 ENE

12 Jan 2021 7:00 AM 0.8 ESE

12 Jan 2021 8:00 AM 0.8 SE

12 Jan 2021 9:00 AM 0.9 SE

12 Jan 2021 10:00 AM 0.7 ESE

12 Jan 2021 11:00 AM 1.3 ESE

12 Jan 2021 12:00 PM 1.5 SE

12 Jan 2021 1:00 PM 1.4 E

12 Jan 2021 2:00 PM 1.5 NE

12 Jan 2021 3:00 PM 1.6 SE

12 Jan 2021 4:00 PM 1.4 SE

12 Jan 2021 5:00 PM 1.2 NE

12 Jan 2021 6:00 PM 1.4 E

12 Jan 2021 7:00 PM 1.5 NE

12 Jan 2021 8:00 PM 1.2 NNE

12 Jan 2021 9:00 PM 1.2 NE

12 Jan 2021 10:00 PM 1.7 NNE

12 Jan 2021 11:00 PM 0.9 NNE

13 Jan 2021 12:00 AM 1.3 N

13 Jan 2021 1:00 AM 1 N

13 Jan 2021 2:00 AM 1 NE

13 Jan 2021 3:00 AM 1.2 SE

13 Jan 2021 4:00 AM 0.9 N

13 Jan 2021 5:00 AM 1 NE

13 Jan 2021 6:00 AM 1.2 N

13 Jan 2021 7:00 AM 0.5 N

13 Jan 2021 8:00 AM 0.4 NE

13 Jan 2021 9:00 AM 0.5 ENE

13 Jan 2021 10:00 AM 1.3 NNE

13 Jan 2021 11:00 AM 1.4 ENE

13 Jan 2021 12:00 PM 1.2 NE

MA20003 - App D 7 Cinotech



Appendix D - Weather Conditions

Date Time Wind Speed m-s Direction

January 2021

Wind Speed and Directions

13 Jan 2021 1:00 PM 1.7 NE

13 Jan 2021 2:00 PM 1.8 ENE

13 Jan 2021 3:00 PM 1.5 NE

13 Jan 2021 4:00 PM 1.2 NE

13 Jan 2021 5:00 PM 1.3 ENE

13 Jan 2021 6:00 PM 1.1 NE

13 Jan 2021 7:00 PM 1.3 N

13 Jan 2021 8:00 PM 1.6 NW

13 Jan 2021 9:00 PM 1.7 N

13 Jan 2021 10:00 PM 1.8 NE

13 Jan 2021 11:00 PM 1.6 NNE

14 Jan 2021 12:00 AM 1.9 NE

14 Jan 2021 1:00 AM 2.1 NE

14 Jan 2021 2:00 AM 2.3 NNE

14 Jan 2021 3:00 AM 1.2 NW

14 Jan 2021 4:00 AM 1.1 N

14 Jan 2021 5:00 AM 2 NE

14 Jan 2021 6:00 AM 1.9 E

14 Jan 2021 7:00 AM 0.9 NE

14 Jan 2021 8:00 AM 2 ENE

14 Jan 2021 9:00 AM 1.9 E

14 Jan 2021 10:00 AM 2.3 ENE

14 Jan 2021 11:00 AM 2.9 NE

14 Jan 2021 12:00 PM 2.8 NNE

14 Jan 2021 1:00 PM 1.9 NE

14 Jan 2021 2:00 PM 2.4 N

14 Jan 2021 3:00 PM 1.8 NW

14 Jan 2021 4:00 PM 2 NW

14 Jan 2021 5:00 PM 1.2 N

14 Jan 2021 6:00 PM 3 NE

14 Jan 2021 7:00 PM 3 NE

14 Jan 2021 8:00 PM 1.8 NNE

14 Jan 2021 9:00 PM 1.7 NE

14 Jan 2021 10:00 PM 1.9 NNE

14 Jan 2021 11:00 PM 1.7 N

15 Jan 2021 12:00 AM 1.3 NE

15 Jan 2021 1:00 AM 1.9 N

15 Jan 2021 2:00 AM 1.7 NE

15 Jan 2021 3:00 AM 1.4 NNE

15 Jan 2021 4:00 AM 2 N

15 Jan 2021 5:00 AM 1.9 NE

15 Jan 2021 6:00 AM 1.7 NNE

15 Jan 2021 7:00 AM 0.9 N

MA20003 - App D 8 Cinotech



Appendix D - Weather Conditions

Date Time Wind Speed m-s Direction

January 2021

Wind Speed and Directions

15 Jan 2021 8:00 AM 2.3 NE

15 Jan 2021 9:00 AM 1.8 N

15 Jan 2021 10:00 AM 2.2 NE

15 Jan 2021 11:00 AM 3 NNE

15 Jan 2021 12:00 PM 3.1 NE

15 Jan 2021 1:00 PM 2.9 NNE

15 Jan 2021 2:00 PM 2.4 NNE

15 Jan 2021 3:00 PM 2.2 ENE

15 Jan 2021 4:00 PM 1.9 NW

15 Jan 2021 5:00 PM 1.3 NW

15 Jan 2021 6:00 PM 2.7 N

15 Jan 2021 7:00 PM 2.8 NE

15 Jan 2021 8:00 PM 3 N

15 Jan 2021 9:00 PM 1.9 NNE

15 Jan 2021 10:00 PM 1.5 N

15 Jan 2021 11:00 PM 2 NE

16 Jan 2021 12:00 AM 1 E

16 Jan 2021 1:00 AM 1.2 NNE

16 Jan 2021 2:00 AM 0.2 NNW

16 Jan 2021 3:00 AM 1.9 ENE

16 Jan 2021 4:00 AM 2 ENE

16 Jan 2021 5:00 AM 1.5 N

16 Jan 2021 6:00 AM 1.4 NW

16 Jan 2021 7:00 AM 1.5 NNE

16 Jan 2021 8:00 AM 1.8 ENE

16 Jan 2021 9:00 AM 2.1 NE

16 Jan 2021 10:00 AM 1.8 NNE

16 Jan 2021 11:00 AM 1.2 NNE

16 Jan 2021 12:00 PM 2.7 NE

16 Jan 2021 1:00 PM 3 NE

16 Jan 2021 2:00 PM 2.4 N

16 Jan 2021 3:00 PM 2.6 ENE

16 Jan 2021 4:00 PM 1.7 NE

16 Jan 2021 5:00 PM 1.1 ENE

16 Jan 2021 6:00 PM 0.5 SW

16 Jan 2021 7:00 PM 0.2 WSW

16 Jan 2021 8:00 PM 1 WSW

16 Jan 2021 9:00 PM 1.4 NE

16 Jan 2021 10:00 PM 0.7 N

16 Jan 2021 11:00 PM 0.4 SSW

17 Jan 2021 12:00 AM 0.7 SE

17 Jan 2021 1:00 AM 1.5 ENE

17 Jan 2021 2:00 AM 1.4 ENE
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Appendix D - Weather Conditions

Date Time Wind Speed m-s Direction

January 2021

Wind Speed and Directions

17 Jan 2021 3:00 AM 1.2 NE

17 Jan 2021 4:00 AM 1.3 ENE

17 Jan 2021 5:00 AM 2.3 ENE

17 Jan 2021 6:00 AM 2.3 NE

17 Jan 2021 7:00 AM 2.1 N

17 Jan 2021 8:00 AM 2.2 NE

17 Jan 2021 9:00 AM 3 N

17 Jan 2021 10:00 AM 2.9 NE

17 Jan 2021 11:00 AM 3 ENE

17 Jan 2021 12:00 PM 2.1 ENE

17 Jan 2021 1:00 PM 1.9 NE

17 Jan 2021 2:00 PM 1.6 ENE

17 Jan 2021 3:00 PM 1.2 NE

17 Jan 2021 4:00 PM 1.5 N

17 Jan 2021 5:00 PM 1.4 NNE

17 Jan 2021 6:00 PM 1.5 ENE

17 Jan 2021 7:00 PM 1.8 NE

17 Jan 2021 8:00 PM 1.4 ENE

17 Jan 2021 9:00 PM 0.9 ENE

17 Jan 2021 10:00 PM 1.4 E

17 Jan 2021 11:00 PM 1 NE

18 Jan 2021 12:00 AM 1 NNE

18 Jan 2021 1:00 AM 1.9 N

18 Jan 2021 2:00 AM 1.1 NE

18 Jan 2021 3:00 AM 2 E

18 Jan 2021 4:00 AM 1.3 NNE

18 Jan 2021 5:00 AM 1.5 NNE

18 Jan 2021 6:00 AM 1.2 NW

18 Jan 2021 7:00 AM 1 NNW

18 Jan 2021 8:00 AM 1.4 NW

18 Jan 2021 9:00 AM 0.9 NNE

18 Jan 2021 10:00 AM 1.3 N

18 Jan 2021 11:00 AM 1.7 NE

18 Jan 2021 12:00 PM 0.8 ENE

18 Jan 2021 1:00 PM 1.4 ENE

18 Jan 2021 2:00 PM 2.4 NE

18 Jan 2021 3:00 PM 1.9 ENE

18 Jan 2021 4:00 PM 1.4 NNE

18 Jan 2021 5:00 PM 1.5 NNE

18 Jan 2021 6:00 PM 1.6 NE

18 Jan 2021 7:00 PM 1.2 N

18 Jan 2021 8:00 PM 1 NNE

18 Jan 2021 9:00 PM 0.7 ENE
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Appendix D - Weather Conditions

Date Time Wind Speed m-s Direction

January 2021

Wind Speed and Directions

18 Jan 2021 10:00 PM 0.8 ENE

18 Jan 2021 11:00 PM 0.4 NNW

19 Jan 2021 12:00 AM 1.4 ENE

19 Jan 2021 1:00 AM 0.9 NE

19 Jan 2021 2:00 AM 0.8 SW

19 Jan 2021 3:00 AM 0.9 WNW

19 Jan 2021 4:00 AM 0.5 WSW

19 Jan 2021 5:00 AM 0.1 NW

19 Jan 2021 6:00 AM 0.1 ENE

19 Jan 2021 7:00 AM 0.1 ESE

19 Jan 2021 8:00 AM 0 ENE

19 Jan 2021 9:00 AM 0.1 ENE

19 Jan 2021 10:00 AM 0.5 ESE

19 Jan 2021 11:00 AM 1.3 ESE

19 Jan 2021 12:00 PM 1 ENE

19 Jan 2021 1:00 PM 1.5 E

19 Jan 2021 2:00 PM 1.9 ENE

19 Jan 2021 3:00 PM 2 N

19 Jan 2021 4:00 PM 2.2 NNE

19 Jan 2021 5:00 PM 1.9 NNE

19 Jan 2021 6:00 PM 1.2 N

19 Jan 2021 7:00 PM 0.5 NE

19 Jan 2021 8:00 PM 0.7 ENE

19 Jan 2021 9:00 PM 1.8 NE

19 Jan 2021 10:00 PM 2.2 NNE

19 Jan 2021 11:00 PM 1.7 NE

20 Jan 2021 12:00 AM 1.9 NNE

20 Jan 2021 1:00 AM 0.9 NE

20 Jan 2021 2:00 AM 1.8 NNE

20 Jan 2021 3:00 AM 1 NE

20 Jan 2021 4:00 AM 2.3 ENE

20 Jan 2021 5:00 AM 1.7 NW

20 Jan 2021 6:00 AM 1.7 ENE

20 Jan 2021 7:00 AM 1.3 NE

20 Jan 2021 8:00 AM 1 ENE

20 Jan 2021 9:00 AM 2.2 ENE

20 Jan 2021 10:00 AM 2.7 NE

20 Jan 2021 11:00 AM 1.9 NE

20 Jan 2021 12:00 PM 2.5 ENE

20 Jan 2021 1:00 PM 2.6 NE

20 Jan 2021 2:00 PM 2.6 ENE

20 Jan 2021 3:00 PM 3 NE

20 Jan 2021 4:00 PM 2.6 NE
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Appendix D - Weather Conditions

Date Time Wind Speed m-s Direction

January 2021

Wind Speed and Directions

20 Jan 2021 5:00 PM 2.7 NNE

20 Jan 2021 6:00 PM 2 NE

20 Jan 2021 7:00 PM 1.1 NNE

20 Jan 2021 8:00 PM 0.9 NNW

20 Jan 2021 9:00 PM 1 NNW

20 Jan 2021 10:00 PM 1.5 N

20 Jan 2021 11:00 PM 2 NNE

21 Jan 2021 12:00 AM 2.2 NE

21 Jan 2021 1:00 AM 3.3 NE

21 Jan 2021 2:00 AM 3.2 NNE

21 Jan 2021 3:00 AM 2.7 NNE

21 Jan 2021 4:00 AM 1.3 ENE

21 Jan 2021 5:00 AM 1.2 SW

21 Jan 2021 6:00 AM 0.9 WSW

21 Jan 2021 7:00 AM 1.5 E

21 Jan 2021 8:00 AM 1.4 ENE

21 Jan 2021 9:00 AM 1.8 NE

21 Jan 2021 10:00 AM 3.2 ENE

21 Jan 2021 11:00 AM 3.1 NNE

21 Jan 2021 12:00 PM 3.5 NE

21 Jan 2021 1:00 PM 3.5 NNE

21 Jan 2021 2:00 PM 3.3 NE

21 Jan 2021 3:00 PM 3.2 NE

21 Jan 2021 4:00 PM 3 NNE

21 Jan 2021 5:00 PM 2.9 NE

21 Jan 2021 6:00 PM 0.9 NE

21 Jan 2021 7:00 PM 0.5 NE

21 Jan 2021 8:00 PM 0.4 NNE

21 Jan 2021 9:00 PM 0.4 N

21 Jan 2021 10:00 PM 1.3 NE

21 Jan 2021 11:00 PM 0.8 NNE

22 Jan 2021 12:00 AM 0.6 NE

22 Jan 2021 1:00 AM 1.2 E

22 Jan 2021 2:00 AM 1.3 NNE

22 Jan 2021 3:00 AM 0.3 NE

22 Jan 2021 4:00 AM 0.3 SE

22 Jan 2021 5:00 AM 0.1 SW

22 Jan 2021 6:00 AM 0 SSW

22 Jan 2021 7:00 AM 0.1 SE

22 Jan 2021 8:00 AM 0.1 ESE

22 Jan 2021 9:00 AM 1.2 ESE

22 Jan 2021 10:00 AM 1.8 NE

22 Jan 2021 11:00 AM 1.4 ENE
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Appendix D - Weather Conditions

Date Time Wind Speed m-s Direction

January 2021

Wind Speed and Directions

22 Jan 2021 12:00 PM 1.7 NE

22 Jan 2021 1:00 PM 1.9 NNE

22 Jan 2021 2:00 PM 2.3 N

22 Jan 2021 3:00 PM 3.3 NNE

22 Jan 2021 4:00 PM 3.1 NE

22 Jan 2021 5:00 PM 1.9 ENE

22 Jan 2021 6:00 PM 0.6 NE

22 Jan 2021 7:00 PM 0.9 NW

22 Jan 2021 8:00 PM 0.3 NNW

22 Jan 2021 9:00 PM 0.1 NW

22 Jan 2021 10:00 PM 0 WNW

22 Jan 2021 11:00 PM 0.1 NNW

23 Jan 2021 12:00 AM 0.1 NNW

23 Jan 2021 1:00 AM 0 NW

23 Jan 2021 2:00 AM 0.1 SSE

23 Jan 2021 3:00 AM 0.1 WSW

23 Jan 2021 4:00 AM 0.3 NE

23 Jan 2021 5:00 AM 0.7 NNW

23 Jan 2021 6:00 AM 0.9 ENE

23 Jan 2021 7:00 AM 1.7 NNW

23 Jan 2021 8:00 AM 0.9 W

23 Jan 2021 9:00 AM 1.9 NNE

23 Jan 2021 10:00 AM 2.1 NE

23 Jan 2021 11:00 AM 3.3 ENE

23 Jan 2021 12:00 PM 2.9 NE

23 Jan 2021 1:00 PM 3 ENE

23 Jan 2021 2:00 PM 2.9 ENE

23 Jan 2021 3:00 PM 2.7 E

23 Jan 2021 4:00 PM 2.4 NE

23 Jan 2021 5:00 PM 1.9 ENE

23 Jan 2021 6:00 PM 1.6 NE

23 Jan 2021 7:00 PM 1.3 ENE

23 Jan 2021 8:00 PM 0.5 E

23 Jan 2021 9:00 PM 0.1 N

23 Jan 2021 10:00 PM 0.4 NW

23 Jan 2021 11:00 PM 0.5 NNW

24 Jan 2021 12:00 AM 1.3 NNW

24 Jan 2021 1:00 AM 0.8 N

24 Jan 2021 2:00 AM 1.4 NE

24 Jan 2021 3:00 AM 1.3 N

24 Jan 2021 4:00 AM 0.7 NW

24 Jan 2021 5:00 AM 0.8 NNW

24 Jan 2021 6:00 AM 0.3 SE
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Appendix D - Weather Conditions

Date Time Wind Speed m-s Direction

January 2021

Wind Speed and Directions

24 Jan 2021 7:00 AM 0 WNW

24 Jan 2021 8:00 AM 0.1 E

24 Jan 2021 9:00 AM 0.1 ESE

24 Jan 2021 10:00 AM 0.5 SE

24 Jan 2021 11:00 AM 1.9 ENE

24 Jan 2021 12:00 PM 2 ENE

24 Jan 2021 1:00 PM 2.9 NE

24 Jan 2021 2:00 PM 3.2 NNE

24 Jan 2021 3:00 PM 2.8 NE

24 Jan 2021 4:00 PM 2.2 ENE

24 Jan 2021 5:00 PM 2.3 S

24 Jan 2021 6:00 PM 1.4 SSE

24 Jan 2021 7:00 PM 0.2 SE

24 Jan 2021 8:00 PM 0.1 SSW

24 Jan 2021 9:00 PM 0 WSW

24 Jan 2021 10:00 PM 0 WNW

24 Jan 2021 11:00 PM 0.1 NW

25 Jan 2021 12:00 AM 0.1 N

25 Jan 2021 1:00 AM 0.2 NNW

25 Jan 2021 2:00 AM 0.2 WNW

25 Jan 2021 3:00 AM 0 NNE

25 Jan 2021 4:00 AM 0.1 NNE

25 Jan 2021 5:00 AM 0 SSW

25 Jan 2021 6:00 AM 0.1 ENE

25 Jan 2021 7:00 AM 0.3 ENE

25 Jan 2021 8:00 AM 0.7 NE

25 Jan 2021 9:00 AM 1.3 ENE

25 Jan 2021 10:00 AM 2.7 NE

25 Jan 2021 11:00 AM 2.9 N

25 Jan 2021 12:00 PM 2.8 NE

25 Jan 2021 1:00 PM 2.5 ENE

25 Jan 2021 2:00 PM 2.7 NE

25 Jan 2021 3:00 PM 2.9 ENE

25 Jan 2021 4:00 PM 2.4 NNE

25 Jan 2021 5:00 PM 2.1 NNE

25 Jan 2021 6:00 PM 1.8 N

25 Jan 2021 7:00 PM 1.7 NNE

25 Jan 2021 8:00 PM 2.2 N

25 Jan 2021 9:00 PM 2.3 NNE

25 Jan 2021 10:00 PM 2.2 ENE

25 Jan 2021 11:00 PM 1.6 NE

26 Jan 2021 12:00 AM 2.3 NE

26 Jan 2021 1:00 AM 2.2 ENE
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Appendix D - Weather Conditions

Date Time Wind Speed m-s Direction

January 2021

Wind Speed and Directions

26 Jan 2021 2:00 AM 2.4 ENE

26 Jan 2021 3:00 AM 2.2 NE

26 Jan 2021 4:00 AM 2.3 N

26 Jan 2021 5:00 AM 2.1 NE

26 Jan 2021 6:00 AM 2.5 ENE

26 Jan 2021 7:00 AM 2.1 E

26 Jan 2021 8:00 AM 2.4 ENE

26 Jan 2021 9:00 AM 2.6 NE

26 Jan 2021 10:00 AM 2.6 E

26 Jan 2021 11:00 AM 3.2 ENE

26 Jan 2021 12:00 PM 3 ENE

26 Jan 2021 1:00 PM 2.8 ESE

26 Jan 2021 2:00 PM 2.4 E

26 Jan 2021 3:00 PM 2.1 ENE

26 Jan 2021 4:00 PM 1.9 ENE

26 Jan 2021 5:00 PM 1.7 ESE

26 Jan 2021 6:00 PM 1.7 SE

26 Jan 2021 7:00 PM 1.6 N

26 Jan 2021 8:00 PM 1.4 N

26 Jan 2021 9:00 PM 1.5 ENE

26 Jan 2021 10:00 PM 1.7 NE

26 Jan 2021 11:00 PM 2.2 NNE

27 Jan 2021 12:00 AM 1.7 NE

27 Jan 2021 1:00 AM 1.9 ENE

27 Jan 2021 2:00 AM 2.4 NE

27 Jan 2021 3:00 AM 2 ENE

27 Jan 2021 4:00 AM 1.9 NE

27 Jan 2021 5:00 AM 1.7 NNE

27 Jan 2021 6:00 AM 1.6 N

27 Jan 2021 7:00 AM 3.3 N

27 Jan 2021 8:00 AM 3.7 NE

27 Jan 2021 9:00 AM 2.9 NNE

27 Jan 2021 10:00 AM 3.3 ENE

27 Jan 2021 11:00 AM 3 NE

27 Jan 2021 12:00 PM 2.4 ENE

27 Jan 2021 1:00 PM 1.9 N

27 Jan 2021 2:00 PM 2 ENE

27 Jan 2021 3:00 PM 2.8 ENE

27 Jan 2021 4:00 PM 2.5 NE

27 Jan 2021 5:00 PM 2.3 ESE

27 Jan 2021 6:00 PM 2.4 ENE

27 Jan 2021 7:00 PM 0.9 NNW

27 Jan 2021 8:00 PM 0.4 NW
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Appendix D - Weather Conditions

Date Time Wind Speed m-s Direction

January 2021

Wind Speed and Directions

27 Jan 2021 9:00 PM 0.1 WNW

27 Jan 2021 10:00 PM 0 WNW

27 Jan 2021 11:00 PM 0 SW

28 Jan 2021 12:00 AM 0.2 N

28 Jan 2021 1:00 AM 0.2 NNW

28 Jan 2021 2:00 AM 0.1 N

28 Jan 2021 3:00 AM 0.1 WNW

28 Jan 2021 4:00 AM 0.1 WNW

28 Jan 2021 5:00 AM 0.1 NW

28 Jan 2021 6:00 AM 0.1 SSW

28 Jan 2021 7:00 AM 0.1 NNE

28 Jan 2021 8:00 AM 2 NE

28 Jan 2021 9:00 AM 1.6 ENE

28 Jan 2021 10:00 AM 2.9 ENE

28 Jan 2021 11:00 AM 3 NE

28 Jan 2021 12:00 PM 3.5 NE

28 Jan 2021 1:00 PM 3.9 E

28 Jan 2021 2:00 PM 3.6 ENE

28 Jan 2021 3:00 PM 3.8 NE

28 Jan 2021 4:00 PM 3 NE

28 Jan 2021 5:00 PM 2.7 N

28 Jan 2021 6:00 PM 2 NNE

28 Jan 2021 7:00 PM 2.6 N

28 Jan 2021 8:00 PM 2.2 N

28 Jan 2021 9:00 PM 2.3 NE

28 Jan 2021 10:00 PM 1.8 NNE

28 Jan 2021 11:00 PM 1.7 NNE

29 Jan 2021 12:00 AM 2.6 NNE

29 Jan 2021 1:00 AM 2.7 NE

29 Jan 2021 2:00 AM 3.2 N

29 Jan 2021 3:00 AM 2.4 N

29 Jan 2021 4:00 AM 1.5 NNW

29 Jan 2021 5:00 AM 2.2 NE

29 Jan 2021 6:00 AM 2.3 NNE

29 Jan 2021 7:00 AM 1.7 NE

29 Jan 2021 8:00 AM 1.8 N

29 Jan 2021 9:00 AM 1.3 SE

29 Jan 2021 10:00 AM 2.5 E

29 Jan 2021 11:00 AM 2.7 ENE

29 Jan 2021 12:00 PM 1.8 E

29 Jan 2021 1:00 PM 2.6 NE

29 Jan 2021 2:00 PM 2.4 E

29 Jan 2021 3:00 PM 2.3 NE
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Appendix D - Weather Conditions

Date Time Wind Speed m-s Direction

January 2021

Wind Speed and Directions

29 Jan 2021 4:00 PM 2 ENE

29 Jan 2021 5:00 PM 2.9 NNE

29 Jan 2021 6:00 PM 2.3 NE

29 Jan 2021 7:00 PM 2.2 ENE

29 Jan 2021 8:00 PM 2 NE

29 Jan 2021 9:00 PM 1.9 N

29 Jan 2021 10:00 PM 1 NE

29 Jan 2021 11:00 PM 0.6 NE

30 Jan 2021 12:00 AM 1.1 N

30 Jan 2021 1:00 AM 1.1 NNE

30 Jan 2021 2:00 AM 0.5 NNW

30 Jan 2021 3:00 AM 0.8 SSE

30 Jan 2021 4:00 AM 0.1 ENE

30 Jan 2021 5:00 AM 0.1 NE

30 Jan 2021 6:00 AM 0 NNW

30 Jan 2021 7:00 AM 0.1 NW

30 Jan 2021 8:00 AM 0.1 N

30 Jan 2021 9:00 AM 0.9 ENE

30 Jan 2021 10:00 AM 1.5 E

30 Jan 2021 11:00 AM 2 ESE

30 Jan 2021 12:00 PM 2.8 E

30 Jan 2021 1:00 PM 2.4 S

30 Jan 2021 2:00 PM 1.2 SE

30 Jan 2021 3:00 PM 1.5 S

30 Jan 2021 4:00 PM 1.5 SSW

30 Jan 2021 5:00 PM 1.4 SW

30 Jan 2021 6:00 PM 0 SSE

30 Jan 2021 7:00 PM 0.1 W

30 Jan 2021 8:00 PM 0.1 NW

30 Jan 2021 9:00 PM 0.1 NNW

30 Jan 2021 10:00 PM 0.1 WNW

30 Jan 2021 11:00 PM 0 N

31 Jan 2021 12:00 AM 1.4 ENE

31 Jan 2021 1:00 AM 3.1 NE

31 Jan 2021 2:00 AM 1.4 NW

31 Jan 2021 3:00 AM 1.4 NNW

31 Jan 2021 4:00 AM 1.9 ENE

31 Jan 2021 5:00 AM 1.2 N

31 Jan 2021 6:00 AM 2.9 NNE

31 Jan 2021 7:00 AM 2.3 NE

31 Jan 2021 8:00 AM 1.4 ENE

31 Jan 2021 9:00 AM 2 NE

31 Jan 2021 10:00 AM 3.5 NE
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Appendix D - Weather Conditions

Date Time Wind Speed m-s Direction

January 2021

Wind Speed and Directions

31 Jan 2021 11:00 AM 3.2 E

31 Jan 2021 12:00 PM 2.5 ENE

31 Jan 2021 1:00 PM 2.2 NNW

31 Jan 2021 2:00 PM 3.1 NE

31 Jan 2021 3:00 PM 3.2 ENE

31 Jan 2021 4:00 PM 2.8 NE

31 Jan 2021 5:00 PM 2.4 N

31 Jan 2021 6:00 PM 2.6 ENE

31 Jan 2021 7:00 PM 2.7 NNE

31 Jan 2021 8:00 PM 3 NNE

31 Jan 2021 9:00 PM 2.4 NE

31 Jan 2021 10:00 PM 2.3 E

31 Jan 2021 11:00 PM 2.6 NE
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24-HOUR TSP MONITORING RESULTS 

AND GRAPHICAL PRESENTATIONS  

 

 

 



Title Date Project

Jan-21 No. MA20003

Appendix 

F

Trunk Road T2 and Infrastructure Works for 

Developments at the Former South Apron

Graphical Presentation of 24-hour TSP 

Monitoring Results

24-hr TSP Concentration Levels 

0.0

50.0

100.0

150.0

200.0

250.0

300.0
P

ar
ti

cu
la

te
 C

o
n

ce
n

tr
at

io
n

 (
 µ

g/
m

3
) 

Date

Location CKL1 - Flat 121 Cha Kwo Ling Village

24-hour TSP Action Level = 191 µg/m3 Limit Level = 260 µg/m3

0.0

50.0

100.0

150.0

200.0

250.0

300.0

P
ar

ti
cu

la
te

 C
o

n
ce

n
tr

at
io

n
 (

 µ
g/

m
3

) 

Date

Location CKL2 - Flat 103 Cha Kwo Ling Village

24-hour TSP Action Level = 183µg/m3 Limit Level = 260 µg/m3



Title Date Project

Jan-21 No. MA20003

Appendix 

F

24-hr TSP Concentration Levels 

Trunk Road T2 and Infrastructure Works for 

Developments at the Former South Apron

Graphical Presentation of 24-hour TSP 

Monitoring Results

0.0

50.0

100.0

150.0

200.0

250.0

300.0
P

ar
ti

cu
la

te
 C

o
n

ce
n

tr
at

io
n

 (
 µ

g/
m

3
) 

Date

Location KTD1 - Centre of Excellence in Paediatrics (Children's Hospital)

24-hour TSP Action Level = 177 µg/m3 Limit Level = 260 µg/m3

0.0
50.0

100.0
150.0
200.0
250.0
300.0
350.0

P
ar

ti
cu

la
te

 C
o

n
ce

n
tr

at
io

n
 (

 µ
g/

m
3

) 

Date

Location KTD2c - G/IC Zone next to Kwun Tong Bypass (Next to the Kowloon Bay 
Sewage Interception Station)

24-hour TSP Action Level = 157 µg/m3 Limit Level = 260 µg/m3



Title Date Project

Jan-21 No. MA20003

Appendix 

F

Trunk Road T2 and Infrastructure Works for 

Developments at the Former South Apron

Graphical Presentation of 24-hour TSP 

Monitoring Results

24-hr TSP Concentration Levels 

0.0

50.0

100.0

150.0

200.0

250.0

300.0

P
ar

ti
cu

la
te

 C
o

n
ce

n
tr

at
io

n
 (

 µ
g/

m
3

) 

Date

Location KER1 - Future Residential Development at Kerry Godown

24-hour TSP Action Level = 172 µg/m3 Limit Level = 260 µg/m3



Appendix F - 24-hour TSP Impact Monitoring Results

 Location CKL1 - Flat 121 Cha Kwo Ling Village

Initial Final Initial Final Initial Final

4-Jan-21 Sunny 291.6 766.4 2.6719 2.9160 0.2441 1720.0 1744.0 24.0 1.23 1.23 1.23 1773.1 137.7

9-Jan-21 Cloudy 284.8 769.0 2.6554 2.9701 0.3147 1744.0 1768.0 24.0 1.23 1.23 1.23 1770.3 177.8

14-Jan-21 Fine 289.3 763.7 2.6416 3.1140 0.4724 1768.0 1792.0 24.0 1.22 1.22 1.22 1753.5 269.4

20-Jan-21 Sunny 292.2 763.6 2.6722 2.7595 0.0873 1792.0 1816.0 24.0 1.21 1.21 1.21 1746.0 50.0

26-Jan-21 Fine 292.3 764.0 2.6533 2.8810 0.2277 1840.0 1864.0 24.0 1.21 1.21 1.21 1746.8 130.4

Note: Bold Italic means Action Level exceedance Min 50.0
Bold Italic with underline  means Limit Level exceedance Max 269.4

Average 153.0

 Location CKL2 - Flat 103 Cha Kwo Ling Village

Initial Final Initial Final Initial Final

4-Jan-21 Sunny 291.6 766.4 2.6468 2.8184 0.1716 13907.3 13931.3 24.0 1.24 1.23 1.24 1778.7 96.5

9-Jan-21 Cloudy 284.8 769.0 2.6652 2.7789 0.1137 13931.3 13955.3 24.0 1.23 1.23 1.23 1773.3 64.1

14-Jan-21 Sunny 289.3 763.7 2.6437 2.8216 0.1779 13955.3 13979.3 24.0 1.22 1.21 1.22 1752.7 101.5

20-Jan-21 Fine 292.2 763.6 2.6732 2.8994 0.2262 13979.3 14003.3 24.0 1.21 1.21 1.21 1743.5 129.7

26-Jan-21 Sunny 292.3 764.0 2.6833 2.7527 0.0694 14003.3 14027.4 24.1 1.21 1.21 1.21 1750.2 39.7

Note: Bold Italic means Action Level exceedance Min 39.7
Bold Italic with underline  means Limit Level exceedance Max 129.7

Average 86.3
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Appendix F - 24-hour TSP Impact Monitoring Results

 Location KTD1 - Centre of Excellence in Paediatrics (Children's Hospital)

Initial Final Initial Final Initial Final

4-Jan-21 Sunny 291.6 766.4 2.6576 2.8445 0.1869 13504.5 13528.5 24.0 1.21 1.21 1.21 1748.2 106.9

9-Jan-21 Cloudy 284.8 769.0 2.6539 2.8059 0.1520 13528.5 13552.5 24.0 1.23 1.23 1.23 1769.1 85.9

14-Jan-21 Fine 289.3 763.7 2.6437 2.8022 0.1585 13552.5 13576.5 24.0 1.22 1.21 1.22 1751.6 90.5

20-Jan-21 Sunny 292.2 763.6 2.6375 2.8068 0.1693 13576.5 13600.5 24.0 1.21 1.21 1.21 1743.8 97.1

26-Jan-21 Sunny 292.3 764.0 2.6246 2.8523 0.2277 13600.5 13624.5 24.0 1.21 1.21 1.21 1743.9 130.6

Note: Bold Italic means Action Level exceedance Min 85.9
Bold Italic with underline  means Limit Level exceedance Max 130.6

Average 102.2

 Location KTD2c - G/IC Zone next to Kwun Tong Bypass (Next to the Kowloon Bay Sewage Interception Station)

Initial Final Initial Final Initial Final

4-Jan-21 Sunny 291.6 766.4 2.6445 3.0212 0.3767 11887.5 11911.5 24.0 1.21 1.21 1.21 1746.6 215.7

9-Jan-21 Cloudy 284.8 769.0 2.6435 2.8748 0.2313 11911.7 11935.7 24.0 1.24 1.23 1.23 1776.0 130.2

14-Jan-21 Fine 289.3 763.7 2.6651 3.0223 0.3572 11936.0 11960.0 24.0 1.22 1.21 1.22 1751.4 204.0

20-Jan-21 Sunny 292.2 763.6 2.6397 2.9198 0.2801 11960.3 11984.3 24.0 1.21 1.21 1.21 1740.4 160.9

26-Jan-21 Sunny 292.3 764.0 2.6834 3.0386 0.3552 11984.7 12008.7 24.0 1.21 1.21 1.21 1740.6 204.1

Note: Bold Italic means Action Level exceedance Min 130.2
Bold Italic with underline  means Limit Level exceedance Max 215.7

Average 183.0

 Location KER1 - Future Residential Development at Kerry Godown

Initial Final Initial Final Initial Final

4-Jan-21 Sunny 291.6 766.4 2.6276 2.7805 0.1529 11072.6 11096.6 24.0 1.21 1.21 1.21 1746.1 87.6

9-Jan-21 Cloudy 284.8 769.0 2.6535 2.8506 0.1971 11096.6 11120.6 24.0 1.24 1.23 1.23 1776.2 111.0

14-Jan-21 Fine 289.3 763.7 2.6620 2.8492 0.1872 11120.9 11144.9 24.0 1.22 1.21 1.22 1751.0 106.9

20-Jan-21 Sunny 292.2 763.6 2.6550 3.0487 0.3937 11144.9 11168.9 24.0 1.21 1.20 1.21 1739.8 226.3

26-Jan-21 Sunny 292.3 764.0 2.6267 2.8939 0.2672 11176.8 11200.8 24.0 1.21 1.21 1.21 1740.0 153.6

Note: Bold Italic means Action Level exceedance Min 87.6
Bold Italic with underline  means Limit Level exceedance Max 226.3

Average 137.1

Total vol. 

(m
3
)

Conc.   

(µg/m
3
)

Action 

Level   

(µg/m3)

Limit 

Level   

(µg/m3)

172.0 260.0

Particulate 

weight (g)

Elapse Time
Sampling 

Time (hrs.)

Flow Rate (m
3
/min.)

Av. Flow 

(m
3
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Start Date
Weather 

Condition
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(K)
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Pa (mmHg)
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(m
3
)
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3
)
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(µg/m3)
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Level   
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3
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3
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(K)
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3
)
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3
)
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(µg/m3)
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(µg/m3)

177.0 260.0

Particulate 
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Elapse Time
Sampling 

Time (hrs.)

Flow Rate (m
3
/min.)

Av. Flow 

(m
3
/min)

Start Date
Weather 

Condition

Air Temp. 

(K)

Atmospheric Pressure, 

Pa (mmHg)

Filter Weight (g)
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Appendix H - Noise Monitoring Results

(0700-1900 hrs on Normal Weekdays)

Baseline Level Construction Noise Level

L eq L10 L 90 L eq L eq

5-Jan-21 9:00 Sunny 69.9 73.3 62.8 72.4 69.9 Measured ≦ Baseline

11-Jan-21 10:00 Cloudy 70.0 73.2 62.6 72.4 70 Measured ≦ Baseline

21-Jan-21 15:05 Fine 69.2 70.6 67.2 72.4 69.2 Measured ≦ Baseline

27-Jan-21 15:26 Sunny 69.3 71.2 67.1 72.4 69.3 Measured ≦ Baseline

Baseline Level Construction Noise Level

L eq L10 L 90 L eq L eq

5-Jan-21 10:00 Sunny 70.5 74.2 59.3 71.4 70.5 Measured ≦ Baseline

11-Jan-21 10:35 Cloudy 70.8 74.6 57.0 71.4 70.8 Measured ≦ Baseline

21-Jan-21 15:45 Fine 70.4 74.5 67.3 71.4 70.4 Measured ≦ Baseline

27-Jan-21 16:27 Sunny 71.2 73.1 69.4 71.4 71.2 Measured ≦ Baseline

Location CKL1 - Flat 121 Cha Kwo Ling Village

Location CKL2 - Flat 103 Cha Kwo Ling Village

Unit: dB (A) (30-min)

Time WeatherDate

Date Time Weather

Measured Noise Level

Measured Noise Level

Unit: dB (A) (30-min)



Appendix H - Noise Monitoring Results

(0700-1900 hrs on Normal Weekdays)

Baseline Level Construction Noise Level

L eq L10 L 90 L eq L eq

5-Jan-21 10:30 Fine 69.4 71.0 67.3 78.0 69.4 Measured ≦ Baseline

11-Jan-21 15:00 Cloudy 71.5 73.4 69.1 78.0 71.5 Measured ≦ Baseline

21-Jan-21 14:15 Fine 70.2 72.5 67.9 78.0 70.2 Measured ≦ Baseline

27-Jan-21 13:00 Sunny 73.1 75.0 70.2 78.0 73.1 Measured ≦ Baseline

Baseline Level Construction Noise Level

L eq L10 L 90 L eq L eq

5-Jan-21 9:30 Fine 69.0 70.6 66.1 64.0 67

11-Jan-21 14:05 Cloudy 74.9 77.2 69.7 64.0 75

21-Jan-21 11:30 Fine 68.9 70.5 66.4 64.0 67

27-Jan-21 13:45 Sunny 71.4 72.8 69.5 64.0 71

Baseline Level Construction Noise Level

L eq L10 L 90 L eq L eq

5-Jan-21 11:15 Fine 70.7 73.7 66.1 65.0 69

11-Jan-21 13:05 Cloudy 66.3 68.3 63.8 65.0 60

21-Jan-21 13:00 Fine 74.4 77.5 71.3 65.0 74

27-Jan-21 11:27 Sunny 69.2 70.9 63.6 65.0 67

Location KTD1 - Centre of Excellence in Paediatrics (Rooftop of Children’s Hospital)

Date Time Weather

Unit: dB (A) (30-min)

Measured Noise Level

Location KTD2c - G/IC Zone next to Kwun Tong Bypass (Next to the Kowloon Bay Sewage Interception Station)

Date Time Weather

Unit: dB (A) (30-min)

Measured Noise Level

Location KER1 - Future Residential Development at Kerry Godown

Date Time Weather

Unit: dB (A) (30-min)

Measured Noise Level
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Contract No. ED/2018/04 

Environmental Team for Trunk Road T2 and Infrastructure Works at the Former South Apron 
 

Weekly Site Inspection Record Summary 

 

CINOTECH    MA20003 1                   210107_audit.doc 

Inspection Information 

Checklist Reference Number 210107 

Date 07 January 2021 (Thursday) 

Time 09:30 – 12:00 

 

Ref. No. Non-Compliance 
Related 

Item No. 

- None identified - 

 

Ref. No. Remarks/Observations  
Related 

Item No. 

 B. Water Quality  

  No environmental deficiency was identified during site inspection.  

   

 C. Air Quality  

210107 – R1  A crane with no NRMM label was found.  C21 

   

 D. Construction Noise Impact  

  No environmental deficiency was identified during site inspection.  

   

 E. Waste/Chemical Management   

  No environmental deficiency was identified during site inspection.  

   

 F. Visual and Landscape  

  No environmental deficiency was identified during site inspection.  

   

 G. Permits/Licences  

  No environmental deficiency was identified during site inspection.  

   

 H. Marine Ecology  

  No environmental deficiency was identified during site inspection.  

   

 I. Others  

  Follow-up on the previous session (Ref No.:201231), all item has been rectified.  

 

 

 
 

 Name Signature Date 

Recorded by Tim Lui 

 

07 January 2021 

Checked by Karina Chan 

 
07 January 2021 

 

 

 

  

 

 

 

 

 

 



Contract No. ED/2018/04 

Environmental Team for Trunk Road T2 and Infrastructure Works at the Former South Apron 
 

Weekly Site Inspection Record Summary 

 

CINOTECH    MA20003 1                   210114_audit.doc 

Inspection Information 

Checklist Reference Number 210114 

Date 14 January 2021 (Thursday) 

Time 09:30 – 12:00 

 

Ref. No. Non-Compliance 
Related 

Item No. 

- None identified - 

 

Ref. No. Remarks/Observations  
Related 

Item No. 

 B. Water Quality  

  No environmental deficiency was identified during site inspection.  

   

 C. Air Quality  

  No environmental deficiency was identified during site inspection.   

   

 D. Construction Noise Impact  

  No environmental deficiency was identified during site inspection.  

   

 E. Waste/Chemical Management   

  No environmental deficiency was identified during site inspection.  

   

 F. Visual and Landscape  

  No environmental deficiency was identified during site inspection.  

   

 G. Permits/Licences  

  No environmental deficiency was identified during site inspection.  

   

 H. Marine Ecology  

  No environmental deficiency was identified during site inspection.  

   

 I. Others  

  Follow-up on the previous session (Ref No.:210107), all item has been rectified.  

 

 

 
 

 Name Signature Date 

Recorded by Tim Lui 

 

14 January 2021 

Checked by Karina Chan 

 
14 January 2021 

 

 

 

  

 

 

 

 

 

 



Contract No. ED/2018/04 

Environmental Team for Trunk Road T2 and Infrastructure Works at the Former South Apron 
 

Weekly Site Inspection Record Summary 

 

CINOTECH    MA20003 1                   210121_audit.doc 

Inspection Information 

Checklist Reference Number 210121 

Date 21 January 2021 (Thursday) 

Time 09:30 – 12:00 

 

Ref. No. Non-Compliance 
Related 

Item No. 

- None identified - 

 

Ref. No. Remarks/Observations  
Related 

Item No. 

 B. Water Quality  

  No environmental deficiency was identified during site inspection.  

   

 C. Air Quality  

  No environmental deficiency was identified during site inspection.   

   

 D. Construction Noise Impact  

  No environmental deficiency was identified during site inspection.  

   

 E. Waste/Chemical Management   

  No environmental deficiency was identified during site inspection.  

   

 F. Visual and Landscape  

  No environmental deficiency was identified during site inspection.  

   

 G. Permits/Licences  

  No environmental deficiency was identified during site inspection.  

   

 H. Marine Ecology  

  No environmental deficiency was identified during site inspection.  

   

 I. Others  

  No major environmental deficiency was identified during previous session (Ref No.:210114).  

 

 

 
 

 Name Signature Date 

Recorded by Tim Lui 

 

21 January 2021 

Checked by Karina Chan 

 
21 January 2021 

 

 

 

  

 

 

 

 

 

 



Contract No. ED/2018/04 

Environmental Team for Trunk Road T2 and Infrastructure Works at the Former South Apron 
 

Weekly Site Inspection Record Summary 

 

CINOTECH    MA20003 1                   210128_audit.doc 

Inspection Information 

Checklist Reference Number 210128 

Date 28 January 2021 (Thursday) 

Time 09:30 – 12:00 

 

Ref. No. Non-Compliance 
Related 

Item No. 

- None identified - 

 

Ref. No. Remarks/Observations  
Related 

Item No. 

 B. Water Quality  

  No environmental deficiency was identified during site inspection.  

   

 C. Air Quality  

210128 – R1  Excavated dusty material and stockpile of dusty material shall be coved by impervious sheet. .  C9, C20 

   

 D. Construction Noise Impact  

  No environmental deficiency was identified during site inspection.  

   

 E. Waste/Chemical Management   

  No environmental deficiency was identified during site inspection.  

   

 F. Visual and Landscape  

  No environmental deficiency was identified during site inspection.  

   

 G. Permits/Licences  

  No environmental deficiency was identified during site inspection.  

   

 H. Marine Ecology  

  No environmental deficiency was identified during site inspection.  

   

 I. Others  

  No major environmental deficiency was identified during previous session (Ref No.:210121).  

 

 

 
 

 Name Signature Date 

Recorded by Tim Lui 

 

28 January 2021 

Checked by Karina Chan 

 
28 January 2021 

 

 

 

  

 

 

 

 

 

 



 

 

APPENDIX J 

EVENT AND ACTION PLANS 

 

 

 

 

 

 

 

 



Appendix J - Event Action Plans 
 

 

J-1 

Table J-1  Event/Action Plan for Air Construction Dust Monitoring 

Event 
Action 

ET IEC ER Contractor 

Action Level 

1. Exceedance for 

one sample 

1. Identify source, investigate 

the causes of complaint and 

propose remedial measures; 

2. Inform IEC and ER; 

3. Repeat measurement to 

confirm finding; 

4. Increase monitoring 

frequency. 

1. Check monitoring data 

submitted by ET; 

2. Check Contractor’s working 

method. 

1. Notify Contractor. 1. Rectify any unacceptable 

practice; 

2. Amend working methods 

agreed with the ER as 

appropriate. 

2. Exceedance by 

two or more 

consecutive 

samples 

1. Identify source; 

2. Inform IEC and ER; 

3. Advise the ER on the 

effectiveness of the proposed 

remedial measures; 

4. Repeat measurements to 

confirm findings; 

5. Increase monitoring 

frequency to daily; 

6. Discuss with IEC, ER and 

Contractor on remedial 

actions required; 

1. Check monitoring data 

submitted by ET; 

2. Check Contractor’s working 

method; 

3. Discuss with ET, ER and 

Contractor on possible 

remedial measures if 

required; 

4. Advise the ER on the 

effectiveness of the proposed 

remedial measures; 

 

1. Notify Contractor; 

2. Ensure remedial measures 

properly implemented. 

 

1. Submit proposals for 

remedial actions to IEC 

within three working days of 

notification; 

2. Implement the agreed 

proposals; 

3. Amend proposal if 

appropriate. 



Appendix J - Event Action Plans 
 

 

J-2 

Event 
Action 

ET IEC ER Contractor 

7. If exceedance continues, 

arrange meeting with IEC, 

Contractor and ER; 

8. If exceedance stops, cease 

additional monitoring. 

Limit level 

1. Exceedance for 

one sample 

1. Identify source, investigate 

the causes of exceedance and 

propose remedial measures; 

2. Inform the IEC, ER, and 

Contractor; 

3. Repeat measurement to 

confirm finding; 

4. Increase monitoring 

frequency to daily; 

5. Assess effectiveness of 

Contractor’s remedial actions 

and keep IEC and ER 

informed of the results. 

1. Check monitoring data 

submitted by ET; 

2. Check Contractor’s working 

method; 

3. Discuss with ET, ER and 

Contractor on possible 

remedial measures; 

4. Advise the ER and ET on the 

effectiveness of the proposed 

remedial measures; 

5. Supervise implementation of 

remedial measures. 

1. Confirm receipt of 

notification of exceedance in 

writing; 

2. Notify Contractor; 

3. Ensure remedial measures 

properly implemented. 

1. Take immediate action to 

avoid further exceedance; 

2. Submit proposals for 

remedial actions to the ER 

and copy to the ET and IEC 

within three working days of 

notification; 

3. Implement the agreed 

proposals; 

4. Amend proposal if 

appropriate. 

2. Exceedance for 

two or more 

consecutive 

1. Notify IEC, ER and 

Contractor; 

2. Identify source; 

1. Discuss amongst ER, ET, and 

Contractor on the potential 

remedial actions; 

1. Confirm receipt of 

notification of exceedance in 

writing; 

1. Take immediate action to 

avoid further exceedance; 

2. Submit proposals for remedial 



Appendix J - Event Action Plans 
 

 

J-3 

Event 
Action 

ET IEC ER Contractor 

samples 3. Repeat measurement to 

confirm findings; 

4. Increase monitoring 

frequency to daily; 

5. Carry out analysis of 

Contractor’s working 

procedures with the ER to 

determine possible mitigation 

to be implemented; 

6. Arrange meeting with IEC 

and ER to discuss the 

remedial actions to be taken; 

7. Assess effectiveness of 

Contractor’s remedial actions 

and keep IEC, EPD and ER 

informed of the results; 

8. If exceedance stops, cease 

additional monitoring. 

2. Review Contractor’s 

remedial actions whenever 

necessary to assure their 

effectiveness and advise the 

ER and ET accordingly; 

3. Supervise the 

implementation of remedial 

measures. 

2. Notify Contractor; 

3. In consolidation with the IEC 

and ET, agree with the 

Contractor on the remedial 

measures to be implemented; 

4. Ensure remedial measures 

properly implemented; 

5. If exceedance continues, 

consider what portion of the 

work is responsible and 

instruct the Contractor to 

stop that portion of work 

until the exceedance is 

abated. 

actions to ER and copy to the 

IEC and ET within three 

working days of notification; 

3. Implement the agreed 

proposals; 

4. Resubmit proposals if 

problem still not under 

control; 

5. Stop the relevant portion of 

works as determined by the 

ER until the exceedance is 

abated. 

 

 

  



Appendix J - Event Action Plans 
 

 

J-4 

Table J-2 Event/Action Plan for Construction Noise Monitoring 

Event 
Action 

ET IEC ER Contractor 

Action Level 1. Notify IEC, ER and 

Contractor; 

2. Carry out investigation; 

3. Report the results of 

investigation to the IEC and 

Contractor; 

4. Discuss jointly with the ER 

and formulate remedial 

measures; 

5. Increase monitoring 

frequency to check 

mitigation effectiveness. 

1. Review the monitoring data 

submitted by the ET; 

2. Review the construction 

methods and proposed redial 

measures by the Contractor, 

and advise the ET and ER if 

the proposed remedial 

measures would be 

sufficient. 

1. Notify Contractor; 

2. Require Contractor to propose 

remedial measures for 

implementation if required. 

 

1. Submit noise mitigation 

proposals to the ER and copy 

to the IEC and ET; 

2. Implement noise mitigation 

proposals. 

Limit Level 1. Notify IEC, ER and 

Contractor; 

2. Identify source; 

3. Repeat measurements to 

confirm findings; 

4. Carry out analysis of 

Contractor’s working 

1. Discuss amongst ER, ET, and 

Contractor on the potential 

remedial actions; 

2. Review the Contractor’s 

remedial actions whenever 

necessary to assure their 

effectiveness and advise the 

1. Confirm receipt of 

notification of failure in 

writing; 

2. Notify Contractor; 

3. Require Contractor to 

propose remedial measures 

for the analysed noise 

1. Take immediate action to 

avoid further exceedance; 

2. Submit proposals for 

remedial actions to the ER 

and copy to the ET and IEC 

within 3 working days of 

notification; 



Appendix J - Event Action Plans 
 

 

J-5 

Event 
Action 

ET IEC ER Contractor 

procedures to determine 

possible mitigation to be 

implemented; 

5. Record the causes and action 

taken for the exceedances; 

6. Increase the monitoring 

frequency; 

7. Assess the effectiveness of 

the Contractor’s remedial 

action with the ER and keep 

the IEC informed of the 

results; 

8. If exceedance stops, cease 

additional monitoring. 

ER accordingly; 

3. Supervise the 

implementation of remedial 

measures. 

problem; 

4. Ensure remedial measures 

properly implemented; 

5. If exceedance continues, 

consider what portion of the 

work is responsible and 

instruct the Contractor to stop 

that portion of work until the 

exceedance is abated. 

3. Implement the agreed 

proposals; 

4. Resubmit proposals if 

problem still not under 

control; 

5. Stop the relevant portion of 

works as determined by the 

ER until the exceedance is 

abated. 

 

 

 

 

 

 

 



Appendix J - Event Action Plans 
 

 

J-6 

 

Table J-3  Event/Action Plan for Landscape and Visual  

Event Action 

ET IEC ER Contractor 

Non-conformity 

on one occasion 

1. Identify Source; 

2. Inform the IEC and the ER; 

3. Discuss remedial actions with 

IEC, ER and Contractor 

4. Monitor remedial actions until 

rectification has been 

completed. 

1. Check report; 

2. Check Contractor’s working 

method; 

3. Discuss with ET and the 

Contractor on possible 

remedial measures; 

4. Advise ER on effectiveness 

of proposed remedial 

measures; 

5. Check implementation of 

remedial measures 

1. Notify Contractor; 

2. Ensure remedial measures 

are properly implemented. 

1. Amend working methods; 

2. Rectify damage and undertake 

any necessary replacement. 
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J-7 

Event Action 

ET IEC ER Contractor 

Repeated 

Non-conformity 

1. Identify source; 

2. Inform the IEC and the ER; 

3. Increase monitoring frequency; 

4. Discuss remedial actions with 

the IEC, the ER and the 

Contractor; 

5. Monitor remedial actions until 

rectification has been 

completed; 

6. If exceedance stops, cease 

additional monitoring. 

1. Check monitoring report; 

2. Check Contractor’s working 

method; 

3. Discuss with ET and the 

Contractor on possible 

remedial measures; 

4. Advise ER on effectiveness 

of proposed remedial 

measures; 

5. Check implementation of 

remedial measures 

1. Notify Contractor; 

2. Ensure remedial measures 

are properly implemented. 

1. Amend working methods; 

2. Rectify damage and undertake 

any necessary replacement. 
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ENVIRONMENTAL MITIGATION 

IMPLEMENTATION SCHEDULE (EMIS) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Appendix K - Environmental Mitigation Implementation Schedule (EMIS)

CHECKLIST ITEM

D C O

The specific mitigation comprises the following:

watering of the construction areas 12 times per day to reduce dust emissions by 

91.7%, with reference to the “Control of Open Fugitive Dust Sources” (USEPA 

AP-42). The amount of water to be applied would be 0.91L/m
2
 for the respective 

watering frequency;

^

Dust enclosures with watering would be provided along the loading ramps and 

conveyor belts for unloading the C&D materials to the barge for dust 

suppression; and

N/A(1)

3-sided barriers around the stockpiling areas WA3 and WA4. ^

The dust control measures detailed below shall also be incorporated into the 

Contract Specification where practicable as an integral part of good construction 

practice:

Use of regular watering to reduce dust emissions from exposed site surfaces and 

unpaved roads, particularly during dry weather;

^

Use of frequent watering for particularly dusty construction areas and areas close 

to ASRs;

^

Side enclosure and covering of any aggregate or dusty material storage piles to 

reduce emissions. Where this is not practicable owing to frequent usage, 

watering shall be applied to aggregate fines;

^

Open stockpiles shall be avoided or covered. Prevent placing dusty material 

storage piles near ASRs;

^

Tarpaulin covering of all dusty vehicle loads transported to, from and between 

site locations;

^

APCO / EIAO Y YTo minimize dust 

emission during 

construction works

All relevant works sites, 

conveyor belts and 

stockpiles

Contractor and Sub-

contractors

Status

S2.3.1.2

EM&A Ref. Recommended Mitigation Measures Objectives of the 

Recommended 

Measures & Main 

Concern to Address

Location/Timing Implementation 

Agent

Relevant Standard 

or Requirement

Air Quality Impact

Implementation Stages

S2.3.1.1

To minimize dust 

emission during 

construction works

All relevant works sites Contractor and Sub-

contractors

APCO / EIAO Y Y

1 Cinotech



Appendix K - Environmental Mitigation Implementation Schedule (EMIS)

D C O

StatusEM&A Ref. Recommended Mitigation Measures Objectives of the 

Recommended 

Measures & Main 

Concern to Address

Location/Timing Implementation 

Agent

Relevant Standard 

or Requirement

Implementation Stages

Establishment and use of vehicle wheel and body washing facilities at the exit 

points of the site;

^

Imposition of speed controls for vehicles on unpaved site roads, 8 km per hour is 

the recommended limit;

N/A(1)

Routing of vehicles and position of construction plant should be at the maximum 

possible distance from ASRs;

^

Every stock of more than 20 bags of cement or dry pulverised fuel ash (PFA) 

should be covered entirely by impervious sheeting or placed in an area sheltered 

on the top and the 3 sides;

*

Cement or dry PFA delivered in bulk should be stored in a closed silo fitted with 

an audible high level alarm which is interlocked with the material filling line and 

no overfilling is allowed; and

N/A(1)

Loading, unloading, transfer, handling or storage of bulk cement or dry PFA 

should be carried out in a totally enclosed system or facility, and any vent or 

exhaust should be fitted with an effective fabric filter or equivalent air pollution 

control system.

N/A(1)

S2.3.1.2 To minimize dust 

emission during 

construction works

All relevant works sites Contractor and Sub-

contractors

APCO / EIAO Y Y
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D C O

StatusEM&A Ref. Recommended Mitigation Measures Objectives of the 

Recommended 

Measures & Main 

Concern to Address

Location/Timing Implementation 

Agent

Relevant Standard 

or Requirement

Implementation Stages

S3.4.1.1 The use of quieter plant, including Quality Powered Mechanical Equipment 

(QPME) is specified for the list of equipment:

 - Concrete lorry mixer

 - Dump Truck, 5.5 tonne < gross vehicle weight ≤ 38 tonne

 - Generator, Super Silenced, 70 dB(A) at 7m

 - Poker, vibratory, Hand-held (electric)

 - Water Pump, Submersible (Electric)

 - Mobile Crane - KOBELCO CKS900

 - Excavator, wheeled/tracked - HYUNDAI R80CR-9

To minimise air- 

borne noise impacts

All relevant works sites Contractor and Sub-

contractors

NCO / EIAO Y ^

S3.4.1.1 Use of temporary or fixed noise barriers with a surface density of at least 

10kg/m
2
 to screen noise from movable and stationary plant.

To minimise air- 

borne noise impacts

All relevant works sites Contractor and Sub-

contractors

NCO / EIAO Y ^

S3.4.1.1 Use of enclosures with covers at top and three sides and a surface density of at 

least 10kg/m
2
 to screen noise from generally static noisy

plant such as air compressors.

To minimise air- 

borne noise impacts

All relevant works sites Contractor and Sub-

contractors

NCO / EIAO Y N/A(1)

S3.4.1.1 Use of acoustic fabric for the silent piling system, drill rigs, rock drills etc. To minimise air-

borne noise impacts

All relevant

works sites

Contractor and

Sub-contractors

NCO / EIAO Y ^

S3.4.1.1 Proper fitting of silencers and mufflers on the ventilation fans. To minimise air-

borne noise impacts

All relevant

works sites

Contractor and

Sub-contractors

NCO / EIAO Y N/A(1)

Implementation of good site practice:

Only well-maintained plant should be operated on-site and plants should be 

serviced regularly during the construction period;

^

Mobile plant, if any, should be sited as far from NSRs as possible; ^

Plant known to emit noise strongly in one direction should, wherever possible, be 

properly orientated so that the noise is directed away from the nearby NSRs;

^

Use of site hoarding as a noise barrier to screen noise at low level NSRs; ^

Machines and plant that may be in intermittent use should be shut down between 

works periods or should be throttled down to a minimum; and

^

S3.4.1.1 To minimise air- 

borne noise impacts

All relevant works sites Contractor and Sub-

contractors

NCO / EIAO Y

Noise Impact
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D C O

StatusEM&A Ref. Recommended Mitigation Measures Objectives of the 

Recommended 

Measures & Main 

Concern to Address

Location/Timing Implementation 

Agent

Relevant Standard 

or Requirement

Implementation Stages

Any material stockpiles and other structures should be effectively utilised, 

wherever practicable, to screen the noise from on-site construction activities.

^

The advancing speed of the TBM should be restricted to 2m/hr in order to ensure 

compliance with the daytime ground-borne noise limits.

N/A

S4.2.1.1 In accordance with the Practice Note for Professional Persons on Construction 

Site Drainage, Environmental Protection Department, 1994 (ProPECC PN 1/94), 

construction phase mitigation measures shall include the following:

Surface run-off from the construction site, including all Works Areas, will be 

discharged into storm drains via adequately designed sand/silt removal facilities 

such as sand traps, silt traps and sedimentation basins. At the establishment of 

works sites and works areas including the barging point, perimeter cut-off drains 

to direct off-site water around the site should be constructed with internal 

drainage works and erosion and sedimentation control facilities implemented. 

Channels (both temporary and permanent drainage pipes and culverts), earth 

bunds or sand bag barriers should be provided to divert the storm water to the silt 

removal facilities. The design of the temporary on-site drainage system will be 

undertaken by the Contractor prior to the commencement of construction and the 

catch-pits and perimeter channels would be constructed in advance of site 

formation works and earthworks;

To control water 

quality impact from 

construction site 

runoff and general 

construction 

activities

All works sites Contractor and Sub-

contractors

Water Pollution 

Control Ordinance / 

ProPECC PN 1/94

Y ^

Dikes or embankments for flood protection should be implemented around the 

boundaries of earthwork areas and Works Areas. Temporary ditches should be 

provided to facilitate the runoff discharge into an appropriate watercourse, 

through a site/sediment trap;

^

The design of efficient silt removal facilities should be based on the guidelines in 

Appendix A1 of ProPECC PN 1/94, which states that the retention time for 

silt/sand traps should be 5 minutes under maximum flow conditions. The sizes 

may vary depending upon the flow rate, but for a flow rate of 0.1m
3
/s, a 

sedimentation basin of 30m
3
 would be required and for a flow rate of 0.5m

3
/s the 

basin would be 150m
3
. All effluent discharged from the construction site should 

comply with the standards stipulated in the TM-DSS. The detailed design of the 

sand/silt traps shall be undertaken by the Contractor prior to the commencement 

of construction;

N/A(1)

S3.4.1.1 To minimise air- 

borne noise impacts

All relevant works sites Contractor and Sub-

contractors

NCO / EIAO Y

Water Quality
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Recommended 

Measures & Main 

Concern to Address

Location/Timing Implementation 

Agent

Relevant Standard 
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Implementation Stages

In accordance with ProPECC PN 1/94, the construction works should be 

programmed to minimise surface excavation works during rainy seasons (April to 

September), as far as practicable. All exposed earth areas should be completed 

and vegetated as soon as possible after the earthworks have been completed, or 

alternatively, within 14 days of the cessation of earthworks where practicable. If 

excavation of soil cannot be avoided during the rainy season, or at any time of 

year when rainstorms are likely, exposed slope surfaces should be covered by 

tarpaulin or other means;

^

The overall slope of works sites should be kept to a minimum to reduce the 

erosive potential of surface water flows, and all trafficked areas and access roads 

should be protected by coarse stone ballast. An additional advantage accruing 

from the use of crushed stone is the positive traction gained during the prolonged 

periods of inclement weather and the reduction of surface sheet flows;

^

All drainage facilities and erosion and sediment control structures should be 

regularly inspected and maintained to ensure their proper and efficient operation 

at all times particularly following rainstorms. Deposited silts and grits should be 

removed regularly and disposed of by spreading evenly over stable, vegetated 

areas;

^

Measures should be taken to minimise the ingress of site drainage into 

excavations. If the excavation of trenches in wet season is inevitable, they should 

be dug and backfilled in short sections wherever practicable. The water pumped 

out from trenches or foundation excavations should be discharged into storm 

drains via silt removal facilities;

^

Open stockpiles of construction materials (for example, aggregates, sand and fill 

material) should be covered with tarpaulin or similar fabric during rainstorms. 

Measures should be taken to prevent the washing away of construction materials, 

soil, silt or debris into any drainage system;

^
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StatusEM&A Ref. Recommended Mitigation Measures Objectives of the 

Recommended 

Measures & Main 

Concern to Address

Location/Timing Implementation 

Agent

Relevant Standard 
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Implementation Stages

Manholes (including newly constructed ones) should always be adequately 

covered and temporarily sealed so as to prevent silt, construction materials or 

debris being washed into the drainage system and storm runoff being directed 

into foul sewers;

^

Precautions to be taken at any time of the year when rainstorms are likely, 

actions to be taken when a rainstorm is imminent or forecasted and during or 

after rainstorms, are summarised in Appendix A2 of ProPECC PN 1/94. 

Particular attention should be paid to the control of silty surface runoff during 

storm events;

N/A(1)

All vehicles and plant should be cleaned before leaving a construction site to 

ensure no earth, mud, debris and the like is deposited by them on roads. An 

adequately designed and sited wheel washing facilities should be provided at the 

exit of every construction site where practicable. Wash- water should have sand 

and silt settled out and removed at least on a weekly basis to ensure the 

continued efficiency of the process. The section of access road leading to, and 

exiting from, the wheel-washing bay to public roads should be paved with 

sufficient backfall toward the wheel- washing bay to prevent vehicle tracking of 

soil and silty water to public roads and drains;

^

Oil interceptors should be provided in the drainage system downstream of any 

oil/fuel pollution sources, specifically Works Areas WA1, WA2, WA4 and WA5 

where plant maintenance is proposed. Oil interceptors should be emptied and 

cleaned regularly to prevent the release of oil and grease into the storm water 

drainage system after accidental spillage. A bypass should be provided for oil 

interceptors to prevent flushing during heavy rain;

N/A(1)

The construction solid waste, debris and rubbish on-site should be collected, 

handled and disposed of properly to avoid causing any water quality impacts.  

The requirements for solid waste management are detailed in Section 11 Waste 

Management of this EIA report; and

^

All fuel tanks and storage areas should be provided with locks and sited on 

sealed areas, within bunds of a capacity equal to 110% of the storage capacity of 

the largest tank to prevent spilled fuel oils from reaching the nearby WSRs.

^
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Measures & Main 

Concern to Address

Location/Timing Implementation 

Agent

Relevant Standard 
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Implementation Stages

S4.2.1.1 and 

4.3.1.5

There is a need to apply to the EPD for a discharge licence for discharge of 

effluent from the construction site under the WPCO. The discharge quality must 

meet the requirements specified in the discharge licence. All the runoff and 

wastewater generated from the works areas should be treated so that it satisfies 

all the standards listed in the TM-DSS. Minimum distances of 100m should be 

maintained between the discharge points of construction site effluent and the 

existing seawater intakes. The beneficial uses of the treated effluent for other on-

site activities such as dust suppression, wheel washing and general cleaning etc, 

can minimise water consumption and reduce the effluent discharge volume. If 

monitoring of the treated effluent quality from the works areas is required during 

the construction phase of the Project, the monitoring should be carried out in 

accordance with the WPCO license

To control water 

quality impact from 

effluent discharge 

from construction 

site

All works sites Contractor and Sub-

contractors

Water Pollution 

Control Ordinance

Y N/A(1)

Specific mitigation measures for the tunnelling works using TBM, soft ground 

and mechanical excavation techniques should include the following:

The cut-and-cover tunnelling works should be conducted sequentially as far as 

practicable to limit the amount of construction wastewater generated from the 

exposed areas during the wet season (April to September);

N/A 

Uncontaminated discharge should pass through settlement tanks prior to 

discharge;

N/A 

If contaminated groundwater is found during the course of the works, no direct 

discharge of groundwater from contaminated areas should be adopted. Any 

contaminated groundwater should be properly treated in compliance with the 

requirements of the TM-DSS. If wastewater treatment is to be deployed for 

treating the contaminated groundwater, the wastewater treatment unit should 

deploy suitable treatment processes (e.g. oil interceptor/activated carbon) to 

reduce the pollution level to an acceptable standard and remove any prohibited 

substances (such as TPH) to an undetectable range;

N/A 

 If groundwater recharging wells are deployed, recharging wells should be 

installed as appropriate for recharging the contaminated groundwater back into 

the ground. The recharging wells should be selected at places where the 

groundwater quality will not be affected by the recharge operation as indicated in 

the Section 2.3 of TM-DSS;

N/A 

To minimize 

construction water 

quality impact from 

tunnelling and 

excavation works

All tunnelling and 

excavation portion

Contractor and Sub-

contractors

TMEIA

TMwater ProPECC PN 

1/94

WPCO

YS4.2.1.1
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Concern to Address

Location/Timing Implementation 

Agent
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The baseline groundwater quality shall be determined prior to the selection of the 

recharge wells, and submit a working plan (including the laboratory analytical 

results showing the quality of groundwater at the proposed recharge location(s) 

as well as the pollutant levels of groundwater to be recharged) to EPD for 

agreement. Pollution levels of groundwater to be recharged shall not be higher 

than pollutant levels of ambient groundwater at the recharge well. Prior to 

recharge, any prohibited substances such as TPH products should be removed as 

necessary by installing the petrol interceptor; 

N/A 

The wastewater with high concentrations of SS should be treated such as by 

settlement in tanks with sufficient retention time before discharge. Oil 

interceptors would also be required to remove the oil, lubricants and grease from 

the wastewater.

N/A 

In order to prevent any accidental release of bentonite slurry from getting into the 

surrounding environment, the following specific control measures shall be 

followed to reduce the risk and impacts of accidental spillage:

All bentonite slurry should be stored in a container that resistant to corrosion, 

maintained in good conditions and securely closed;

^

The container should be labelled in English and Chinese and note that the 

container is for storage of bentonite slurry only;

^

The storage container should be placed on an area of impermeable flooring and 

bunded with capacity to accommodate 110% of the volume of the container size 

or 20% by volume stored in the area and enclosed with at least 3 sides;

N/A(1)

The storage container should be sufficiently covered to prevent rainfall entering 

the container or bunded area (water collected within the bund must be tested and 

disposed of as chemical waste, if necessary);

^

An emergency clean up kit shall be readily available where bentonite fluid will 

be stored or used; and

N/A(1)

To minimize 

construction water 

quality impact from 

tunnelling and 

excavation works

All tunnelling and 

excavation portion

Contractor and Sub-

contractors

TMEIA

TMwater ProPECC PN 

1/94

WPCO

Y

To control water 

quality impact from 

bentonite slurry

S4.2.1.1 All relevant works sites Contractor and Sub-

contractors

WPCO Y

S4.2.1.1
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Location/Timing Implementation 

Agent
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The handling and disposal of bentonite slurries should be undertaken in 

accordance within ProPECC PN 1/94. Surplus bentonite slurries used in 

construction works shall be reconditioned and reused wherever practicable. 

Residual bentonite slurry shall be disposed of from the site as soon as possible as 

stipulated in Clause 8.56 of the General Specification for Civil Engineering 

Works. The Contractor should explore alternative disposal outlets for the residual 

bentonite slurry (dewatered bentonite slurry to be disposed to a public filling area 

and liquid bentonite slurry, if mixed with inert fill material, to be disposed to a 

public filling area) and disposal at landfill should be the last resort.

N/A(1)

S4.2.1.1 The proposed barging point at South Apron will not involve marine works like 

dredging or modifying the submerged portion of the existing seawall. As such, no 

direct adverse water quality impacts are anticipated during its construction or 

operation. However, mitigation measures as outlined above should be applied to 

minimise water quality impacts from site run-off and temporary open stockpiles 

of spoil at the proposed barging point, where appropriate. Other good site 

practices include:

All vessels should be sized so that adequate clearance is maintained between 

vessels and the seabed in all tide conditions, to ensure that undue turbidity is not 

generated by turbulence from vessel movement or propeller wash;

To minimize 

construction water 

quality impact from 

barging point

Barging Point Contractor and Sub-

contractors

EIAO-TM WPCO Y N/A(1)

All hopper barges should be fitted with tight fitting seals to their bottom openings 

to prevent leakage of material;

^

 Construction activities should not cause foam, oil, grease, scum, litter or other 

objectionable matter to be present on the water within the site; and

N/A(1)

Loading of barges and hoppers should be controlled to prevent splashing of 

material into the surrounding water. Barges or hoppers should not be filled to a 

level that will cause the overflow of materials or polluted water during loading or 

transportation.

^

S4.2.1.1 If chemical toilets and sewage holding tanks are required for handling sewage 

generated by the construction workforce, a licensed contractor should be 

employed to provide appropriate and adequate portable toilets and

be responsible for appropriate disposal and maintenance.

To minimize 

construction water 

quality impact from 

sewage and effluent

All works sites Contractor WPCO Y ^

To control water 

quality impact from 

bentonite slurry

S4.2.1.1 All relevant works sites Contractor and Sub-

contractors

WPCO Y
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S4.2.1.1 In order to protect against impacts to the surrounding marine waters of the KTTS 

and Victoria Harbour in the event of an accidental spillage of fuel or oil, the 

Contractor will be required to prepare a spill response plan to the satisfaction of 

AFCD, EPD, FSD, Police, TD and WSD to define procedures for the control,

containment and clean-up of any spillage that could occur on the construction 

site.

To control water 

quality impact from 

accidental chemical 

spillage

All works sites Contractor EIAO-TM WPCO 

WDO

Y N/A(1)

S4.2.1.1 The Contractor must, also, register as a chemical waste producer if chemical 

wastes would be produced from the construction activities. The Waste Disposal 

Ordinance (Cap 354) and its subsidiary regulations in particular the Waste 

Disposal (Chemical Waste) (General) Regulation should be observed and 

complied with for control of chemical wastes.

To control water 

quality impact from 

accidental chemical 

spillage

All works sites Contractor EIAO-TM WPCO 

WDO

Y N/A(1)

S4.2.1.1 Any service shop and maintenance facilities should be located on hard standings 

within a bunded area, and sumps and oil interceptors should be provided. 

Maintenance of vehicles and equipment involving activities with potential for 

leakage and spillage should only be undertaken within the areas appropriately 

equipped to control these discharges.

To control water 

quality impact from 

accidental chemical 

spillage

All works sites Contractor EIAO-TM WPCO 

WDO

Y N/A(1)

Disposal of chemical wastes should be carried out in compliance with the Waste 

Disposal Ordinance. The Code of Practice on the Packaging, Labelling and 

Storage of Chemical Wastes published under the Waste Disposal Ordinance 

details the requirements to deal with chemical wastes. General requirements are 

given as follows:

Suitable containers should be used to hold the chemical wastes to avoid leakage 

or spillage during storage, handling and transport;

N/A(1)

Chemical waste containers should be suitably labelled, to notify and warn the 

personnel who are handling the wastes, to avoid accidents; and

N/A(1)

Storage area should be selected at a safe location on site and adequate space 

should be allocated to the storage area.

N/A(1)

To control water 

quality impact from 

accidental chemical 

spillage

All works sites Contractor EIAO-TM WPCO 

WDO

YS4.2.1.1
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The road drainage in the tunnel should pass through oil interceptors to remove 

oil, and grease before being discharged into the public storm water drainage 

system;

N/A

Silt traps and oil interceptors should be cleaned and maintained regularly; and N/A

The oily contents of oil interceptors should be transferred to an appropriate 

disposal facility, or to be collected for reuse, if possible.

N/A

Good construction practice measures have been recommended to be 

implemented as follows:   

Avoid damage and disturbance to the remaining and surrounding natural habitat; 

  

N/A(1)

Placement of equipment in designated areas within the existing disturbed land; N/A(1)

Spoil heaps should be covered at all times; N/A(1)

Construction activities should be restricted to the designated works areas; and N/A(1)

Disturbed areas to be reinstated immediately after completion of the works. N/A(1)

S6.2.1.2 No fisheries specific mitigation measures.

S4.2.1.1 To mitigate runoff 

from tunnel during 

the operational phase

Tunnel

Marine Ecology

Fisheries

S5.3.1.1 Minimize waste 

generation during 

construction

Contractor Work Sites Construction phase of 

Main Works Stage 1, 

Stage 2 and Stage 3

Y

CEDD WPCO Y
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S7.2.1.2 All works shall be carefully designed to minimize impacts on existing landscape 

resources and visually sensitive receivers. Existing trees within works area shall 

be retained and protected.

To minimise impact 

on existing trees

All relevant works sites CEDD’s

Contractor

EIAO TM Y Y ^

S7.2.1.2 Existing trees of good quality and condition that are unavoidably affected by the 

works should be transplanted.

To minimise impact 

on existing trees

All relevant works sites CEDD’s

Contractor

EIAO TM Y Y N/A

S7.2.1.2 Large temporary stockpiles of excavated material shall be covered with 

unobtrusive sheeting to prevent dust and dirt spreading to adjacent landscape 

areas and vegetation, and to create a neat and tidy visual appearance.

To prevent 

unnecessary dust and 

dirt contaminating 

the air and adjacent

areas.

All relevant works sites CEDD’s

Contractor

EIAO TM Y ^

S7.2.1.2 Construction plant and building material shall be orderly and carefully stored in 

order to create a neat and tidy visual appearance.

To mitigate potential 

visually obtrusive

areas

All relevant works sites CEDD’s

Contractor

EIAO TM Y ^

S7.2.1.2 Erection of decorative screen hoarding should be designed to be compatible with 

the existing urban context.

To mitigate and 

screen any potential 

visually obtrusive 

areas and enhance

urban environment

All relevant works sites CEDD’s

Contractor

EIAO TM Y ^

S7.2.1.2 All lighting in construction site shall be carefully controlled to minimize light 

pollution and night-time glare to nearby residences and GIC user. The contractor 

shall consider other security measures, which shall minimize the visual impacts.

To mitigate light 

pollution and adverse 

visual impacts on 

surrounding 

environment

All relevant works sites CEDD’s

Contractor

EIAO TM Y ^

S7.2.1.2 Compensatory tree planting shall be incorporated along all roadside amenity 

areas affected by the construction works. The required numbers and locations of 

compensatory trees shall be determined and agreed with the Government during 

Tree Removal Application process under ETWB

TCW No. 3/2006.

To reinstate and 

maximise 

compensatory tree 

numbers to equal or 

greater conditions

All relevant works sites CEDD’s

Contractor

EIAO TM Y N/A(1)

Landscape and Visual
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S7.2.1.2 Compensatory tree planting shall be incorporated by the Project. The required 

numbers of compensatory trees shall follow the requirements of ETWB TCW 

No. 3/2006. Loss of amenity area adjacent to the Kwun Tong By-pass and 

planting areas in KTD South Apron will be mitigated by the creation of the Kai 

Tak South Apron: Amenity Area, which will be equal to or larger than the current 

provision.

To reinstate and 

maximise

compensatory tree

All relevant works sites CEDD’s

Contractor

EIAO TM Y N/A(1)

S7.2.1.2 Trees and shrubs and climbers etc. shall be planted to soften and screen proposed 

roads, central strip and associated structure, and to enhance streetscape greening 

effect where appropriate.

To mitigate hard 

surfaces and hard 

standing landscape 

areas and to soften 

and enhance 

proposed design

features

All relevant works sites CEDD’s

Contractor

EIAO TM Y Y N/A

S7.2.1.2 All works area, excavated area and disturbed area for tunnel construction and 

temporary road diversion or any other proposed works shall be reinstated to 

former conditions or better, with reasonable landscape treatment

and to the satisfaction of the relevant Government departments.

To reinstate and 

maximise hard and 

soft landscape areas 

to equal or greater 

conditions

All relevant works sites CEDD’s

Contractor

EIAO TM Y Y N/A

S7.2.1.2 Tunnel portals and all above ground structures shall be sensitively designed to 

ensure the element with colour, texture and tonal quality being compatible to the 

existing urban context. Trees and shrub planting to minimize the potential 

adverse landscape and visual impacts shall be included where space permits. 

Roof top greening and vertical greening shall also be provided.

To mitigate hard 

surfaces and hard 

standing landscape 

areas and to soften 

and enhance 

proposed design 

features

All relevant works sites CEDD’s

Contractor

EIAO TM Y Y N/A

S7.2.1.2 All works shall be carefully designed to minimize impacts on existing landscape 

resources and visually sensitive receivers. Existing trees within works area shall 

be retained and protected.

To minimise impact

on existing trees

All relevant

works sites

CEDD’s

Contractor

EIAO TM Y Y N/A

S7.2.1.2 Existing trees of good quality and condition that are unavoidably affected by the 

works should be transplanted.

To minimise impact 

on existing trees

All relevant works sites CEDD’s

Contractor

EIAO TM Y Y N/A

S8.2.1.1 and 

8.2.1.2

No culture heritage specific mitigation measures

Cultural Heritage
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or Requirement

Implementation Stages

S9.2.1.2 The requirements as stipulated in the ETWB TC(W) No.19/2005 Environmental 

Management on Construction Sites and the other relevant guidelines should be 

included in the Particular Specification for the future contractor as appropriate.

To keep trace of the 

generation, 

minimization, reuse 

and disposal of C&D 

materials

All areas / throughout 

construction period

Contractor ETWB TC(W) 

No.19/2005

Y N/A

S9.2.1.2 The future contractor should be requested to submit an outline Waste 

Management Plan (WMP) prior to the commencement of construction work, in 

accordance with the ETWB TC(W) No.19/2005 so as to provide an overall 

framework of waste management and reduction. The WMP should include:

- Waste management policy;

- Record of generated waste;

- Waste reduction target;

- Waste reduction programme;

- Role and responsibility of waste management team;

- Benefit of waste management; 

- Analysis of waste materials;

- Reuse, recycling and disposal plans;

- Transportation process of waste products; and

- Monitoring and action plan.

To keep trace of the 

generation, 

minimization, reuse 

and disposal of C&D

All areas / throughout 

construction period

Contractor ETWB TC(W) 

No.19/2005

Y N/A(1)

S9.2.1.2 The waste management hierarchy should be strictly followed. This hierarchy 

should be adopted to evaluate the waste management options in order to 

maximise the extent of waste reduction and cost reduction. The records of 

quantities of waste generated, recycled and disposed (locations) should be

properly documented.

To keep trace of the 

generation, 

minimization, reuse 

and disposal of C&D

All areas / throughout 

construction period

Contractor ETWB TC(W) 

No.19/2005

Y N/A(1)

S9.2.1.2 A trip-ticket system should be established in accordance with DevB TC(W) No. 

6/2010 and Waste Disposal (Charges for Disposal of Construction Waste) 

Regulation to monitor the disposal of public fill and solid wastes at public filling 

facilities and landfills, and to control fly-tipping. A trip-ticket system would be 

included as one of the contractual requirements for the future contractor to 

strictly implement. The Engineer would also

regularly audit the effectiveness of the system.

To monitor disposal 

of waste and control 

fly-tipping

All areas / throughout 

construction period

Contractor DEVB TC(W) No. 

6/2010

Y N/A(1)

Waste Management Implication
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Appendix K - Environmental Mitigation Implementation Schedule (EMIS)

D C O

StatusEM&A Ref. Recommended Mitigation Measures Objectives of the 

Recommended 

Measures & Main 

Concern to Address

Location/Timing Implementation 

Agent

Relevant Standard 

or Requirement

Implementation Stages

S9.2.1.2 A recording system for the amount of waste generated, recycled and disposed 

(locations) should be established. The future contractor should also provide 

proper training to workers regarding the appropriate concepts of site cleanliness 

and waste management procedures, e.g. waste reduction, reuse and recycling all 

the time.

To monitor disposal 

of waste and control 

fly-tipping

All areas / throughout 

construction period

Contractor DEVB TC(W) No. 

6/2010

Y N/A(1)

S9.2.1.2 The CEDD should be timely notified of the estimated spoil volumes to be 

generated and the PFC should be notified and agreement sort on the disposal of 

surplus inert C&D materials e.g. good quality rock during detailed design of the 

Trunk Road T2 Project. Wherever practicable, C&D materials should be 

segregated from other wastes to avoid contamination and to ensure acceptability 

at public filling areas or reclamation sites.

To monitor disposal 

of waste and control 

fly-tipping

All areas / throughout 

construction period

Contractor DEVB TC(W) No. 

6/2010

Y N/A(1)

S9.2.1.2 The extent of cutting operation should be optimised where possible. Earth 

retaining structures and bored pile walls should be proposed to minimise the 

extent of cutting.

To minimize, reuse 

and disposal of C&D 

materials

All areas / throughout 

construction

period

Contractor DevB TC(W) 

No.6/2010

Y N/A(1)

S9.2.1.2 Inert C&D materials from road pavement would be reused for backfilling where 

possible

To minimize, reuse 

and disposal of C&D 

materials

All areas / throughout 

construction

period

Contractor DevB TC(W) 

No.6/2010

Y N/A(1)

S9.2.1.2 TBM generated alluvium and other C&D materials should be treated at a slurry 

treatment plant prior to transferring to Public Fill Reception Facilities.

To minimize, reuse 

and disposal of C&D 

materials

TMB works area / during 

TBM works

Contractor DevB TC(W) 

No.6/2010

Y N/A

S9.2.1.2 The site and surroundings should be kept tidy and litter free. To implement good 

site practice for 

handling, sorting 

reuse and recycling 

of wastes

All areas / throughout 

construction period

Contractor WDO,

Land (Miscellaneous 

Provisions) Ordinance, 

DevB TC(W) No. 

6/2010

Y ^
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Appendix K - Environmental Mitigation Implementation Schedule (EMIS)

D C O

StatusEM&A Ref. Recommended Mitigation Measures Objectives of the 

Recommended 

Measures & Main 

Concern to Address

Location/Timing Implementation 

Agent

Relevant Standard 

or Requirement

Implementation Stages

S9.2.1.2 No waste is allowed to be burnt on site. To implement good 

site practice for

handling, sorting 

reuse and recycling 

of wastes

All areas / throughout

construction period

Contractor WDO,

Land (Miscellaneous 

Provisions) Ordinance, 

DevB TC(W) No. 

6/2010

Y ^

S9.2.1.2 Make provisions in contract documents to allow and promote the use of recycled 

aggregates where appropriate.

To implement good 

site practice for 

handling, sorting 

reuse and recycling 

of wastes

Detailed Design Design Consultant WDO,

Land (Miscellaneous 

Provisions) Ordinance, 

DevB TC(W) No. 

6/2010

Y N/A(1)

S9.2.1.2 Prohibit the future contractor to dispose of C&D materials at any sensitive 

locations e.g. natural habitat, etc. The future contractor should propose the final 

disposal sites in the WMP for approval before implementation.

To implement good 

site practice for 

handling, sorting 

reuse and recycling 

of wastes

All areas / throughout 

construction period

Contractor WDO,

Land (Miscellaneous 

Provisions) Ordinance, 

DevB TC(W) No. 

6/2010

Y N/A(1)

S9.2.1.2 Stockpiled C&D materials should be covered by tarpaulin and/or watered as 

appropriate to prevent windblown dust and surface run off.

To implement good 

site practice for 

handling, sorting 

reuse and recycling 

of wastes

All areas / throughout 

construction period

Contractor WDO,

Land (Miscellaneous 

Provisions) Ordinance, 

DevB TC(W) No. 

6/2010

Y ^

S9.2.1.2 Excavated C&D materials in trucks should be covered by tarpaulins to reduce the 

potential for spillage and dust generation.

To implement good 

site practice for 

handling, sorting 

reuse and recycling 

of wastes

All areas / throughout 

construction period

Contractor WDO,

Land (Miscellaneous 

Provisions) Ordinance, 

DevB TC(W) No. 

6/2010

Y ^

S9.2.1.2 Wheel washing facilities should be used by all trucks leaving the site to prevent 

transferring mud trails onto public roads.

To implement good 

site practice for 

handling, sorting 

reuse and recycling 

of wastes

All areas / throughout 

construction period

Contractor WDO,

Land (Miscellaneous 

Provisions) Ordinance, 

DevB TC(W) No. 

6/2010

Y ^

S9.2.1.2 Excavated marine deposit (sediment) should be disposed of in a gazetted marine 

disposal ground under the requirements of the DASO

or treated for backfilling.

To ensure proper 

disposal of marine 

sediment

All areas / throughout 

construction

period

Contractor ETWB TC(W) 

No.34/2002

Y N/A(1)
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Appendix K - Environmental Mitigation Implementation Schedule (EMIS)

D C O

StatusEM&A Ref. Recommended Mitigation Measures Objectives of the 

Recommended 

Measures & Main 

Concern to Address

Location/Timing Implementation 

Agent

Relevant Standard 

or Requirement

Implementation Stages

S9.2.1.2 Standard formwork or pre-fabrication should be used as far as practicable to 

minimise the C&D materials arising. The use of more durable formwork or 

plastic facing for construction works should also be considered. The use of 

wooden hoardings should be avoided and metal hoarding should be used to 

facilitate recycling. Purchasing of construction materials should be carefully

planned in order to avoid over-ordering and wastage.

To minimize, reuse 

and disposal of C&D 

materials

All areas / throughout 

construction period

Contractor WDO,

Land (Miscellaneous 

Provisions) Ordinance, 

DevB TC(W) No. 

6/2010

Y N/A(1)

S9.2.1.2 The future contractor should recycle as many C&D materials as possible on-site. 

The public fill and C&D waste should be segregated and stored in separate 

containers or skips to facilitate the reuse or recycling of materials and proper 

disposal. Where practicable, the concrete and masonry should be crushed and 

used as fill materials. Steel reinforcement bar should be collected for use by 

scrap steel mills. Different areas of the sites should be considered for segregation 

and storage activities.

To minimize, reuse 

and disposal of C&D 

materials

All areas / throughout 

construction period

Contractor WDO,

Land (Miscellaneous 

Provisions) Ordinance, 

DevB TC(W) No. 

6/2010

Y ^

S9.2.1.2 All falsework should be steel instead of wood as far as practicable. To minimize, reuse 

and disposal of C&D 

materials

All areas / throughout 

construction

period

Contractor DevB TC(W) 

No.6/2010

Y N/A(1)
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Appendix K - Environmental Mitigation Implementation Schedule (EMIS)

D C O

StatusEM&A Ref. Recommended Mitigation Measures Objectives of the 

Recommended 

Measures & Main 

Concern to Address

Location/Timing Implementation 

Agent

Relevant Standard 

or Requirement

Implementation Stages

S9.2.1.2 Chemical waste producers should register with the EPD and chemical waste 

should be handled in accordance with the Code of Practice on the Packaging, 

Handling and Storage of Chemical Wastes as follows:

- Suitable for the substance to be held, resistant to corrosion, maintained in good 

conditions and securely closed;

- Having a capacity of <450L unless the specifications have been approved by the 

EPD; and

- Displaying a label in English and Chinese according to the instructions 

prescribed in Schedule 2 of the Regulations.

- Clearly labelled and used solely for the storage of chemical wastes;

- Enclosed with at least 3 sides;

- Impermeable floor and bund with capacity to accommodate 110% of the 

volume of the largest container or 20% by volume of the chemical waste stored 

in the area, whichever is greatest;

- Adequate ventilation;

- Sufficiently covered to prevent rainfall entering (water collected within the 

bund must be tested and disposed of as chemical waste, if necessary); and

- Incompatible materials are adequately separated.

To properly store the 

chemical waste 

within works sites 

and works areas

All areas / throughout 

construction period

Contractor Code of Practice on the 

Packaging, Handling 

and Storage of 

Chemical Wastes

Y N/A(1)

S9.2.1.2 Waste oils, chemicals or solvents should not be disposed of to drain. To implement good 

site practice for 

handling, sorting 

reuse and recycling

of wastes

All areas / throughout 

construction period

Contractor EIAO TM Y ^
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Appendix K - Environmental Mitigation Implementation Schedule (EMIS)

D C O

StatusEM&A Ref. Recommended Mitigation Measures Objectives of the 

Recommended 

Measures & Main 

Concern to Address

Location/Timing Implementation 

Agent

Relevant Standard 

or Requirement

Implementation Stages

S9.2.1.2 Adequate numbers of portable toilets should be provided for on-site workers. 

Portable toilets should be maintained in reasonable states, which will not deter 

the workers from utilising them. Night soil should be regularly collected by 

licensed collectors.

To ensure proper 

disposal of sewage 

sludge

All areas / throughout 

construction period

Contractor WDO,

Land (Miscellaneous 

Provisions) Ordinance, 

DevB TC(W) No. 

6/2010

Y N/A(1)

S9.2.1.2 General refuse arising on-site should be stored in enclosed bins or compaction 

units separately from C&D and chemical wastes. Sufficient dustbins should be 

provided for storage of waste as required under the Public Cleansing and 

Prevention of Nuisances By- laws. In addition, general refuse should be cleared 

daily and disposed of to the nearest licensed landfill. Burning of refuse on 

construction sites is prohibited.

To separate the 

general refuse from 

other waste types and 

proper disposal of the 

refuse

All areas / throughout 

construction period

Contractor WDO,

Land (Miscellaneous 

Provisions) Ordinance

Y ^

S9.2.1.2 All waste containers should be in a secure area on hardstanding. To implement good 

site practice for 

handling, sorting 

reuse and recycling

of wastes

All areas / throughout 

construction period

Contractor WDO,

Land (Miscellaneous 

Provisions) Ordinance

Y ^

S9.2.1.2 Aluminium cans should be collected and recovered from the waste stream by 

reputable collectors if they are segregated and easily accessible. Separately 

labelled bins for their deposition should be provided as far as practicable.

To implement on-site 

sorting facilitating 

reuse and recycling 

of materials as well 

as proper disposal of 

waste

All areas / throughout 

construction period

Contractor WDO, Land 

(Miscellaneous 

Provisions) Ordinance

Y N/A(1)

S9.2.1.2 Office wastes can be reduced by recycling of paper if such volume is sufficiently 

large to warrant collection. Participation in a local collection scheme by the 

future contractor should be advocated. Waste separation facilities for paper, 

aluminium cans, plastic bottles, etc should be provided on-site.

To separate the 

general refuse from 

other waste types and 

proper disposal of the 

refuse

Site Offices

/ throughout construction 

period

Contractor WDO,

Land (Miscellaneous 

Provisions) Ordinance

Y N/A(1)
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Appendix K - Environmental Mitigation Implementation Schedule (EMIS)

D C O

StatusEM&A Ref. Recommended Mitigation Measures Objectives of the 

Recommended 

Measures & Main 

Concern to Address

Location/Timing Implementation 

Agent

Relevant Standard 

or Requirement

Implementation Stages

S9.2.1.2 Training should be provided to workers about the concepts of site cleanliness and 

appropriate waste management procedure,

including waste reduction, reuse and recycling.

To implement good 

site practice for 

handling, sorting

reuse and recycling 

of wastes

Contract Mobilisation Contractor WDO,

Land (Miscellaneous 

Provisions) Ordinance

Y N/A(1)

S9.2.1.2 During construction phase, regular site inspections and supervision of the waste 

management procedures shall be undertaken as part of the EM&A procedures.

To ensure proper 

control, all waste is 

removed from site 

areas as appropriate 

and illegal disposal

of waste is not being 

undertaken

All areas / throughout 

construction period

Contractor EIAO TM Y ^

 Remarks: EM&A Programme under EP-451/2013

D Design

C Construction

Y Yes

O Operation

^ Compliance of mitigation measure;

N/A

N/A(1)

Not applicable at this stage;

Not observed;

*
Recommendation was made during site audit but improved/retified by the 

contractor;

#
Recommendation was made during site audit but not yet improved/retified by the 

contractor;

X Non-compliance of mitigation measure;

● Non-compliance but rectified by the contractor.
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APPENDIX L 

SUMMARIES OF ENVIRONMENTAL 

COMPLAINT, WARNING, SUMMON 

AND NOTIFICATION OF SUCCESSFUL 

PROSECUTION  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Contract No. ED/2018/04 

Trunk Road T2 and Infrastructure Works for Development at the Former 

South Apron 

 
Appendix L – Summary of environmental complaint, warning, summon and notification of 

successful prosecution 

MA2003\App L 

 

Reporting Month: January 2021 

 

Log 

Ref. 
Location 

Received 

Date 

Details of 

Complaint/war

ning/summon 

and prosecution 

Investigation/Mitigation Action Status 

- - - - - - 

Remarks: 

No environmental complaint/warning/summon and prosecution were received in the reporting period. 

 

 

 

  



 

 

 

 

APPENDIX M 

SUMMARY OF EXCEEDANCE 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Environmental Permit No.: EP-451/2013 

Environmental Team for Trunk Road T2  
 

Appendix M – Summary of Exceedance 

MA20003\App M - Exceedance 1 

 

Reporting Month: January 2021 
 

(A) Exceedance Report for Air Quality 

Five (5) Action Level and One (1) Limit Level exceedance of 24hr TSP monitoring was recorded in this 

reporting month. 

 

Monitoring Station Start Date Conc. (µg/m3) Level exceeded 

CKL 1 14 Jan 2021 269.4 Limit level 

KTD 2c 

04 Jan 2021 215.7 

Action Level 

14 Jan 2021 204.0 

20 Jan 2021 160.9 

26 Jan 2021 204.1 

KER 1 20 Jan 2021 226.3 

 

The investigation results for the exceedance are attached as below. 

 

(B) Exceedance Report for Construction Noise 

 

Action Level for Construction Noise 

No Action Level exceedance was recorded in this reporting month. 

 

Limit Level for Construction Noise 

No Limit Level exceedance for daytime construction noise monitoring was recorded in the reporting month.  

 

(C) Summary of Landscape and Visual Non-Conformity 

(NIL in the reporting month) 
 
 



Environmental Permit No.: EP-451/2013 

Environmental Team for Trunk Road T2  
 

 - Notification of Exceedances 
 

MA20003\NOE  1        CINOTECH 

NOE No. 210104_24hrTSP (KTD2c) Exceedance Level: Action 

 

Date of Air Quality Monitoring: 04 January 2021 

 

Part A – Exceedance Summary Tables 

Table I:  Parameter(s) – 24-hour TSP  

Station Location Starting Time Weather Condition  
Conc. 

(µg/m3) 

Action Level 

(µg/m3) 

Limit Level 

(µg/m3) 

Level 

exceeded 

KTD2c 
G/IC Zone next to Kwun Tong Bypass (Next to the Kowloon Bay Sewage 

Interception Station 
09:00 Sunny 215.7 157.0 260.0 Action 

 

Note: Bold Italic means Action Level exceedance 

 Bold Italic with underline means Limit Level exceedance 
 

Part B – Major Source of Parameter Monitored 

Field Observation(s) and Finding(s) 

(a) Statement of exceedance(s) 

24-hour TSP monitoring measured at KTD 2c on 4 January 2021 exceeded the action level. 

(b)  Cause of exceedance(s)  

According to the observation of our field staff, the major dust source(s) and/or reason(s) for exceedance identified at KTD2c is/are as follow: 

 

1. Breaking works were carried out near the monitoring station KTD2c. (approximately 5m between the breaker and HVS) (See Photo 1and 2) 

2. Dry weather 

3. Dust reduction measure, i.e. watering the unpaved road on site, was observed. (See Photo 3 and 4) 

 



Environmental Permit No.: EP-451/2013 

Environmental Team for Trunk Road T2  
 

 - Notification of Exceedances 
 

MA20003\NOE  2        CINOTECH 

Photo Record (Photo Taken by ET) 

  

Photo 1 Photo 2 

  

Photo 3 Photo 4 

 



Environmental Permit No.: EP-451/2013 

Environmental Team for Trunk Road T2  
 

 - Notification of Exceedances 
 

MA20003\NOE  3        CINOTECH 

Part C – Conclusion 

Based on the finding(s) and observation(s) above, we deduce the Action Level exceedance of 24-hour TSP recorded at station KTD2c on 04 January 2021 is due to the 

construction activities were conducted where very close to the HVS. Therefore, the exceedance is considered as project related. 

 

Part D – Recommendation 

The following construction dust mitigation measures shall always to be implemented on site to reduce/ minimize the generation of dust due to the construction activities. 

1. Watering of the construction areas 12 times per day to reduce dust emissions. 

2. Side enclosure and covering of any aggregate or dusty material storage piles to reduce emissions. 

3. Open stockpiles shall be avoided or covered. 

4. Tarpaulin covering of all dusty vehicle loads transported to, from and between site locations 

5. Establishment and use of vehicle wheel and body washing facilities at the exit points of the site. 

6. Imposition of speed controls for vehicles on unpaved site roads, 8 km per hour is the recommended limit 

Part E – Follow-up Action Taken 

According to the Event and Action Plan of the EM&A Manual of Trunk Road T2 project under EP-451/2013, the follow-up action of this exceedance is/are taken by ET as 

follow: 

1. An addition air quality monitoring has been carried out on 28 January 2021, and no action and limit level exceedance was recorded. The monitoring results is 

tabulated as below: 

 
Location KTD2c - G/IC Zone next to Kwun Tong Bypass (Next to the Kowloon Bay Sewage Interception Station) 

Date Time Weather Parameter Particulate Concentration ( µg/m3) 

28-Jan-21 

12:11 Sunny 

1hr TSP 

110.0 

13:11 Sunny 100.0 

14:11 Sunny 108.0 

 

2. The remedial measures proposed by the contractor was reviewed during site audit and ET has no adverse comments on the proposed remedial measures. The photo 

records provided by contractor are shown as below: 

 



Environmental Permit No.: EP-451/2013 

Environmental Team for Trunk Road T2  
 

 - Notification of Exceedances 
 

MA20003\NOE  4        CINOTECH 

Photo Record (Provided by Contractor) 

 

 

 

Photo 5 – Watering of main haul road  Photo 6 – Water spraying during dusty activities Photo 7 – Water spraying during dusty activities 

   

Photo 8 – Water spraying during dusty activities Photo 9 – Watering of unpaved road Photo 10 – Watering of unpaved road 



Environmental Permit No.: EP-451/2013 

Environmental Team for Trunk Road T2  
 

 - Notification of Exceedances 
 

MA20003\NOE  1        CINOTECH 

NOE No. 210120_24hrTSP (KER1) Exceedance Level: Action 

 

Date of Air Quality Monitoring: 20 January 2021 

 

Part A – Exceedance Summary Tables 

Table I:  Parameter(s) – 24-hour TSP  

Station Location Starting Time Weather Condition  
Conc. 

(µg/m3) 

Action Level 

(µg/m3) 

Limit Level 

(µg/m3) 

Level 

exceeded 

KER1 Future Residential Development at Kerry Godown 09:00 Sunny 226.3 172.0 260.0 Action 

 

Note: Bold Italic means Action Level exceedance 

 Bold Italic with underline means Limit Level exceedance 
 

Part B – Major Source of Parameter Monitored 

Field Observation(s) and Finding(s) 

(a) Statement of exceedance(s) 

24-hour TSP monitoring measured at KER1 on 20 January 2021 exceeded the action level. 

(b)  Cause of exceedance(s)  

According to the observation of our field staff, the major dust source(s) and/or reason(s) for exceedance identified at KER1 is/are as follow: 

 

1. Open stockpiles of excavated dusty material were found. (See Photo 1, and Photo 2) 

2. Road traffic along Kai Hing Road.  

 

 



Environmental Permit No.: EP-451/2013 

Environmental Team for Trunk Road T2  
 

 - Notification of Exceedances 
 

MA20003\NOE  2        CINOTECH 

Photo Record (Photo Taken by ET) 

 

Photo 1 

 

Photo 2 

 



Environmental Permit No.: EP-451/2013 

Environmental Team for Trunk Road T2  
 

 - Notification of Exceedances 
 

MA20003\NOE  3        CINOTECH 

Part C – Conclusion 

Based on the finding(s) and observation(s) above, we deduce the action level exceedance recorded at KER1 on 20 January was due to the large amount of open stockpiles of 

excavated dusty material and insufficiency of dust suppression was implemented. Moreover, we deduce the fluctuation of road traffic along Kai Hing Road contributed to the 

exceedance but not the major dust source. To sum up, the exceedance is considered as project related  

 

Part D – Recommendation 

The following construction dust mitigation measures shall always to be implemented on site to reduce/ minimize the generation of dust due to the construction activities. 

1. Watering of the construction areas 12 times per day to reduce dust emissions. 

2. Side enclosure and covering of any aggregate or dusty material storage piles to reduce emissions. 

3. Open stockpiles shall be avoided or covered. 

4. Tarpaulin covering of all dusty vehicle loads transported to, from and between site locations. 

5. Establishment and use of vehicle wheel and body washing facilities at the exit points of the site. 

6. Imposition of speed controls for vehicles on unpaved site roads, 8 km per hour is the recommended limit. 

7. Use of regular watering to reduce dust emissions from exposed site surfaces and unpaved roads, particularly during dry weather. 

Part E – Follow-up Action Taken 

According to the Event and Action Plan of the EM&A Manual of Trunk Road T2 project under EP-451/2013, the follow-up action of this exceedance is/are taken by ET as 

follow: 

 

1. Informed the other parties (i.e. IEC and ER) once the action level exceedance was recorded.  

2. The remedial measures proposed by the contractor was reviewed during site audit and ET has no adverse comments on the proposed remedial measures. The photo 

records provided by contractor are shown as below: 

 



Environmental Permit No.: EP-451/2013 

Environmental Team for Trunk Road T2  
 

 - Notification of Exceedances 
 

MA20003\NOE  4        CINOTECH 

Photo Record (Provided by Contractor) 

  
 

Photo 3 – Tarpaulin covering of open stockpile Photo 4 – Tarpaulin covering of open stockpile Photo 5 – Tarpaulin covering of open stockpile 

 

 

 

Photo 6 – Watering of main haul road Photo 7 – Water spraying during dusty activities Photo 8 – Watering of main haul road 

 



Environmental Permit No.: EP-451/2013 

Environmental Team for Trunk Road T2  
 

 - Notification of Exceedances 
 

MA20003\NOE  1        CINOTECH 

NOE No. 210120_24hrTSP (KTD2c) Exceedance Level: Action 

 

Date of Air Quality Monitoring: 20 January 2021 

 

Part A – Exceedance Summary Tables 

Table I:  Parameter(s) – 24-hour TSP  

Station Location Starting Time Weather Condition  
Conc. 

(µg/m3) 

Action Level 

(µg/m3) 

Limit Level 

(µg/m3) 

Level 

exceeded 

KTD2c 
G/IC Zone next to Kwun Tong Bypass (Next to the Kowloon Bay Sewage 

Interception Station 
09:00 Sunny 160.9 157.0 260.0 Action 

 

Note: Bold Italic means Action Level exceedance 

 Bold Italic with underline means Limit Level exceedance 
 

Part B – Major Source of Parameter Monitored 

Field Observation(s) and Finding(s) 

(a) Statement of exceedance(s) 

24-hour TSP monitoring measured at KTD2c on 20 January 2021 exceeded the action level. 

(b)  Cause of exceedance(s)  

According to the observation of our field staff, the major dust source(s) and/or reason(s) for exceedance identified at KTD2c is/are as follow: 

 

1. Material handling was carried out near the monitoring station KTD2c. (approximately 10m between the excavator and HVS) (See Photo 1) . 

2. A Stockpile of excavated dusty material with no impervious sheet covered was observed. (See Photo 2 ) 

3. It was observed that unpaved roads were watered to avoid dust generation. (See Photo 3) 

4. Road Traffic along the Kwun Tong Bypass. 

 

 



Environmental Permit No.: EP-451/2013 

Environmental Team for Trunk Road T2  
 

 - Notification of Exceedances 
 

MA20003\NOE  2        CINOTECH 

Photo Record (Photo Taken by ET) 

  

Photo 1 Photo 2 

 

Photo 3 

 



Environmental Permit No.: EP-451/2013 

Environmental Team for Trunk Road T2  
 

 - Notification of Exceedances 
 

MA20003\NOE  3        CINOTECH 

Part C – Conclusion 

Based on the finding(s) and observation(s) above, we deduce the action Level exceedance of 24-hour TSP recorded at station KTD2c on 20 January 2021 is due to the 

insufficiency of dust reduction measure. Also, the construction activities were conducted very close to the HVS. Therefore, the exceedance is considered as project related 

 

Part D – Recommendation 

The following construction dust mitigation measures shall always to be implemented on site to reduce/ minimize the generation of dust due to the construction activities. 

1. Watering of the construction areas 12 times per day to reduce dust emissions. 

2. Side enclosure and covering of any aggregate or dusty material storage piles to reduce emissions. 

3. Open stockpiles shall be avoided or covered. 

4. Tarpaulin covering of all dusty vehicle loads transported to, from and between site locations. 

5. Establishment and use of vehicle wheel and body washing facilities at the exit points of the site. 

6. Imposition of speed controls for vehicles on unpaved site roads, 8 km per hour is the recommended limit. 

7. Use of regular watering to reduce dust emissions from exposed site surfaces and unpaved roads, particularly during dry weather. 

Part E – Follow-up Action Taken 

According to the Event and Action Plan of the EM&A Manual of Trunk Road T2 project under EP-451/2013, the follow-up action of this exceedance is/are taken by ET as 

follow: 

 

1. Informed the other parties (i.e. IEC and ER) once the action level exceedance was recorded.  

2. As several exceedances of 24-hour TSP monitoring were recorded consecutively, ET was aware of this issue and carried out the further investigation. After the 

investigation, ET found that the present environmental monitoring at KTD2c cannot accurately represent how the sensitive receivers (SR) are being affected by the 

construction activities, as the SR (Future Hospital at Site 3C1) is still under construction. Hence, ET was proposed to IEC to have a relocation of monitoring station, 

and informed this matter to ER. 

3. An additional air quality monitoring was carried out on 4 February 2020, and no action and limit level exceedance was recorded. The monitoring results is tabulated 

as below: 

 
Location KTD2c - G/IC Zone next to Kwun Tong Bypass (Next to the Kowloon Bay Sewage Interception Station) 

Date Time Weather Parameter Particulate Concentration (µg/m3) 

04-Feb-21 

09:24 Sunny 

1hr TSP 

53.2 

10:24 Sunny 60.8 

11:24 Sunny 47.5 

 

4. The remedial measures proposed by the contractor was reviewed during site audit and ET has no adverse comments on the proposed remedial measures. The photo 

records provided by contractor are shown as below: 
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Photo Record (Provided by Contractor) 

  

Photo 4 – Watering of main haul road Photo 5 – Watering of main haul road 

 
 

Photo 6 – Water spraying during dusty activities Photo 7 –Watering of unpaved road 
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NOE No. 210114_24hrTSP (KTD2c) Exceedance Level: Action 

 

Date of Air Quality Monitoring: 14 January 2021 

 

Part A – Exceedance Summary Tables 

Table I:  Parameter(s) – 24-hour TSP  

Station Location Starting Time Weather Condition  
Conc. 

(µg/m3) 

Action Level 

(µg/m3) 

Limit Level 

(µg/m3) 

Level 

exceeded 

KTD2c 
G/IC Zone next to Kwun Tong Bypass (Next to the Kowloon Bay Sewage 

Interception Station 
09:00 Fine 204.0 157.0 260.0 Action 

 

Note: Bold Italic means Action Level exceedance 

 Bold Italic with underline means Limit Level exceedance 
 

Part B – Major Source of Parameter Monitored 

Field Observation(s) and Finding(s) 

(a) Statement of exceedance(s) 

24-hour TSP monitoring measured at KTD 2c on 14 January 2021 exceeded the action level. 

(b)  Cause of exceedance(s)  

According to the observation of our field staff, the major dust source(s) and/or reason(s) for exceedance identified at KTD2c is/are as follow: 

 

1. Breaking works were carried out near the monitoring station KTD2c. (approximately 10m between the breaker and HVS) (See Photo 1) 

2. Observable dust sources, such as wind erosion, loading and unloading of material, and vehicle movement on site, were identified.  

3. Crashing of material with watering was conducted next to the monitoring station.  (approximately 15m between the excavator mounted bucket crusher and HVS) (See Photo 2 and 3). 

4. Dust reduction measure, i.e. watering the unpaved road on site, was observed. 

5. A Stockpile of excavated dusty material with no impervious sheet covered was observed. (See Photo 4 and 5) 
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Photo Record (Photo Taken by ET) 

   

Photo 1 Photo 2 Photo 3 

  

Photo 4 Photo 5 
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Part C – Conclusion 

Based on the finding(s) and observation(s) above, it was observed that insufficient dust reduction measure was carried out to reduce emission during crashing activity, and the 

construction activities were conducted very close to the HVS. Therefore, the exceedance is considered as project related. 

 

Part D – Recommendation 

The following construction dust mitigation measures shall always to be implemented on site to reduce/ minimize the generation of dust due to the construction activities. 

1. Watering of the construction areas 12 times per day to reduce dust emissions. 

2. Side enclosure and covering of any aggregate or dusty material storage piles to reduce emissions. 

3. Open stockpiles shall be avoided or covered. 

4. Tarpaulin covering of all dusty vehicle loads transported to, from and between site locations. 

5. Establishment and use of vehicle wheel and body washing facilities at the exit points of the site. 

6. Imposition of speed controls for vehicles on unpaved site roads, 8 km per hour is the recommended limit. 

7. Use of regular watering to reduce dust emissions from exposed site surfaces and unpaved roads, particularly during dry weather. 

Part E – Follow-up Action Taken 

According to the Event and Action Plan of the EM&A Manual of Trunk Road T2 project under EP-451/2013, the follow-up action of this exceedance is/are taken by ET as 

follow: 

 

1. Informed the other parties (i.e. IEC and ER) once the action level exceedance was recorded.  

2. As several exceedances of 24-hour TSP monitoring were recorded consecutively, ET was aware of this issue and carried out the further investigation. After the 

investigation, ET found that the present environmental monitoring at KTD2c cannot accurately represent how the sensitive receivers (SR) are being affected by the 

construction activities, as the SR (Future Hospital at Site 3C1) is still under construction. Hence, ET was proposed to IEC to have a relocation of monitoring station, 

and informed this matter to ER. 

3. The remedial measures proposed by the contractor was reviewed during site audit and ET has no adverse comments on the proposed remedial measures. The photo 

records provided by contractor are shown as below: 
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Photo Record (Provided by Contractor) 

  
 

Photo 6 – Watering of main haul road  Photo 7 – Watering of main haul road  Photo 8 – Watering of main haul road 

  
 

Photo 9 – Water spraying during dusty activities Photo 10 – Watering of unpaved road Photo 11 – Tarpaulin covering of open stockpile 
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NOE No. 210114_24hrTSP (CKL1) Exceedance Level: Limit 

 

Date of Air Quality Monitoring: 14 January 2021 

 

Part A – Exceedance Summary Tables 

Table I:  Parameter(s) – 24-hour TSP  

Station Location Starting Time Weather Condition  
Conc. 

(µg/m3) 

Action Level 

(µg/m3) 

Limit Level 

(µg/m3) 

Level 

exceeded 

CKL1 Flat 121 Cha Kwo Ling Village 09:00 Fine 269.4 191.0 260.0 Limit 

 

Note: Bold Italic means Action Level exceedance 

 Bold Italic with underline means Limit Level exceedance 
 

Part B – Major Source of Parameter Monitored 

Field Observation(s) and Finding(s) 

(a) Statement of exceedance(s) 

24-hour TSP monitoring measured at CKL1 on 14 January 2021 exceeded the limit level. 

(b)  Cause of exceedance(s)  

According to the observation of our field staff and the information provided by ER and Contractor, the major dust source(s) and/or reason(s) for exceedance identified at CKL1 is/are as 

follow: 

 

1. No major construction activities carried out at CKL was observed.  

2. ER and Contractor confirmed that the Portion T1 was closed on 14 January 2021due to the COVID-19 pandemic. 
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Part C – Conclusion 

Based on the finding(s) and observation(s) above, we deduce the Limit Level exceedance of 24-hour TSP recorded at station CKL1 on 14 January 2021 is due to fluctuation 

of road traffic but not construction activity, therefore, the exceedance is considered as non-project related. 

 

Part D – Recommendation 

Although the exceedance is considered as non-project related, contractor is reminded that the following construction dust mitigation measures shall always to be implemented 

on site to reduce/ minimize the generation of dust due to the construction activities. 

1. Watering of the construction areas 12 times per day to reduce dust emissions. 

2. Side enclosure and covering of any aggregate or dusty material storage piles to reduce emissions. 

3. Open stockpiles shall be avoided or covered. 

4. Tarpaulin covering of all dusty vehicle loads transported to, from and between site locations. 

5. Establishment and use of vehicle wheel and body washing facilities at the exit points of the site. 

6. Imposition of speed controls for vehicles on unpaved site roads, 8 km per hour is the recommended limit. 

7. Use of regular watering to reduce dust emissions from exposed site surfaces and unpaved roads, particularly during dry weather. 

 

Part E – Follow-up Action Taken 

According to the Event and Action Plan of the EM&A Manual of Trunk Road T2 project under EP-451/2013, the follow-up action of this exceedance is/are taken by ET as 

follow: 

 

1. Informed the investigation result to other parties (i.e., IEC and ER). 

2. ET will always pay attention to the implementation of mitigation measures by Contractor and advise the ER on the effectiveness of such measures.  
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NOE No. 210126_24hrTSP (KTD2c) Exceedance Level: Action 

 

Date of Air Quality Monitoring: 26 January 2021 

 

Part A – Exceedance Summary Tables 

Table I:  Parameter(s) – 24-hour TSP  

Station Location Starting Time Weather Condition  
Conc. 

(µg/m3) 

Action Level 

(µg/m3) 

Limit Level 

(µg/m3) 

Level 

exceeded 

KTD2c 
G/IC Zone next to Kwun Tong Bypass (Next to the Kowloon Bay Sewage 

Interception Station 
09:00 Sunny 204.1 157.0 260.0 Action 

 

Note: Bold Italic means Action Level exceedance 

 Bold Italic with underline means Limit Level exceedance 
 

Part B – Major Source of Parameter Monitored 

Field Observation(s) and Finding(s) 

(a) Statement of exceedance(s) 

24-hour TSP monitoring measured at KTD2c on 26 January 2021 exceeded the action level. 

(b)  Cause of exceedance(s)  

According to the observation of our field staff, the major dust source(s) and/or reason(s) for exceedance identified at KTD2c is/are as follow: 

 

1. A stockpile of excavated dusty material with no impervious sheet covered was observed. (See Photo 1 and Photo 4) 

2. Road Traffic along the Kwun Tong Bypass 

3. It was observed that paved roads were watered to avoid dust generation. (See Photo 2) 

4. Piling work was carried out near the monitoring station KTD2c. (approximately 5m) (See Photo 3). 
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Photo Record (Photo Taken by ET) 

  

Photo 1 Photo 2 

  

Photo 3 Photo 4 
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Part C – Conclusion 

Based on the finding(s) and observation(s) above, we deduce the action Level exceedance of 24-hour TSP recorded at station KTD2c on 26 January 2021 is due to the 

insufficiency of dust reduction measure. Also, the construction activities were conducted very close to the HVS. Therefore, the exceedance is considered as project related. 

 

Part D – Recommendation 

The following construction dust mitigation measures shall always to be implemented on site to reduce/ minimize the generation of dust due to the construction activities. 

1. Watering of the construction areas 12 times per day to reduce dust emissions. 

2. Side enclosure and covering of any aggregate or dusty material storage piles to reduce emissions. 

3. Open stockpiles shall be avoided or covered. 

4. Tarpaulin covering of all dusty vehicle loads transported to, from and between site locations. 

5. Establishment and use of vehicle wheel and body washing facilities at the exit points of the site. 

6. Imposition of speed controls for vehicles on unpaved site roads, 8 km per hour is the recommended limit. 

7. Use of regular watering to reduce dust emissions from exposed site surfaces and unpaved roads, particularly during dry weather. 

Part E – Follow-up Action Taken 

According to the Event and Action Plan of the EM&A Manual of Trunk Road T2 project under EP-451/2013, the follow-up action of this exceedance is/are taken by ET as 

follow: 

 

1. Informed the other parties (i.e. IEC and ER) once the action level exceedance was recorded.  

2. As several exceedances of 24-hour TSP monitoring were recorded consecutively, ET was aware of this issue and carried out the further investigation. After the 

investigation, ET found that the present environmental monitoring at KTD2c cannot accurately represent how the sensitive receivers (SR) are being affected by the 

construction activities, as the SR (Future Hospital at Site 3C1) is still under construction. Hence, ET was proposed to IEC to have a relocation of monitoring station, 

and informed this matter to ER.  

3. The remedial measures proposed by the contractor was reviewed during site audit and ET has no adverse comments on the proposed remedial measures. The photo 

records provided by contractor are shown as below: 
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Photo Record (Provided by Contractor) 

  
 

Photo 5 – Watering of main haul road Photo 6 – Watering of main haul road Photo 7 – Water spraying during dusty activities 

 
 

Photo 8 – Tarpaulin covering of open stockpile Photo 9 –Watering of unpaved road 
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

WORKS PROGRAMME (01V3) 672 02-Mar-20 11-Jun-22 302 01-Aug-20 A 07-Aug-21

DESIGN SUBMISSION & APPROVAL 672 02-Mar-20 11-Jun-22 253 01-Aug-20 A 09-Jun-21

GENERAL 340 02-Mar-20 27-Apr-21 218 20-Aug-20 A 17-May-21
Design Memorandum 0 02-Mar-20 02-Mar-20 142 27-Aug-20 A 18-Feb-21
Design Memorandum - 3rd Sub 0 10 27-Aug-20 A 07-Sep-20 A
Design Memorandum - 3rd Review 0 28 08-Sep-20 A 12-Oct-20 A
Design Memorandum - 4th Sub 0 71 13-Oct-20 A 07-Jan-21 A
Design Memorandum - 4th Review 0 5 08-Jan-21 A 13-Jan-21 A
Design Memorandum - 4th Sub 0 5 14-Jan-21 A 19-Jan-21 A
Design Memorandum - 4th Review 0 23 20-Jan-21 A 18-Feb-21
Design Memorandum - Approval 0 02-Mar-20 0 18-Feb-21

Ground Investigation Report - Kai Tak Area 141 04-May-20 19-Oct-20 210 21-Aug-20 A 08-May-21
Ground Investigation Report Vol 1 - Prepare & submit 1st draft 48 04-May-20 29-Jun-20 18 21-Aug-20 A 10-Sep-20 A
Ground Investigation Report Vol 1 - 1st Sub 0 29-Jun-20 0 10-Sep-20 A
Ground Investigation Report Vol 1 - Review 28 30-Jun-20 27-Jul-20 148 11-Sep-20 A 05-Feb-21
Ground Investigation Report Vol 1 - Resubmission 48 28-Jul-20 21-Sep-20 48 06-Feb-21 10-Apr-21
Ground Investigation Report Vol 1 - 2nd Sub 0 21-Sep-20 0 10-Apr-21
Ground Investigation Report Vol 1 - 2nd Sub Review 28 22-Sep-20 19-Oct-20 28 11-Apr-21 08-May-21

Ground Investigation Report - Tunnel 59 06-Oct-20 14-Dec-20 161 16-Sep-20 A 07-Apr-21
Ground Investigation Report Vol 2 - Prepare & submit 1st draft 12 06-Oct-20 19-Oct-20 118 16-Sep-20 A 06-Feb-21
Ground Investigation Report Vol 2 - 1st Sub 0 19-Oct-20 0 06-Feb-21
Ground Investigation Report Vol 2 - Review 1st Sub 28 20-Oct-20 16-Nov-20 28 07-Feb-21 06-Mar-21
Ground Investigation Report Vol 2 - 2nd Sub 0 16-Nov-20 0 06-Mar-21
Ground Investigation Report Vol 2 - Review 2nd Sub 28 17-Nov-20 14-Dec-20 28 07-Mar-21 03-Apr-21
Ground Investigation Report Vol 2 - Approval 0 14-Dec-20 0 07-Apr-21

Construction Traffic Impact Assessment - Kai Tak Area 24 13-May-20 10-Jun-20 113 23-Sep-20 A 09-Feb-21
CTIA Kai Tak Area - 2nd Sub 0 13-May-20 0 23-Sep-20 A
CTIA Kai Tak Area - 2nd Review 28 14-May-20 10-Jun-20 12 24-Sep-20 A 05-Oct-20 A
CTIA Kai Tak Area - Resubmission 0 38 06-Oct-20 A 19-Nov-20 A
CTIA Kai Tak Area - 3rd Sub 0 0 19-Nov-20 A
CTIA Kai Tak Area - 3rd Review 0 22 20-Nov-20 A 11-Dec-20 A
CTIA Kai Tak Area - Resubmission 0 33 12-Dec-20 A 22-Jan-21 A
CTIA Kai Tak Area - 4th Sub 0 0 22-Jan-21 A
CTIA Kai Tak Area - 4th Review 0 18 23-Jan-21 A 09-Feb-21
CTIA Kai Tak Area - Approval 0 10-Jun-20 0 09-Feb-21

Construction Traffic Impact Assessment - Lam Tin Area 0 26-Jun-20 26-Jun-20 0 27-Aug-20 A 27-Aug-20 A
CTIA Lam Tin Area - Approval 0 26-Jun-20 0 27-Aug-20 A

Durability Assessment Report 0 07-May-20 07-May-20 135 03-Sep-20 A 17-Feb-21
Durability Assessment Report - Resubmission 0 8 03-Sep-20 A 11-Sep-20 A
Durability Assessment Report - 4th Sub 0 0 11-Sep-20 A
Durability Assessment Report - 4th Review 0 24 12-Sep-20 A 12-Oct-20 A
Durability Assessment Report - Resubmission 0 81 13-Oct-20 A 19-Jan-21 A
Durability Assessment Report - 5th Sub 0 0 19-Jan-21 A
Durability Assessment Report - 5th Review 0 22 20-Jan-21 A 17-Feb-21
Durability Assessment Report - Approval 0 07-May-20 0 17-Feb-21

ACABAS - Western Tunnel Portal and Concrete Finishes fo 98 12-Jun-20 08-Oct-20 142 19-Sep-20 A 13-Mar-21
DDA - Draft - Final Review and prepare for 1st Sub 24 12-Jun-20 11-Jul-20 6 19-Sep-20 A 25-Sep-20 A
DDA - 1st Sub 0 11-Jul-20 0 25-Sep-20 A
DDA - Review by SO 28 12-Jul-20 08-Aug-20 81 26-Sep-20 A 15-Dec-20 A

7 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28 04 11 18 25
October November December January February March April

2020 2021

G

 - 3rd Sub
Design Memorandum - 3rd Review

Design Memorandum - 4th Sub
Design Memorandum - 4th Review

Design Memorandum - 4th Sub
Design Memorandum - 4th Review
Design Memorandum - Approval

Ground Investigation Report - Kai Tak Area
on Report Vol 1 - Prepare & submit 1st draft
on Report Vol 1 - 1st Sub

Ground Investigation Report Vol 1 - Review
Ground Investigat
Ground Investigat

Ground Investigation Report - Tunnel
Ground Investigation Report Vol 2 - Prepare & submit 1st draft
Ground Investigation Report Vol 2 - 1st Sub

Ground Investigation Report Vol 2 - Review 1st Sub
Ground Investigation Report Vol 2 - 2nd Sub

Ground Investigation Rep
Ground Investigation 

 Kai Tak Area - 2nd Sub
CTIA Kai Tak Area - 2nd Review

CTIA Kai Tak Area - Resubmission
CTIA Kai Tak Area - 3rd Sub

CTIA Kai Tak Area - 3rd Review
CTIA Kai Tak Area - Resubmission
CTIA Kai Tak Area - 4th Sub

CTIA Kai Tak Area - 4th Review
CTIA Kai Tak Area - Approval

ment Report - Resubmission
ment Report - 4th Sub

Durability Assessment Report - 4th Review
Durability Assessment Report - Resubmission
Durability Assessment Report - 5th Sub

Durability Assessment Report - 5th Review
Durability Assessment Report - Approval

ACABAS - Western Tunnel Portal and Concrete Finishes for Retaining Structure
A - Draft - Final Review and prepare for 1st Sub
A - 1st Sub

DDA - Review by SO
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Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Jan-21)

Date Revision Checked Approved
05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

DDA - Review by IP / DC 28 12-Jul-20 08-Aug-20 128 26-Sep-20 A 31-Jan-21
DDA - Further information required by SO 22 10-Aug-20 03-Sep-20 43 16-Dec-20 A 06-Feb-21
DDA - 2nd Sub 0 03-Sep-20 0 06-Feb-21
DDA - 2nd Review by SO 35 04-Sep-20 08-Oct-20 35 07-Feb-21 13-Mar-21
DDA - SO Consent for Construction 0 08-Oct-20 0 13-Mar-21

ACABAS- Footbridge FB-02 48 09-Oct-20 04-Dec-20 48 15-Mar-21 14-May-21
DDA - Draft - Preparation by Designer 48 09-Oct-20 04-Dec-20 48 15-Mar-21 14-May-21

CLP Substation - Building Services and Underground Utiliti 0 01-Jun-20 01-Jun-20 108 26-Sep-20 A 06-Feb-21
DDA - 3rd Sub 0 0 26-Sep-20 A
DDA - 3rd Review by SO 0 11 28-Sep-20 A 12-Oct-20 A
DDA - Further information required by SO 0 24 13-Oct-20 A 10-Nov-20 A
DDA - 4th Sub 0 0 10-Nov-20 A
DDA - 4th Review by SO 0 73 11-Nov-20 A 06-Feb-21
DDA - SO Consent for Construction 0 01-Jun-20 0 06-Feb-21

CLP Substation - ABWF 30 15-May-20 19-Jun-20 112 21-Sep-20 A 05-Feb-21
DDA - 2nd Sub 0 15-May-20 0 21-Sep-20 A
DDA - 2nd Review by SO 35 16-May-20 19-Jun-20 137 22-Sep-20 A 05-Feb-21
DDA - SO Consent for Construction 0 19-Jun-20 0 05-Feb-21

DDA Project Alignment 40 28-Mar-20 20-May-20 154 27-Aug-20 A 04-Mar-21
DDA - Further information required by SO 12 28-Mar-20 15-Apr-20 8 27-Aug-20 A 04-Sep-20 A
DDA - 2nd Sub 0 15-Apr-20 0 04-Sep-20 A
DDA - 2nd Review by SO 35 16-Apr-20 20-May-20 74 05-Sep-20 A 17-Nov-20 A
DDA - Further information required by SO 0 21 18-Nov-20 A 11-Dec-20 A
DDA - 3rd Sub 0 0 11-Dec-20 A
DDA - 3rd  Review by SO 0 35 12-Dec-20 A 15-Jan-21 A
DDA - Further information required by SO 0 11 16-Jan-21 A 28-Jan-21 A
DDA - 3rd Sub 0 0 28-Jan-21 A
DDA - 3rd  Review by SO 0 35 29-Jan-21 A 04-Mar-21
DDA - SO Consent for Construction 0 20-May-20 0 04-Mar-21

AIP Roadworks and Street Furniture 120 02-Jul-20 21-Nov-20 124 19-Sep-20 A 22-Feb-21
AIP - Draft - Preparation by Designer 36 02-Jul-20 12-Aug-20 43 19-Sep-20 A 11-Nov-20 A
AIP - Draft - Final Review and prepare for 1st Sub 18 13-Aug-20 02-Sep-20 6 12-Nov-20 A 18-Nov-20 A
AIP - 1st Sub 0 02-Sep-20 0 18-Nov-20 A
AIP - Review by SO 28 03-Sep-20 30-Sep-20 21 19-Nov-20 A 09-Dec-20 A
AIP - Review by IP / DC 28 03-Sep-20 30-Sep-20 66 19-Nov-20 A 23-Jan-21 A
AIP - Further information required by SO 24 01-Oct-20 24-Oct-20 45 10-Dec-20 A 23-Jan-21 A
AIP - 2nd Sub 0 24-Oct-20 0 23-Jan-21 A
AIP - 2nd Review by SO 28 25-Oct-20 21-Nov-20 28 25-Jan-21 A 21-Feb-21
AIP - SO Consent for DDA Submission 0 21-Nov-20 0 22-Feb-21

DDA Roadworks and Street Furniture 54 23-Nov-20 27-Jan-21 54 22-Feb-21 29-Apr-21
DDA - Draft - Preparation by Designer 36 23-Nov-20 06-Jan-21 36 22-Feb-21 08-Apr-21
DDA - Draft - Final Review and prepare for 1st Sub 18 07-Jan-21 27-Jan-21 18 09-Apr-21 29-Apr-21
DDA - 1st Sub 0 27-Jan-21 0 29-Apr-21

AIP Traffic Sign, Road Marking & Sign Gantry 44 25-Feb-21 21-Apr-21 125 12-Sep-20 A 16-Feb-21
AIP - Further information required by SO 24 25-Feb-21 24-Mar-21 24 12-Sep-20 A 12-Oct-20 A
AIP - 2nd Sub 0 24-Mar-21 0 12-Oct-20 A
AIP - 2nd Review by SO 28 25-Mar-21 21-Apr-21 49 13-Oct-20 A 30-Nov-20 A
AIP - Further information required by SO 0 18 01-Dec-20 A 21-Dec-20 A
AIP - 2nd Sub 0 0 21-Dec-20 A
AIP - 2nd Review by SO 0 56 22-Dec-20 A 15-Feb-21
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DDA - Review by IP / DC
DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - SO Consent for Construction

ACABAS- Footbridge FB-02

DA - 3rd Sub
DDA - 3rd Review by SO

DDA - Further information required by SO
DDA - 4th Sub

DDA - 4th Review by SO
DDA - SO Consent for Construction

2nd Sub
DDA - 2nd Review by SO
DDA - SO Consent for Construction

n required by SO

DDA - 2nd Review by SO
DDA - Further information required by SO
DDA - 3rd Sub

DDA - 3rd  Review by SO
DDA - Further information required by SO
DDA - 3rd Sub

DDA - 3rd  Review by SO
DDA - SO Consent for Construction

AIP Roadworks and Street Furniture
AIP - Draft - Preparation by Designer

AIP - Draft - Final Review and prepare for 1st Sub
AIP - 1st Sub

AIP - Review by SO
AIP - Review by IP / DC
AIP - Further information required by SO
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - SO Consent for DDA Submission

DDA Roadworks and Street Furniture
DDA - Draft - Prepa

AIP Tr
AIP - Further information required b
AIP - 2nd Sub

AIP - 2
AIP - Further information required by SO
AIP - 2nd Sub

AIP - 2nd Review by SO
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Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Jan-21)

Date Revision Checked Approved
05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu



Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

AIP - SO Consent for DDA Submission 0 21-Apr-21 0 16-Feb-21
AIP Street Lighting (AGR/ DPR/ S20/ L10/ L18) 23 23-Oct-20 20-Nov-20 10 15-Oct-20 A 28-Oct-20 A
AIP - 2nd Sub 0 23-Oct-20 0 15-Oct-20 A
AIP - 2nd Review by SO 28 24-Oct-20 20-Nov-20 13 16-Oct-20 A 28-Oct-20 A
AIP - SO Consent for DDA Submission 0 20-Nov-20 0 28-Oct-20 A

DDA Street Lighting (AGR/ DPR/ S20/ L10/ L18) 125 21-Nov-20 27-Apr-21 153 20-Aug-20 A 24-Feb-21
DDA - Draft - Preparation by Designer 42 21-Nov-20 12-Jan-21 27 20-Aug-20 A 19-Sep-20 A
DDA - Draft - Final Review and prepare for 1st Sub 24 13-Jan-21 09-Feb-21 4 21-Sep-20 A 24-Sep-20 A
DDA - 1st Sub 0 09-Feb-21 0 24-Sep-20 A
DDA - Review by SO 28 10-Feb-21 09-Mar-21 26 25-Sep-20 A 20-Oct-20 A
DDA - Review by IP / DC 28 10-Feb-21 09-Mar-21 129 25-Sep-20 A 31-Jan-21
DDA - Further information required by SO 12 10-Mar-21 23-Mar-21 75 21-Oct-20 A 20-Jan-21 A
DDA - 2nd Sub 0 23-Mar-21 0 20-Jan-21 A
DDA - 2nd Review by SO 35 24-Mar-21 27-Apr-21 35 21-Jan-21 A 24-Feb-21
DDA - SO Consent for DDA Submission 0 27-Apr-21 0 24-Feb-21

AIP Structural Health Monitoring System (SHMS) 95 31-Aug-20 22-Dec-20 155 19-Sep-20 A 29-Mar-21
AIP - Draft - Preparation by Designer 24 31-Aug-20 26-Sep-20 24 19-Sep-20 A 19-Oct-20 A
AIP - Draft - Final Review and prepare for 1st Sub 12 28-Sep-20 13-Oct-20 77 20-Oct-20 A 21-Jan-21 A
AIP - 1st Sub 0 13-Oct-20 0 21-Jan-21 A
AIP - Review by SO 28 14-Oct-20 10-Nov-20 21 22-Jan-21 A 11-Feb-21
AIP - Review by IP / DC 28 14-Oct-20 10-Nov-20 21 22-Jan-21 A 11-Feb-21
AIP - Further information required by SO 12 11-Nov-20 24-Nov-20 12 16-Feb-21 01-Mar-21
AIP - 2nd Sub 0 24-Nov-20 0 01-Mar-21
AIP - 2nd Review by SO 28 25-Nov-20 22-Dec-20 28 02-Mar-21 29-Mar-21
AIP - SO Consent for DDA Submission 0 22-Dec-20 0 29-Mar-21

DDA Structural Health Monitoring System (SHMS) 36 23-Dec-20 05-Feb-21 36 30-Mar-21 15-May-21
DDA - Draft - Preparation by Designer 36 23-Dec-20 05-Feb-21 36 30-Mar-21 15-May-21

AIP Landscape Design 93 01-Aug-20 20-Nov-20 166 01-Sep-20 A 23-Mar-21
AIP - Draft - Preparation by Designer 24 01-Aug-20 28-Aug-20 86 01-Sep-20 A 12-Dec-20 A
AIP - Draft - Final Review and prepare for 1st Sub 12 29-Aug-20 11-Sep-20 12 14-Dec-20 A 29-Dec-20 A
AIP - 1st Sub 0 11-Sep-20 0 29-Dec-20 A
AIP - Review by SO 28 12-Sep-20 09-Oct-20 38 30-Dec-20 A 05-Feb-21
AIP - Review by IP / DC 28 12-Sep-20 09-Oct-20 38 30-Dec-20 A 05-Feb-21
AIP - Further information required by SO 12 10-Oct-20 23-Oct-20 12 06-Feb-21 23-Feb-21
AIP - 2nd Sub 0 23-Oct-20 0 23-Feb-21
AIP - 2nd Review by SO 28 24-Oct-20 20-Nov-20 28 24-Feb-21 23-Mar-21
AIP - SO Consent for Construction 0 20-Nov-20 0 23-Mar-21

DDA Landscape Design 42 21-Nov-20 12-Jan-21 42 24-Mar-21 17-May-21
DDA - Draft - Preparation by Designer 42 21-Nov-20 12-Jan-21 42 24-Mar-21 17-May-21

MISC. TEMP WORKS 67 08-May-20 28-Jul-20 135 01-Aug-20 A 12-Jan-21 A
Temporary works and Dewatering Measures for Excavatio 0 08-May-20 08-May-20 26 02-Sep-20 A 05-Oct-20 A
DDA - 3rd Sub 0 0 02-Sep-20 A
DDA - 3rd Review by SO 0 13 03-Sep-20 A 17-Sep-20 A
DDA - Further information required by SO 0 7 18-Sep-20 A 25-Sep-20 A
DDA - 4th Sub 0 0 25-Sep-20 A
DDA - 4th Review by SO 0 6 26-Sep-20 A 05-Oct-20 A
DDA - SO Consent for Construction 0 08-May-20 0 05-Oct-20 A

Typical Design of Formworks and Falseworks 0 18-Jul-20 18-Jul-20 0 03-Aug-20 A 03-Aug-20 A
DDA - SO Consent for Construction 0 18-Jul-20 0 03-Aug-20 A

Seawall checkings for temporary cases (Loading / Unloadi 28 04-Jun-20 08-Jul-20 135 01-Aug-20 A 12-Jan-21 A
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AIP Structural Health Monitoring System (SHMS)
AIP - Draft - Preparation by Designer

AIP - Draft - Final Review and prepare for 1st Sub
AIP - 1st Sub

AIP - Review by SO
AIP - Review by IP / DC

AIP - Further information required by SO
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - SO Consent for DDA Su

DDA Structural Health Monitoring System (SHMS)

AIP Landscape Design
AIP - Draft - Preparation by Designer

AIP - Draft - Final Review and prepare for 1st Sub
AIP - 1st Sub

AIP - Review by SO
AIP - Review by IP / DC

AIP - Further information required by SO
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - SO Consent for Construction

DDA Landscape Design

Review by SO
A - Further information required by SO
A - 4th Sub

DDA - 4th Review by SO
DDA - SO Consent for Construction
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

DDA - 2nd Review by SO 35 04-Jun-20 08-Jul-20 18 01-Aug-20 A 18-Aug-20 A
DDA - Further information required by SO 0 21 19-Aug-20 A 11-Sep-20 A
DDA - 3rd Sub 0 0 11-Sep-20 A
DDA - 3rd Review by SO 0 16 12-Sep-20 A 30-Sep-20 A
DDA - Further information required by SO 0 24 03-Oct-20 A 31-Oct-20 A
DDA - 4th Sub 0 0 31-Oct-20 A
DDA - 4th Review by SO 0 15 02-Nov-20 A 18-Nov-20 A
DDA - Further information required by SO 0 5 19-Nov-20 A 24-Nov-20 A
DDA - 5th Sub 0 0 24-Nov-20 A
DDA - 5th Review by SO 0 39 25-Nov-20 A 12-Jan-21 A
DDA - SO Consent for Construction 0 08-Jul-20 0 12-Jan-21 A

Barging Point design at Portion P 0 28-Jul-20 28-Jul-20 0 26-Aug-20 A 26-Aug-20 A
DDA - SO Consent for Construction 0 28-Jul-20 0 26-Aug-20 A

DEPRESSED ROAD [DPR] 182 04-Jun-20 11-Jan-21 217 18-Aug-20 A 13-May-21
DDA DPR - Horizontal Element + Pump Test + DCRA 46 04-Jun-20 29-Jul-20 134 27-Aug-20 A 05-Feb-21
DDA - Further information required by SO 18 04-Jun-20 24-Jun-20 23 27-Aug-20 A 22-Sep-20 A
DDA - 2nd Sub 0 24-Jun-20 0 22-Sep-20 A
DDA - 2nd Review by SO 35 25-Jun-20 29-Jul-20 16 23-Sep-20 A 08-Oct-20 A
DDA - Further information required by SO 0 22 08-Oct-20 A 03-Nov-20 A
DDA - 3rd Sub 0 0 03-Nov-20 A
DDA - 3rd Review by SO 0 23 04-Nov-20 A 26-Nov-20 A
DDA - Further information required by SO 0 19 26-Nov-20 A 17-Dec-20 A
DDA - 4th Sub 0 0 17-Dec-20 A
DDA - 4th Review by SO 0 50 18-Dec-20 A 05-Feb-21
DDA - SO Consent for Construction 0 29-Jul-20 0 05-Feb-21

DDA DPR - Permanent Structure 85 29-Aug-20 09-Dec-20 170 18-Aug-20 A 13-Mar-21
DDA - Draft - Final Review and prepare for 1st Sub 21 29-Aug-20 22-Sep-20 34 18-Aug-20 A 25-Sep-20 A
DDA - 1st Sub 0 22-Sep-20 0 25-Sep-20 A
DDA - Review by SO 28 23-Sep-20 20-Oct-20 38 26-Sep-20 A 02-Nov-20 A
DDA - Review by IP / DC 28 23-Sep-20 20-Oct-20 74 26-Sep-20 A 08-Dec-20 A
DDA - Further information required by SO 12 21-Oct-20 04-Nov-20 34 03-Nov-20 A 11-Dec-20 A
DDA - 2nd Sub 0 04-Nov-20 0 11-Dec-20 A
DDA - 2nd Review by SO 35 05-Nov-20 09-Dec-20 20 12-Dec-20 A 31-Dec-20 A
DDA - Further information required by SO 0 31 02-Jan-21 A 06-Feb-21
DDA - 2nd Sub 0 0 06-Feb-21
DDA - 2nd Review by SO 0 35 07-Feb-21 13-Mar-21
DDA - SO Consent for Construction 0 09-Dec-20 0 13-Mar-21

DDA DPR - Portal Structure 89 23-Sep-20 11-Jan-21 110 24-Dec-20 A 13-May-21
DDA - Draft - Preparation by Designer 30 23-Sep-20 30-Oct-20 54 24-Dec-20 A 03-Mar-21
DDA - Draft - Final Review and prepare for 1st Sub 24 31-Oct-20 27-Nov-20 24 04-Mar-21 31-Mar-21
DDA - 1st Sub 0 27-Nov-20 0 31-Mar-21
DDA - Review by SO 28 28-Nov-20 25-Dec-20 28 01-Apr-21 28-Apr-21
DDA - Review by IP / DC 28 28-Nov-20 25-Dec-20 28 01-Apr-21 28-Apr-21
DDA - Further information required by SO 12 28-Dec-20 11-Jan-21 12 29-Apr-21 13-May-21

WEST VENTILATION BUILDING [WVB] 298 06-Jul-20 07-Jul-21 215 25-Aug-20 A 19-May-21
AIP WVB - ELS Design & PCRA 48 06-Jul-20 29-Aug-20 60 25-Aug-20 A 05-Nov-20 A
AIP - Further information required by SO 24 06-Jul-20 01-Aug-20 21 25-Aug-20 A 17-Sep-20 A
AIP - 2nd Sub 0 01-Aug-20 0 17-Sep-20 A
AIP - 2nd Review by SO 28 02-Aug-20 29-Aug-20 29 18-Sep-20 A 16-Oct-20 A
AIP - Further information required by SO 0 4 17-Oct-20 A 21-Oct-20 A
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DEPRESSED ROAD [DPR]

 Further information required by SO
 2nd Sub

DDA - 2nd Review by SO
DDA - Further information required by SO
DDA - 3rd Sub

DDA - 3rd Review by SO
DDA - Further information required by SO
DDA - 4th Sub

DDA - 4th Review by SO
DDA - SO Consent for Construction

DDA DPR - Permanent Structure
A - Draft - Final Review and prepare for 1st Sub
A - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - SO Consent for Construction

DDA DPR - Portal Structure
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review a
DDA - 1st Sub

A
er information required by SO

Sub
AIP - 2nd Review by SO

AIP - Further information required by SO
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

AIP - 3rd Sub 0 0 21-Oct-20 A
AIP - 3rd Review by SO 0 15 22-Oct-20 A 05-Nov-20 A
AIP - SO Consent for DDA Submission 0 29-Aug-20 0 05-Nov-20 A

AIP WVB - Permanent Structure 0 15-Jul-20 15-Jul-20 60 25-Aug-20 A 05-Nov-20 A
AIP - Further information required by SO 0 27 25-Aug-20 A 24-Sep-20 A
AIP - 3rd Sub 0 0 24-Sep-20 A
AIP - 3rd Review by SO 0 42 25-Sep-20 A 05-Nov-20 A
AIP - SO Consent for DDA Submission 0 15-Jul-20 0 05-Nov-20 A

DDA WVB - ELS Design (DCRA + Dewatering & Pumping T 109 25-Jul-20 02-Dec-20 114 19-Sep-20 A 05-Feb-21
DDA - Draft - Final Review and prepare for 1st Sub 24 25-Jul-20 21-Aug-20 6 19-Sep-20 A 25-Sep-20 A
DDA - 1st Sub 0 29-Aug-20 0 25-Sep-20 A
DDA - Review by SO 28 30-Aug-20 26-Sep-20 43 26-Sep-20 A 07-Nov-20 A
DDA - Review by GEO via SO 28 30-Aug-20 26-Sep-20 43 26-Sep-20 A 07-Nov-20 A
DDA - Review by IP / DC 28 30-Aug-20 26-Sep-20 43 26-Sep-20 A 07-Nov-20 A
DDA - Further information required by SO 24 28-Sep-20 28-Oct-20 1 07-Nov-20 A 07-Nov-20 A
DDA - 2nd Sub 0 28-Oct-20 0 07-Nov-20 A
DDA - 2nd Review by SO 35 29-Oct-20 02-Dec-20 9 09-Nov-20 A 17-Nov-20 A
DDA - Further information required by SO 0 33 18-Nov-20 A 28-Dec-20 A
DDA - 3rd Sub 0 0 28-Dec-20 A
DDA - 3rd Review by SO 0 39 29-Dec-20 A 05-Feb-21
DDA - SO Consent for Construction 0 02-Dec-20 0 05-Feb-21

DDA WVB - Accommodation (SoA) 156 17-Jul-20 21-Jan-21 169 01-Sep-20 A 26-Mar-21
DDA - Draft - Preparation by Designer 52 17-Jul-20 15-Sep-20 28 01-Sep-20 A 05-Oct-20 A
DDA - Draft - Final Review and prepare for 1st Sub 24 16-Sep-20 15-Oct-20 18 06-Oct-20 A 27-Oct-20 A
DDA - Review by SO 28 16-Oct-20 12-Nov-20 62 28-Oct-20 A 29-Dec-20 A
DDA - 1st Sub 0 15-Oct-20 0 28-Oct-20 A
DDA - Review by IP / DC 28 16-Oct-20 12-Nov-20 97 28-Oct-20 A 02-Feb-21
DDA - Further information required by SO 30 13-Nov-20 17-Dec-20 41 30-Dec-20 A 19-Feb-21
DDA - 2nd Sub 0 17-Dec-20 0 19-Feb-21
DDA - 2nd Review by SO 35 18-Dec-20 21-Jan-21 35 20-Feb-21 26-Mar-21
DDA - SO Consent for Construction 0 21-Jan-21 0 26-Mar-21

DDA WVB - Permanent Structure 137 16-Oct-20 02-Apr-21 159 02-Nov-20 A 19-May-21
DDA - Draft - Preparation by Designer 45 16-Oct-20 08-Dec-20 44 02-Nov-20 A 22-Dec-20 A
DDA - Draft - Final Review and prepare for 1st Sub 12 09-Dec-20 22-Dec-20 36 23-Dec-20 A 05-Feb-21
DDA - 1st Sub 0 22-Dec-20 0 05-Feb-21
DDA - Review by SO 28 23-Dec-20 19-Jan-21 28 06-Feb-21 05-Mar-21
DDA - Review by IP / DC 28 23-Dec-20 19-Jan-21 28 06-Feb-21 05-Mar-21
DDA - Further information required by SO 30 20-Jan-21 26-Feb-21 30 06-Mar-21 14-Apr-21
DDA - 2nd Sub 0 26-Feb-21 0 14-Apr-21
DDA - 2nd Review by SO 35 27-Feb-21 02-Apr-21 35 15-Apr-21 19-May-21

DDA WVB - ABWF 69 23-Dec-20 19-Mar-21 69 06-Feb-21 06-May-21
DDA - Draft - Preparation by Designer 45 23-Dec-20 19-Feb-21 45 06-Feb-21 07-Apr-21
DDA - Draft - Final Review and prepare for 1st Sub 24 20-Feb-21 19-Mar-21 24 08-Apr-21 06-May-21

DDA WVB - General Building Plan 132 22-Jan-21 07-Jul-21 169 01-Sep-20 A 26-Mar-21
DDA - Draft - Preparation by Designer 30 22-Jan-21 01-Mar-21 28 01-Sep-20 A 05-Oct-20 A
DDA - Draft - Final Review and prepare for 1st Sub 24 02-Mar-21 29-Mar-21 18 06-Oct-20 A 27-Oct-20 A
DDA - 1st Sub 0 29-Mar-21 0 27-Oct-20 A
DDA - Review by SO 28 30-Mar-21 26-Apr-21 63 28-Oct-20 A 29-Dec-20 A
DDA - Review by IP / DC 28 30-Mar-21 26-Apr-21 98 28-Oct-20 A 02-Feb-21
DDA - Further information required by SO 30 27-Apr-21 02-Jun-21 41 30-Dec-20 A 19-Feb-21
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DDA - Review by GEO via SO
DDA - Review by IP / DC
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DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - Further information required by SO
DDA - 3rd Sub

DDA - 3rd Review by SO
DDA - SO Consent for Construction

DDA WVB - Accommodation (SoA)
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - Review by SO

DDA - 1st Sub
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - SO Consent for Constructi

DDA WVB - Permanent St
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further
DDA - 2nd Su
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DDA - Draft - Preparation by Designer
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

DDA - 2nd Sub 0 02-Jun-21 0 19-Feb-21
DDA - 2nd Review by SO 35 03-Jun-21 07-Jul-21 35 20-Feb-21 26-Mar-21
DDA - SO Consent for Construction 0 07-Jul-21 0 26-Mar-21

DDA WVB - Aesthetic Design 72 16-Jul-20 09-Oct-20 72 01-Feb-21 04-May-21
DDA - Draft - Preparation by Designer 48 16-Jul-20 09-Sep-20 48 01-Feb-21 31-Mar-21
DDA - Draft - Final Review and prepare for 1st Sub 24 10-Sep-20 09-Oct-20 24 01-Apr-21 04-May-21

SOUTH APRON ADIT 164 29-Aug-20 18-Mar-21 210 25-Aug-20 A 12-May-21
AIP South Apron Adit - ELS & PCRA 34 29-Aug-20 09-Oct-20 60 25-Aug-20 A 05-Nov-20 A
AIP - Update & prepare for 2nd Sub 12 29-Aug-20 11-Sep-20 21 25-Aug-20 A 17-Sep-20 A
AIP - 2nd Sub 0 11-Sep-20 0 17-Sep-20 A
AIP - 2nd Review by SO 28 12-Sep-20 09-Oct-20 29 18-Sep-20 A 16-Oct-20 A
AIP - Further information required by SO 0 4 17-Oct-20 A 21-Oct-20 A
AIP - 3rd Sub 0 0 21-Oct-20 A
AIP - 3rd Review by SO 0 15 22-Oct-20 A 05-Nov-20 A
AIP - SO Consent for DDA Submission 0 09-Oct-20 0 05-Nov-20 A

AIP South Apron Adit - Permanent Structure 0 07-Oct-20 07-Oct-20 60 25-Aug-20 A 05-Nov-20 A
AIP - Further information required by SO 0 27 25-Aug-20 A 24-Sep-20 A
AIP - 3rd Sub 0 0 24-Sep-20 A
AIP - 3rd Review by SO 0 42 25-Sep-20 A 05-Nov-20 A
AIP - SO Consent for DDA Submission 0 07-Oct-20 0 05-Nov-20 A

DDA South Apron Adit - ELS Design / Pumping Test 34 20-Nov-20 31-Dec-20 44 25-Aug-20 A 16-Oct-20 A
DDA - Further information required by SO 6 20-Nov-20 26-Nov-20 21 25-Aug-20 A 17-Sep-20 A
DDA - 2nd Sub 0 26-Nov-20 0 17-Sep-20 A
DDA - 2nd Review by SO 35 27-Nov-20 31-Dec-20 29 18-Sep-20 A 16-Oct-20 A
DDA - SO Consent for Construction 0 31-Dec-20 0 16-Oct-20 A

DDA South Apron Adit - DCRA 94 23-Oct-20 17-Feb-21 140 02-Nov-20 A 24-Apr-21
DDA - Draft - Preparation by Designer 24 23-Oct-20 20-Nov-20 44 02-Nov-20 A 22-Dec-20 A
DDA - Draft - Final Review and prepare for 1st Sub 9 21-Nov-20 01-Dec-20 37 23-Dec-20 A 06-Feb-21
DDA - 1st Sub 0 01-Dec-20 0 06-Feb-21
DDA - Review by SO 28 02-Dec-20 29-Dec-20 28 07-Feb-21 06-Mar-21
DDA - Review by GEO via SO 28 02-Dec-20 29-Dec-20 28 07-Feb-21 06-Mar-21
DDA - Review by IP / DC 28 02-Dec-20 29-Dec-20 28 07-Feb-21 06-Mar-21
DDA - Further information required by SO 12 30-Dec-20 13-Jan-21 12 08-Mar-21 20-Mar-21
DDA - 2nd Sub 0 13-Jan-21 0 20-Mar-21
DDA - 2nd Review by SO 35 14-Jan-21 17-Feb-21 35 21-Mar-21 24-Apr-21
DDA - SO Consent for Construction 0 17-Feb-21 0 24-Apr-21

DDA South Apron Adit - Permanent Structure 132 08-Oct-20 18-Mar-21 154 02-Nov-20 A 12-May-21
DDA - Draft - Preparation by Designer 36 08-Oct-20 19-Nov-20 44 02-Nov-20 A 22-Dec-20 A
DDA - Draft - Final Review and prepare for 1st Sub 24 20-Nov-20 17-Dec-20 36 23-Dec-20 A 05-Feb-21
DDA - 1st Sub 0 17-Dec-20 0 05-Feb-21
DDA - Review by SO 28 18-Dec-20 14-Jan-21 28 06-Feb-21 05-Mar-21
DDA - Review by GEO via SO 28 18-Dec-20 14-Jan-21 28 06-Feb-21 05-Mar-21
DDA - Review by IP / DC 28 18-Dec-20 14-Jan-21 28 06-Feb-21 05-Mar-21
DDA - Further information required by SO 24 15-Jan-21 11-Feb-21 24 06-Mar-21 07-Apr-21
DDA - 2nd Sub 0 11-Feb-21 0 07-Apr-21
DDA - 2nd Review by SO 35 12-Feb-21 18-Mar-21 35 08-Apr-21 12-May-21

SOUTH APRON ROAD WORKS 626 02-May-20 11-Jun-22 231 01-Aug-20 A 13-May-21
DDA Road S20 - Permanent Utility Design 0 09-Jun-20 09-Jun-20 22 07-Aug-20 A 02-Sep-20 A
SOR 0 09-Jun-20 09-Jun-20 0 02-Sep-20 A 02-Sep-20 A
DDA - SO Consent for Construction 0 09-Jun-20 0 02-Sep-20 A
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- Further information required by SO
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AIP - 3rd Review by SO
AIP - SO Consent for DDA Submission

DDA South Apron Adit - ELS Design / Pumping Test
DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - SO Consent for Construction

DDA South Apron Adit - DCRA
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by GEO via SO
DDA - Review by IP / DC

DDA - Further information required by S
DDA - 2nd Sub

DDA
DDA

DDA South Apron Adit - Permanent Struc
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by GEO via SO
DDA - Review by IP / DC

DDA - Further inform
DDA - 2nd Sub

nstruction

 Page 6 of 29
 Data Date: 30-Jan-21
 

Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Jan-21)

Date Revision Checked Approved
05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu



Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

WSD 0 0 07-Aug-20 A 07-Aug-20 A
DDA - Consent for Waterworks 0 0 07-Aug-20 A

DDA Road S20 - Alignment, Traffic Sign, Road Marking and 0 14-Aug-20 14-Aug-20 177 25-Aug-20 A 30-Mar-21
SOR 0 14-Aug-20 14-Aug-20 177 25-Aug-20 A 30-Mar-21
DDA - 4th Sub 0 0 25-Aug-20 A
DDA - 4th Review by SO 0 5 26-Aug-20 A 31-Aug-20 A
DDA - Further information required by SO 0 34 01-Sep-20 A 12-Oct-20 A
DDA - 5th Sub 0 0 12-Oct-20 A
DDA - 5th Review by SO 0 30 13-Oct-20 A 17-Nov-20 A
DDA - Further information required by SO 0 20 18-Nov-20 A 10-Dec-20 A
DDA - 6th Sub 0 0 10-Dec-20 A
DDA - 6th Review by SO 0 16 11-Dec-20 A 31-Dec-20 A
DDA - Further information required by SO 0 37 02-Jan-21 A 17-Feb-21
DDA - 7th Sub 0 0 17-Feb-21
DDA - 7th Review by SO 0 35 18-Feb-21 30-Mar-21
DDA - SO Consent for Construction 0 14-Aug-20 0 30-Mar-21

TD 0 34 01-Sep-20 A 12-Oct-20 A
DDA - Futher Information required 0 16 01-Sep-20 A 18-Sep-20 A
DDA - 3rd Review by TD 0 18 19-Sep-20 A 12-Oct-20 A

DDA Road S20 - Roadworks and Street Furniture 0 14-Aug-20 14-Aug-20 152 06-Aug-20 A 06-Feb-21
SOR 0 14-Aug-20 14-Aug-20 148 12-Aug-20 A 06-Feb-21
DDA - 3rd Sub 0 0 12-Aug-20 A
DDA - 3rd Review by SO 0 4 13-Aug-20 A 17-Aug-20 A
DDA - Further information required by SO 0 2 18-Aug-20 A 20-Aug-20 A
DDA - Further information required by SO 0 2 18-Aug-20 A 20-Aug-20 A
DDA - 4th Sub 0 0 20-Aug-20 A
DDA - 5th Sub 0 0 20-Aug-20 A
DDA - 4th Review by SO 0 7 21-Aug-20 A 28-Aug-20 A
DDA - 5th Review by SO 0 9 21-Aug-20 A 31-Aug-20 A
DDA - Further information required by SO 0 34 01-Sep-20 A 12-Oct-20 A
DDA - 6th Sub 0 0 12-Oct-20 A
DDA - 6th Review by SO 0 26 13-Oct-20 A 12-Nov-20 A
DDA - Further information required by SO 0 28 13-Nov-20 A 15-Dec-20 A
DDA - 7th Sub 0 0 15-Dec-20 A
DDA - 7th Review by SO 0 43 16-Dec-20 A 06-Feb-21
DDA - SO Consent for Construction 0 14-Aug-20 0 06-Feb-21

HyD 0 19 06-Aug-20 A 29-Aug-20 A
DDA - Under review by HyD 0 19 06-Aug-20 A 29-Aug-20 A

TD 0 131 01-Sep-20 A 06-Feb-21
DDA - 3rd RtC to TD 0 88 01-Sep-20 A 15-Dec-20 A
DDA - Under review by TD 0 43 16-Dec-20 A 06-Feb-21

DDA AMAWBC - Permanent Utility Design & Outfall 1 0 10-Jun-20 10-Jun-20 0 07-Aug-20 A 07-Aug-20 A
SOR 0 10-Jun-20 10-Jun-20 0 07-Aug-20 A 07-Aug-20 A
DDA - SO Consent for Construction 0 10-Jun-20 0 07-Aug-20 A

WSD 0 0 07-Aug-20 A 07-Aug-20 A
DDA - Consent for Waterworks 0 0 07-Aug-20 A

AIP Road L10 (S) 95 10-Jun-20 03-Oct-20 156 01-Aug-20 A 05-Feb-21
AIP - Draft - Preparation by Designer 24 10-Jun-20 09-Jul-20 17 01-Aug-20 A 20-Aug-20 A
AIP - Draft - Final Review and prepare for 1st Sub 12 10-Jul-20 23-Jul-20 4 21-Aug-20 A 25-Aug-20 A
AIP - 1st Sub 0 23-Jul-20 0 25-Aug-20 A

7 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28 04 11 18 25
October November December January February March April

2020 2021

d Marking and Traffic Light

DDA - Further information required by SO
DDA - 5th Sub

DDA - 5th Review by SO
DDA - Further information required by SO
DDA - 6th Sub

DDA - 6th Review by SO
DDA - Further information required by SO
DDA - 7th Sub

DDA - 7th Review by SO
DDA - SO Consent for Const

her Information required
DDA - 3rd Review by TD

ure

O
O

DDA - Further information required by SO
DDA - 6th Sub

DDA - 6th Review by SO
DDA - Further information required by SO
DDA - 7th Sub

DDA - 7th Review by SO
DDA - SO Consent for Construction

DDA - 3rd RtC to TD
DDA - Under review by TD

AIP Road L10 (S)

are for 1st Sub
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Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Jan-21)

Date Revision Checked Approved
05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu



Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

AIP - Review by SO 28 24-Jul-20 20-Aug-20 22 26-Aug-20 A 16-Sep-20 A
AIP - Review by IP / DC 28 24-Jul-20 20-Aug-20 60 26-Aug-20 A 24-Oct-20 A
AIP - Further information required by SO 12 21-Aug-20 03-Sep-20 31 17-Sep-20 A 24-Oct-20 A
AIP - 2nd Sub 0 03-Sep-20 0 24-Oct-20 A
AIP - 2nd Review by SO 28 04-Sep-20 01-Oct-20 25 26-Oct-20 A 19-Nov-20 A
AIP - Further information required by SO 0 9 20-Nov-20 A 30-Nov-20 A
AIP - 3rd Sub 0 0 30-Nov-20 A
AIP - 3rd Review by SO 0 67 01-Dec-20 A 05-Feb-21
AIP - SO Consent for DDA Submission 0 03-Oct-20 0 05-Feb-21

DDA Road L10 (S) + Outfall 2 - Permanent Utility Design 101 03-Oct-20 02-Feb-21 100 30-Nov-20 A 07-Apr-21
DDA - Draft - Preparation by Designer 24 03-Oct-20 31-Oct-20 18 30-Nov-20 A 19-Dec-20 A
DDA - Draft - Final Review and prepare for 1st Sub 12 02-Nov-20 14-Nov-20 7 21-Dec-20 A 30-Dec-20 A
DDA - 1st Sub 0 14-Nov-20 0 30-Dec-20 A
DDA - Review by SO 28 15-Nov-20 12-Dec-20 43 31-Dec-20 A 11-Feb-21
DDA - Review by IP / DC 28 15-Nov-20 12-Dec-20 43 31-Dec-20 A 11-Feb-21
DDA - Further information required by SO 12 14-Dec-20 29-Dec-20 12 16-Feb-21 01-Mar-21
DDA - 2nd Sub 0 29-Dec-20 0 01-Mar-21
DDA - 2nd Review by SO 35 30-Dec-20 02-Feb-21 35 02-Mar-21 05-Apr-21
DDA - SO Consent for Construction 0 02-Feb-21 0 07-Apr-21

DDA Road L10 (S) - Alignment, Traffic Sign, Road Marking a 101 03-Oct-20 02-Feb-21 100 30-Nov-20 A 07-Apr-21
DDA - Draft - Preparation by Designer 24 03-Oct-20 31-Oct-20 22 30-Nov-20 A 24-Dec-20 A
DDA - Draft - Final Review and prepare for 1st Sub 12 02-Nov-20 14-Nov-20 2 26-Dec-20 A 29-Dec-20 A
DDA - 1st Sub 0 14-Nov-20 0 29-Dec-20 A
DDA - Review by SO 28 15-Nov-20 12-Dec-20 44 30-Dec-20 A 11-Feb-21
DDA - Review by IP / DC 28 15-Nov-20 12-Dec-20 44 30-Dec-20 A 11-Feb-21
DDA - Further information required by SO 12 14-Dec-20 29-Dec-20 12 16-Feb-21 01-Mar-21
DDA - 2nd Sub 0 29-Dec-20 0 01-Mar-21
DDA - 2nd Review by SO 35 30-Dec-20 02-Feb-21 35 02-Mar-21 05-Apr-21
DDA - SO Consent for Construction 0 02-Feb-21 0 07-Apr-21

DDA Road L10 (S) - Roadworks and Street Furniture 101 03-Oct-20 02-Feb-21 100 30-Nov-20 A 07-Apr-21
DDA - Draft - Preparation by Designer 24 03-Oct-20 31-Oct-20 22 30-Nov-20 A 24-Dec-20 A
DDA - Draft - Final Review and prepare for 1st Sub 12 02-Nov-20 14-Nov-20 2 26-Dec-20 A 29-Dec-20 A
DDA - 1st Sub 0 14-Nov-20 0 29-Dec-20 A
DDA - Review by SO 28 15-Nov-20 12-Dec-20 44 30-Dec-20 A 11-Feb-21
DDA - Review by IP / DC 28 15-Nov-20 12-Dec-20 44 30-Dec-20 A 11-Feb-21
DDA - Further information required by SO 12 14-Dec-20 29-Dec-20 12 16-Feb-21 01-Mar-21
DDA - 2nd Sub 0 29-Dec-20 0 01-Mar-21
DDA - 2nd Review by SO 35 30-Dec-20 02-Feb-21 35 02-Mar-21 05-Apr-21
DDA - SO Consent for Construction 0 02-Feb-21 0 07-Apr-21

AIP Foot Bridge FT-02 72 30-Jun-20 22-Sep-20 113 19-Aug-20 A 04-Jan-21 A
AIP - Draft - Final Review and prepare for 1st Sub 12 30-Jun-20 14-Jul-20 19 19-Aug-20 A 09-Sep-20 A
AIP - 1st Sub 0 14-Jul-20 0 09-Sep-20 A
AIP - Review by SO 28 15-Jul-20 11-Aug-20 54 10-Sep-20 A 02-Nov-20 A
AIP - Review by IP / DC 28 15-Jul-20 11-Aug-20 54 10-Sep-20 A 02-Nov-20 A
AIP - Further information required by SO 12 12-Aug-20 25-Aug-20 36 03-Nov-20 A 14-Dec-20 A
AIP - 2nd Sub 0 25-Aug-20 0 14-Dec-20 A
AIP - 2nd Review by SO 28 26-Aug-20 22-Sep-20 21 15-Dec-20 A 04-Jan-21 A
AIP - SO Consent for DDA Submission 0 22-Sep-20 0 04-Jan-21 A

DDA Foot Bridge FT-02 86 23-Sep-20 07-Jan-21 106 23-Nov-20 A 01-Apr-21
DDA - Draft - Preparation by Designer 12 23-Sep-20 08-Oct-20 34 23-Nov-20 A 04-Jan-21 A

7 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28 04 11 18 25
October November December January February March April

2020 2021

w by SO
AIP - Review by IP / DC
AIP - Further information required by SO
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - Further information required by SO
AIP - 3rd Sub

AIP - 3rd Review by SO
AIP - SO Consent for DDA Submission

DDA Road L10 (S) + Outfall 2 - Permanent Uti lity Design
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by S
DDA - SO Consent fo

DDA Road L10 (S) - Al ignment, Traffic Sign, Road Marking and Traffic Light
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by S
DDA - SO Consent fo

DDA Road L10 (S) - Roadworks and Street Furniture
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by S
DDA - SO Consent fo

oot Bridge FT-02
Review and prepare for 1st Sub

AIP - Review by SO
AIP - Review by IP / DC

AIP - Further information required by SO
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - SO Consent for DDA Submission

DDA Foot Bridge FT-02
DDA - Draft - Preparation by Designer
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Planned Bar

Critical Activity

Actual Milestone

Actual Work
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ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Jan-21)
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05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu



Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

DDA - Draft - Final Review and prepare for 1st Sub 12 09-Oct-20 22-Oct-20 6 05-Jan-21 A 11-Jan-21 A
DDA - 1st Sub 0 22-Oct-20 0 11-Jan-21 A
DDA - Review by SO 28 23-Oct-20 19-Nov-20 28 12-Jan-21 A 08-Feb-21
DDA - Review by IP / DC 28 23-Oct-20 19-Nov-20 28 12-Jan-21 A 08-Feb-21
DDA - Further information required by SO 12 20-Nov-20 03-Dec-20 12 09-Feb-21 25-Feb-21
DDA - 2nd Sub 0 03-Dec-20 0 25-Feb-21
DDA - 2nd Review by SO 35 04-Dec-20 07-Jan-21 35 26-Feb-21 01-Apr-21
DDA - SO Consent for Construction 0 07-Jan-21 0 01-Apr-21

DDA CUE Typical ELS 28 23-Jun-20 27-Jul-20 9 01-Aug-20 A 11-Aug-20 A
DDA - 2nd Review by SO 35 23-Jun-20 27-Jul-20 11 01-Aug-20 A 11-Aug-20 A
DDA - SO Consent for Construction 0 27-Jul-20 0 11-Aug-20 A

DDA CUE Entrance ELS 75 01-Aug-20 30-Oct-20 124 21-Sep-20 A 22-Feb-21
DDA - Draft - Final Review and prepare for 1st Sub 12 01-Aug-20 14-Aug-20 51 21-Sep-20 A 21-Nov-20 A
DDA - 1st Sub 0 14-Aug-20 0 21-Nov-20 A
DDA - Review by SO 28 15-Aug-20 11-Sep-20 25 23-Nov-20 A 17-Dec-20 A
DDA - Review by IP / DC 28 15-Aug-20 11-Sep-20 75 23-Nov-20 A 05-Feb-21
DDA - Further information required by SO 12 12-Sep-20 25-Sep-20 24 18-Dec-20 A 18-Jan-21 A
DDA - 2nd Sub 0 25-Sep-20 0 18-Jan-21 A
DDA - 2nd Review by SO 35 26-Sep-20 30-Oct-20 35 19-Jan-21 A 22-Feb-21
DDA - SO Consent for Construction 0 30-Oct-20 0 22-Feb-21

AIP CUE Permanent Works 0 02-Jul-20 02-Jul-20 71 25-Aug-20 A 18-Nov-20 A
AIP - Further information required by SO 0 27 25-Aug-20 A 24-Sep-20 A
AIP - 5th Sub 0 0 24-Sep-20 A
AIP - 5th Review by SO 0 44 25-Sep-20 A 18-Nov-20 A
AIP - SO Consent for DDA Submission 0 02-Jul-20 0 18-Nov-20 A

DDA CUE Permanent Works 133 15-May-20 21-Oct-20 129 19-Sep-20 A 26-Feb-21
DDA - Draft - Preparation by Designer 39 15-May-20 30-Jun-20 7 19-Sep-20 A 26-Sep-20 A
DDA - Draft - Final Review and prepare for 1st Sub 24 02-Jul-20 29-Jul-20 5 28-Sep-20 A 05-Oct-20 A
DDA - 1st Sub 0 29-Jul-20 0 05-Oct-20 A
DDA - Review by SO 28 30-Jul-20 26-Aug-20 23 06-Oct-20 A 28-Oct-20 A
DDA - Review by IP / DC 28 30-Jul-20 26-Aug-20 95 06-Oct-20 A 08-Jan-21 A
DDA - Further information required by SO 18 27-Aug-20 16-Sep-20 25 29-Oct-20 A 26-Nov-20 A
DDA - 2nd Sub 0 16-Sep-20 0 26-Nov-20 A
DDA - 2nd Review by SO 35 17-Sep-20 21-Oct-20 12 27-Nov-20 A 08-Dec-20 A
DDA - Further information required by SO 0 9 09-Dec-20 A 18-Dec-20 A
DDA - 3rd Sub 0 0 18-Dec-20 A
DDA - 3rd Review by SO 0 27 19-Dec-20 A 14-Jan-21 A
DDA - Further information required by SO 0 7 15-Jan-21 A 22-Jan-21 A
DDA - 3rd Sub 0 0 22-Jan-21 A
DDA - 3rd Review by SO 0 35 23-Jan-21 A 26-Feb-21
DDA - SO Consent for Construction 0 21-Oct-20 0 26-Feb-21

[STE] AIP CUE L10 (N) Permanent Works 84 12-Nov-21 24-Feb-22 67 02-Nov-20 A 21-Jan-21 A
AIP - Draft - Preparation by Designer 18 12-Nov-21 02-Dec-21 29 02-Nov-20 A 04-Dec-20 A
AIP - Draft - Final Review and prepare for 1st Sub 12 03-Dec-21 16-Dec-21 2 05-Dec-20 A 07-Dec-20 A
AIP - 1st Sub 0 16-Dec-21 0 07-Dec-20 A
AIP - Review by SO 28 17-Dec-21 13-Jan-22 16 08-Dec-20 A 23-Dec-20 A
AIP - Review by IP / DC 28 17-Dec-21 13-Jan-22 16 08-Dec-20 A 23-Dec-20 A
AIP - Further information required by SO 12 14-Jan-22 27-Jan-22 17 24-Dec-20 A 15-Jan-21 A
AIP - 2nd Sub 0 27-Jan-22 0 15-Jan-21 A
AIP - 2nd Review by SO 28 28-Jan-22 24-Feb-22 6 16-Jan-21 A 21-Jan-21 A

7 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28 04 11 18 25
October November December January February March April

2020 2021

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - SO Consent for Con

DDA CUE Entrance ELS
DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - SO Consent for Construction

- Further information required by SO
- 5th Sub

AIP - 5th Review by SO
AIP - SO Consent for DDA Submission

DDA CUE Permanent Works
DA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - Further information required by SO
DDA - 3rd Sub

DDA - 3rd Review by SO
DDA - Further information required by SO
DDA - 3rd Sub

DDA - 3rd Review by SO
DDA - SO Consent for Construction
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Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone
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ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Jan-21)

Date Revision Checked Approved
05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu



Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

AIP - SO Consent for DDA Submission 0 24-Feb-22 0 21-Jan-21 A
[STE] DDA CUE L10 (N) Permanent Works 106 28-Jan-22 11-Jun-22 131 21-Nov-20 A 05-May-21
DDA - Draft - Preparation by Designer 18 28-Jan-22 21-Feb-22 18 21-Nov-20 A 11-Dec-20 A
DDA - Draft - Final Review and prepare for 1st Sub 12 22-Feb-22 07-Mar-22 43 12-Dec-20 A 03-Feb-21
DDA - 1st Sub 0 07-Mar-22 0 03-Feb-21
DDA - Review by SO 28 08-Mar-22 04-Apr-22 28 04-Feb-21 03-Mar-21
DDA - Review by IP / DC 28 08-Mar-22 04-Apr-22 28 04-Feb-21 03-Mar-21
DDA - Further information required by SO 24 06-Apr-22 07-May-22 24 04-Mar-21 31-Mar-21
DDA - 2nd Sub 0 07-May-22 0 31-Mar-21
DDA - 2nd Review by SO 35 08-May-22 11-Jun-22 35 01-Apr-21 05-May-21

[STE] AIP District Cooling System Permanent Works 86 02-May-20 12-Aug-20 77 14-Sep-20 A 16-Dec-20 A
AIP - 2nd Sub 0 15-Jul-20 0 14-Sep-20 A
AIP - 2nd Review by SO 28 16-Jul-20 12-Aug-20 22 15-Sep-20 A 06-Oct-20 A
AIP - Further information required by SO 18 02-May-20 22-May-20 36 07-Oct-20 A 18-Nov-20 A
AIP - 3rd Sub 0 0 18-Nov-20 A
AIP - Review by IP / DC 28 30-May-20 26-Jun-20 28 19-Nov-20 A 16-Dec-20 A
AIP - SO Consent for DDA Submission 0 12-Aug-20 0 16-Dec-20 A

[STE] DDA District Cooling System Permanent Works 111 23-Jun-20 04-Nov-20 144 01-Sep-20 A 25-Feb-21
DDA - Draft - Preparation by Designer 42 23-Jun-20 12-Aug-20 21 01-Sep-20 A 24-Sep-20 A
DDA - Draft - Final Review and prepare for 1st Sub 12 13-Aug-20 26-Aug-20 5 25-Sep-20 A 30-Sep-20 A
DDA - 1st Sub 0 26-Aug-20 0 30-Sep-20 A
DDA - Review by SO 28 27-Aug-20 23-Sep-20 32 03-Oct-20 A 03-Nov-20 A
DDA - Review by IP / DC 28 27-Aug-20 23-Sep-20 111 03-Oct-20 A 21-Jan-21 A
DDA - Further information required by SO 6 24-Sep-20 30-Sep-20 65 04-Nov-20 A 21-Jan-21 A
DDA - 2nd Sub 0 30-Sep-20 0 21-Jan-21 A
DDA - 2nd Review by SO 35 01-Oct-20 04-Nov-20 35 22-Jan-21 A 25-Feb-21
DDA - SO Consent for Construction 0 04-Nov-20 0 25-Feb-21

[STE] AIP District Cooling System Temporary Works 88 02-May-20 14-Aug-20 125 20-Aug-20 A 19-Jan-21 A
AIP - Draft - Preparation by Designer 24 02-May-20 29-May-20 8 20-Aug-20 A 28-Aug-20 A
AIP - Draft - Final Review and prepare for 1st Sub 6 30-May-20 05-Jun-20 6 29-Aug-20 A 04-Sep-20 A
AIP - 1st Sub 0 05-Jun-20 0 04-Sep-20 A
AIP - Review by SO 28 06-Jun-20 03-Jul-20 40 05-Sep-20 A 14-Oct-20 A
AIP - Review by IP / DC 28 06-Jun-20 03-Jul-20 104 05-Sep-20 A 17-Dec-20 A
AIP - Further information required by SO 12 04-Jul-20 17-Jul-20 15 15-Oct-20 A 02-Nov-20 A
AIP - 2nd Sub 0 17-Jul-20 0 02-Nov-20 A
AIP - 2nd Review by SO 28 18-Jul-20 14-Aug-20 14 03-Nov-20 A 16-Nov-20 A
AIP - Further information required by SO 0 19 17-Nov-20 A 08-Dec-20 A
AIP - 3rd Sub 0 0 08-Dec-20 A
AIP - 3rd Review by SO 0 14 09-Dec-20 A 22-Dec-20 A
AIP - Further information required by SO 0 9 23-Dec-20 A 05-Jan-21 A
AIP - 4th Sub 0 0 05-Jan-21 A
AIP - 4th Review by SO 0 14 06-Jan-21 A 19-Jan-21 A
AIP - SO Consent for DDA Submission 0 14-Aug-20 0 19-Jan-21 A

[STE] DDA District Cooling System Temporary Works 113 26-Jun-20 09-Nov-20 153 19-Aug-20 A 23-Feb-21
DDA - Draft - Preparation by Designer 42 26-Jun-20 14-Aug-20 33 19-Aug-20 A 25-Sep-20 A
DDA - Draft - Final Review and prepare for 1st Sub 12 15-Aug-20 28-Aug-20 12 26-Sep-20 A 12-Oct-20 A
DDA - 1st Sub 0 28-Aug-20 0 12-Oct-20 A
DDA - Review by SO 28 29-Aug-20 25-Sep-20 38 13-Oct-20 A 19-Nov-20 A
DDA - Review by IP / DC 28 29-Aug-20 25-Sep-20 88 13-Oct-20 A 08-Jan-21 A
DDA - Further information required by SO 6 26-Sep-20 05-Oct-20 19 20-Nov-20 A 11-Dec-20 A

7 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28 04 11 18 25
October November December January February March April

2020 2021

orks

AIP - 2nd Review by SO
AIP - Further information required by SO
AIP - 3rd Sub

AIP - Review by IP / DC
AIP - SO Consent for DDA Submission

[STE] DDA District Cooling System Permanent Works
A - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC
DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - SO Consent for Construction

Works
igner

w and prepare for 1st Sub

AIP - Review by SO
AIP - Review by IP / DC

AIP - Further information required by SO
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - Further information required by SO
AIP - 3rd Sub

AIP - 3rd Review by SO
AIP - Further information required by SO
AIP - 4th Sub

AIP - 4th Review by SO
AIP - SO Consent for DDA Submission

[STE] DDA District Cooling System Temporary Works
A - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
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05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
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09-Oct-20 01V3 SPa/LLo WYu



Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

DDA - 2nd Sub 0 05-Oct-20 0 11-Dec-20 A
DDA - 2nd Review by SO 35 06-Oct-20 09-Nov-20 27 12-Dec-20 A 07-Jan-21 A
DDA - Further information required by SO 0 10 08-Jan-21 A 19-Jan-21 A
DDA - 2nd Sub 0 0 19-Jan-21 A
DDA - 2nd Review by SO 0 35 20-Jan-21 A 23-Feb-21
DDA - SO Consent for Construction 0 09-Nov-20 0 23-Feb-21

[STE] AIP Hoi Bun Road Junction 36 19-Oct-20 30-Nov-20 157 11-Aug-20 A 19-Feb-21
AIP - Further information required by SO 12 19-Oct-20 02-Nov-20 40 11-Aug-20 A 25-Sep-20 A
AIP - 2nd Sub 0 02-Nov-20 0 25-Sep-20 A
AIP - 2nd Review by SO 28 03-Nov-20 30-Nov-20 17 26-Sep-20 A 12-Oct-20 A
AIP - Further information required by SO 0 21 13-Oct-20 A 06-Nov-20 A
AIP - 3rd Sub 0 0 06-Nov-20 A
AIP - 3rd Review by SO 0 21 07-Nov-20 A 27-Nov-20 A
AIP - Further information required by SO 0 51 28-Nov-20 A 29-Jan-21 A
AIP - 3rd Sub 0 0 29-Jan-21 A
AIP - 3rd Review by SO 0 21 30-Jan-21 A 19-Feb-21
AIP - SO Consent for DDA Submission 0 30-Nov-20 0 19-Feb-21

[STE] DDA Hoi Bun Road Junction - Permanent Utility Desi 72 01-Dec-20 01-Mar-21 138 07-Sep-20 A 24-Feb-21
DDA - Draft - Preparation by Designer 6 01-Dec-20 07-Dec-20 11 07-Sep-20 A 18-Sep-20 A
DDA - Draft - Final Review and prepare for 1st Sub 6 08-Dec-20 14-Dec-20 6 19-Sep-20 A 25-Sep-20 A
DDA - 1st Sub 0 14-Dec-20 0 25-Sep-20 A
DDA - Review by SO 28 15-Dec-20 11-Jan-21 20 26-Sep-20 A 15-Oct-20 A
DDA - Review by IP / DC 28 15-Dec-20 11-Jan-21 39 26-Sep-20 A 03-Nov-20 A
DDA - Further information required by SO 12 12-Jan-21 25-Jan-21 15 16-Oct-20 A 03-Nov-20 A
DDA - 2nd Sub 0 25-Jan-21 0 03-Nov-20 A
DDA - 2nd Review by SO 35 26-Jan-21 01-Mar-21 24 04-Nov-20 A 27-Nov-20 A
DDA - Further information required by SO 0 43 28-Nov-20 A 20-Jan-21 A
DDA - 3rd Sub 0 0 20-Jan-21 A
DDA - 3rd Review by SO 0 35 21-Jan-21 A 24-Feb-21
DDA - SO Consent for Construction 0 01-Mar-21 0 24-Feb-21

[STE] DDA Hoi Bun Road Junction - Alignment, Traffic Sign 72 01-Dec-20 01-Mar-21 167 07-Sep-20 A 30-Mar-21
DDA - Draft - Preparation by Designer 6 01-Dec-20 07-Dec-20 18 07-Sep-20 A 26-Sep-20 A
DDA - Draft - Final Review and prepare for 1st Sub 6 08-Dec-20 14-Dec-20 5 28-Sep-20 A 05-Oct-20 A
DDA - 1st Sub 0 14-Dec-20 0 05-Oct-20 A
DDA - Review by SO 28 15-Dec-20 11-Jan-21 51 06-Oct-20 A 25-Nov-20 A
DDA - Review by IP / DC 28 15-Dec-20 11-Jan-21 79 06-Oct-20 A 23-Dec-20 A
DDA - Further information required by SO 12 12-Jan-21 25-Jan-21 71 26-Nov-20 A 23-Feb-21
DDA - 2nd Sub 0 25-Jan-21 0 23-Feb-21
DDA - 2nd Review by SO 35 26-Jan-21 01-Mar-21 35 24-Feb-21 30-Mar-21
DDA - SO Consent for Construction 0 01-Mar-21 0 30-Mar-21

[STE] DDA Hoi Bun Road Junction - Roadworks and Street 72 01-Dec-20 01-Mar-21 143 01-Sep-20 A 24-Feb-21
DDA - Draft - Preparation by Designer 6 01-Dec-20 07-Dec-20 10 01-Sep-20 A 11-Sep-20 A
DDA - Draft - Final Review and prepare for 1st Sub 6 08-Dec-20 14-Dec-20 3 12-Sep-20 A 15-Sep-20 A
DDA - 1st Sub 0 14-Dec-20 0 15-Sep-20 A
DDA - Review by SO 28 15-Dec-20 11-Jan-21 14 16-Sep-20 A 29-Sep-20 A
DDA - Review by IP / DC 28 15-Dec-20 11-Jan-21 14 16-Sep-20 A 29-Sep-20 A
DDA - Further information required by SO 12 12-Jan-21 25-Jan-21 27 30-Sep-20 A 03-Nov-20 A
DDA - 2nd Sub 0 25-Jan-21 0 03-Nov-20 A
DDA - 2nd Review by SO 35 26-Jan-21 01-Mar-21 24 04-Nov-20 A 27-Nov-20 A
DDA - Further information required by SO 0 43 28-Nov-20 A 20-Jan-21 A

7 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28 04 11 18 25
October November December January February March April

2020 2021

DDA - 2nd Sub
DDA - 2nd Review by SO

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - SO Consent for Construction

[STE] AIP Hoi Bun Road Junction
AIP - Further information required by SO
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - Further information required by SO
AIP - 3rd Sub

AIP - 3rd Review by SO
AIP - Further information required by SO
AIP - 3rd Sub

AIP - 3rd Review by SO
AIP - SO Consent for DDA Submission

[STE] DDA Hoi Bun Road Junction - Permanent Utili ty Desi
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - Further information required by SO
DDA - 3rd Sub

DDA - 3rd Review by SO
DDA - SO Consent for Construction
[STE] DDA Hoi Bun Road Junction - Alignment, Traffic Sign

DDA - Draft - Preparation by Designer
DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - SO Consent for Const

[STE] DDA Hoi Bun Road Junction - Roadworks and Street
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - Further information required by SO
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Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Jan-21)

Date Revision Checked Approved
05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu



Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

DDA - 3rd Sub 0 0 20-Jan-21 A
DDA - 3rd Review by SO 0 35 21-Jan-21 A 24-Feb-21
DDA - SO Consent for Construction 0 01-Mar-21 0 24-Feb-21

[STE] DDA Hoi Bun Road Junction - Street Lighting 72 01-Dec-20 01-Mar-21 143 01-Sep-20 A 24-Feb-21
DDA - Draft - Preparation by Designer 6 01-Dec-20 07-Dec-20 10 01-Sep-20 A 11-Sep-20 A
DDA - Draft - Final Review and prepare for 1st Sub 6 08-Dec-20 14-Dec-20 3 12-Sep-20 A 15-Sep-20 A
DDA - 1st Sub 0 14-Dec-20 0 15-Sep-20 A
DDA - Review by SO 28 15-Dec-20 11-Jan-21 21 16-Sep-20 A 06-Oct-20 A
DDA - Review by IP / DC 28 15-Dec-20 11-Jan-21 55 16-Sep-20 A 09-Nov-20 A
DDA - Further information required by SO 12 12-Jan-21 25-Jan-21 39 07-Oct-20 A 21-Nov-20 A
DDA - 2nd Sub 0 25-Jan-21 0 21-Nov-20 A
DDA - 2nd Review by SO 35 26-Jan-21 01-Mar-21 19 23-Nov-20 A 11-Dec-20 A
DDA - Further information required by SO 0 31 12-Dec-20 A 20-Jan-21 A
DDA - 3rd Sub 0 0 20-Jan-21 A
DDA - 3rd Review by SO 0 35 21-Jan-21 A 24-Feb-21
DDA - SO Consent for Construction 0 01-Mar-21 0 24-Feb-21

[STE] AIP Slip Road S5 81 12-Nov-20 20-Feb-21 80 01-Feb-21 13-May-21
AIP - Draft - Preparation by Designer 24 12-Nov-20 09-Dec-20 24 01-Feb-21 03-Mar-21
AIP - Draft - Final Review and prepare for 1st Sub 12 10-Dec-20 23-Dec-20 12 04-Mar-21 17-Mar-21
AIP - 1st Sub 0 23-Dec-20 0 17-Mar-21
AIP - Review by SO 28 24-Dec-20 20-Jan-21 28 18-Mar-21 14-Apr-21
AIP - Review by IP / DC 28 24-Dec-20 20-Jan-21 28 18-Mar-21 14-Apr-21
AIP - Further information required by SO 24 21-Jan-21 20-Feb-21 24 15-Apr-21 13-May-21

SUPPORTING UNDERGROUND STRUCTURE [SUS] 72 04-May-20 28-Jul-20 72 01-Feb-21 04-May-21
AIP SUS - Internal Structure 72 04-May-20 28-Jul-20 72 01-Feb-21 04-May-21
AIP - Draft - Preparation by Designer 72 04-May-20 28-Jul-20 72 01-Feb-21 04-May-21

C&C TUNNEL / LAUNCHING SHAFT [C&C / LS] 259 03-Aug-20 18-Jun-21 235 05-Aug-20 A 24-May-21
TN - C&C/LS King Post 30 15-Aug-20 19-Sep-20 14 05-Aug-20 A 21-Aug-20 A
DDA - 2nd Sub 0 15-Aug-20 0 05-Aug-20 A
DDA - 2nd Review by SO 35 16-Aug-20 19-Sep-20 16 06-Aug-20 A 21-Aug-20 A
DDA - SO Consent for Construction 0 19-Sep-20 0 21-Aug-20 A

DDA - C&C/LS ELS Strutting & Dewatering +DCRA 42 03-Aug-20 19-Sep-20 70 26-Aug-20 A 18-Nov-20 A
DDA - Further information required by SO 12 03-Aug-20 15-Aug-20 11 26-Aug-20 A 07-Sep-20 A
DDA - 2nd Sub 0 15-Aug-20 0 07-Sep-20 A
DDA - 2nd Review by SO 35 16-Aug-20 19-Sep-20 18 08-Sep-20 A 25-Sep-20 A
DDA - Further information required by SO 0 11 26-Sep-20 A 10-Oct-20 A
DDA - 3rd Sub 0 0 10-Oct-20 A
DDA - 3rd Review by SO 0 32 12-Oct-20 A 18-Nov-20 A
DDA - SO Consent for Construction 0 19-Sep-20 0 18-Nov-20 A

DDA - C&C/LS Base Slab & Associated Cast-in for TBM La 102 17-Aug-20 16-Dec-20 160 01-Sep-20 A 16-Mar-21
DDA - Draft - Preparation by Designer 25 17-Aug-20 14-Sep-20 51 01-Sep-20 A 02-Nov-20 A
DDA - Draft - Final Review and prepare for 1st Sub 12 15-Sep-20 28-Sep-20 8 03-Nov-20 A 11-Nov-20 A
DDA - 1st Sub 0 28-Sep-20 0 11-Nov-20 A
DDA - Review by SO 28 29-Sep-20 26-Oct-20 42 12-Nov-20 A 23-Dec-20 A
DDA - Review by IP / DC 28 29-Sep-20 26-Oct-20 86 12-Nov-20 A 05-Feb-21
DDA - Further information required by SO 14 27-Oct-20 11-Nov-20 38 24-Dec-20 A 09-Feb-21
DDA - 2nd Sub 0 11-Nov-20 0 09-Feb-21
DDA - 2nd Review by SO 35 12-Nov-20 16-Dec-20 35 10-Feb-21 16-Mar-21
DDA - SO Consent for Construction 0 16-Dec-20 0 16-Mar-21

DDA - LS Tympanum Structure for TBM Launching 172 17-Aug-20 15-Mar-21 164 06-Oct-20 A 27-Apr-21

7 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28 04 11 18 25
October November December January February March April

2020 2021

DDA - 3rd Sub
DDA - 3rd Review by SO

DDA - SO Consent for Construction
[STE] DDA Hoi Bun Road Junction - Street Lighting

DDA - Draft - Preparation by Designer
DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - Further information required by SO
DDA - 3rd Sub

DDA - 3rd Review by SO
DDA - SO Consent for Construction

[STE] AIP Slip Road S5
AIP - Draft - Preparation by Designer

AIP - Draft - Final Review and prepare for 
AIP - 1st Sub

AIP - Review 
AIP - Review 

C/LS King Post

d Review by SO
O Consent for Construction
&C/LS ELS Strutting & Dewatering +DCRA
ation required by SO

A - 2nd Review by SO
DDA - Further information required by SO
DDA - 3rd Sub

DDA - 3rd Review by SO
DDA - SO Consent for Construction

DDA - C&C/LS Base Slab & Associated Cast-in for TBM Launching
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - SO Consent for Construction

DDA - LS Tympanum Structure for TBM Lau
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Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Jan-21)
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05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu



Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

DDA - Draft - Preparation by Designer 63 17-Aug-20 31-Oct-20 60 06-Oct-20 A 15-Dec-20 A
DDA - Draft - Final Review and prepare for 1st Sub 24 02-Nov-20 28-Nov-20 20 16-Dec-20 A 11-Jan-21 A
DDA - 1st Sub 0 28-Nov-20 0 11-Jan-21 A
DDA - Review by SO 28 29-Nov-20 26-Dec-20 17 12-Jan-21 A 28-Jan-21 A
DDA - Review by GEO via SO 28 29-Nov-20 26-Dec-20 17 12-Jan-21 A 28-Jan-21 A
DDA - Review by IP / DC 28 29-Nov-20 26-Dec-20 25 12-Jan-21 A 05-Feb-21
DDA - Further information required by SO 36 28-Dec-20 08-Feb-21 36 06-Feb-21 23-Mar-21
DDA - 2nd Sub 0 08-Feb-21 0 23-Mar-21
DDA - 2nd Review by SO 35 09-Feb-21 15-Mar-21 35 24-Mar-21 27-Apr-21
DDA - SO Consent for Construction 0 15-Mar-21 0 27-Apr-21

DDA - C&C/LS Permanent Structure 160 30-Nov-20 18-Jun-21 166 01-Sep-20 A 23-Mar-21
DDA - Draft - Preparation by Designer 48 30-Nov-20 27-Jan-21 51 01-Sep-20 A 02-Nov-20 A
DDA - Draft - Final Review and prepare for 1st Sub 24 28-Jan-21 27-Feb-21 8 03-Nov-20 A 11-Nov-20 A
DDA - 1st Sub 0 27-Feb-21 0 11-Nov-20 A
DDA - Review by SO 28 28-Feb-21 27-Mar-21 42 12-Nov-20 A 23-Dec-20 A
DDA - Review by IP / DC 28 28-Feb-21 27-Mar-21 86 12-Nov-20 A 05-Feb-21
DDA - Further information required by SO 36 29-Mar-21 14-May-21 41 24-Dec-20 A 16-Feb-21
DDA - 2nd Sub 0 14-May-21 0 16-Feb-21
DDA - 2nd Review by SO 35 15-May-21 18-Jun-21 35 17-Feb-21 23-Mar-21
DDA - SO Consent for Construction 0 18-Jun-21 0 23-Mar-21

DDA - LS Thrust Frame / Blocks for TBM Launching 126 15-Sep-20 18-Feb-21 162 03-Nov-20 A 24-May-21
DDA - Draft - Preparation by Designer 30 15-Sep-20 21-Oct-20 36 03-Nov-20 A 14-Dec-20 A
DDA - Draft - Final Review and prepare for 1st Sub 9 22-Oct-20 02-Nov-20 41 15-Dec-20 A 03-Feb-21
DDA - 1st Sub 0 02-Nov-20 0 03-Feb-21
DDA - Review by SO 28 03-Nov-20 30-Nov-20 28 04-Feb-21 03-Mar-21
DDA - Review by IP / DC 28 03-Nov-20 30-Nov-20 28 04-Feb-21 03-Mar-21
DDA - Further information required by SO 36 01-Dec-20 14-Jan-21 36 04-Mar-21 19-Apr-21
DDA - 2nd Sub 0 14-Jan-21 0 19-Apr-21
DDA - 2nd Review by SO 35 15-Jan-21 18-Feb-21 35 20-Apr-21 24-May-21

SUB-SEA TBM TUNNEL 236 26-Jun-20 13-Apr-21 232 12-Aug-20 A 27-May-21
DDA - Sub-sea Tunnel - Precast Segment Lining + DCRA 0 29-Jul-20 29-Jul-20 57 12-Aug-20 A 20-Oct-20 A
DDA - 3rd Sub 0 0 12-Aug-20 A
DDA - 3rd Review by SO 0 14 13-Aug-20 A 28-Aug-20 A
DDA - Further information required by SO 0 3 29-Aug-20 A 01-Sep-20 A
DDA - 4th Sub 0 0 01-Sep-20 A
DDA - 4th Review by SO 0 13 02-Sep-20 A 16-Sep-20 A
DDA - Further information required by SO 0 12 17-Sep-20 A 30-Sep-20 A
DDA - 5th Sub 0 0 30-Sep-20 A
DDA - 5th Review by SO 0 15 03-Oct-20 A 20-Oct-20 A
DDA - SO Consent for Construction 0 29-Jul-20 0 20-Oct-20 A

DDA - Special Segment for CP construction 140 30-Jul-20 15-Jan-21 164 21-Oct-20 A 13-May-21
DDA - Draft - Preparation by Designer 36 30-Jul-20 09-Sep-20 59 21-Oct-20 A 31-Dec-20 A
DDA - Draft - Final Review and prepare for 1st Sub 24 10-Sep-20 09-Oct-20 18 02-Jan-21 A 22-Jan-21 A
DDA - 1st Sub 0 09-Oct-20 0 30-Jan-21
DDA - Review by SO 28 10-Oct-20 06-Nov-20 28 31-Jan-21 27-Feb-21
DDA - Review by IP / DC 28 10-Oct-20 06-Nov-20 28 31-Jan-21 27-Feb-21
DDA - Further information required by SO 30 07-Nov-20 11-Dec-20 30 01-Mar-21 08-Apr-21
DDA - 2nd Sub 0 11-Dec-20 0 08-Apr-21
DDA - 2nd Review by SO 35 12-Dec-20 15-Jan-21 35 09-Apr-21 13-May-21

DDA - Sub-sea Tunnel - TBM Confinement 80 02-Jan-21 13-Apr-21 83 01-Feb-21 17-May-21

7 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28 04 11 18 25
October November December January February March April

2020 2021

DDA - Draft - Preparation by Designer
DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by GEO via SO

DDA - Review by IP / DC
DDA - Further information required b
DDA - 2nd Sub

D
D

DDA - Draft - Preparation by Designer
DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - LS Thrust Frame / Blocks for TBM Launching
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Fu
DDA - 2n

SUB-SEA TBM

equired by SO

eview by SO
DDA - Further information required by SO
DDA - 5th Sub

DDA - 5th Review by SO
DDA - SO Consent for Construction

DDA - Special Segment for CP construction
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further inform
DDA - 2nd Sub

DDA - Sub-sea
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Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Jan-21)

Date Revision Checked Approved
05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu



Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

DDA - Draft - Preparation by Designer 36 02-Jan-21 16-Feb-21 36 01-Feb-21* 17-Mar-21
DDA - Draft - Final Review and prepare for 1st Sub 24 17-Feb-21 16-Mar-21 24 18-Mar-21 19-Apr-21
DDA - 1st Sub 0 16-Mar-21 0 19-Apr-21
DDA - Review by SO 28 17-Mar-21 13-Apr-21 28 20-Apr-21 17-May-21
DDA - Review by IP / DC 28 17-Mar-21 13-Apr-21 28 20-Apr-21 17-May-21

DDA - Sub-sea Tunnel - Internal Structure 125 26-Jun-20 23-Nov-20 112 30-Nov-20 A 20-Apr-21
DDA - Draft - Preparation by Designer 36 26-Jun-20 07-Aug-20 24 30-Nov-20 A 29-Dec-20 A
DDA - Draft - Final Review and prepare for 1st Sub 12 08-Aug-20 21-Aug-20 24 29-Dec-20 A 26-Jan-21 A
DDA - 1st Sub 0 21-Aug-20 0 26-Jan-21 A
DDA - Review by SO 28 22-Aug-20 18-Sep-20 21 27-Jan-21 A 16-Feb-21
DDA - Review by IP / DC 28 22-Aug-20 18-Sep-20 21 27-Jan-21 A 16-Feb-21
DDA - Further information required by SO 24 19-Sep-20 19-Oct-20 24 17-Feb-21 16-Mar-21
DDA - 2nd Sub 0 19-Oct-20 0 16-Mar-21
DDA - 2nd Review by SO 35 20-Oct-20 23-Nov-20 35 17-Mar-21 20-Apr-21
DDA - SO Consent for Construction 0 23-Nov-20 0 20-Apr-21

DDA Tunnel - General Building Plan 30 24-Nov-20 30-Dec-20 30 21-Apr-21 27-May-21
DDA - Draft - Preparation by Designer 30 24-Nov-20 30-Dec-20 30 21-Apr-21 27-May-21

CROSS PASSAGE 132 10-Oct-20 20-Mar-21 201 03-Oct-20 A 09-Jun-21
DDA - Cross Passage - CP TBM Jacking Pipes 126 10-Oct-20 13-Mar-21 179 03-Oct-20 A 13-May-21
DDA - Draft - Preparation by Designer 48 10-Oct-20 05-Dec-20 105 03-Oct-20 A 06-Feb-21
DDA - Draft - Final Review and prepare for 1st Sub 24 07-Dec-20 06-Jan-21 24 08-Feb-21 10-Mar-21
DDA - 1st Sub 0 06-Jan-21 0 10-Mar-21
DDA - Review by SO 28 07-Jan-21 03-Feb-21 28 11-Mar-21 07-Apr-21
DDA - Review by GEO via SO 28 07-Jan-21 03-Feb-21 28 11-Mar-21 07-Apr-21
DDA - Review by IP / DC 28 07-Jan-21 03-Feb-21 28 11-Mar-21 07-Apr-21
DDA - Further information required by SO 30 04-Feb-21 13-Mar-21 30 08-Apr-21 13-May-21

DDA - Cross Passage - CP TBM Confinement 60 07-Jan-21 20-Mar-21 60 11-Mar-21 26-May-21
DDA - Draft - Preparation by Designer 36 07-Jan-21 20-Feb-21 36 11-Mar-21 26-Apr-21
DDA - Draft - Final Review and prepare for 1st Sub 24 22-Feb-21 20-Mar-21 24 27-Apr-21 26-May-21

DDA - Cross Passage - Traditional (CP28, 29 & 30) - Temp S 89 10-Oct-20 26-Jan-21 88 01-Feb-21 24-May-21
DDA - Draft - Preparation by Designer 42 10-Oct-20 28-Nov-20 42 01-Feb-21 24-Mar-21
DDA - Draft - Final Review and prepare for 1st Sub 24 30-Nov-20 29-Dec-20 24 25-Mar-21 26-Apr-21
DDA - 1st Sub 0 29-Dec-20 0 26-Apr-21
DDA - Review by SO 28 30-Dec-20 26-Jan-21 28 27-Apr-21 24-May-21
DDA - Review by GEO via SO 28 30-Dec-20 26-Jan-21 28 27-Apr-21 24-May-21
DDA - Review by IP / DC 28 30-Dec-20 26-Jan-21 28 27-Apr-21 24-May-21

DDA - Cross Passage - Traditional - Lining Structure 36 30-Dec-20 10-Feb-21 36 27-Apr-21 09-Jun-21
DDA - Draft - Preparation by Designer 36 30-Dec-20 10-Feb-21 36 27-Apr-21 09-Jun-21

CHA KWO LING ROAD WORKS 81 14-May-20 19-Aug-20 47 06-Aug-20 A 30-Sep-20 A
DDA CKL Junction - Permanent Utility Design 0 14-May-20 14-May-20 0 06-Aug-20 A 06-Aug-20 A
DDA - SO Consent for Construction 0 14-May-20 0 06-Aug-20 A

DDA CKL Junction - Allignment, Traffic Sign, Road Marking 0 14-May-20 14-May-20 0 06-Aug-20 A 06-Aug-20 A
SOR 0 14-May-20 14-May-20 0 06-Aug-20 A 06-Aug-20 A
DDA - SO Consent for Construction 0 14-May-20 0 06-Aug-20 A

DDA Wai Yip Street / Wai Fat Road Junction  - MOC Modific 0 19-Aug-20 19-Aug-20 0 30-Sep-20 A 30-Sep-20 A
SOR 0 19-Aug-20 19-Aug-20 0 30-Sep-20 A 30-Sep-20 A
DDA - SO Consent for Construction 0 19-Aug-20 0 30-Sep-20 A

DRILL & BREAK [D&BR] / DRILL & BLAST TUNNEL [D&BL] 127 22-Apr-20 22-Sep-20 177 01-Aug-20 A 05-Mar-21
AIP - D&BR / D&BL Permanent Structure 0 25-May-20 25-May-20 0 02-Sep-20 A 02-Sep-20 A
AIP - SO Consent for DDA Submission 0 25-May-20 0 02-Sep-20 A
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2020 2021

DDA - Draft - Preparation by Designer
DDA - D
DDA - 1s

DDA - Sub-sea Tunnel - Internal Structure
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2
DDA - S

DDA Tunnel - General Building Plan

CROSS PASSAGE
DDA - Cross Passage - CP TBM Jacking Pipes

DDA - Draft - Preparation by Designer
DDA - Draft - Final Review and prepare for 1st Su
DDA - 1st Sub

DDA - Review by SO
DDA - Review by GE
DDA - Review by IP /

DDA - Cross Passage - CP TBM Confin
D

DDA - Cross Passage - Traditional (CP28, 29 & 30) - Temp Support for Excavation
DDA - Draft - Preparation by Design

D
D

DDA - Cross Passage - Traditional - Lining Structure

tion  - MOC Modification

DDA - SO Consent for Construction
 & BREAK [D&BR] / DRILL & BLAST TUNNEL [D&BL]

 Submission
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

DDA - Construction Blasting Assessment Report 0 22-Apr-20 22-Apr-20 17 18-Aug-20 A 07-Sep-20 A
CBAR - 6th Sub 0 0 18-Aug-20 A
CBAR - 6th Review by MinesD 0 17 19-Aug-20 A 07-Sep-20 A
DDA CBAR - Consent for BMS Submission 0 22-Apr-20 0 07-Sep-20 A

DDA - D&BR / D&BL Tunnel - Temp Support for Excavation 0 24-Jun-20 24-Jun-20 44 01-Aug-20 A 21-Sep-20 A
DDA - 4th Review by SO 0 44 01-Aug-20 A 21-Sep-20 A
DDA - SO Consent for Construction 0 24-Jun-20 0 21-Sep-20 A

DDA - D&BR / D&BL Tunnel - Lining & Internal Structure 76 23-Jun-20 22-Sep-20 173 05-Aug-20 A 05-Mar-21
DDA - 1st Sub 0 23-Jun-20 0 05-Aug-20 A
DDA - Review by SO 28 24-Jun-20 21-Jul-20 31 06-Aug-20 A 05-Sep-20 A
DDA - Review by GEO via SO 28 24-Jun-20 21-Jul-20 31 06-Aug-20 A 05-Sep-20 A
DDA - Review by IP / DC 28 24-Jun-20 21-Jul-20 44 06-Aug-20 A 18-Sep-20 A
DDA - Further information required by SO 24 22-Jul-20 18-Aug-20 11 07-Sep-20 A 18-Sep-20 A
DDA - 2nd Sub 0 18-Aug-20 0 18-Sep-20 A
DDA - 2nd Review by SO 35 19-Aug-20 22-Sep-20 26 19-Sep-20 A 14-Oct-20 A
DDA - Further information required by SO 0 32 15-Oct-20 A 21-Nov-20 A
DDA - 3rd Sub 0 0 21-Nov-20 A
DDA - 3rd Review by SO 0 46 23-Nov-20 A 07-Jan-21 A
DDA - Further information required by SO 0 19 08-Jan-21 A 29-Jan-21 A
DDA - 4th Sub 0 0 29-Jan-21 A
DDA - 4th Review by SO 0 35 30-Jan-21 A 05-Mar-21
DDA - SO Consent for Construction 0 22-Sep-20 0 05-Mar-21

EAST VENTILATION BUILDING [EVB] 48 19-Sep-20 18-Nov-20 195 14-Sep-20 A 15-May-21
AIP EVB - Permanent Structure 0 19-Sep-20 19-Sep-20 147 14-Sep-20 A 15-Mar-21
AIP - 3rd Sub 0 0 14-Sep-20 A
AIP - 3rd Review by SO 0 14 15-Sep-20 A 30-Sep-20 A
AIP - Further information required by SO 0 26 03-Oct-20 A 03-Nov-20 A
AIP - 4th Sub 0 0 03-Nov-20 A
AIP - 4th Review by SO 0 20 04-Nov-20 A 26-Nov-20 A
AIP - Further information required by SO 0 59 27-Nov-20 A 06-Feb-21
AIP - 5th Sub 0 0 06-Feb-21
AIP - 5th Review by SO 0 28 08-Feb-21 15-Mar-21
AIP - SO Consent for DDA Submission 0 19-Sep-20 0 15-Mar-21

DDA - EVB - Permanent Structure (including Foundation) 36 21-Sep-20 04-Nov-20 36 16-Mar-21 30-Apr-21
DDA - Draft - Preparation by Designer 36 21-Sep-20 04-Nov-20 36 16-Mar-21 30-Apr-21

DDA - EVB - Tower Crane Foundation 36 21-Sep-20 04-Nov-20 36 16-Mar-21 30-Apr-21
DDA - Draft - Preparation by Designer 36 21-Sep-20 04-Nov-20 36 16-Mar-21 30-Apr-21

DDA - EVB - Aesthetic Design 48 21-Sep-20 18-Nov-20 48 16-Mar-21 15-May-21
DDA - Draft - Preparation by Designer 48 21-Sep-20 18-Nov-20 48 16-Mar-21 15-May-21

TUNNEL E&M INSTALLATION & COMMISSIONING 217 10-Aug-20 05-May-21 240 12-Aug-20 A 04-Jun-21
AIP - Overall E&M Design 24 11-Aug-20 08-Sep-20 39 25-Sep-20 A 13-Nov-20 A
AIP - 2nd Sub 0 11-Aug-20 0 25-Sep-20 A
AIP - 2nd Review by SO 28 12-Aug-20 08-Sep-20 49 26-Sep-20 A 13-Nov-20 A
AIP - SO Consent for DDA Submission 0 08-Sep-20 0 13-Nov-20 A

AIP - E&M Tunnel Ventilation Design 24 22-Aug-20 19-Sep-20 39 25-Sep-20 A 13-Nov-20 A
AIP - 2nd Sub 0 22-Aug-20 0 25-Sep-20 A
AIP - 2nd Review by SO 28 23-Aug-20 19-Sep-20 49 26-Sep-20 A 13-Nov-20 A
AIP - SO Consent for DDA Submission 0 19-Sep-20 0 13-Nov-20 A

DDA - E&M Tunnel Ventilation Design 161 21-Sep-20 10-Apr-21 158 14-Nov-20 A 31-May-21
DDA - Draft - Preparation by Designer 48 21-Sep-20 18-Nov-20 24 14-Nov-20 A 11-Dec-20 A
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y MinesD
t for BMS Submission

4th Review by SO
SO Consent for Construction
 D&BR / D&BL Tunnel - Lining & Internal Structure

via SO
view by IP / DC
ther information required by SO
 Sub

DDA - 2nd Review by SO
DDA - Further information required by SO
DDA - 3rd Sub

DDA - 3rd Review by SO
DDA - Further information required by SO
DDA - 4th Sub

DDA - 4th Review by SO
DDA - SO Consent for Construction

EAST VENTILATION BUILDING [EVB]
- Permanent Structure

AIP - 3rd Review by SO
AIP - Further information required by SO
AIP - 4th Sub

AIP - 4th Review by SO
AIP - Further information required by SO
AIP - 5th Sub

AIP - 5th Review by SO
AIP - SO Consent for DDA Submission

DDA - EVB - Permanent Structure (including Foundation)

DDA - EVB - Tower Crane Foundation

DDA - EVB - Aesthetic Design

esign
P - 2nd Sub

AIP - 2nd Review by SO
AIP - SO Consent for DDA Submission

M Tunnel Ventilation Design
P - 2nd Sub

AIP - 2nd Review by SO
AIP - SO Consent for DDA Submission

DDA - E&M Tunne
DDA - Draft - Preparation by Designer
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

DDA - Draft - Final Review and prepare for 1st Sub 24 19-Nov-20 16-Dec-20 43 12-Dec-20 A 03-Feb-21
DDA - 1st Sub 0 16-Dec-20 0 03-Feb-21
DDA - Review by SO 28 17-Dec-20 13-Jan-21 28 04-Feb-21 03-Mar-21
DDA - Review by IP / DC 28 17-Dec-20 13-Jan-21 28 04-Feb-21 03-Mar-21
DDA - Further information required by SO 42 14-Jan-21 06-Mar-21 42 04-Mar-21 26-Apr-21
DDA - 2nd Sub 0 06-Mar-21 0 26-Apr-21
DDA - 2nd Review by SO 35 07-Mar-21 10-Apr-21 35 27-Apr-21 31-May-21

AIP - E&M Air Purification System (WVB) 22 04-Sep-20 03-Oct-20 43 25-Sep-20 A 18-Nov-20 A
AIP - 2nd Sub 0 04-Sep-20 0 25-Sep-20 A
AIP - 2nd Review by SO 28 05-Sep-20 02-Oct-20 54 26-Sep-20 A 18-Nov-20 A
AIP - SO Consent for DDA Submission 0 03-Oct-20 0 18-Nov-20 A

DDA - E&M Air Purification System (WVB) 149 03-Oct-20 07-Apr-21 154 19-Nov-20 A 31-May-21
DDA - Draft - Preparation by Designer 48 03-Oct-20 28-Nov-20 31 19-Nov-20 A 24-Dec-20 A
DDA - Draft - Final Review and prepare for 1st Sub 12 30-Nov-20 12-Dec-20 32 26-Dec-20 A 03-Feb-21
DDA - 1st Sub 0 12-Dec-20 0 03-Feb-21
DDA - Review by SO 28 13-Dec-20 09-Jan-21 28 04-Feb-21 03-Mar-21
DDA - Review by IP / DC 28 13-Dec-20 09-Jan-21 28 04-Feb-21 03-Mar-21
DDA - Further information required by SO 42 11-Jan-21 03-Mar-21 42 04-Mar-21 26-Apr-21
DDA - 2nd Sub 0 03-Mar-21 0 26-Apr-21
DDA - 2nd Review by SO 35 04-Mar-21 07-Apr-21 35 27-Apr-21 31-May-21

AIP - E&M Fire Services Installation 96 12-Aug-20 04-Dec-20 169 12-Aug-20 A 06-Mar-21
AIP - Draft - Final Review and prepare for 1st Sub 24 12-Aug-20 08-Sep-20 39 12-Aug-20 A 25-Sep-20 A
AIP - 1st Sub 0 08-Sep-20 0 25-Sep-20 A
AIP - Review by SO 28 09-Sep-20 06-Oct-20 54 26-Sep-20 A 18-Nov-20 A
AIP - Review by IP / DC 28 09-Sep-20 06-Oct-20 128 26-Sep-20 A 31-Jan-21
AIP - Update & prepare for 2nd Sub 26 07-Oct-20 06-Nov-20 66 19-Nov-20 A 06-Feb-21
AIP - 2nd Sub 0 06-Nov-20 0 06-Feb-21
AIP - 2nd Review by SO 28 07-Nov-20 04-Dec-20 28 07-Feb-21 06-Mar-21
AIP - SO Consent for DDA Submission 0 04-Dec-20 0 06-Mar-21

DDA - E&M Fire Services Installation 48 05-Dec-20 02-Feb-21 48 08-Mar-21 07-May-21
DDA - Draft - Preparation by Designer 30 05-Dec-20 12-Jan-21 30 08-Mar-21 15-Apr-21
DDA - Draft - Final Review and prepare for 1st Sub 18 13-Jan-21 02-Feb-21 18 16-Apr-21 07-May-21

AIP - E&M MVAC 84 12-Aug-20 20-Nov-20 166 12-Aug-20 A 03-Mar-21
AIP - Draft - Final Review and prepare for 1st Sub 20 12-Aug-20 03-Sep-20 39 12-Aug-20 A 25-Sep-20 A
AIP - 1st Sub 0 03-Sep-20 0 25-Sep-20 A
AIP - Review by SO 28 04-Sep-20 01-Oct-20 53 26-Sep-20 A 17-Nov-20 A
AIP - Review by IP / DC 28 04-Sep-20 01-Oct-20 128 26-Sep-20 A 31-Jan-21
AIP - Update & prepare for 2nd Sub 18 03-Oct-20 23-Oct-20 64 18-Nov-20 A 03-Feb-21
AIP - 2nd Sub 0 23-Oct-20 0 03-Feb-21
AIP - 2nd Review by SO 28 24-Oct-20 20-Nov-20 28 04-Feb-21 03-Mar-21
AIP - SO Consent for DDA Submission 0 20-Nov-20 0 03-Mar-21

DDA - E&M MVAC 49 21-Nov-20 20-Jan-21 49 04-Mar-21 05-May-21
DDA - Draft - Preparation by Designer 32 21-Nov-20 30-Dec-20 32 04-Mar-21* 14-Apr-21
DDA - Draft - Final Review and prepare for 1st Sub 17 31-Dec-20 20-Jan-21 17 15-Apr-21* 05-May-21

AIP - E&M Plumbing & Drainage System 87 10-Aug-20 21-Nov-20 113 21-Sep-20 A 05-Feb-21
AIP - Draft - Final Review and prepare for 1st Sub 18 10-Aug-20 29-Aug-20 5 21-Sep-20 A 25-Sep-20 A
AIP - 1st Sub 0 29-Aug-20 0 25-Sep-20 A
AIP - Review by SO 28 30-Aug-20 26-Sep-20 48 26-Sep-20 A 12-Nov-20 A
AIP - Review by IP / DC 28 30-Aug-20 26-Sep-20 109 26-Sep-20 A 12-Jan-21 A
AIP - Update & prepare for 2nd Sub 22 28-Sep-20 24-Oct-20 49 13-Nov-20 A 12-Jan-21 A

7 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28 04 11 18 25
October November December January February March April

2020 2021

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

D
D

AIP - E&M Air Purification System (WVB)
P - 2nd Sub

AIP - 2nd Review by SO
AIP - SO Consent for DDA Submission

DDA - E&M Air Purifi
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

D
D

AIP - E&M Fire Services Installation
P - Draft - Final Review and prepare for 1st Sub
P - 1st Sub

AIP - Review by SO
AIP - Review by IP / DC

AIP - Update & prepare for 2nd Sub
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - SO Consent for DDA Submission

DDA - E&M Fire Services Installation
DDA - Draft -

AIP - E&M MVAC
P - Draft - Final Review and prepare for 1st Sub
P - 1st Sub

AIP - Review by SO
AIP - Review by IP / DC

AIP - Update & prepare for 2nd Sub
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - SO Consent for DDA Submission

DDA - E&M MVAC
DDA - Draft - 

AIP - E&M Plumbing & Drainage System
P - Draft - Final Review and prepare for 1st Sub
P - 1st Sub

AIP - Review by SO
AIP - Review by IP / DC
AIP - Update & prepare for 2nd Sub
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

AIP - 2nd Sub 0 24-Oct-20 0 12-Jan-21 A
AIP - 2nd Review by SO 28 25-Oct-20 21-Nov-20 24 13-Jan-21 A 05-Feb-21
AIP - SO Consent for DDA Submission 0 21-Nov-20 0 05-Feb-21

DDA - E&M Plumbing & Drainage System 97 23-Nov-20 22-Mar-21 93 06-Feb-21 04-Jun-21
DDA - Draft - Preparation by Designer 24 23-Nov-20 19-Dec-20 24 06-Feb-21* 09-Mar-21
DDA - Draft - Final Review and prepare for 1st Sub 17 21-Dec-20 12-Jan-21 17 10-Mar-21 29-Mar-21
DDA - 1st Sub 0 12-Jan-21 0 29-Mar-21
DDA - Review by SO 28 13-Jan-21 09-Feb-21 28 30-Mar-21 26-Apr-21
DDA - Review by IP / DC 28 13-Jan-21 09-Feb-21 28 30-Mar-21 26-Apr-21
DDA - Further information required by SO 32 10-Feb-21 22-Mar-21 32 27-Apr-21 04-Jun-21

AIP - E&M Electrical Installation 101 24-Aug-20 22-Dec-20 179 24-Aug-20 A 30-Mar-21
AIP - Draft - Preparation by Designer 24 24-Aug-20 19-Sep-20 48 24-Aug-20 A 20-Oct-20 A
AIP - Draft - Final Review and prepare for 1st Sub 12 21-Sep-20 06-Oct-20 71 21-Oct-20 A 15-Jan-21 A
AIP - 1st Sub 0 06-Oct-20 0 15-Jan-21 A
AIP - Review by SO 28 07-Oct-20 03-Nov-20 21 16-Jan-21 A 05-Feb-21
AIP - Review by IP / DC 28 07-Oct-20 03-Nov-20 21 16-Jan-21 A 05-Feb-21
AIP - Update & prepare for 2nd Sub 18 04-Nov-20 24-Nov-20 18 06-Feb-21 02-Mar-21
AIP - 2nd Sub 0 24-Nov-20 0 02-Mar-21
AIP - 2nd Review by SO 28 25-Nov-20 22-Dec-20 28 03-Mar-21 30-Mar-21
AIP - SO Consent for DDA Submission 0 22-Dec-20 0 30-Mar-21

DDA - E&M Electrical Installation 25 23-Dec-20 23-Jan-21 25 31-Mar-21 04-May-21
DDA - Draft - Preparation by Designer 25 23-Dec-20 23-Jan-21 25 31-Mar-21* 04-May-21

AIP CLP Submission - Power Supply to EVB & WVB 91 05-Sep-20 23-Dec-20 164 26-Sep-20 A 20-Apr-21
AIP - Draft - Preparation by Designer 18 05-Sep-20 25-Sep-20 19 26-Sep-20 A 20-Oct-20 A
AIP - Draft - Final Review and prepare for 1st Sub 12 26-Sep-20 12-Oct-20 90 21-Oct-20 A 06-Feb-21
AIP - 1st Sub 0 12-Oct-20 0 06-Feb-21
AIP - Review by SO 28 13-Oct-20 09-Nov-20 28 07-Feb-21 06-Mar-21
AIP - Review by IP / DC 28 13-Oct-20 09-Nov-20 28 07-Feb-21 06-Mar-21
AIP - Update & prepare for 2nd Sub 14 10-Nov-20 25-Nov-20 14 08-Mar-21 23-Mar-21
AIP - 2nd Sub 0 25-Nov-20 0 23-Mar-21
AIP - 2nd Review by SO 28 26-Nov-20 23-Dec-20 28 24-Mar-21 20-Apr-21
AIP - SO Consent for DDA Submission 0 23-Dec-20 0 20-Apr-21

DDA CLP Submission - Power Supply to EVB & WVB 24 24-Dec-20 23-Jan-21 24 21-Apr-21 20-May-21
DDA - Draft - Preparation by Designer 24 24-Dec-20 23-Jan-21 24 21-Apr-21* 20-May-21

AIP - E&M Tunnel Lighting Design 148 31-Aug-20 01-Mar-21 176 26-Sep-20 A 05-May-21
AIP - Draft - Preparation by Designer 34 31-Aug-20 10-Oct-20 51 26-Sep-20 A 27-Nov-20 A
AIP - Draft - Final Review and prepare for 1st Sub 24 12-Oct-20 09-Nov-20 22 28-Nov-20 A 23-Dec-20 A
AIP - 1st Sub 0 09-Nov-20 0 23-Dec-20 A
AIP - Review by SO 28 10-Nov-20 07-Dec-20 21 24-Dec-20 A 13-Jan-21 A
AIP - Review by IP / DC 28 10-Nov-20 07-Dec-20 44 24-Dec-20 A 05-Feb-21
AIP - Update & prepare for 2nd Sub 45 08-Dec-20 01-Feb-21 45 06-Feb-21 07-Apr-21
AIP - 2nd Sub 0 01-Feb-21 0 07-Apr-21
AIP - 2nd Review by SO 28 02-Feb-21 01-Mar-21 28 08-Apr-21 05-May-21

AIP - E&M CMCS 141 10-Nov-20 05-May-21 129 11-Dec-20 A 24-May-21
AIP - Draft - Preparation by Designer 41 10-Nov-20 29-Dec-20 36 11-Dec-20 A 25-Jan-21 A
AIP - Draft - Final Review and prepare for 1st Sub 18 30-Dec-20 20-Jan-21 12 26-Jan-21 A 08-Feb-21
AIP - 1st Sub 0 20-Jan-21 0 08-Feb-21
AIP - Review by SO 28 21-Jan-21 17-Feb-21 28 09-Feb-21 08-Mar-21
AIP - Review by IP / DC 28 21-Jan-21 17-Feb-21 28 09-Feb-21 08-Mar-21
AIP - Update & prepare for 2nd Sub 38 18-Feb-21 07-Apr-21 38 09-Mar-21 26-Apr-21
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2020 2021

AIP - 2nd Sub
AIP - 2nd Review by SO
AIP - SO Consent for DDA Submission

DDA - E&M Plumbing & Drainage Sys
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and
DDA - 1st Sub

D
D

AIP - E&M Electrical Installation
AIP - Draft - Preparation by Designer

AIP - Draft - Final Review and prepare for 1st Sub
AIP - 1st Sub

AIP - Review by SO
AIP - Review by IP / DC

AIP - Update & prepare for 2nd Sub
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - SO Consent for DDA Su

DDA - E&M Electrical Installation

AIP CLP Submission - Power Supply to EVB & WVB
AIP - Draft - Preparation by Designer

AIP - Draft - Final Review and prepare for 1st Sub
AIP - 1st Sub

AIP - Review by SO
AIP - Review by IP / DC

AIP - Update & prepare for 2nd Sub
AIP - 2nd Sub

AIP - 2n
AIP - SO

DDA CLP Submission - Power Supply to EVB & WVB

AIP - E&M Tunnel Lighting Design
AIP - Draft - Preparation by Designer

AIP - Draft - Final Review and prepare for 1st Sub
AIP - 1st Sub

AIP - Review by SO
AIP - Review by IP / DC

AIP - Update & prepa
AIP - 2nd Sub

AIP - Draft - Preparation by Designer
AIP - Draft - Final Review and prepare for 1st Sub
AIP - 1st Sub

AIP - Review by SO
AIP - Review by IP / DC

A
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

AIP - 2nd Sub 0 07-Apr-21 0 26-Apr-21
AIP - 2nd Review by SO 28 08-Apr-21 05-May-21 28 27-Apr-21 24-May-21

SOUTH APRON EXTERNAL WORKS 368 01-Jun-20 25-Aug-21 239 02-Sep-20 A 25-Jun-21

Road S20 368 01-Jun-20 25-Aug-21 209 02-Sep-20 A 20-May-21
CUE 125 30-Jul-20 28-Dec-20 203 02-Sep-20 A 12-May-21
CUE Typical Section ELS (Sheet pile) 50 10-Sep-20 10-Nov-20 49 02-Sep-20 A 31-Oct-20 A
CUE Typical Section ELS (Preboring) 36 30-Jul-20 09-Sep-20 1 02-Sep-20 A 02-Sep-20 A
CUE Entrance Section ELS (Sheet pile) 15 11-Nov-20 27-Nov-20 15 23-Mar-21 13-Apr-21
CUE Pump Test 24 28-Nov-20 28-Dec-20 24 14-Apr-21 12-May-21

Road & Drain 368 01-Jun-20 25-Aug-21 209 02-Sep-20 A 20-May-21
Stage 1 114 01-Jun-20 15-Oct-20 87 02-Sep-20 A 15-Dec-20 A
S20 Site Clearance / Trial pit / UU diversion 24 01-Jun-20 29-Jun-20 14 02-Sep-20 A 17-Sep-20 A
S20 Stage 1 Open cut excavation 6 30-Jun-20 07-Jul-20 2 18-Sep-20 A 19-Sep-20 A
S20 Stage 1 (Sewerage) 8 08-Jul-20 16-Jul-20 26 21-Sep-20 A 22-Oct-20 A
S20 Stage 1 (Drainage) 27 17-Jul-20 17-Aug-20 28 23-Sep-20 A 28-Oct-20 A
S20 Stage 1 (U channel, Catchpit, Gully) 24 19-Aug-20 15-Sep-20 21 29-Oct-20 A 21-Nov-20 A
S20 Stage 1 (Roadworks) 24 16-Sep-20 15-Oct-20 20 23-Nov-20 A 15-Dec-20 A
S20 Stage 1 (U channel, Catchpit, Gully) 0 12 02-Nov-20 A 14-Nov-20 A
S20 Stage 1 (U channel, Catchpit, Gully) 50% 0 6 02-Nov-20 A 07-Nov-20 A
S20 Stage 1 (U channel, Catchpit, Gully) 100% 0 6 09-Nov-20 A 14-Nov-20 A

S20 Stage 1 (Roadworks) 0 17 16-Nov-20 A 04-Dec-20 A
S20 Stage 1 (Roadworks) 50% 0 9 16-Nov-20 A 25-Nov-20 A
S20 Stage 1 (Roadworks) 100% 0 8 26-Nov-20 A 04-Dec-20 A

Stage 2 154 18-Aug-20 23-Feb-21 145 16-Nov-20 A 15-May-21
S20 Stage 2 Open cut excavation 6 16-Oct-20 22-Oct-20 69 16-Nov-20 A 06-Feb-21
S20 Stage 2 (Sewerage) 16 23-Oct-20 11-Nov-20 71 23-Nov-20 A 19-Feb-21
S20 Stage 2 (Drainage) 30 12-Nov-20 16-Dec-20 84 25-Nov-20 A 09-Mar-21
S20 Stage 2 (Watermain) 5 17-Dec-20 22-Dec-20 5 10-Mar-21 15-Mar-21
S20 Stage 2 (U channel, Catchpit, Gully) 24 23-Dec-20 22-Jan-21 24 16-Mar-21 16-Apr-21
S20 Stage 2 (Roadworks) 24 23-Jan-21 23-Feb-21 24 17-Apr-21 15-May-21
S20 Stage 2 (Sewerage) 0 55 14-Dec-20 A 22-Feb-21
S20 Stage 2 (Sewerage) 50 % 0 47 14-Dec-20 A 09-Feb-21
S20 Stage 2 (Sewerage) 100 % 0 49 21-Dec-20 A 22-Feb-21

S20 Stage 2 (Drainage) 1 18-Aug-20 18-Aug-20 42 23-Feb-21 16-Apr-21
S20 Stage 2 (Drainage) 40% 0 12 23-Feb-21 08-Mar-21
S20 Stage 2 (Drainage) 80% 0 12 09-Mar-21 22-Mar-21
S20 Stage 2 (Drainage) 100% 0 6 23-Mar-21 29-Mar-21
S20 Stage 2 (Watermain) 1 18-Aug-20 18-Aug-20 12 30-Mar-21 16-Apr-21

S20 Stage 1 (U channel, Catchpit, Gully) 0 12 17-Apr-21 30-Apr-21
S20 Stage 1 (U channel, Catchpit, Gully) 50% 0 12 17-Apr-21 30-Apr-21

Stage 3 149 24-Feb-21 25-Aug-21 130 07-Dec-20 A 20-May-21
S20 Stage 3 ELS 35 24-Feb-21 09-Apr-21 60 07-Dec-20 A 20-Feb-21
S20 Stage 3 (Drainage) 42 20-May-21 09-Jul-21 83 15-Dec-20 A 27-Mar-21
S20 Stage 3 (Sewerage) 32 10-Apr-21 18-May-21 63 21-Dec-20 A 10-Mar-21
S20 Stage 3 (Watermain) 4 10-Jul-21 14-Jul-21 4 29-Mar-21 01-Apr-21
S20 Stage 3 (UU Diversion) 12 15-Jul-21 28-Jul-21 12 07-Apr-21 20-Apr-21
S20 Stage 3 (U channel, Catchpit, Gully) 24 29-Jul-21 25-Aug-21 24 21-Apr-21 20-May-21
S20 Stage 3 (Sewerage) 0 55 14-Dec-20 A 22-Feb-21
S20 Stage 3 (Sewerage) 50 % 0 47 14-Dec-20 A 09-Feb-21
S20 Stage 3 (Sewerage) 100 % 0 49 21-Dec-20 A 22-Feb-21

7 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28 04 11 18 25
October November December January February March April

2020 2021

A

CUE
CUE Typical Section ELS (Sheet pile)

n ELS (Preboring)
CUE Entrance 

Stage 1
earance / Trial pit / UU diversion
e 1 Open cut excavation

S20 Stage 1 (Sewerage)
S20 Stage 1 (Drainage)

S20 Stage 1 (U channel, Catchpit, Gully)
S20 Stage 1 (Roadworks)

S20 Stage 1 (U channel, Catchpit, Gully) 50%
S20 Stage 1 (U channel, Catchpit, Gully) 100%

S20 Stage 1 (Roadworks) 50%
S20 Stage 1 (Roadworks) 100%

Stage 2
S20 Stage 2 Open cut excavation

S20 Stage 2 (Sewerage)
S20 Stage 2 (Drainage)

S20 Stage 2 (Watermain)
S20 Stage 2

S20 Stage 2 (Sewerage) 50 %
S20 Stage 2 (Sewerage) 100 %

S20 Stage 2 (Drainage) 40%
S20 Stage 2 (Drainage) 80%

S20 Stage 2 (Drainage) 100%
S20 Stage 2

S20 Stage 3 ELS

S20 Stage 3 (Sewerage) 50 %
S20 Stage 3 (Sewerage) 100 %
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

S20 Stage 3 (Drainage) 0 71 19-Dec-20 A 18-Mar-21
S20 Stage 3 (Drainage) 40% 0 53 19-Dec-20 A 25-Feb-21
S20 Stage 3 (Drainage) 80% 0 12 26-Feb-21 11-Mar-21
S20 Stage 3 (Drainage) 100% 0 6 12-Mar-21 18-Mar-21

AMAWBC 40 11-Jun-20 29-Jul-20 40 01-Feb-21 22-Mar-21
Drainage & Sewerage 40 11-Jun-20 29-Jul-20 40 01-Feb-21 22-Mar-21
Section B 40 11-Jun-20 29-Jul-20 40 01-Feb-21 22-Mar-21
Section B - ELS 18 11-Jun-20 03-Jul-20 18 01-Feb-21 24-Feb-21
Section B - Drainage 11 04-Jul-20 16-Jul-20 11 25-Feb-21 09-Mar-21
Section B - Sewerage 11 17-Jul-20 29-Jul-20 11 10-Mar-21 22-Mar-21

[STE] District Cooling System for AMAWBC Section  6B 192 10-Aug-20 31-Mar-21 214 03-Oct-20 A 25-Jun-21
DCS Section 6B 192 10-Aug-20 31-Mar-21 214 03-Oct-20 A 25-Jun-21
DCS - Material Procurement for Section 6B 96 10-Aug-20 02-Dec-20 111 03-Oct-20 A 17-Feb-21
DCS - Section C part 1 48 03-Dec-20 30-Jan-21 48 26-Feb-21 27-Apr-21
DCS - Section D part 1 48 03-Dec-20 30-Jan-21 48 26-Feb-21 27-Apr-21
DCS - Section D part 2 30 01-Feb-21 10-Mar-21 30 28-Apr-21 03-Jun-21
DCS - Section C part 2 48 01-Feb-21 31-Mar-21 48 28-Apr-21 25-Jun-21

[STE] District Cooling System - Remaining Section 7B 96 17-Dec-20 19-Apr-21 96 01-Feb-21 02-Jun-21
Road L10S 96 17-Dec-20 19-Apr-21 96 01-Feb-21 02-Jun-21
DCS - Material Procurement for Section 7B 96 17-Dec-20 19-Apr-21 96 01-Feb-21 02-Jun-21
DCS - Pipe Installation under DPR 21 21-Jan-21 17-Feb-21 21 13-Apr-21 07-May-21

Foot Bridge FB-02 72 02-Jan-21 30-Mar-21 72 01-Feb-21 04-May-21
Temporary Ramp provision 72 02-Jan-21 30-Mar-21 72 01-Feb-21* 04-May-21

[STE] Hoi Bun Road / Cheung Yip Street / Wang Chiu Road J 127 05-Dec-20 15-May-21 129 11-Jan-21 A 21-Jun-21
TTA Phasing 0 05-Dec-20 0 11-Jan-21 A
TMLG for XP validation 0 24-Dec-20 0 30-Jan-21
XP validated 0 25-Jan-21 0 03-Mar-21
TMLG to TD for Approval 0 30-Jan-21 0 09-Mar-21
TMLG Approved 0 19-Feb-21 0 25-Mar-21
Roadworks advice from RMO for TTA Implementation 0 01-Mar-21 0 08-Apr-21
HBR / CYS / WCR Drainage Works 60 02-Mar-21 15-May-21 60 09-Apr-21 21-Jun-21

DEPRESSED ROAD [DPR] 235 04-May-20 10-Feb-21 186 23-Sep-20 A 13-May-21

ELS system & Foundation 123 04-May-20 25-Sep-20 41 23-Sep-20 A 12-Nov-20 A
DPR - Predrill for H-piles foundation 24 04-May-20 30-May-20 0 23-Sep-20 A 23-Sep-20 A
DPR - H-pile Drilling / Installation / Grouting 24 01-Aug-20 28-Aug-20 0 23-Sep-20 A 23-Sep-20 A
DPR - Pile Load Test 10 29-Aug-20 09-Sep-20 0 23-Sep-20 A 23-Sep-20 A
DPR - King Post for ELS 24 29-Aug-20 25-Sep-20 40 24-Sep-20 A 12-Nov-20 A

Excavation & Strutting 126 10-Sep-20 10-Feb-21 185 24-Sep-20 A 13-May-21
DPR - Pump wells & Pump test 36 10-Sep-20 23-Oct-20 83 12-Oct-20 A 20-Jan-21 A
DPR - CH6008-6080 - Excavation to Strut S1 21 24-Oct-20 18-Nov-20 57 16-Nov-20 A 23-Jan-21 A
DPR - CH5962-6008 - Excavation S1 24 24-Oct-20 21-Nov-20 58 01-Dec-20 A 09-Feb-21
DPR - CH6080-6150 - Excavation to S1 18 24-Oct-20 14-Nov-20 46 15-Dec-20 A 09-Feb-21
DPR - CH6008-6080 - Strut S1 Installation 12 19-Nov-20 02-Dec-20 21 25-Jan-21 A 20-Feb-21
DPR - CH6080-6150 - Strut S1 Installation 12 16-Nov-20 28-Nov-20 12 10-Feb-21 26-Feb-21
DPR - CH6008-6080 - Excavation to Strut S3 20 03-Dec-20 28-Dec-20 20 22-Feb-21 16-Mar-21
DPR - CH6080-6150 - Excavation to S2 12 30-Nov-20 12-Dec-20 12 27-Feb-21 12-Mar-21
DPR - CH6080-6150 - Strut S2 Installation 12 14-Dec-20 29-Dec-20 12 13-Mar-21 26-Mar-21
DPR - CH6008-6080 - Strut S3 Installation 12 29-Dec-20 12-Jan-21 12 17-Mar-21 30-Mar-21
DPR - CH6080-6150 - Excavation to S3 12 30-Dec-20 13-Jan-21 12 27-Mar-21 14-Apr-21
DPR - CH6008-6080 - Excavation to FEL 7 13-Jan-21 20-Jan-21 7 31-Mar-21 12-Apr-21
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October November December January February March April

2020 2021

S20 Stage 3 (Drainage) 40%
S20 Stage 3 (Drainage) 80%

S20 Stage 3 (Drainage) 100%

Section B - ELS
Section B - Drainage

Section B - Sewerage
[STE] District Cooling System
DCS Section 6B

DCS - Material Procurement for Section 6B
D
D

[STE] Di
Road L1

Foot Bridge FB-02

TTA Phasing
TMLG for XP validation

XP validated
TMLG to TD for Approval

TMLG Approved
Roadworks advice f

DEPRESSED ROAD [DPR]

S system & Foundation
- Predrill for H-piles foundation
- H-pile Dri lling / Installation / Grouting
- Pile Load Test

DPR - King Post for ELS
Excavation & Strutting

DPR - Pump wells & Pump test
DPR - CH6008-6080 - Excavation to Strut S1

DPR - CH5962-6008 - Excavation S1
DPR - CH6080-6150 - Excavation to S1

DPR - CH6008-6080 - Strut S1 Installation
DPR - CH6080-6150 - Strut S1 Installation

DPR - CH6008-6080 - Excavation to Strut S
DPR - CH6080-6150 - Excavation to S2

DPR - CH6080-6150 - Strut S2 In
DPR - CH6008-6080 - Strut S

DPR - CH608
DPR - CH6008-
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

DPR - CH6080-6150 - Strut S3 Installation 12 14-Jan-21 27-Jan-21 12 15-Apr-21 28-Apr-21
DPR - CH6080-6150 - Excavation to S4 12 28-Jan-21 10-Feb-21 12 29-Apr-21 13-May-21
Shallow Section 0 79 25-Jan-21 A 05-May-21
Excavation 0 16 25-Jan-21 A 11-Feb-21
Blinding & Waterproofing 0 9 16-Feb-21 25-Feb-21
Base Slab & Wall Kicker 50% 0 9 26-Feb-21 08-Mar-21
Base Slab & Wall Kicker 100% 0 9 09-Mar-21 18-Mar-21
Wall Construction 30% 0 12 19-Mar-21 01-Apr-21
Wall Construction 60% 0 12 07-Apr-21 20-Apr-21
Wall Construction 100% 0 12 21-Apr-21 05-May-21

Middle Section Ch6008 - Ch6045 0 165 24-Sep-20 A 19-Apr-21
King Post Installation 0 37 24-Sep-20 A 09-Nov-20 A
Dewatering Well Installation 0 17 27-Oct-20 A 14-Nov-20 A
Excavation Stage 1 - below strut S1 0 33 14-Dec-20 A 23-Jan-21 A
Strut S1 installation (5 nos) 0 16 25-Jan-21 A 11-Feb-21
Excavation Stage 2 - below strut S3 0 8 16-Feb-21 24-Feb-21
Strut S3 installation (5 nos) 0 10 25-Feb-21 08-Mar-21
Excavation Stage 3 - FEL 0 8 09-Mar-21 17-Mar-21
Blinding & Waterproofing 0 9 18-Mar-21 27-Mar-21
DCS Pipes Installation 0 12 18-Mar-21 31-Mar-21
Base Slab 0 12 01-Apr-21 19-Apr-21

Deep Section Part 1 Ch6045 - Ch6070 0 145 13-Oct-20 A 12-Apr-21
King Post Installation 0 25 13-Oct-20 A 11-Nov-20 A
Dewatering Well Installation 0 8 12-Nov-20 A 20-Nov-20 A
Excavation Stage 1 - below strut S1 0 53 01-Dec-20 A 03-Feb-21
Strut S1 installation (2 nos) 0 4 16-Feb-21 19-Feb-21
Excavation Stage 2 - below strut S3 0 4 10-Mar-21 13-Mar-21
Strut S3 installation (4 nos) 0 4 15-Mar-21 18-Mar-21
Excavation Stage 3 - FEL 0 4 19-Mar-21 23-Mar-21
Blinding & Waterproofing 0 9 29-Mar-21 12-Apr-21

Deep Section Part 2 Ch6070 - Ch6115 0 148 23-Oct-20 A 26-Apr-21
King Post Installation 0 19 23-Oct-20 A 14-Nov-20 A
Dewatering Well Installation 0 6 16-Nov-20 A 21-Nov-20 A
Excavation Stage 1 - below strut S1 0 48 07-Dec-20 A 03-Feb-21
Strut S1 installation (5 nos) 0 10 18-Feb-21 01-Mar-21
Excavation Stage 2 - below strut S2 0 5 04-Mar-21 09-Mar-21
Strut S2 installation (3 nos) 0 6 16-Mar-21 22-Mar-21
Excavation Stage 3 - below strut S3 0 6 23-Mar-21 29-Mar-21
Strut S3 installation (5 nos) 0 10 30-Mar-21 14-Apr-21
Excavation to FEL 0 10 15-Apr-21 26-Apr-21

Deep Section Part 3 Ch6115 - Ch6150 0 125 09-Nov-20 A 14-Apr-21
King Post Installation 0 10 09-Nov-20 A 19-Nov-20 A
Dewatering Well Installation 0 8 20-Nov-20 A 28-Nov-20 A
Excavation Stage 1 - below strut S1 0 31 26-Dec-20 A 02-Feb-21
Strut S1 installation (5 nos) 0 10 03-Feb-21 17-Feb-21
Excavation Stage 2 - below strut S2 0 12 18-Feb-21 03-Mar-21
SUS BH 0 12 18-Feb-21 03-Mar-21
Strut S2 installation (5 nos) 0 10 04-Mar-21 15-Mar-21
Excavation Stage 3 - below strut S3 0 12 16-Mar-21 29-Mar-21
SUS BH 0 12 16-Mar-21 29-Mar-21

7 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28 04 11 18 25
October November December January February March April

2020 2021

Excavation
Blinding & Waterproofing

Base Slab & Wall Kicker 50%
Base Slab & Wall Kicker 100%

Wall Construction 30%
Wall Co

King Post Installation
Dewatering Well Installation

Excavation Stage 1 - below strut S1
Strut S1 installation (5 nos)

Excavation Stage 2 - below strut S3
Strut S3 installation (5 nos)

Excavation Stage 3 - FEL
Blinding & Waterproofing

DCS Pipes Installation
Base Sla

King Post Installation
Dewatering Well Installation

Excavation Stage 1 - below strut S1
Strut S1 installation (2 nos)

Excavation Stage 2 - below strut S3
Strut S3 installation (4 nos)

Excavation Stage 3 - FEL
Blinding & Wate

King Post Installation
Dewatering Well Installation

Excavation Stage 1 - below strut S1
Strut S1 installation (5 nos)

Excavation Stage 2 - below strut S2
Strut S2 installation (3 nos)

Excavation Stage 3 - below str
Strut S3 insta

E

King Post Installation
Dewatering Well Installation

Excavation Stage 1 - below strut S1
Strut S1 installation (5 nos)

Excavation Stage 2 - below strut S2
SUS BH

Strut S2 installation (5 nos)
Excavation Stage 3 - below str
SUS BH
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Strut S3 installation (5 nos) 0 10 24-Mar-21 08-Apr-21
Strut S3 installation (5 nos) 0 10 30-Mar-21 14-Apr-21

WEST VENTILATION BUILDING [WVB] 180 23-Oct-20 04-Jun-21 207 02-Nov-20 A 16-Jul-21

ELS system & Foundation 180 23-Oct-20 04-Jun-21 207 02-Nov-20 A 16-Jul-21
Mobilization & Predril ling for H-piles Foundation 48 23-Oct-20 18-Dec-20 50 02-Nov-20 A 31-Dec-20 A
WVB - Sheet Piles Installation 50% completion 48 03-Dec-20 30-Jan-21 52 04-Jan-21 A 08-Mar-21
WVB - H-piles Drill ing / Installation / Grouting 50% completion 66 19-Dec-20 12-Mar-21 66 01-Feb-21 26-Apr-21
WVB - Sheet Piles Installation 100% completion 48 01-Feb-21 31-Mar-21 48 09-Mar-21 08-May-21
WVB - H-piles Drill ing / Installation / Grouting 100% completion 66 13-Mar-21 04-Jun-21 66 27-Apr-21 16-Jul-21
ELS System & Foundation 0 144 09-Nov-20 A 07-May-21
Mobilization for Slurry Wall 0 6 09-Nov-20 A 14-Nov-20 A
WVB - Slurry Wall Construction learning curve 0 6 16-Nov-20 A 21-Nov-20 A
WVB - Slurry Wall Construction remaining 0 14 23-Nov-20 A 08-Dec-20 A
Mobilization for Sheet Pile Installation 0 33 23-Nov-20 A 02-Jan-21 A
WVB - Sheet Pile Installation 18% 0 17 04-Jan-21 A 23-Jan-21 A
WVB - Sheet Pile Installation 35% 0 12 25-Jan-21 A 06-Feb-21
WVB - Sheet Pile Installation 25% 0 12 08-Feb-21 24-Feb-21
WVB - King Post Instal lation 50% 0 12 22-Feb-21* 06-Mar-21
WVB - Sheet Pile Installation 71% 0 12 25-Feb-21 10-Mar-21
WVB - King Post Instal lation 60% 0 12 08-Mar-21 20-Mar-21
WVB - Sheet Pile Installation 100% 0 12 11-Mar-21 24-Mar-21
WVB - King Post Instal lation 100% 0 12 22-Mar-21 08-Apr-21
WVB - Wells Installation Installation 50% 0 12 09-Apr-21 22-Apr-21
WVB - Steel Deck Erection 50% 0 12 09-Apr-21 22-Apr-21
WVB - Wells Installation Installation 100% 0 12 23-Apr-21 07-May-21
WVB - Steel Deck Erection 100% 0 12 23-Apr-21 07-May-21

C&C TUNNEL / LAUNCHING SHAFT [C&C / LS] 191 12-Oct-20 05-Jun-21 230 24-Aug-20 A 04-Jun-21

Dwall & Ground Treatment 170 12-Oct-20 11-May-21 143 24-Aug-20 A 16-Feb-21
Shaft Dwall 75 12-Oct-20 11-Jan-21 85 24-Aug-20 A 03-Dec-20 A
C&C/LS - Dwall & Barrettes 80% 38 12-Oct-20 25-Nov-20 37 24-Aug-20 A 07-Oct-20 A
C&C/LS - Dwall & Barrettes 100% 37 26-Nov-20 11-Jan-21 48 08-Oct-20 A 03-Dec-20 A

Cut & Cover / Cell 1 & 2 0 55 28-Sep-20 A 03-Dec-20 A
Dwall 0 55 28-Sep-20 A 03-Dec-20 A
C2S-03 0 8 04-Nov-20 A 12-Nov-20 A
Grab Excavation 0 3 04-Nov-20 A 06-Nov-20 A
Cutter Excavation 0 3 07-Nov-20 A 10-Nov-20 A
Cage Installation & Concrete 0 2 11-Nov-20 A 12-Nov-20 A

C2N-05 0 33 23-Oct-20 A 01-Dec-20 A
Grab Excavation 0 6 23-Oct-20 A 30-Oct-20 A
Cutter Excavation 0 24 31-Oct-20 A 27-Nov-20 A
Cage Installation & Concrete 0 3 28-Nov-20 A 01-Dec-20 A

C2S-05 0 9 19-Nov-20 A 28-Nov-20 A
Grab Excavation 0 3 19-Nov-20 A 21-Nov-20 A
Cutter Excavation 0 4 23-Nov-20 A 26-Nov-20 A
Cage Installation & Concrete 0 2 27-Nov-20 A 28-Nov-20 A

C1-01 0 10 11-Nov-20 A 21-Nov-20 A
Grab Excavation 0 2 11-Nov-20 A 12-Nov-20 A
Cutter Excavation 0 5 13-Nov-20 A 18-Nov-20 A
Cage Installation & Concrete 0 3 19-Nov-20 A 21-Nov-20 A

C1-16 0 15 31-Oct-20 A 17-Nov-20 A
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2020 2021

Strut S3 installation 
Strut S3 insta

Mobilization & Predril ling for H-piles Foundation
WVB - Sheet Piles Installation 50% completion

W

Mobilization for Slurry Wall
WVB - Slurry Wall Construction learning curve

WVB - Slurry Wall Construction remaining
Mobil ization for Sheet Pile Installation

WVB - Sheet Pile Installation 18%
WVB - Sheet Pile Installation 35%

WVB - Sheet Pile Installation 25%
WVB - King Post Installation 50%

WVB - Sheet Pile Installation 71%
WVB - King Post Instal lation 60%

WVB - Sheet Pile Installation 100%
WVB - King Post Ins

WVB 
WVB 

Shaft Dwall
C&C/LS - Dwall & Barrettes 80%

C&C/LS - Dwall & Barrettes 100%

Grab Excavation
Cutter Excavation

Cage Installation & Concrete

Grab Excavation
Cutter Excavation

Cage Installation & Concrete

Grab Excavation
Cutter Excavation

Cage Installation & Concrete

Grab Excavation
Cutter Excavation

Cage Installation & Concrete

 Page 21 of 29
 Data Date: 30-Jan-21
 

Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Jan-21)

Date Revision Checked Approved
05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu
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Grab Excavation 0 9 31-Oct-20 A 10-Nov-20 A
Cutter Excavation 0 4 11-Nov-20 A 14-Nov-20 A
Cage Installation & Concrete 0 2 16-Nov-20 A 17-Nov-20 A

C1-08 0 29 28-Sep-20 A 03-Nov-20 A
Grab Excavation 0 4 28-Sep-20 A 03-Oct-20 A
Cutter Excavation 0 2 28-Oct-20 A 29-Oct-20 A
Cage Installation & Concrete 0 4 30-Oct-20 A 03-Nov-20 A

C1-09 0 8 25-Nov-20 A 03-Dec-20 A
Grab Excavation 0 2 25-Nov-20 A 26-Nov-20 A
Cutter Excavation 0 3 27-Nov-20 A 30-Nov-20 A
Cage Installation & Concrete 0 3 01-Dec-20 A 03-Dec-20 A

DN-01 0 4 03-Nov-20 A 06-Nov-20 A
Excavation 0 2 03-Nov-20 A 04-Nov-20 A
Cage Installation & Concrete 0 2 05-Nov-20 A 06-Nov-20 A

BP-02 0 3 07-Nov-20 A 10-Nov-20 A
Excavation 0 1 07-Nov-20 A 07-Nov-20 A
Cage Installation & Concrete 0 2 09-Nov-20 A 10-Nov-20 A

Break-in Plug 95 12-Jan-21 11-May-21 115 25-Sep-20 A 16-Feb-21
B/I Plug - Perimeter Wall + Separation Wall 47 12-Jan-21 10-Mar-21 91 25-Sep-20 A 15-Jan-21 A
Dwall / Barrettes - Setup & Rigs Demobilization 24 13-Apr-21 11-May-21 24 16-Jan-21 A 16-Feb-21

B/I Plug 0 49 17-Nov-20 A 15-Jan-21 A
Break-in Plug Dwall Completion 0 0 15-Jan-21 A
North SCM Wall 0 48 18-Nov-20 A 15-Jan-21 A
NR-01 0 7 18-Nov-20 A 25-Nov-20 A
Excavation 0 6 18-Nov-20 A 24-Nov-20 A
Concrete 0 1 25-Nov-20 A 25-Nov-20 A

NR-02 0 7 01-Dec-20 A 08-Dec-20 A
Excavation 0 6 01-Dec-20 A 07-Dec-20 A
Concrete 0 1 08-Dec-20 A 08-Dec-20 A

NR-07 0 7 12-Dec-20 A 19-Dec-20 A
Excavation 0 6 12-Dec-20 A 18-Dec-20 A
Concrete 0 1 19-Dec-20 A 19-Dec-20 A

NR-06 0 5 11-Jan-21 A 15-Jan-21 A
Excavation 0 4 11-Jan-21 A 14-Jan-21 A
Concrete 0 1 15-Jan-21 A 15-Jan-21 A

NR-15 0 4 26-Dec-20 A 31-Dec-20 A
Excavation 0 3 26-Dec-20 A 30-Dec-20 A
Concrete 0 1 31-Dec-20 A 31-Dec-20 A

NR-05 0 6 02-Jan-21 A 08-Jan-21 A
Excavation 0 5 02-Jan-21 A 07-Jan-21 A
Concrete 0 1 08-Jan-21 A 08-Jan-21 A

South SCM Wall 0 46 17-Nov-20 A 12-Jan-21 A
NR-14 0 6 17-Nov-20 A 23-Nov-20 A
Excavation 0 5 17-Nov-20 A 21-Nov-20 A
Concrete 0 1 23-Nov-20 A 23-Nov-20 A

NR-11 0 6 09-Dec-20 A 15-Dec-20 A
Excavation 0 5 09-Dec-20 A 14-Dec-20 A
Concrete 0 1 15-Dec-20 A 15-Dec-20 A

NR-08 0 5 22-Dec-20 A 29-Dec-20 A
Excavation 0 4 22-Dec-20 A 28-Dec-20 A
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2020 2021

Grab Excavation
Cutter Excavation

Cage Installation & Concrete

Grab Excavation
Cutter Excavation

Cage Installation & Concrete

Grab Excavation
Cutter Excavation

Cage Installation & Concrete

Excavation
Cage Installation & Concrete

Excavation
Cage Installation & Concrete

B/I Plug - Perimeter Wall + Separation Wall

Break-in Plug Dwall Completion

Excavation
Concrete

Excavation
Concrete

Excavation
Concrete

Excavation
Concrete

Excavation
Concrete

Excavation
Concrete

Excavation
Concrete

Excavation
Concrete

Excavation
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ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Jan-21)
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18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

Concrete 0 1 29-Dec-20 A 29-Dec-20 A
NR-10 0 7 29-Dec-20 A 06-Jan-21 A
Excavation 0 6 29-Dec-20 A 05-Jan-21 A
Concrete 0 1 06-Jan-21 A 06-Jan-21 A

NR-12 0 6 16-Dec-20 A 22-Dec-20 A
Excavation 0 5 16-Dec-20 A 21-Dec-20 A
Concrete 0 1 22-Dec-20 A 22-Dec-20 A

NR-13 0 5 28-Dec-20 A 02-Jan-21 A
Excavation 0 4 28-Dec-20 A 31-Dec-20 A
NR-13 0 1 02-Jan-21 A 02-Jan-21 A

NR-09 0 5 07-Jan-21 A 12-Jan-21 A
Excavation 0 4 07-Jan-21 A 11-Jan-21 A
Concrete 0 1 12-Jan-21 A 12-Jan-21 A

Separation Wall 0 36 20-Nov-20 A 04-Jan-21 A
MW-01 0 6 20-Nov-20 A 26-Nov-20 A
Excavation 0 5 20-Nov-20 A 25-Nov-20 A
Concrete 0 1 26-Nov-20 A 26-Nov-20 A

MW-03 0 6 18-Dec-20 A 24-Dec-20 A
Excavation 0 5 18-Dec-20 A 23-Dec-20 A
Concrete 0 1 24-Dec-20 A 24-Dec-20 A

MW-04 0 3 31-Dec-20 A 04-Jan-21 A
Excavation 0 3 31-Dec-20 A 04-Jan-21 A
Concrete 0 1 04-Jan-21 A 04-Jan-21 A

MW-02 0 6 05-Dec-20 A 11-Dec-20 A
Excavation 0 5 05-Dec-20 A 10-Dec-20 A
Concrete 0 1 11-Dec-20 A 11-Dec-20 A

Shaft Excavation & Strutting 153 26-Nov-20 05-Jun-21 193 08-Oct-20 A 04-Jun-21
C&C / LS - Interface Coring / Guide Wall Removal 48 26-Nov-20 23-Jan-21 95 08-Oct-20 A 30-Jan-21 A
C&C / LS Capping Beam / Pump Test - Lead Time 30 12-Jan-21 18-Feb-21 81 09-Nov-20 A 17-Feb-21
C&C Shaft - Concete Strutting Slab + Excavation Step 1 22 19-Feb-21 16-Mar-21 24 21-Jan-21 A 20-Feb-21
Double Cells Shaft - Excavation - Stage 1 to below Concrete Strut 24 19-Feb-21 18-Mar-21 24 18-Feb-21 17-Mar-21
C&C Shaft - Concete Strutting Slab + Excavation Step 2 22 17-Mar-21 15-Apr-21 22 22-Feb-21 18-Mar-21
Cell 1 & Cell 2 Concrete Strut Construction 14 19-Mar-21 08-Apr-21 14 18-Mar-21 07-Apr-21
C&C Shaft - Concete Strutting Slab + Excavation Step 3 22 16-Apr-21 12-May-21 22 19-Mar-21 17-Apr-21
Double Cells Shaft - Excavation - Step 2 to FEL 48 09-Apr-21 05-Jun-21 48 08-Apr-21 04-Jun-21
C&C Shaft - Concete Strutting Slab + Excavation Step 4 18 13-May-21 03-Jun-21 18 19-Apr-21 10-May-21
Cut & Cover ELS 0 141 09-Nov-20 A 04-May-21
S1 Strutting Slab 0 60 09-Nov-20 A 21-Jan-21 A
Pour 1 (Capping Beam & Strutting Slab S1) Part 1 0 26 09-Nov-20 A 08-Dec-20 A
North 0 25 09-Nov-20 A 07-Dec-20 A
GW removal & Excavation to S1 soffit (BTP) 0 10 09-Nov-20 A 19-Nov-20 A
DN-02 to DN-04 Capping Beam formation (SAMMON) 0 8 12-Nov-20 A 20-Nov-20 A
DN-02 to DN-04 Formworks Erection (WKK) 0 4 03-Dec-20 A 07-Dec-20 A

South 0 18 16-Nov-20 A 05-Dec-20 A
DW1 & DW4 Wells Installation (LIWA) 0 1 16-Nov-20 A 16-Nov-20 A
GW removal & Excavation to S1 soffit (BTP) 0 3 21-Nov-20 A 24-Nov-20 A
DS-02 to DS-04 Capping Beam formation (SAMMON) 0 6 25-Nov-20 A 01-Dec-20 A
DS-02 to DS-04 Formworks Erection (WKK) 0 4 02-Dec-20 A 05-Dec-20 A

Overall 0 18 18-Nov-20 A 08-Dec-20 A
OW1 Drilling Works (Dri lTech) 0 4 18-Nov-20 A 21-Nov-20 A

7 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28 04 11 18 25
October November December January February March April

2020 2021

Concrete

Excavation
Concrete

Excavation
Concrete

Excavation
NR-13

Excavation
Concrete

Excavation
Concrete

Excavation
Concrete

Excavation
Concrete

Excavation
Concrete

C&C / LS - Interface Coring / Guide Wall Removal
C&C / LS Capping Beam / Pump Test - Lead Time

C&C Shaft - Concete Strutting Slab + Excav
Double Cells Shaft - Excavation - Stage 1

C&C Shaft - 
Cell 1 & Cell 2 Conc

GW removal & Excavation to S1 soffit (BTP)
DN-02 to DN-04 Capping Beam formation (SAMMON)

DN-02 to DN-04 Formworks Erection (WKK)

DW1 & DW4 Wells Installation (LIWA)
GW removal & Excavation to S1 soffit (BTP)

DS-02 to DS-04 Capping Beam formation (SAMMON)
DS-02 to DS-04 Formworks Erection (WKK)

OW1 Drilling Works (DrilTech)
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ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Jan-21)
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18-Dec-19 00V1 WYu
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

Blinding Concrete 0 1 30-Nov-20 A 30-Nov-20 A
Steel Fixing for Capping Beam & Strutting Slab 0 4 01-Dec-20 A 04-Dec-20 A
Pour 1 Concreting 0 1 07-Dec-20 A 07-Dec-20 A
Formwork removal & CJ cleaning 0 1 08-Dec-20 A 08-Dec-20 A

Pour 2 (Gantry Beam) 0 46 09-Nov-20 A 04-Jan-21 A
North 0 34 18-Nov-20 A 29-Dec-20 A
Y2N Interface Core (ITF) 0 1 18-Nov-20 A 18-Nov-20 A
GW removal & Excavation to Gantry Beam soffit (BTP) 0 5 24-Nov-20 A 28-Nov-20 A
Gantry Beam & Y2N formation works (SAMMON) 0 8 11-Dec-20 A 18-Dec-20 A
Blinding Concrete (WKK) 0 1 19-Dec-20 A 19-Dec-20 A
Steel Fixing of Gantry Beam (BP) 0 4 21-Dec-20 A 26-Dec-20 A
Formworks erection of Gantry Beam (WKK) 0 6 21-Dec-20 A 29-Dec-20 A

South 0 44 09-Nov-20 A 31-Dec-20 A
Zone B & D Sheet Pile installation up to cut off l ine (DARWIN) 0 7 09-Nov-20 A 16-Nov-20 A
OW16 Well Installation (FUGRO) 0 8 09-Nov-20 A 17-Nov-20 A
Y2S Interface Core (ITF) 0 1 17-Nov-20 A 17-Nov-20 A
ELS Waling & Struts Installation (BTP) 0 4 10-Dec-20 A 14-Dec-20 A
GW removal & Excavation to Gantry Beam soffit (BTP) 0 2 15-Dec-20 A 16-Dec-20 A
Gantry Beam & Y2S formation works (SAMMON) 0 5 17-Dec-20 A 22-Dec-20 A
Blinding Concrete (WKK) 0 1 22-Dec-20 A 22-Dec-20 A
Steel Fixing of Gantry Beam (BP) 0 8 23-Dec-20 A 30-Dec-20 A
Formworks erection of Gantry Beam (WKK) 0 4 28-Dec-20 A 31-Dec-20 A

Overall 0 2 02-Jan-21 A 04-Jan-21 A
Pour 2 Concreting (WKK) 0 1 02-Jan-21 A 02-Jan-21 A
Pour 2 Formworks removal & CJ Cleaning (WKK & BTP) 0 1 04-Jan-21 A 04-Jan-21 A

Pour 3 (Capping Beam & Strutting Slab S1) Part 2 0 50 20-Nov-20 A 21-Jan-21 A
North 0 8 20-Nov-20 A 27-Nov-20 A
GW removal & Excavation to S1 soffit (BTP) 0 5 20-Nov-20 A 24-Nov-20 A
Capping Beam formation works (SAMMON) 0 3 25-Nov-20 A 27-Nov-20 A

South 0 34 25-Nov-20 A 06-Jan-21 A
GW removal & Excavation to S1 soffit (BTP) 0 4 25-Nov-20 A 28-Nov-20 A
Capping Beam formation works (SAMMON) 0 3 26-Nov-20 A 28-Nov-20 A
ELS Removal at Zone C (DARWIN) 0 2 05-Jan-21 A 06-Jan-21 A

Overall 0 13 06-Jan-21 A 21-Jan-21 A
Blinding Conrete (WKK) 0 2 06-Jan-21 A 07-Jan-21 A
Backfilling & Formation 0 2 08-Jan-21 A 09-Jan-21 A
Steel Fixing Pour 3 (BP) 0 4 11-Jan-21 A 14-Jan-21 A
Pour 3 Concreting (WKK) 0 1 15-Jan-21 A 15-Jan-21 A
Concrete Strength Gain 0 3 16-Jan-21 A 18-Jan-21 A
Cut & Cover Bulk Excavation Start 0 0 21-Jan-21 A

Cut & Cover Bulk Excavation 0 104 21-Jan-21 A 04-May-21
Excavation to below S2 0 17 21-Jan-21 A 06-Feb-21
Strut S2 Construction 0 12 07-Feb-21 18-Feb-21
Excavation to below S3 0 12 19-Feb-21 02-Mar-21
Strut S3 Construction 0 12 03-Mar-21 14-Mar-21
Excavation to below S4 0 11 15-Mar-21 25-Mar-21
Permanent Strutting Slab S4 0 12 26-Mar-21 06-Apr-21
Excavation to below S5 0 7 07-Apr-21 13-Apr-21
Steel Strut S5 0 12 14-Apr-21 25-Apr-21
Excavation to below S6 0 9 26-Apr-21 04-May-21
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2020 2021

Blinding Concrete
Steel Fixing for Capping Beam & Strutting Slab

Pour 1 Concreting
Formwork removal & CJ cleaning

Y2N Interface Core (ITF)
GW removal & Excavation to Gantry Beam soffit (BTP)

Gantry Beam & Y2N formation works (SAMMON)
Blinding Concrete (WKK)

Steel Fixing of Gantry Beam (BP)
Formworks erection of Gantry Beam (WKK)

Zone B & D Sheet Pile installation up to cut off l ine (DARWIN)
OW16 Well Installation (FUGRO)
Y2S Interface Core (ITF)

ELS Waling & Struts Installation (BTP)
GW removal & Excavation to Gantry Beam soffit (BTP)

Gantry Beam & Y2S formation works (SAMMON)
Blinding Concrete (WKK)

Steel Fixing of Gantry Beam (BP)
Formworks erection of Gantry Beam (WKK)

Pour 2 Concreting (WKK)
Pour 2 Formworks removal & CJ Cleaning (WKK & BTP)

GW removal & Excavation to S1 soffit (BTP)
Capping Beam formation works (SAMMON)

GW removal & Excavation to S1 soffit (BTP)
Capping Beam formation works (SAMMON)

ELS Removal at Zone C (DARWIN)

Blinding Conrete (WKK)
Backfilling & Formation

Steel Fixing Pour 3 (BP)
Pour 3 Concreting (WKK)

Concrete Strength Gain
Cut & Cover Bulk Excavation Start

Excavation to below S2
Strut S2 Construction

Excavation to below S3
Strut S3 Construction

Excavation to below S4
Permanent Strutting S

Excavation to b
Ste
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

Launching Shaft ELS 0 143 02-Nov-20 A 28-Apr-21
Capping Beam 0 61 30-Nov-20 A 14-Feb-21
Cell 2 0 51 30-Nov-20 A 31-Jan-21
Pour 4 (South) 0 39 30-Nov-20 A 16-Jan-21 A
GW removal along PWCL for Pour 4,5 & 6 0 3 30-Nov-20 A 02-Dec-20 A
Sheet Pile for pour 4,5 & 6 0 19 03-Dec-20 A 24-Dec-20 A
ELS Wailing & Struts for Pour 4,5 & 6 0 3 25-Dec-20 A 30-Dec-20 A
Dwall Breaking 0 6 31-Dec-20 A 07-Jan-21 A
Trimming 0 2 08-Jan-21 A 09-Jan-21 A
Blinding concrete 0 1 09-Jan-21 A 09-Jan-21 A
Steel Fixing 0 3 11-Jan-21 A 13-Jan-21 A
Formworks Erection 0 2 14-Jan-21 A 15-Jan-21 A
Concrete 0 1 16-Jan-21 A 16-Jan-21 A

Pour 5 (North) 0 31 02-Dec-20 A 09-Jan-21 A
Excavation & GW Breaking 0 18 02-Dec-20 A 22-Dec-20 A
Dwall Breaking / Trimming 0 6 23-Dec-20 A 31-Dec-20 A
Blinding concrete 0 1 02-Jan-21 A 02-Jan-21 A
Steel Fixing 0 4 04-Jan-21 A 07-Jan-21 A
Formworks Erection 0 2 07-Jan-21 A 08-Jan-21 A
Concrete 0 1 09-Jan-21 A 09-Jan-21 A

Gantry Beam South 0 25 02-Jan-21 A 31-Jan-21
Dwall Breaking / Trimming 0 12 02-Jan-21 A 15-Jan-21 A
Hand Trimming & Blinding 0 3 16-Jan-21 A 19-Jan-21 A
Steel Fixing 0 4 20-Jan-21 A 23-Jan-21 A
Formworks Erection 0 3 25-Jan-21 A 27-Jan-21 A
Concrete 0 1 28-Jan-21 A 28-Jan-21 A
Concrete Strength Gain 0 3 29-Jan-21 A 31-Jan-21

Cell 1 North 0 31 29-Dec-20 A 03-Feb-21
Pour 8 & 9 0 31 29-Dec-20 A 03-Feb-21
Sheet Pile for pour 8 & 9 0 3 29-Dec-20 A 31-Dec-20 A
Excavation & GW Breaking 0 16 02-Jan-21 A 20-Jan-21 A
Dwall Breaking / Trimming 0 2 21-Jan-21 A 22-Jan-21 A
Blinding concrete 0 1 23-Jan-21 A 23-Jan-21 A
Steel Fixing 0 5 25-Jan-21 A 29-Jan-21 A
Formworks Erection 0 3 30-Jan-21 A 02-Feb-21
Concrete 0 1 03-Feb-21 03-Feb-21

Cell 1 South 0 35 02-Jan-21 A 14-Feb-21
Pour 7 & 10 0 35 02-Jan-21 A 14-Feb-21
GW removal 0 5 02-Jan-21 A 07-Jan-21 A
Sheet Pile for Pour 0 4 08-Jan-21 A 12-Jan-21 A
ELS Wailing & Struts 0 2 13-Jan-21 A 14-Jan-21 A
Dwall Breaking 0 8 15-Jan-21 A 23-Jan-21 A
Blinding concrete 0 1 25-Jan-21 A 25-Jan-21 A
Steel Fixing part 1 0 10 26-Jan-21 A 05-Feb-21
Formworks Erection 0 4 06-Feb-21 10-Feb-21
Concrete 0 1 11-Feb-21 11-Feb-21
Concrete Strength Gain 0 3 12-Feb-21 14-Feb-21

Cell 1 & Cell 2 Excavation Bulk Excavation 0 143 02-Nov-20 A 28-Apr-21
Remaining Wells Installation 0 73 02-Nov-20 A 28-Jan-21 A
Pump System Setup 0 10 29-Jan-21 A 07-Feb-21
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2020 2021

GW removal along PWCL for Pour 4,5 & 6
Sheet Pile for pour 4,5 & 6

ELS Wailing & Struts for Pour 4,5 & 6
Dwall Breaking

Trimming
Blinding concrete

Steel Fixing
Formworks Erection
Concrete

Excavation & GW Breaking
Dwall Breaking / Trimming

Blinding concrete
Steel Fixing
Formworks Erection
Concrete

Dwall Breaking / Trimming
Hand Trimming & Blinding

Steel Fixing
Formworks Erection
Concrete

Concrete Strength Gain

Sheet Pile for pour 8 & 9
Excavation & GW Breaking

Dwall Breaking / Trimming
Blinding concrete

Steel Fixing
Formworks Erection
Concrete

GW removal
Sheet Pile for Pour

ELS Wailing & Struts
Dwall Breaking

Blinding concrete
Steel Fixing part 1

Formworks Erection
Concrete

Concrete Strength Gain

Remaining Wells Installation
Pump System Setup
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

Pumping Test 0 14 08-Feb-21 21-Feb-21
Cell 1 & 2 Bulk Excavation Start 0 0 22-Feb-21
Excavation to +0.00mPD 0 9 22-Feb-21 02-Mar-21
Excavation to -4.00mPD 0 9 03-Mar-21 11-Mar-21
Excavation to -8.5mPD 0 9 12-Mar-21 20-Mar-21
Excavation to -11.625mPD 0 9 21-Mar-21 29-Mar-21
Excavation to -14.75mPD 0 9 30-Mar-21 07-Apr-21
Concrete Strut Construction 0 12 08-Apr-21 19-Apr-21
Excavation to -20.60mPD 0 9 20-Apr-21 28-Apr-21

SUB-SEA TBM TUNNEL - WESTBOUND 361 18-Jun-20 03-Sep-21 289 17-Aug-20 A 07-Aug-21

TBM Design / Fabrication / FAT / Delivery 168 05-Sep-20 30-Mar-21 225 25-Aug-20 A 31-May-21
Fabrication 168 05-Sep-20 30-Mar-21 225 25-Aug-20 A 31-May-21

Precast Fabrication 276 12-Sep-20 19-Aug-21 215 01-Sep-20 A 26-May-21
TBM Precast Segments 276 12-Sep-20 19-Aug-21 215 01-Sep-20 A 26-May-21
Concrete Mix - Plant Trial 72 12-Sep-20 08-Dec-20 18 01-Sep-20 A 21-Sep-20 A
Precast TBM Segment - Mould Fabrication & Setup 72 12-Sep-20 08-Dec-20 18 01-Sep-20 A 21-Sep-20 A
Precast TBM Segment - Master Ring Erection & Inspection 24 09-Dec-20 08-Jan-21 23 22-Sep-20 A 20-Oct-20 A
Precast TBM Segment - Mass Production Start 0 09-Jan-21 0 24-Oct-20 A
Precast TBM Segment - 3% 36 09-Jan-21 23-Feb-21 30 24-Oct-20 A 28-Nov-20 A
Precast TBM Segment - 6% 36 24-Feb-21 10-Apr-21 18 30-Nov-20 A 19-Dec-20 A
Precast TBM Segment - 10% 36 12-Apr-21 25-May-21 51 21-Dec-20 A 24-Feb-21
Precast TBM Segment - 20% 36 26-May-21 08-Jul-21 36 25-Feb-21 12-Apr-21
Precast TBM Segment - 30% 36 09-Jul-21 19-Aug-21 36 13-Apr-21 26-May-21

Site Establishment 361 18-Jun-20 03-Sep-21 289 17-Aug-20 A 07-Aug-21
Temporary CLP 132kV Substation 264 11-Sep-20 04-Aug-21 289 17-Aug-20 A 07-Aug-21
Temp CLP 132kV Substation - ABWF & E&M for CLP Access 72 11-Sep-20 07-Dec-20 41 17-Aug-20 A 05-Oct-20 A
Temp CLP 132kV Substation - CLP Access 0 08-Dec-20 0 05-Oct-20 A
Temp CLP 132kV Substation - CLP Transformer Setup & Final Fix 192 08-Dec-20 04-Aug-21 231 27-Oct-20 A 07-Aug-21

Precast Elements Storage Yard 84 18-Jun-20 25-Sep-20 84 01-Feb-21 18-May-21
Precast Storage - Foundation 24 18-Jun-20 17-Jul-20 24 01-Feb-21* 03-Mar-21
Precast Storage - RC beam & Rail installation 24 18-Jul-20 14-Aug-20 24 04-Mar-21* 31-Mar-21
Precast Storage - Delivery & Assembly 36 15-Aug-20 25-Sep-20 36 01-Apr-21 18-May-21
Segment Yard 0 60 16-Feb-21 30-Apr-21
Foundation civil works 50% 0 12 16-Feb-21* 01-Mar-21
Foundation civil works 100% 0 12 02-Mar-21 15-Mar-21
RC Beam & Rail Installation 50% 0 12 16-Mar-21 29-Mar-21
RC Beam & Rail Installation 100% 0 12 30-Mar-21 16-Apr-21
Gantry Crane Assembly part 1 0 12 17-Apr-21 30-Apr-21

Gantry Crane Setup for TBM Assembly 24 11-Mar-21 12-Apr-21 41 02-Oct-20 A 20-Nov-20 A
Gantry Crane - Foundation 24 11-Mar-21 12-Apr-21 41 02-Oct-20 A 20-Nov-20 A

Slurry Treatment Plant 96 12-May-21 03-Sep-21 113 25-Jan-21 A 16-Jun-21
Slurry Treatment Plant - Civi l works 36 12-May-21 24-Jun-21 36 17-Feb-21 30-Mar-21
Slurry Treatment Plant - Delivery & Assembly 24 10-Jun-21 09-Jul-21 24 17-Mar-21 17-Apr-21
Slurry Treatment Plant - Instal lation 48 10-Jul-21 03-Sep-21 48 19-Apr-21 16-Jun-21
Desanding Area 0 69 25-Jan-21 A 22-Apr-21
Trench 0 11 25-Jan-21 A 05-Feb-21
Slab 0 10 06-Feb-21 20-Feb-21
Desanding Area 1 Wall 25% 0 12 22-Feb-21 06-Mar-21
Desanding Area 1 Wall 50% 0 12 08-Mar-21 20-Mar-21
Desanding Area 1 Wall 75% 0 12 22-Mar-21 08-Apr-21
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Pumping Test
Cell 1 & 2 Bulk Excavation Start

Excavation to +0.00mPD
Excavation to -4.00mPD

Excavation to -8.5mPD
Excavation to -11.625mPD

Excavation to -14.75m
Concrete

TBM Design / Fabrication / FA

Concrete Mix - Plant Trial
Precast TBM Segment - Mould Fabrication & Setup

Precast TBM Segment - Master Ring Erection & Inspection
Precast TBM Segment - Mass Production Start

Precast TBM Segment - 3%
Precast TBM Seg

Temp CLP 132kV Substation - ABWF & E&M for CLP Access
Temp CLP 132kV Substation - CLP Access

ecast Elements Storage Yard
Precast Storage - Foundation

Precast Storage - RC beam 

Foundation civil works 50%
Foundation civil works 100%

RC Beam & Rail Installation 50
RC Beam &

Gantry Crane S
Gantry Crane - 

Trench
Slab

Desanding Area 1 Wall 25%
Desanding Area 1 Wall 50%

Desanding Area 1 W
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

Desanding Area 1 Wall 100% 0 12 09-Apr-21 22-Apr-21
Water Treatment Plant 0 46 06-Feb-21 08-Apr-21
Trench 0 6 06-Feb-21 16-Feb-21
Slab 0 10 22-Feb-21 04-Mar-21
Tank Assembly part 1 0 6 29-Mar-21* 08-Apr-21

TANK 1 Area 0 22 29-Mar-21 27-Apr-21
Slab 0 10 29-Mar-21 13-Apr-21
Tank Assembly part 1 0 12 14-Apr-21 27-Apr-21

Filter Press Building Side 0 34 17-Feb-21 27-Mar-21
Trench 50% 0 10 17-Feb-21 27-Feb-21
Trench 100% 0 10 01-Mar-21 11-Mar-21
Slab 0 10 17-Mar-21 27-Mar-21

Filter Press Sea Side 0 34 12-Mar-21 24-Apr-21
Trench 50% 0 10 12-Mar-21 23-Mar-21
Trench 100% 0 10 24-Mar-21 08-Apr-21
Slab 0 10 14-Apr-21 24-Apr-21

TANK 2 Area 0 10 05-Mar-21 16-Mar-21
Slab 0 10 05-Mar-21 16-Mar-21

Mortar Plant 108 25-Mar-21 06-Aug-21 147 16-Nov-20 A 18-May-21
Mortar Plant - Civil works 36 25-Mar-21 12-May-21 75 16-Nov-20 A 17-Feb-21
Mortar Plant - Installation 48 12-May-21 09-Jul-21 48 18-Feb-21 19-Apr-21
Mortar Plant - Commissioning 24 10-Jul-21 06-Aug-21 24 20-Apr-21 18-May-21
Mortar Plant 0 135 16-Nov-20 A 04-May-21
Mixer Foundation civil works 0 7 16-Nov-20 A 23-Nov-20 A
Silos Foundation civil works 0 8 20-Nov-20 A 28-Nov-20 A
batchers & Conveyors Civil works 0 9 01-Dec-20 A 10-Dec-20 A
Mixer & Silos Assembly 33% 0 12 01-Feb-21 17-Feb-21
Mixer & Silos Assembly 66% 0 12 18-Feb-21 03-Mar-21
Mixer & Silos Assembly 100% 0 12 04-Mar-21 17-Mar-21
Secatol & Aggregates Civil works 50% 0 9 18-Mar-21 27-Mar-21
Batchers & Conveyors Assembly 33% 0 12 18-Mar-21 31-Mar-21
Secatol & Aggregates Civil works 100% 0 9 29-Mar-21 12-Apr-21
Batchers & Conveyors Assembly 66% 0 12 01-Apr-21 19-Apr-21
Batchers & Conveyors Assembly 100% 0 12 20-Apr-21 04-May-21

DG Store / Medical Lock 144 01-Dec-20 31-May-21 144 01-Feb-21 30-Jul-21
Hyperbaric Intervention - LD consultation & Approval 144 01-Dec-20 31-May-21 144 01-Feb-21* 30-Jul-21

Barging Point at Portion P 96 29-Jul-20 20-Nov-20 96 14-Oct-20 A 06-Feb-21
Barging Point - Foundation 36 29-Jul-20 08-Sep-20 10 14-Oct-20 A 26-Oct-20 A
Barging Point - Spoil Ramp Installation 36 09-Sep-20 22-Oct-20 51 27-Oct-20 A 26-Dec-20 A
Barging Point - Commissioning 24 23-Oct-20 20-Nov-20 35 28-Dec-20 A 06-Feb-21
Barging Point Spoil Ramp Instalation 0 86 27-Oct-20 A 06-Feb-21
Barging Point - Foundation civil works 0 8 27-Oct-20 A 04-Nov-20 A
Barging Point - Steel Column Installation 0 7 05-Nov-20 A 12-Nov-20 A
Barging Point - Steel Ramp Instal lation 0 7 13-Nov-20 A 20-Nov-20 A
Barging Point - Noise Cover Frame Installation 0 26 21-Nov-20 A 21-Dec-20 A
Barging Point - Cover Installation 0 3 22-Dec-20 A 26-Dec-20 A
Barging Point - Commissioning 0 35 28-Dec-20 A 06-Feb-21

SUB-SEA TUNNEL CROSS PASSAGE (CP7-CP27a/ 72 01-Feb-21 04-May-21 72 01-Feb-21 04-May-21

CP TBM Design / Fabrication / FAT / Delivery 72 01-Feb-21 04-May-21 72 01-Feb-21 04-May-21
Place Order 72 01-Feb-21 04-May-21 72 01-Feb-21* 04-May-21
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October November December January February March April

2020 2021

Desa

Trench
Slab

Tank Assembly part

Slab
T

Trench 50%
Trench 100%

Slab

Trench 50%
Trench 100%

Sla

Slab

Mixer Foundation civil works
Silos Foundation civil  works

batchers & Conveyors Civil works
Mixer & Silos Assembly 33%

Mixer & Silos Assembly 66%
Mixer & Silos Assembly 100%

Secatol & Aggregates Civil work
Batchers & Conveyors Asse

Secatol & Aggre
Batchers

Barging Point at Portion P
Barging Point - Foundation

Barging Point - Spoil Ramp Installation
Barging Point - Commissioning

Barging Point - Foundation civil works
Barging Point - Steel Column Installation

Barging Point - Steel Ramp Installation
Barging Point - Noise Cover Frame Installation

Barging Point - Cover Installation
Barging Point - Commissioning
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Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Jan-21)

Date Revision Checked Approved
05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu



Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

CHA KWO LING ROAD WORKS 108 23-Jun-20 31-Oct-20 216 03-Aug-20 A 26-Apr-21

Wai Yip Street / Cha Kwo Ling Road Junction 108 23-Jun-20 31-Oct-20 216 03-Aug-20 A 26-Apr-21
EMSD coordination & MOC Modification at Junction of Wai Fat Road and WY 60 20-Aug-20 31-Oct-20 70 03-Aug-20 A 24-Oct-20 A
WYS/CKLR Diversion of Pedestrian Walkway, relocation of Fire Hydrant 24 23-Jun-20 22-Jul-20 67 12-Oct-20 A 31-Dec-20 A
WYS/CKLR Demolition of Island, Laying of Gully Pipes & Street Light Ducting 21 23-Jul-20 15-Aug-20 49 05-Dec-20 A 03-Feb-21
WYS/CKLR Construiction of New Road Crossing 18 17-Aug-20 05-Sep-20 18 04-Feb-21 27-Feb-21
WYS/CKLR Setting of Oil Drum & Laying of Ducting for ATC 15 07-Sep-20 23-Sep-20 15 01-Mar-21 17-Mar-21
WYS/CKLR Removal of Planter, Set back road Kerb and relocation of gully 18 24-Sep-20 16-Oct-20 18 18-Mar-21 12-Apr-21
WYS/CKLR Pavement works, Street Furniture & Road Lighting 12 17-Oct-20 31-Oct-20 12 13-Apr-21 26-Apr-21
Section 8E Completion 0 31-Oct-20 0 26-Apr-21
Wai Yip Street / Cha Kwo Ling Road Junction 0 141 02-Nov-20 A 26-Apr-21
TTA Stage 6 0 15 02-Nov-20 A 18-Nov-20 A
TTA Stage 5 0 21 19-Nov-20 A 12-Dec-20 A
TTA Stage 4 0 9 01-Dec-20 A 10-Dec-20 A
TTA Stage 3-2 part 1 0 10 09-Dec-20 A 19-Dec-20 A
TTA Stage 3-2 part 2 0 38 21-Dec-20 A 05-Feb-21
TTA Stage 7 part 1 0 12 06-Feb-21 23-Feb-21
TTA Stage 7 part 2 0 12 24-Feb-21 09-Mar-21
TTA Stage 8 part 1 0 9 10-Mar-21 19-Mar-21
TTA Stage 8 part 2 0 9 20-Mar-21 30-Mar-21
TTA Stage 9 0 7 31-Mar-21 12-Apr-21
TTA Stage 10 0 12 13-Apr-21 26-Apr-21

DRILL & BLAST TUNNEL [D&BL] 198 07-Jul-20 04-Mar-21 229 03-Aug-20 A 12-May-21

Tunnel Excavation 198 07-Jul-20 04-Mar-21 229 03-Aug-20 A 12-May-21
Eastbound 168 10-Aug-20 04-Mar-21 223 10-Aug-20 A 12-May-21
EB - Noise Measurement & CNP 0 10-Aug-20 0 10-Aug-20 A
Full Face Drill & Blast 160 20-Aug-20 04-Mar-21 199 07-Sep-20 A 12-May-21
EB - D&Bl Tunnel - CH9240-9220 Type A - Excavation 30 20-Aug-20 23-Sep-20 47 07-Sep-20 A 03-Nov-20 A
Probe hole at CH9220 1 24-Sep-20 24-Sep-20 1 04-Nov-20 A 04-Nov-20 A
EB - D&Bl Tunnel - CH9220-9190 Type A - Excavation 42 25-Sep-20 16-Nov-20 27 05-Nov-20 A 05-Dec-20 A
Probe hole at CH9190 1 17-Nov-20 17-Nov-20 1 07-Dec-20 A 07-Dec-20 A
EB - D&Bl Tunnel - CH9190-9160 Type A - Excavation 13 18-Nov-20 02-Dec-20 50 08-Dec-20 A 06-Feb-21
Probe hole at CH9160 1 03-Dec-20 03-Dec-20 1 08-Feb-21 08-Feb-21
EB - D&Bl Tunnel - CH9160-9130 Type A&B&C - Excavation 18 04-Dec-20 24-Dec-20 18 09-Feb-21 04-Mar-21
Probe hole at CH9130 1 28-Dec-20 28-Dec-20 1 05-Mar-21 05-Mar-21
EB - D&Bl Tunnel - CH9130-9100 Type C - Excavation 20 29-Dec-20 21-Jan-21 20 06-Mar-21 29-Mar-21
Probe hole at CH9100 1 22-Jan-21 22-Jan-21 1 30-Mar-21 30-Mar-21
EB - D&Bl Tunnel - CH9100-9070 Type C&D - Excavation 20 23-Jan-21 18-Feb-21 20 31-Mar-21 27-Apr-21
Probe hole at CH9070 1 19-Feb-21 19-Feb-21 1 28-Apr-21 28-Apr-21
EB - D&Bl Tunnel - CH9070-9057 Type D - Excavation 11 20-Feb-21 04-Mar-21 11 29-Apr-21 12-May-21
EB - D&Bl Tunnel - CH9220-9190 Type A - Excavation 0 29 04-Nov-20 A 07-Dec-20 A
EB - D&Bl Tunnel - CH9220-9210 Type A - Excavation 40% 0 12 04-Nov-20 A 17-Nov-20 A
EB - D&Bl Tunnel - CH9210-9200 Type A - Excavation 80% 0 11 18-Nov-20 A 30-Nov-20 A
EB - D&Bl Tunnel - CH9200-9190 Type A - Excavation 100% 0 5 01-Dec-20 A 05-Dec-20 A
Probe hole at CH9190 0 1 07-Dec-20 A 07-Dec-20 A

EB - D&Bl Tunnel - CH9190-9160 Type A - Excavation 0 42 08-Dec-20 A 28-Jan-21 A
EB - D&Bl Tunnel - CH9190-9175 Type A - Excavation 50% 0 15 08-Dec-20 A 26-Dec-20 A
EB - D&Bl Tunnel - CH9175-9160 Type A - Excavation 100% 0 26 28-Dec-20 A 27-Jan-21 A
Probe hole at CH9160 0 1 28-Jan-21 A 28-Jan-21 A

EB - D&Bl Tunnel - CH9160-9130 Type A&B&C - Excavation 0 55 29-Jan-21 A 10-Apr-21

7 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28 04 11 18 25
October November December January February March April

2020 2021

CHA KWO LING ROAD WORKS

Wai Yip Street / Cha Kwo Ling Road Junction
EMSD coordination & MOC Modification at Junction of Wai Fat Road and WYS

WYS/CKLR Diversion of Pedestrian Walkway, relocation of Fire Hydrant
WYS/CKLR Demolition of Island, Laying of Gully Pipes & Street Light Ducting

WYS/CKLR Construiction of New Road Crossing
WYS/CKLR Setting of Oil Drum & Laying o

WYS/CKLR Rem
W
S

TTA Stage 6
TTA Stage 5

TTA Stage 4
TTA Stage 3-2 part 1

TTA Stage 3-2 part 2
TTA Stage 7 part 1

TTA Stage 7 part 2
TTA Stage 8 part 1

TTA Stage 8 part 2
TTA Stage 9

T
DRILL & BLAST TUNNEL [D&BL]

Tunnel Excavation
Eastbound

Full Face Drill & Blast
EB - D&Bl Tunnel - CH9240-9220 Type A - Excavation
Probe hole at CH9220

EB - D&Bl Tunnel - CH9220-9190 Type A - Excavation
Probe hole at CH9190

EB - D&Bl Tunnel - CH9190-9160 Type A - Excavation
Probe hole at CH9160

EB - D&Bl Tunnel - CH9160-9130 Type A&B&C - Excav
Probe hole at CH9130

EB - D&Bl Tunnel - CH9130-9
Probe hole at CH9100

E

EB - D&Bl Tunnel - CH9220-9210 Type A - Excavation 40%
EB - D&Bl Tunnel - CH9210-9200 Type A - Excavation 80%

EB - D&Bl Tunnel - CH9200-9190 Type A - Excavation 100%
Probe hole at CH9190

EB - D&Bl Tunnel - CH9190-9175 Type A - Excavation 50%
EB - D&Bl Tunnel - CH9175-9160 Type A - Excavation 100%
Probe hole at CH9160
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ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Jan-21)
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05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

EB - D&Bl Tunnel - CH9160-9145 Type A&B&C - Excavation 50% 0 10 29-Jan-21 A 09-Feb-21
EB - D&Bl Tunnel - CH9145-9135 Type A&B&C - Excavation 100% 0 9 10-Feb-21 23-Feb-21
EB - D&Bl Tunnel - CH9135-9119 Type C - Bench Enlargement 0 12 24-Feb-21 09-Mar-21
EB - D&Bl Tunnel - CH9119-9103 Type C - Bench Enlargement 0 12 10-Mar-21 23-Mar-21
EB - D&Bl Tunnel - CH9103-9087 Type C - Bench Enlargement 0 12 24-Mar-21 10-Apr-21

Westbound 152 07-Jul-20 06-Jan-21 222 03-Aug-20 A 04-May-21
Full Face Drill & Break 62 07-Jul-20 16-Sep-20 207 03-Aug-20 A 15-Apr-21
WB - Install 1st arch rib 6 07-Jul-20 13-Jul-20 4 03-Aug-20 A 06-Aug-20 A
WB - D&Br & Instal l arch rib (2nd - 5th) 28 14-Jul-20 14-Aug-20 36 07-Aug-20 A 17-Sep-20 A
WB - D&Br CH9257-9250 Type A - Excavation 28 15-Aug-20 16-Sep-20 30 18-Sep-20 A 24-Oct-20 A
Full Face Drill & Break 0 132 02-Nov-20 A 15-Apr-21
WB - D&Br CH9250-9249 Type A - Excavation 0 18 02-Nov-20 A 21-Nov-20 A
WB - D&Br CH9249-9248 Type A - Excavation 0 29 23-Nov-20 A 28-Dec-20 A
WB - D&Br CH9248-9247 Type A - Excavation 0 28 29-Dec-20 A 30-Jan-21 A
WB - D&Br CH9247-9246 Type A - Excavation 0 12 01-Feb-21 17-Feb-21
CP 32 Excavation 40% 0 9 18-Feb-21 27-Feb-21
CP 32 Excavation 80% 0 9 01-Mar-21 10-Mar-21
CP 32 Excavation 100% 0 9 11-Mar-21 20-Mar-21
WB - D&Br CP-32 to CH9218 Type A - Excavation 0 9 22-Mar-21 31-Mar-21
WB - D&Br CH9218 -9228 Type A - Excavation 0 9 01-Apr-21 15-Apr-21

Full Face Drill & Blast 90 17-Sep-20 06-Jan-21 152 26-Oct-20 A 04-May-21
WB- Blast Door Installation 24 17-Sep-20 16-Oct-20 86 26-Oct-20 A 06-Feb-21
WB- D&Bl start 0 16-Oct-20 0 06-Feb-21
WB - D&Bl Tunnel - CH9250-9230 Type A - Excavation 31 17-Oct-20 23-Nov-20 31 08-Feb-21 18-Mar-21
Probe hole at CH9230 1 24-Nov-20 24-Nov-20 1 19-Mar-21 19-Mar-21
WB - D&Bl Tunnel - CH9230-9200 Type A - Excavation 34 25-Nov-20 06-Jan-21 34 20-Mar-21 04-May-21

7 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28 04 11 18 25
October November December January February March April

2020 2021

EB - D&Bl Tunnel - CH9160-9145 Type A&B&C - Excavation 50%
EB - D&Bl Tunnel - CH9145-9135 Type A&B&C - Excavation 100

EB - D&Bl Tunnel - CH9135-9119 Type C - Bench 
EB - D&Bl Tunnel - CH9119-9103 Ty

EB - D&Bl Tunnel 
Westbound

ill & Break

& Instal l arch rib (2nd - 5th)
WB - D&Br CH9257-9250 Type A - Excavation

WB - D&Br CH9250-9249 Type A - Excavation
WB - D&Br CH9249-9248 Type A - Excavation

WB - D&Br CH9248-9247 Type A - Excavation
WB - D&Br CH9247-9246 Type A - Excavation

CP 32 Excavation 40%
CP 32 Excavation 80%

CP 32 Excavation 100%
WB - D&Br CP-32 to CH921

WB - D&Br C
Full Face Drill & Blast

WB- Blast Door Installation
WB- D&Bl start

WB - D&Bl Tunnel - CH9250-9230 Type A
Probe hole at CH9230
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APPENDIX O 

WASTE GENERATED IN THE 

REPORTING MONTH 

 

 



a.Total

Quantity

Generated

(a=b+c+d+

e)

b. Hard 

Rock

and Large

Broken

Concrete

c. Reused

in the

Contract

d. Reused in

Other

Projects

e. 

Disposed

as Public

Fill

f. Imported

Fill

g. Metals

h. Paper /

Cardboard

Packaging

i. Plastics j. Chemical

Waste

k. Others,

e.g.

general

refuse

(in '000m
3
) (in '000m

3
) (in '000m

3
) (in '000m

3
) (in '000m

3
) (in '000m

3
) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000m

3
)

January 17.069 0.010 0.000 16.698 0.361 0.000 14.800 0.200 0.000 0.000 0.125

February

March

April

May

June

Sub-total 17.069 0.010 0.000 16.698 0.361 0.000 14.800 0.200 0.000 0.000 0.125

July

August

September

October

November

December

Total 17.069 0.010 0.000 16.698 0.361 0.000 14.800 0.200 0.000 0.000 0.125

Name of Department: CEDD Contract No. ED/2018/04

Trunk Road T2 and Infrastructure Works 

for Developments at the Former South Apron

Monthly Summary Waste Flow Table for 2021 (KT)

Actual Quantities of C&D Wastes Generated Monthly

Month

Total C&D waste generated (excluded excavated material) = g+h+i+j+k

Total C&D waste generated =  a+b+f+g+h+i+j+k

Actual Quantities of Inert C&D Materials Generated Monthly

Total C&D waste recycled = c+d+g+h+i

Monthly Summary Waste Flow Table 


