
Activity Name Dur 02V0 Start 02V0 Finish Start Finish

ED/2018/04 - Trunk Road T2 1193 30-Sep-20 28-Feb-25 13-Mar-21 A 29-Jun-24

DESIGN SUBMISSION & APPROVAL 378 03-Oct-20 19-Sep-22 15-Mar-21 A 11-Jul-22

GENERAL 202 22-Jan-21 20-Dec-21 09-Jul-21 A 12-Mar-22
AIP Roadworks and Street Furniture 81 16-Feb-21 16-Feb-21 08-Sep-21 A 05-Oct-21 A
AIP - 5th Review by SO 28 08-Sep-21 A 05-Oct-21 A

AIP - SO Consent for DDA Submission 0 16-Feb-21 05-Oct-21 A

DDA Roadworks and Street Furniture 150 19-Jul-21 19-Jul-21 09-Jul-21 A 02-Dec-21 A
DDA - Further information required by SO 24 09-Jul-21 A 23-Oct-21 A

DDA - 3rd Sub 0 23-Oct-21 A

DDA - 3rd Review by SO 35 25-Oct-21 A 02-Dec-21 A

DDA - SO Consent for DDA Submission 0 19-Jul-21 02-Dec-21 A

DDA Traffic Sign, Road Marking & Sign Gantry 79 20-Dec-21 20-Dec-21 09-Jul-21 A 02-Dec-21 A
DDA - Further information required by SO 24 09-Jul-21 A 23-Oct-21 A

DDA - 3rd Sub 0 23-Oct-21 A

DDA - 3rd Review by SO 35 25-Oct-21 A 02-Dec-21 A

DDA - SO Consent for Construction 0 20-Dec-21 02-Dec-21 A

DDA Street Lighting (AGR/ DPR/ S20/ L10/ L18) 197 22-Jan-21 22-Jan-21 30-Sep-21 A 12-Mar-22
DDA - Further information required by SO 12 30-Sep-21 A 02-Nov-21 A

DDA - 6th Sub 0 02-Nov-21 A

DDA - 6th Review by SO 35 03-Nov-21 A 24-Nov-21 A

DDA - Further information required by SO 12 25-Nov-21 A 21-Dec-21 A

DDA - 7th Sub 0 21-Dec-21 A

DDA - 7th Review by SO 35 22-Dec-21 A 07-Jan-22 A

DDA - Further information required by SO 12 08-Jan-22 A 27-Jan-22 A

DDA - 8th Sub 0 27-Jan-22 A

DDA - 8th Review by SO 35 28-Jan-22 A 12-Mar-22

DDA - SO Consent for DDA Submission 0 22-Jan-21 12-Mar-22

DDA Landscape Design 119 20-May-21 22-Jul-21 10-Sep-21 A 04-Mar-22
DDA - Further information required by SO 24 20-May-21 17-Jun-21 10-Sep-21 A 05-Jan-22 A

DDA - 2nd Sub 0 17-Jun-21 05-Jan-22 A

DDA - 2nd Review by SO 35 18-Jun-21 22-Jul-21 06-Jan-22 A 04-Mar-22

DDA - SO Consent for Construction 0 22-Jul-21 04-Mar-22

DEPRESSED ROAD [DPR] 163 05-Dec-20 19-Feb-21 09-Sep-21 A 30-Apr-22
DDA DPR - Portal Structure 163 05-Dec-20 19-Feb-21 09-Sep-21 A 30-Apr-22
DDA - Review by SO 28 05-Dec-20 01-Jan-21 09-Sep-21 A 05-Oct-21 A

DDA - Review by IP / DC 28 05-Dec-20 01-Jan-21 09-Sep-21 A 07-Jan-22 A

DDA - Further information required by SO 12 02-Jan-21 15-Jan-21 06-Oct-21 A 07-Jan-22 A

DDA - 2nd Sub 0 15-Jan-21 07-Jan-22 A

DDA - 2nd Review by SO 35 16-Jan-21 19-Feb-21 08-Jan-22 A 21-Feb-22 A

DDA - Further information required by SO 12 22-Feb-22 A 26-Mar-22

DDA - 2nd Sub 0 26-Mar-22
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GENERAL

AIP - 5th Review by SO

AIP - SO Consent for DDA Submission

DDA - Further information required by SO

DDA - 3rd Sub

DDA - 3rd Review by SO

DDA - SO Consent for DDA Submission

DDA Traffic Sign, Road Marking & Sign Gantry
DDA - Further information required by SO

DDA - 3rd Sub

DDA - 3rd Review by SO

DDA - SO Consent for Construction

DDA - Further information required by SO

DDA - 6th Sub

DDA - 6th Review by SO

DDA - Further information required by SO

DDA - 7th Sub

DDA - 7th Review by SO

DDA - Further information required by SO

DDA - 8th Sub

DDA - 8th Review by SO

DDA - SO Consent for DDA Submission

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO

DDA - SO Consent for Construction

DDA - Review by SO

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO

DDA - Further information required by SO

DDA - 2nd Sub
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Activity Name Dur 02V0 Start 02V0 Finish Start Finish

DDA - 2nd Review by SO 35 27-Mar-22 30-Apr-22

DDA - SO Consent for Construction 0 19-Feb-21 30-Apr-22

Stage 1A Completion 0 19-Feb-21 30-Apr-22

WEST VENTILATION BUILDING [WVB] 250 10-Feb-21 11-Sep-21 14-May-21 A 14-May-22
DDA WVB - ABWF 167 06-Jun-21 11-Sep-21 11-Sep-21 A 14-May-22
DDA - Review by SO 28 06-Jun-21 03-Jul-21 11-Sep-21 A 04-Mar-22

DDA - Review by IP / DC 28 06-Jun-21 03-Jul-21 11-Sep-21 A 04-Mar-22

DDA - Further information required by SO 30 05-Jul-21 07-Aug-21 05-Mar-22 09-Apr-22

DDA - 2nd Sub 0 07-Aug-21 09-Apr-22

DDA - 2nd Review by SO 35 08-Aug-21 11-Sep-21 10-Apr-22 14-May-22

DDA - SO Consent for Construction 0 11-Sep-21 14-May-22

DDA WVB - Aesthetic Design 249 10-Feb-21 20-Jul-21 14-May-21 A 13-May-22
DDA - Review by IP / DC 28 10-Feb-21 09-Mar-21 14-May-21 A 04-Mar-22

DDA - 2nd Review by SO 35 11-Apr-21 15-May-21 20-Jun-21 A 10-Mar-22

DDA - 2nd Review by IP 35 11-Apr-21 15-May-21 20-Jun-21 A 10-Mar-22

DDA - Further information required by SO 24 17-May-21 15-Jun-21 11-Mar-22 08-Apr-22

DDA - 3rd Sub 0 15-Jun-21 08-Apr-22

DDA - 3rd Review by SO 35 16-Jun-21 20-Jul-21 09-Apr-22 13-May-22

DDA - SO Consent for Construction 0 20-Jul-21 13-May-22

SOUTH APRON ROAD WORKS 270 09-Dec-20 19-Sep-22 25-Jun-21 A 01-Jun-22
DDA Road L10 (S) - Alignment, Traffic Sign, Road Marking a 236 25-May-21 25-May-21 25-Jun-21 A 20-Apr-22
DDA - Further information required by SO 12 25-Jun-21 A 22-Oct-21 A

DDA - 5th Sub 0 22-Oct-21 A

DDA - 5th Review by SO 35 23-Oct-21 A 10-Nov-21 A

DDA - Further information required by SO 12 11-Nov-21 A 05-Mar-22

DDA - 6th Sub 0 05-Mar-22

DDA - 6th Review by SO 35 07-Mar-22 20-Apr-22

DDA - SO Consent for Construction 0 25-May-21 20-Apr-22

DDA Road L10 (S) - Roadworks and Street Furniture 212 19-Aug-21 19-Aug-21 22-Jul-21 A 20-Apr-22
DDA - Further information required by SO 12 22-Jul-21 A 22-Oct-21 A

DDA - 6th Sub 0 22-Oct-21 A

DDA - 6th Review by SO 35 25-Oct-21 A 17-Nov-21 A

DDA - Further information required by SO 12 18-Nov-21 A 05-Mar-22

DDA - 7th Sub 0 05-Mar-22

DDA - 7th Review by SO 35 07-Mar-22 20-Apr-22

DDA - SO Consent for Construction 0 19-Aug-21 20-Apr-22

DDA Foot Bridge FB-02 142 09-Mar-21 09-Mar-21 21-Jul-21 A 20-Dec-21 A
DDA - Further information required by SO 12 21-Jul-21 A 02-Nov-21 A

DDA - 4th Sub 0 02-Nov-21 A

DDA - 4th Review by SO 35 03-Nov-21 A 20-Dec-21 A

DDA - SO Consent for Construction 0 09-Mar-21 20-Dec-21 A
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DDA - 2nd Review by SO

DDA - SO Consent for Construction

Stage 1A Completion

LATION BUILDING [WVB]
ABWF

DDA - Review by SO

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO

DDA - SO Consent for Construction

DDA - Review by IP / DC

DDA - 2nd Review by SO

DDA - 2nd Review by IP

DDA - Further information required by SO

DDA - 3rd Sub

DDA - 3rd Review by SO

DDA - SO Consent for Construction

DDA - Further information required by SO

DDA - 5th Sub

DDA - 5th Review by SO

DDA - Further information required by SO

DDA - 6th Sub

DDA - 6th Review by SO

DDA - SO Consent for Construction

and Street Furniture
DDA - Further information required by SO

DDA - 6th Sub

DDA - 6th Review by SO

DDA - Further information required by SO

DDA - 7th Sub

DDA - 7th Review by SO

DDA - SO Consent for Construction

DDA - Further information required by SO

DDA - 4th Sub

DDA - 4th Review by SO

DDA - SO Consent for Construction
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AIP - Kiosk 120 03-Mar-22 03-May-22 11-Sep-21 A 03-Jan-22 A
AIP - Review by SO 28 03-Mar-22 30-Mar-22 11-Sep-21 A 08-Oct-21 A

AIP - Review by IP / DC 28 03-Mar-22 30-Mar-22 11-Sep-21 A 04-Nov-21 A

AIP - Further information required by SO 6 31-Mar-22 05-Apr-22 09-Oct-21 A 06-Nov-21 A

AIP - 2nd Sub 0 06-Apr-22 06-Nov-21 A

AIP - 2nd Review by SO 28 06-Apr-22 03-May-22 08-Nov-21 A 02-Dec-21 A

AIP - Further information required by SO 6 03-Dec-21 A 13-Dec-21 A

AIP - 3rd Review by SO 28 04-Dec-21 A 03-Jan-22 A

AIP - 3rd Sub 0 13-Dec-21 A

AIP - SO Consent for DDA Submission 0 03-May-22 03-Jan-22 A

DDA - Kiosk 96 04-May-22 19-Sep-22 04-Jan-22 A 01-Jun-22
DDA - Draft - Preparation by Designer 36 04-May-22 16-Jun-22 04-Jan-22 A 15-Feb-22 A

DDA - Draft - Final Review and prepare for 1st Sub 14 17-Jun-22 04-Jul-22 16-Feb-22 A 12-Mar-22

DDA - 1st Sub 0 04-Jul-22 12-Mar-22

DDA - Review by SO 28 05-Jul-22 01-Aug-22 13-Mar-22 09-Apr-22

DDA - Review by IP / DC 28 05-Jul-22 01-Aug-22 13-Mar-22 09-Apr-22

DDA - Further information required by SO 12 02-Aug-22 15-Aug-22 11-Apr-22 27-Apr-22

DDA - 2nd Sub 0 15-Aug-22 27-Apr-22

DDA - 2nd Review by SO 35 16-Aug-22 19-Sep-22 28-Apr-22 01-Jun-22

DDA - SO Consent for Construction 0 19-Sep-22 01-Jun-22

[STE] DDA CUE L10 (N) Permanent Works 98 09-Nov-21 09-Nov-21 17-Sep-21 A 05-Nov-21 A
DDA - 5th Review by SO 35 17-Sep-21 A 06-Oct-21 A

DDA - Further information required by SO 24 07-Oct-21 A 22-Oct-21 A

DDA - 6th Sub 0 22-Oct-21 A

DDA - 6th Review by SO 35 23-Oct-21 A 05-Nov-21 A

DDA - SO Consent for Construction 0 09-Nov-21 05-Nov-21 A

[STE] DDA District Cooling System Permanent Works 76 09-Dec-20 09-Dec-20 03-Sep-21 A 03-Nov-21 A
DDA - 4th Review by SO 35 03-Sep-21 A 03-Nov-21 A

DDA - SO Consent for Construction 0 09-Dec-20 03-Nov-21 A

[STE] AIP Kai Hing Road / Lam Chak Street Modification 110 03-Nov-21 11-Mar-22 13-Sep-21 A 25-Mar-22
AIP - Draft - Preparation by Designer 24 03-Nov-21 30-Nov-21 13-Sep-21 A 16-Oct-21 A

AIP - Draft - Final Review and prepare for 1st Sub 12 01-Dec-21 14-Dec-21 18-Oct-21 A 27-Oct-21 A

AIP - 1st Sub 0 14-Dec-21 28-Oct-21 A

AIP - Review by SO 28 15-Dec-21 11-Jan-22 29-Oct-21 A 19-Nov-21 A

AIP - Review by IP / DC 28 15-Dec-21 11-Jan-22 29-Oct-21 A 17-Jan-22 A

AIP - Further information required by SO 24 12-Jan-22 11-Feb-22 20-Nov-21 A 20-Jan-22 A

AIP - 2nd Sub 0 11-Feb-22 20-Jan-22 A

AIP - 2nd Review by SO 28 12-Feb-22 11-Mar-22 21-Jan-22 A 04-Feb-22 A

AIP - Further information required by SO 24 05-Feb-22 A 18-Feb-22 A

AIP - 2nd Sub 0 18-Feb-22 A

AIP - 2nd Review by SO 28 19-Feb-22 A 25-Mar-22
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AIP - Kiosk
AIP - Review by SO

AIP - Review by IP / DC

AIP - Further information required by SO

AIP - 2nd Sub

AIP - 2nd Review by SO

AIP - Further information required by SO

AIP - 3rd Review by SO

AIP - 3rd Sub

AIP - SO Consent for DDA Submission

DDA - Dr

[STE] DDA CUE L10 (N) Permanent Works
DDA - 5th Review by SO

DDA - Further information required by SO

DDA - 6th Sub

DDA - 6th Review by SO

DDA - SO Consent for Construction

DDA - 4th Review by SO

DDA - SO Consent for Construction

[STE] AIP Kai Hing Road / Lam Chak Street Modification
AIP - Draft - Preparation by Designer

AIP - Draft - Final Review and prepare for 1st Sub

AIP - 1st Sub

AIP - Review by SO

AIP - Review by IP / DC

AIP - Further information required by SO

AIP - 2nd Sub

AIP - 2nd Review by SO

AIP - Further information required by SO

AIP - 2nd Sub

AIP - 2nd Review by SO
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AIP - SO Consent for DDA Submission 0 11-Mar-22 25-Mar-22

[STE] DDA KHR Modification - Permanent Utility Design 43 12-Mar-22 11-Jun-22 28-Dec-21 A 22-Apr-22
DDA - Draft - Preparation by Designer 6 12-Mar-22 18-Mar-22 28-Dec-21 A 20-Jan-22 A

DDA - Draft - Final Review and prepare for 1st Sub 6 19-Mar-22 25-Mar-22 21-Jan-22 A 31-Jan-22 A

DDA - 1st Sub 0 25-Mar-22 31-Jan-22 A

DDA - Review by SO 28 26-Mar-22 22-Apr-22 01-Feb-22 A 04-Mar-22

DDA - Review by IP / DC 28 26-Mar-22 22-Apr-22 01-Feb-22 A 04-Mar-22

DDA - Further information required by SO 12 23-Apr-22 07-May-22 05-Mar-22 18-Mar-22

DDA - 2nd Sub 0 07-May-22 18-Mar-22

DDA - 2nd Review by SO 35 08-May-22 11-Jun-22 19-Mar-22 22-Apr-22

DDA - SO Consent for Construction 0 11-Jun-22 22-Apr-22

[STE] DDA KHR Modification - Alignment, Traffic Sign, Road 64 12-Mar-22 11-Jun-22 03-Jan-22 A 22-Apr-22
DDA - Draft - Preparation by Designer 6 12-Mar-22 18-Mar-22 03-Jan-22 A 12-Jan-22 A

DDA - Draft - Final Review and prepare for 1st Sub 6 19-Mar-22 25-Mar-22 13-Jan-22 A 17-Jan-22 A

DDA - 1st Sub 0 25-Mar-22 17-Jan-22 A

DDA - Review by SO 28 26-Mar-22 22-Apr-22 18-Jan-22 A 04-Mar-22

DDA - Review by IP / DC 28 26-Mar-22 22-Apr-22 18-Jan-22 A 04-Mar-22

DDA - Further information required by SO 12 23-Apr-22 07-May-22 05-Mar-22 18-Mar-22

DDA - 2nd Sub 0 07-May-22 18-Mar-22

DDA - 2nd Review by SO 35 08-May-22 11-Jun-22 19-Mar-22 22-Apr-22

DDA - SO Consent for Construction 0 11-Jun-22 22-Apr-22

[STE] DDA KHR Modification - Roadworks and Street Furni 88 12-Mar-22 11-Jun-22 03-Jan-22 A 22-Apr-22
DDA - Draft - Preparation by Designer 9 12-Mar-22 18-Mar-22 03-Jan-22 A 12-Jan-22 A

DDA - Draft - Final Review and prepare for 1st Sub 4 19-Mar-22 25-Mar-22 13-Jan-22 A 17-Jan-22 A

DDA - 1st Sub 0 25-Mar-22 17-Jan-22 A

DDA - Review by SO 28 26-Mar-22 22-Apr-22 18-Jan-22 A 04-Mar-22

DDA - Review by IP / DC 28 26-Mar-22 22-Apr-22 18-Jan-22 A 04-Mar-22

DDA - Further information required by SO 12 23-Apr-22 07-May-22 05-Mar-22 18-Mar-22

DDA - 2nd Sub 0 07-May-22 18-Mar-22

DDA - 2nd Review by SO 35 08-May-22 11-Jun-22 19-Mar-22 22-Apr-22

DDA - SO Consent for Construction 0 11-Jun-22 22-Apr-22

[STE] DDA KHR Modification - Street Lighting 92 12-Mar-22 11-Jun-22 28-Dec-21 A 22-Apr-22
DDA - Draft - Preparation by Designer 20 12-Mar-22 18-Mar-22 28-Dec-21 A 20-Jan-22 A

DDA - Draft - Final Review and prepare for 1st Sub 9 19-Mar-22 25-Mar-22 21-Jan-22 A 31-Jan-22 A

DDA - 1st Sub 0 25-Mar-22 31-Jan-22 A

DDA - Review by SO 28 26-Mar-22 22-Apr-22 01-Feb-22 A 04-Mar-22

DDA - Review by IP / DC 28 26-Mar-22 22-Apr-22 01-Feb-22 A 04-Mar-22

DDA - Further information required by SO 12 23-Apr-22 07-May-22 05-Mar-22 18-Mar-22

DDA - 2nd Sub 0 07-May-22 18-Mar-22

DDA - 2nd Review by SO 35 08-May-22 11-Jun-22 19-Mar-22 22-Apr-22

DDA - SO Consent for Construction 0 11-Jun-22 22-Apr-22
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AIP - SO Consent for DDA Submission

[STE] DDA K
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub

DDA - 1st Sub

DDA - Review by SO

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Re

DDA - SO Co

[STE] DDA K
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub

DDA - 1st Sub

DDA - Review by SO

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Re

DDA - SO Co

[STE] DDA K
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub

DDA - 1st Sub

DDA - Review by SO

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Re

DDA - SO Co

[STE] DDA K
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub

DDA - 1st Sub

DDA - Review by SO

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Re

DDA - SO Co
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[STE] DDA Road L10 (N) - Permanent Utility Design 171 05-Apr-22 21-Jun-22 29-Jul-21 A 01-Apr-22
DDA - Review by IP / DC 28 05-Apr-22 02-May-22 29-Jul-21 A 19-Oct-21 A

DDA - Further information required by SO 12 03-May-22 17-May-22 30-Aug-21 A 19-Oct-21 A

DDA - 2nd Sub 0 17-May-22 19-Oct-21 A

DDA - 2nd Review by SO 35 18-May-22 21-Jun-22 20-Oct-21 A 02-Nov-21 A

DDA - Further information required by SO 12 03-Nov-21 A 17-Dec-21 A

DDA - 3rd Sub 0 17-Dec-21 A

DDA - 3rd Review by SO 35 18-Dec-21 A 05-Jan-22 A

DDA - Further information required by SO 12 06-Jan-22 A 25-Feb-22 A

DDA - 4th Sub 0 25-Feb-22 A

DDA - 4th Review by SO 35 26-Feb-22 A 01-Apr-22

DDA - SO Consent for Construction 0 21-Jun-22 01-Apr-22

[STE] DDA Road L10 (N) - Alignment, Traffic Sign, Road Ma 154 21-Jun-22 21-Jun-22 21-Sep-21 A 09-Apr-22
DDA - Further information required by SO 12 21-Sep-21 A 08-Oct-21 A

DDA - 4th Sub 0 08-Oct-21 A

DDA - 4th Review by SO 35 09-Oct-21 A 26-Oct-21 A

DDA - Further information required by SO 12 27-Oct-21 A 10-Nov-21 A

DDA - 5th Sub 0 10-Nov-21 A

DDA - 5th Review by SO 35 11-Nov-21 A 01-Dec-21 A

DDA - Further information required by SO 12 02-Dec-21 A 05-Mar-22

DDA - 6th Sub 0 05-Mar-22

DDA - 6th Review by SO 35 06-Mar-22 09-Apr-22

DDA - SO Consent for Construction 0 21-Jun-22 09-Apr-22

[STE] DDA Road L10 (N) - Roadworks and Street Furniture 131 21-Jun-22 21-Jun-22 24-Sep-21 A 09-Apr-22
DDA - Further information required by SO 12 24-Sep-21 A 08-Oct-21 A

DDA - 5th Sub 0 08-Oct-21 A

DDA - 5th Review by SO 35 09-Oct-21 A 26-Oct-21 A

DDA - Further information required by SO 12 27-Oct-21 A 23-Nov-21 A

DDA - 6th Sub 0 23-Nov-21 A

DDA - 6th Review by SO 35 24-Nov-21 A 06-Dec-21 A

DDA - Further information required by SO 12 07-Dec-21 A 05-Mar-22

DDA - 7th Sub 0 05-Mar-22

DDA - 7th Review by SO 35 06-Mar-22 09-Apr-22

DDA - SO Consent for Construction 0 21-Jun-22 09-Apr-22

[STE] DDA Road L10 (N) - Street Lighting 84 21-Jun-22 21-Jun-22 30-Sep-21 A 23-Dec-21 A
DDA - Further information required by SO 12 30-Sep-21 A 02-Nov-21 A

DDA - 3rd Sub 0 02-Nov-21 A

DDA - 3rd Review by SO 35 03-Nov-21 A 24-Nov-21 A

DDA - Further information required by SO 12 25-Nov-21 A 08-Dec-21 A

DDA - 4th Sub 0 08-Dec-21 A

DDA - 4th Review by SO 35 09-Dec-21 A 23-Dec-21 A

03 10 17 24 31 07 14 21 28 05 12 19 26 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26
October November December January February March April May June

2021 2022

[STE
DDA - Review by IP / DC

DDA - Further information required

DDA - 2nd Sub

DDA 

DDA - Further information required by SO

DDA - 3rd Sub

DDA - 3rd Review by SO

DDA - Further information required by SO

DDA - 4th Sub

DDA - 4th Review by SO

DDA 

[STE
DDA - Further information required by SO

DDA - 4th Sub

DDA - 4th Review by SO

DDA - Further information required by SO

DDA - 5th Sub

DDA - 5th Review by SO

DDA - Further information required by SO

DDA - 6th Sub

DDA - 6th Review by SO

DDA 

[STE
DDA - Further information required by SO

DDA - 5th Sub

DDA - 5th Review by SO

DDA - Further information required by SO

DDA - 6th Sub

DDA - 6th Review by SO

DDA - Further information required by SO

DDA - 7th Sub

DDA - 7th Review by SO

DDA 

[STE
DDA - Further information required by SO

DDA - 3rd Sub

DDA - 3rd Review by SO

DDA - Further information required by SO

DDA - 4th Sub

DDA - 4th Review by SO
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Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Feb-22)

Date Revision Checked Approved
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu
02-Jul-21 02V0 SPa/LLo WYu



Activity Name Dur 02V0 Start 02V0 Finish Start Finish

DDA - SO Consent for Construction 0 21-Jun-22 23-Dec-21 A

SUPPORTING UNDERGROUND STRUCTURE [SUS] 284 16-Jan-21 21-Sep-21 24-Jun-21 A 18-Jun-22
AIP SUS - Internal Structure 161 16-Jan-21 29-Mar-21 24-Jun-21 A 16-Dec-21 A
AIP - Review by IP / DC 28 16-Jan-21 12-Feb-21 24-Jun-21 A 16-Nov-21 A

AIP - Update & prepare for 2nd Sub 12 16-Feb-21 01-Mar-21 20-Jul-21 A 16-Nov-21 A

AIP - 2nd Sub 0 01-Mar-21 16-Nov-21 A

AIP - 2nd Review by SO 28 02-Mar-21 29-Mar-21 17-Nov-21 A 16-Dec-21 A

AIP - SO Consent for DDA Submission 0 29-Mar-21 16-Dec-21 A

DDA SUS - Internal Structure 126 30-Mar-21 21-Sep-21 17-Dec-21 A 18-Jun-22
DDA - Draft - Preparation by Designer 36 30-Mar-21 15-May-21 17-Dec-21 A 15-Feb-22 A

DDA - Draft - Final Review and prepare for 1st Sub 24 17-May-21 15-Jun-21 16-Feb-22 A 05-Mar-22

DDA - 1st Sub 0 15-Jun-21 05-Mar-22

DDA - Review by SO 28 16-Jun-21 13-Jul-21 06-Mar-22 02-Apr-22

DDA - Review by IP / DC 28 16-Jun-21 13-Jul-21 06-Mar-22 02-Apr-22

DDA - Further information required by SO 30 14-Jul-21 17-Aug-21 04-Apr-22 14-May-22

DDA - 2nd Sub 0 17-Aug-21 14-May-22

DDA - 2nd Review by SO 35 18-Aug-21 21-Sep-21 15-May-22 18-Jun-22

DDA - SO Consent for Construction 0 21-Sep-21 18-Jun-22

C&C TUNNEL / LAUNCHING SHAFT [C&C / LS] 204 22-Dec-20 03-Mar-21 17-Jul-21 A 07-Apr-22
DDA - C&C/LS Permanent Structure (C&C) (SG Scheme) 204 22-Dec-20 22-Dec-20 17-Jul-21 A 07-Apr-22
DDA - Further information required by SO 39 17-Jul-21 A 03-Mar-22

DDA - 5th Sub 0 03-Mar-22

DDA - 5th Review by SO 35 04-Mar-22 07-Apr-22

DDA - SO Consent for Construction 0 22-Dec-20 07-Apr-22

Stage 2A Completion 0 22-Dec-20 07-Apr-22

DDA - C&C/LS Permanent Structure (Cell 1 & 2) (SG Schem 178 03-Mar-21 03-Mar-21 17-Jul-21 A 07-Mar-22
DDA - Further information required by SO 39 17-Jul-21 A 01-Mar-22

DDA - 5th Sub 0 01-Mar-22

DDA - 5th Review by SO 6 02-Mar-22 07-Mar-22

DDA - SO Consent for Construction 0 03-Mar-21 07-Mar-22

SUB-SEA TBM TUNNEL 187 29-Nov-20 28-Aug-21 28-Apr-21 A 19-Apr-22
DDA - Sub-sea Tunnel - TBM Confinement 30 13-May-21 16-Jun-21 11-Sep-21 A 30-Oct-21 A
DDA - 2nd Review by SO 35 13-May-21 16-Jun-21 11-Sep-21 A 30-Oct-21 A

DDA - SO Consent for Construction 0 16-Jun-21 30-Oct-21 A

DDA - Sub-sea Tunnel - Internal Structure (Corbel & OHVD 157 29-Nov-20 01-Mar-21 28-Apr-21 A 09-Feb-22 A
DDA - Review by IP / DC 28 29-Nov-20 26-Dec-20 28-Apr-21 A 07-Dec-21 A

DDA - Further information required by SO 24 28-Dec-20 25-Jan-21 29-May-21 A 06-Jan-22 A

DDA - 2nd Sub 0 25-Jan-21 06-Jan-22 A

DDA - 2nd Review by SO 35 26-Jan-21 01-Mar-21 07-Jan-22 A 09-Feb-22 A

DDA - SO Consent for Construction 0 01-Mar-21 09-Feb-22 A

DDA Tunnel - General Building Plan 138 10-May-21 28-Aug-21 04-Aug-21 A 05-Jan-22 A
DDA - Review by SO 28 10-May-21 11-Jun-21 04-Aug-21 A 14-Dec-21 A

03 10 17 24 31 07 14 21 28 05 12 19 26 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26
October November December January February March April May June

2021 2022

DDA 

PORTING UNDERGROUND STRUCTURE [SUS]

AIP - Review by IP / DC

AIP - Update & prepare for 2nd Sub

AIP - 2nd Sub

AIP - 2nd Review by SO

AIP - SO Consent for DDA Submission

SUS - Internal Structure
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub

DDA - 1st Sub

DDA - Review by SO

DDA - Review by IP / DC

DDA - Further information required b

DDA - 2nd Sub

DDA - 2

DDA - S

DDA - Further information required by SO

DDA - 5th Sub

DDA - 5th Review by SO

DDA - SO Consent for Construction

Stage 2A Completion

DDA - Further information required by SO

DDA - 5th Sub

DDA - 5th Review by SO

DDA - SO Consent for Construction

DDA - 2nd Review by SO

DDA - SO Consent for Construction

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO

DDA - SO Consent for Construction

uilding Plan
DDA - Review by SO
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Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Feb-22)

Date Revision Checked Approved
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu
02-Jul-21 02V0 SPa/LLo WYu



Activity Name Dur 02V0 Start 02V0 Finish Start Finish

DDA - Review by IP / DC 28 10-May-21 11-Jun-21 04-Aug-21 A 14-Dec-21 A

DDA - Further information required by SO 30 12-Jun-21 19-Jul-21 15-Dec-21 A 15-Dec-21 A

DDA - 2nd Sub 0 19-Jul-21 15-Dec-21 A

DDA - 2nd Review by SO 35 20-Jul-21 28-Aug-21 16-Dec-21 A 05-Jan-22 A

DDA - SO Consent for Construction 0 28-Aug-21 05-Jan-22 A

AIP - Tunnel (Sub-sea & CKL Tunnel) - Spaceproofing (SG S 80 27-Jan-21 27-Jan-21 10-Sep-21 A 30-Nov-21 A
AIP - Further information required by SO 12 10-Sep-21 A 05-Nov-21 A

AIP - 4th Sub 0 05-Nov-21 A

AIP - 4th Review by SO 28 06-Nov-21 A 30-Nov-21 A

AIP - SO Consent for Construction 0 27-Jan-21 30-Nov-21 A

FER - Fire Engineering Report (SG Scheme) 182 18-Jun-21 18-Jun-21 01-Sep-21 A 19-Apr-22
FER - Further information required by SO 48 01-Sep-21 A 28-Dec-21 A

FER - 3rd Sub 0 28-Dec-21 A

FER - 3rd Review by SO 45 29-Dec-21 A 11-Jan-22 A

FER - Further information required by SO 48 12-Jan-22 A 05-Mar-22

FER - 4th Sub 0 05-Mar-22

FER - 4th Review by SO 45 06-Mar-22 19-Apr-22

FER - SO Consent for Construction 0 18-Jun-21 19-Apr-22

DDA - Sub-sea Tunnel - Internal Structure (SG & Parapet) ( 118 29-Mar-21 28-Jun-21 24-Aug-21 A 05-Jan-22 A
DDA - Further information required by SO 36 29-Mar-21 14-May-21 24-Aug-21 A 06-Oct-21 A

DDA - 3rd Sub 0 14-May-21 06-Oct-21 A

DDA - 3rd Review by SO 35 15-May-21 28-Jun-21 07-Oct-21 A 01-Nov-21 A

DDA - Further information required by SO 36 02-Nov-21 A 05-Nov-21 A

DDA - 4th Sub 0 05-Nov-21 A

DDA - 4th Review by SO 35 06-Nov-21 A 05-Jan-22 A

DDA - SO Consent for Construction 0 28-Jun-21 05-Jan-22 A

CROSS PASSAGE 291 07-Mar-21 26-Nov-21 29-Jul-21 A 04-Mar-22
DDA - Cross Passage - CP TBM Jacking Pipes 91 18-May-21 21-Jun-21 08-Sep-21 A 22-Nov-21 A
DDA - 2nd Review by SO 35 18-May-21 21-Jun-21 08-Sep-21 A 28-Oct-21 A

DDA - Further information required by SO 30 29-Oct-21 A 08-Nov-21 A

DDA - 3rd Sub 0 08-Nov-21 A

DDA - 3rd Review by SO 35 09-Nov-21 A 22-Nov-21 A

DDA - SO Consent for Construction 0 21-Jun-21 22-Nov-21 A

DDA - Cross Passage - CP TBM Confinement 145 30-May-21 06-Sep-21 01-Sep-21 A 04-Mar-22
DDA - Review by SO 28 30-May-21 26-Jun-21 01-Sep-21 A 06-Oct-21 A

DDA - Review by IP / DC 28 30-May-21 26-Jun-21 01-Sep-21 A 26-Jan-22 A

DDA - Further information required by SO 30 28-Jun-21 02-Aug-21 07-Oct-21 A 28-Jan-22 A

DDA - 2nd Sub 0 02-Aug-21 28-Jan-22 A

DDA - 2nd Review by SO 35 03-Aug-21 06-Sep-21 29-Jan-22 A 04-Mar-22

DDA - SO Consent for Construction 0 06-Sep-21 04-Mar-22

DDA - Cross Passage - CP TBM - DCRA 181 18-Aug-21 26-Nov-21 01-Sep-21 A 04-Mar-22

03 10 17 24 31 07 14 21 28 05 12 19 26 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26
October November December January February March April May June

2021 2022

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO

DDA - SO Consent for Construction

AIP - Further information required by SO

AIP - 4th Sub

AIP - 4th Review by SO

AIP - SO Consent for Construction

FER - Further information required by SO

FER - 3rd Sub

FER - 3rd Review by SO

FER - Further information required by SO

FER - 4th Sub

FER - 4th Review by SO

FER - SO Consent for Construction

DDA - Further information required by SO

DDA - 3rd Sub

DDA - 3rd Review by SO

DDA - Further information required by SO

DDA - 4th Sub

DDA - 4th Review by SO

DDA - SO Consent for Construction

CROSS PASSAGE

DDA - 2nd Review by SO

DDA - Further information required by SO

DDA - 3rd Sub

DDA - 3rd Review by SO

DDA - SO Consent for Construction

sage - CP TBM Confinement
DDA - Review by SO

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO

DDA - SO Consent for Construction

DDA - Cross Passage - CP TBM - DCRA
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Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Feb-22)

Date Revision Checked Approved
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu
02-Jul-21 02V0 SPa/LLo WYu



Activity Name Dur 02V0 Start 02V0 Finish Start Finish

DDA - Review by SO 28 18-Aug-21 14-Sep-21 01-Sep-21 A 06-Oct-21 A

DDA - Review by IP / DC 28 18-Aug-21 14-Sep-21 01-Sep-21 A 26-Jan-22 A

DDA - Further information required by SO 30 15-Sep-21 22-Oct-21 07-Oct-21 A 28-Jan-22 A

DDA - 2nd Sub 0 22-Oct-21 28-Jan-22 A

DDA - 2nd Review by SO 35 23-Oct-21 26-Nov-21 29-Jan-22 A 04-Mar-22

DDA - SO Consent for Construction 0 26-Nov-21 04-Mar-22

DDA - Cross Passage - Traditional - Lining Structure 30 07-Mar-21 16-Jun-21 29-Jul-21 A 05-Nov-21 A
DDA - Review by IP / DC 28 07-Mar-21 03-Apr-21 29-Jul-21 A 15-Oct-21 A

DDA - Further information required by SO 30 07-Apr-21 12-May-21 28-Sep-21 A 15-Oct-21 A

DDA - 2nd Sub 0 12-May-21 15-Oct-21 A

DDA - 2nd Review by SO 35 13-May-21 16-Jun-21 16-Oct-21 A 05-Nov-21 A

DDA - SO Consent for Construction 0 16-Jun-21 05-Nov-21 A

DDA - Cross Passage - Internal Structure 60 30-Aug-21 30-Aug-21 25-Aug-21 A 22-Oct-21 A
DDA - Further information required by SO 30 25-Aug-21 A 04-Oct-21 A

DDA - 6th Review by SO 35 04-Oct-21 A 22-Oct-21 A

DDA - 6th Sub 0 04-Oct-21 A

DDA - SO Consent for Construction 0 30-Aug-21 22-Oct-21 A

EAST VENTILATION BUILDING [EVB] 244 03-Oct-20 16-May-22 23-Aug-21 A 11-Jul-22
DDA - EVB - ABWF 126 03-Oct-20 24-Mar-21 01-Nov-21 A 14-May-22
DDA - Draft - Preparation by Designer 36 03-Oct-20 14-Nov-20 01-Nov-21 A 13-Dec-21 A

DDA - Draft - Final Review and prepare for 1st Sub 24 16-Nov-20 12-Dec-20 14-Dec-21 A 04-Feb-22 A

DDA - 1st Sub 0 12-Dec-20 04-Feb-22 A

DDA - Review by SO 28 13-Dec-20 09-Jan-21 05-Feb-22 A 04-Mar-22

DDA - Review by IP / DC 28 13-Dec-20 09-Jan-21 05-Feb-22 A 04-Mar-22

DDA - Further information required by SO 30 11-Jan-21 17-Feb-21 05-Mar-22 09-Apr-22

DDA - 2nd Sub 0 17-Feb-21 09-Apr-22

DDA - 2nd Review by SO 35 18-Feb-21 24-Mar-21 10-Apr-22 14-May-22

DDA - SO Consent for Construction 0 24-Mar-21 14-May-22

DDA - EVB - Aesthetic Design 243 30-Nov-20 09-Jun-21 23-Aug-21 A 11-Jul-22
DDA - Draft - Final Review and prepare for 1st Sub 24 30-Nov-20 29-Dec-20 23-Aug-21 A 04-Nov-21 A

DDA - 1st Sub 0 29-Dec-20 04-Nov-21 A

DDA - Review by SO 28 30-Dec-20 26-Jan-21 05-Nov-21 A 04-Mar-22

DDA - Review by IP / DC 28 30-Dec-20 26-Jan-21 05-Nov-21 A 04-Mar-22

DDA - Further information required by SO 24 27-Jan-21 26-Feb-21 05-Mar-22 01-Apr-22

DDA - 2nd Sub 0 26-Feb-21 01-Apr-22

DDA - 2nd Review by SO 35 27-Feb-21 02-Apr-21 02-Apr-22 06-May-22

DDA - 2nd Review by IP 35 27-Feb-21 02-Apr-21 02-Apr-22 06-May-22

DDA - Further information required by SO 24 07-Apr-21 05-May-21 07-May-22 06-Jun-22

DDA - 3rd Sub 0 05-May-21 06-Jun-22

DDA - 3rd Review by SO 35 06-May-21 09-Jun-21 07-Jun-22 11-Jul-22

DDA Foot Bridge FT-03 [NEW] 150 22-Nov-21 16-May-22 04-Sep-21 A 06-May-22

03 10 17 24 31 07 14 21 28 05 12 19 26 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26
October November December January February March April May June

2021 2022

DDA - Review by SO

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO

DDA - SO Consent for Construction

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO

DDA - SO Consent for Construction

 Internal Structure
DDA - Further information required by SO

DDA - 6th Review by SO

DDA - 6th Sub

DDA - SO Consent for Construction

EAST VENTILATION BUILDING [E

DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub

DDA - 1st Sub

DDA - Review by SO

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO

DDA - SO Consent for Construction

DDA - Draft - Final Review and prepare for 1st Sub

DDA - 1st Sub

DDA - Review by SO

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO

DDA - 2nd Review by IP

DDA - Further info

DDA - 3rd Sub

DDA Foot Bridge FT-03 [NEW]
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Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Feb-22)

Date Revision Checked Approved
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu
02-Jul-21 02V0 SPa/LLo WYu



Activity Name Dur 02V0 Start 02V0 Finish Start Finish

DDA - Draft - Preparation by Designer 42 22-Nov-21 12-Jan-22 04-Sep-21 A 18-Oct-21 A

DDA - Draft - Final Review and prepare for 1st Sub 24 13-Jan-22 12-Feb-22 19-Oct-21 A 25-Oct-21 A

DDA - 1st Sub 0 12-Feb-22 25-Oct-21 A

DDA - Review by SO 28 13-Feb-22 12-Mar-22 26-Oct-21 A 04-Mar-22

DDA - Review by IP / DC 28 13-Feb-22 12-Mar-22 26-Oct-21 A 04-Mar-22

DDA - Further information required by SO 24 14-Mar-22 11-Apr-22 05-Mar-22 01-Apr-22

DDA - 2nd Sub 0 11-Apr-22 01-Apr-22

DDA - 2nd Review by SO 35 12-Apr-22 16-May-22 02-Apr-22 06-May-22

DDA - SO Consent for Construction 0 16-May-22 06-May-22

DDA - EVB - General Building Plan (including SoA) (SG Sch 142 04-Mar-21 07-Apr-21 25-Aug-21 A 04-Mar-22
DDA - 2nd Review by SO 35 04-Mar-21 07-Apr-21 25-Aug-21 A 03-Dec-21 A

DDA - Further information required by SO 24 03-Dec-21 A 03-Dec-21 A

DDA - 3rd Sub 0 03-Dec-21 A

DDA - 3rd Review by SO 35 04-Dec-21 A 04-Mar-22

DDA - SO Consent for Construction 0 07-Apr-21 04-Mar-22

DDA - EVB - Permanent Structure (SG Scheme Basement) 30 04-Sep-21 08-Oct-21 27-Sep-21 A 20-Oct-21 A
DDA - 2nd Review by SO 35 04-Sep-21 08-Oct-21 27-Sep-21 A 20-Oct-21 A

DDA - SO Consent for Construction 0 08-Oct-21 20-Oct-21 A

TUNNEL E&M INSTALLATION & COMMISSIONING 331 10-Jan-21 30-Dec-21 15-Mar-21 A 05-Jul-22
DDA - E&M Tunnel Ventilation Design (SG Scheme) 237 24-Jan-21 20-May-21 23-May-21 A 08-Mar-22
DDA - Review by IP / DC 28 24-Jan-21 20-Feb-21 23-May-21 A 30-Oct-21 A

DDA - Further information required by SO 42 22-Feb-21 15-Apr-21 08-Jun-21 A 30-Oct-21 A

DDA - 2nd Sub 0 15-Apr-21 30-Oct-21 A

DDA - 2nd Review by SO 35 16-Apr-21 20-May-21 01-Nov-21 A 26-Nov-21 A

DDA - Further information required by SO 42 27-Nov-21 A 07-Dec-21 A

DDA - 3rd Sub 0 07-Dec-21 A

DDA - 3rd Review by SO 35 08-Dec-21 A 08-Mar-22

DDA - SO Consent for Construction 0 20-May-21 08-Mar-22

DDA - E&M Air Purification System (WVB) 229 10-Jan-21 05-May-21 15-Mar-21 A 19-Apr-22
DDA - Review by IP / DC 28 10-Jan-21 06-Feb-21 15-Mar-21 A 04-Mar-22

DDA - Further information required by SO 42 08-Feb-21 31-Mar-21 12-May-21 A 11-Mar-22

DDA - 2nd Sub 0 31-Mar-21 11-Mar-22

DDA - 2nd Review by SO 35 01-Apr-21 05-May-21 12-Mar-22 15-Apr-22

DDA - SO Consent for Construction 0 05-May-21 19-Apr-22

DDA - E&M Fire Services Installation 186 26-Feb-21 11-Jun-21 09-Jun-21 A 18-Mar-22
DDA - Review by IP / DC 28 26-Feb-21 25-Mar-21 09-Jun-21 A 10-Feb-22 A

DDA - Further information required by SO 32 26-Mar-21 07-May-21 07-Jul-21 A 11-Feb-22 A

DDA - 2nd Sub 0 07-May-21 11-Feb-22 A

DDA - 2nd Review by SO 35 08-May-21 11-Jun-21 12-Feb-22 A 18-Mar-22

DDA - SO Consent for Construction 0 11-Jun-21 18-Mar-22

DDA - E&M MVAC 206 19-Feb-21 03-Jun-21 02-Jun-21 A 28-Mar-22

03 10 17 24 31 07 14 21 28 05 12 19 26 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26
October November December January February March April May June

2021 2022

DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub

DDA - 1st Sub

DDA - Review by SO

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO

DDA - SO Consent for Constructio

DDA - 2nd Review by SO

DDA - Further information required by SO

DDA - 3rd Sub

DDA - 3rd Review by SO

DDA - SO Consent for Construction

DDA - EVB - Permanent Structure (SG Scheme Basement)
DDA - 2nd Review by SO

DDA - SO Consent for Construction

TUNNEL E&M INSTALLATION & COMMISSIONING

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO

DDA - Further information required by SO

DDA - 3rd Sub

DDA - 3rd Review by SO

DDA - SO Consent for Construction

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO

DDA - SO Consent for Construction

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO

DDA - SO Consent for Construction
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Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Feb-22)

Date Revision Checked Approved
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu
02-Jul-21 02V0 SPa/LLo WYu



Activity Name Dur 02V0 Start 02V0 Finish Start Finish

DDA - Review by IP / DC 6 19-Feb-21 18-Mar-21 02-Jun-21 A 16-Nov-21 A

DDA - Further information required by SO 32 19-Mar-21 29-Apr-21 30-Jun-21 A 16-Nov-21 A

DDA - 2nd Sub 0 29-Apr-21 16-Nov-21 A

DDA - 2nd Review by SO 35 30-Apr-21 03-Jun-21 17-Nov-21 A 16-Dec-21 A

DDA - Further information required by SO 32 17-Dec-21 A 21-Feb-22 A

DDA - 3rd Sub 0 21-Feb-22 A

DDA - 3rd Review by SO 35 22-Feb-22 A 28-Mar-22

DDA - SO Consent for Construction 0 03-Jun-21 28-Mar-22

DDA - E&M Plumbing & Drainage System 189 11-Feb-21 26-May-21 25-Jun-21 A 09-Apr-22
DDA - Review by IP / DC 28 11-Feb-21 10-Mar-21 25-Jun-21 A 23-Dec-21 A

DDA - Further information required by SO 32 11-Mar-21 21-Apr-21 06-Jul-21 A 23-Dec-21 A

DDA - 2nd Sub 0 21-Apr-21 23-Dec-21 A

DDA - 2nd Review by SO 35 22-Apr-21 26-May-21 24-Dec-21 A 24-Jan-22 A

DDA - Further information required by SO 32 25-Jan-22 A 05-Mar-22

DDA - 3rd Sub 0 05-Mar-22

DDA - 3rd Review by SO 35 06-Mar-22 09-Apr-22

DDA - SO Consent for Construction 0 26-May-21 09-Apr-22

DDA - E&M Electrical Installation 142 25-Feb-21 11-Jun-21 16-Jul-21 A 04-Mar-22
DDA - Review by IP / DC 28 25-Feb-21 24-Mar-21 16-Jul-21 A 19-Jan-22 A

DDA - Further information required by SO 33 25-Mar-21 07-May-21 25-Aug-21 A 19-Jan-22 A

DDA - 2nd Sub 0 07-May-21 19-Jan-22 A

DDA - 2nd Review by SO 35 08-May-21 11-Jun-21 20-Jan-22 A 04-Mar-22

DDA - SO Consent for Construction 0 11-Jun-21 04-Mar-22

DDA CLP Submission - Power Supply to EVB & WVB 56 11-Aug-21 11-Aug-21 11-Aug-21 A 17-Mar-22
DDA - Further information required by SO 34 11-Aug-21 A 04-Oct-21 A

DDA - 3rd Sub 0 04-Oct-21 A

DDA - 3rd Review by SO 35 05-Oct-21 A 10-Dec-21 A

DDA - Further information required by SO 34 11-Dec-21 A 10-Feb-22 A

DDA - 4th Sub 0 10-Feb-22 A

DDA - 3rd Review by SO 35 11-Feb-22 A 17-Mar-22

DDA - SO Consent for Construction 0 11-Aug-21 17-Mar-22

DDA - E&M Tunnel Lighting Design 249 26-Mar-21 03-Sep-21 10-Jun-21 A 06-May-22
DDA - Draft - Preparation by Designer 22 26-Mar-21 24-Apr-21 10-Jun-21 A 27-Nov-21 A

DDA - Draft - Final Review and prepare for 1st Sub 12 26-Apr-21 10-May-21 29-Nov-21 A 13-Jan-22 A

DDA - 1st Sub 0 10-May-21 13-Jan-22 A

DDA - Review by SO 28 11-May-21 07-Jun-21 14-Jan-22 A 07-Feb-22 A

DDA - Review by IP / DC 28 11-May-21 07-Jun-21 14-Jan-22 A 04-Mar-22

DDA - Further information required by SO 24 08-Jun-21 30-Jul-21 05-Mar-22 01-Apr-22

DDA - 2nd Sub 0 30-Jul-21 01-Apr-22

DDA - 2nd Review by SO 35 31-Jul-21 03-Sep-21 02-Apr-22 06-May-22

DDA - SO Consent for Construction 0 03-Sep-21 06-May-22

03 10 17 24 31 07 14 21 28 05 12 19 26 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26
October November December January February March April May June

2021 2022

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO

DDA - Further information required by SO

DDA - 3rd Sub

DDA - 3rd Review by SO

DDA - SO Consent for Construction

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO

DDA - Further information required by SO

DDA - 3rd Sub

DDA - 3rd Review by SO

DDA - SO Consent for Construction

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO

DDA - SO Consent for Construction

o EVB & WVB
DDA - Further information required by SO

DDA - 3rd Sub

DDA - 3rd Review by SO

DDA - Further information required by SO

DDA - 4th Sub

DDA - 3rd Review by SO

DDA - SO Consent for Construction

Lighting Design
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub

DDA - 1st Sub

DDA - Review by SO

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO

DDA - SO Consent for Construction
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ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Feb-22)

Date Revision Checked Approved
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu
02-Jul-21 02V0 SPa/LLo WYu



Activity Name Dur 02V0 Start 02V0 Finish Start Finish

DDA - E&M CMCS 210 26-May-21 13-Oct-21 23-Jul-21 A 19-Apr-22
DDA - Draft - Preparation by Designer 22 26-May-21 21-Jun-21 23-Jul-21 A 27-Nov-21 A

DDA - Draft - Final Review and prepare for 1st Sub 12 22-Jun-21 06-Jul-21 29-Nov-21 A 03-Dec-21 A

DDA - 1st Sub 0 06-Jul-21 03-Dec-21 A

DDA - Review by SO 28 07-Jul-21 03-Aug-21 04-Dec-21 A 22-Dec-21 A

DDA - Review by IP / DC 36 07-Jul-21 11-Aug-21 04-Dec-21 A 04-Mar-22

DDA - Further information required by SO 24 12-Aug-21 08-Sep-21 23-Dec-21 A 11-Mar-22

DDA - 2nd Sub 0 08-Sep-21 11-Mar-22

DDA - 2nd Review by SO 35 09-Sep-21 13-Oct-21 12-Mar-22 15-Apr-22

DDA - SO Consent for Construction 0 13-Oct-21 19-Apr-22

AIP - Civil Provision for TCSS 63 15-Oct-21 30-Dec-21 19-Apr-22 05-Jul-22
AIP - Draft - Preparation by Designer 22 15-Oct-21 09-Nov-21 19-Apr-22 16-May-22

AIP - Draft - Final Review and prepare for 1st Sub 12 10-Nov-21 23-Nov-21 17-May-22 30-May-22

AIP - 1st Sub 0 23-Nov-21 30-May-22

AIP - Review by SO 28 24-Nov-21 21-Dec-21 31-May-22 27-Jun-22

AIP - Review by IP / DC 28 24-Nov-21 21-Dec-21 31-May-22 27-Jun-22

AIP - Update & prepare for 2nd Sub 6 22-Dec-21 30-Dec-21 28-Jun-22 05-Jul-22

PAYMENT MILESTONE 1075 30-Sep-20 28-Feb-25 13-Oct-21 A 27-Jun-22

1.1 Preliminaries and General Requirements 83 13-Oct-21 13-Apr-22 13-Oct-21 A 13-Apr-22
1.1.42 Monthly Remaining value of this Cost Centre 1  Month 23 0 13-Oct-21 13-Oct-21 A

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 24 0 13-Nov-21 13-Nov-21 A

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 25 0 13-Dec-21 13-Dec-21 A

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 26 0 13-Jan-22 13-Jan-22 A

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 27 0 14-Feb-22 26-Feb-22*

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 28 0 14-Mar-22 14-Mar-22*

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 29 0 13-Apr-22 13-Apr-22*

3.1 for Trunk Road T2 134 30-Sep-20 21-Sep-21 13-Oct-21 A 18-Jun-22
3.1 .46 Approval AIP for EVB 0 30-Sep-20 13-Oct-21 A

3.1 .40 Approval DDA for Drill-and-blast Tunnel 0 09-Oct-20 13-Nov-21 A

3.1 .48 Approval DDA for EVB 0 30-Sep-20 13-Nov-21 A

3.1 .50 Approval AIP for completion of SUS 0 29-Mar-21 13-Jan-22 A

3.1 .52 Approval DDA for completion of SUS 0 21-Sep-21 18-Jun-22

3.2 for Road S20 and Associated Infrastructure Works for C 0 30-Sep-20 30-Sep-20 13-Dec-21 A 13-Dec-21 A
3.2 .27 Complete whole activities of this cost centre 0 30-Sep-20 13-Dec-21 A

3.3 for the Remaining Stage 5 Infrastructure Works - Road L 24 26-Feb-21 03-Jun-21 13-Dec-21 A 13-Jan-22 A
3.3 .23 Submit DDA for landscape works 0 03-Jun-21 13-Dec-21 A

3.3 .16 Approval DDA for waterworks 0 26-Feb-21 13-Jan-22 A

3.4 for the Remaining Stage 5 Infrastructure Works - FT02 45 22-Dec-20 09-Mar-21 13-Oct-21 A 26-Feb-22
3.4 .8 Approval DDA for Landscaped elevated walkway 0 09-Mar-21 13-Oct-21 A

3.4 .11 Submit Demolition plan for existing footbridge 0 22-Dec-20 13-Nov-21 A

3.4 .10 Approval DDA for modification of existing footbridge 0 09-Mar-21 13-Jan-22 A

03 10 17 24 31 07 14 21 28 05 12 19 26 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26
October November December January February March April May June

2021 2022

DDA - E&M CMCS
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub

DDA - 1st Sub

DDA - Review by SO

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO

DDA - SO Consent for Construction

AIP - Civil Provision for TCSS
AIP - Draft - Preparation by Design

AIP - Draft - Final Revie

AIP - 1st Sub

1.1 Preliminaries and General Requirements
1.1.42 Monthly Remaining value of this Cost Centre 1  Month 23

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 24

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 25

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 26

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 27

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 28

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 2

or Trunk Road T2
3.1 .46 Approval AIP for EVB

3.1 .40 Approval DDA for Drill-and-blast Tunnel

3.1 .48 Approval DDA for EVB

3.1 .50 Approval AIP for completion of SUS

3.1 .52 

3.2 .27 Complete whole activities of this cost centre

8
3.3 .23 Submit DDA for landscape works

3.3 .16 Approval DDA for waterworks

3.4 .8 Approval DDA for Landscaped elevated walkway

3.4 .11 Submit Demolition plan for existing footbridge

3.4 .10 Approval DDA for modification of existing footbridge
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3.4 .12 Approval Demolition plan for existing footbridge 0 09-Mar-21 26-Feb-22*

3.4 .13 Complete whole activities of this cost centre 0 09-Mar-21 26-Feb-22*

3.5 for Lam Chak Street and Kai Hing Road 88 14-Dec-21 11-Jun-22 13-Dec-21 A 22-Apr-22
3.5 .5 Submit AIP for roadworks 0 14-Dec-21 13-Dec-21 A

3.5 .9 Submit AIP for stormwater drainage works 0 14-Dec-21 13-Dec-21 A

3.5 .13 Submit AIP for waterworks 0 14-Dec-21 13-Dec-21 A

3.5 .17 Submit AIP for sewage works 0 14-Dec-21 13-Dec-21 A

3.5 .21 Submit AIP for landscape works 0 14-Dec-21 13-Dec-21 A

3.5 .8 Approval DDA for roadworks 0 11-Jun-22 22-Apr-22

3.5 .12 Approval DDA for stormwater drainage works 0 11-Jun-22 22-Apr-22

3.5 .16 Approval DDA for waterworks 0 11-Jun-22 22-Apr-22

3.5 .20 Approval DDA for sewage works 0 11-Jun-22 22-Apr-22

3.5 .24 Approval DDA for landscape works 0 11-Jun-22 22-Apr-22

3.5 .25 Complete whole activities of this cost centre 0 11-Jun-22 22-Apr-22

3.6 for Road L10 (Northern Section) 45 21-Mar-22 21-Jun-22 13-Oct-21 A 26-Feb-22
3.6 .6 Approval AIP for Road L10 (northern section) 0 21-Mar-22 13-Oct-21 A

3.6 .8 Approval DDA for Road L10 (northern section) 0 21-Jun-22 26-Feb-22*

3.6 .9 Complete whole activities of this cost centre 0 21-Jun-22 26-Feb-22*

3.8 for Improvement Works at the Junction of Hoi Bun Road 0 03-Dec-20 03-Dec-20 13-Nov-21 A 13-Nov-21 A
3.8.9 Complete whole activities of this cost centre 0 03-Dec-20 13-Nov-21 A

3.9 for the Pipelines for District Cooling System for Commis 45 30-Sep-20 30-Sep-20 13-Nov-21 A 26-Feb-22
3.9.5 Submit GI report for pipelines of DCS for AMAWBC 0 30-Sep-20 13-Nov-21 A

3.9.6 Approval GI report for pipelines of DCS for AMAWBC 0 30-Sep-20 13-Nov-21 A

3.9.10 Approval DDA for pipelines of DCS 0 30-Sep-20 13-Nov-21 A

3.9.11 Submit O&M manual for DCS pipelines 0 30-Sep-20 26-Feb-22

3.10 for the Remaining Pipelines for District Cooling System 0 30-Sep-20 09-Dec-20 13-Nov-21 A 13-Nov-21 A
3.10.5 Submit GI report for remaining pipelines of DCS for AMAWBC 0 30-Sep-20 13-Nov-21 A

3.10.6 Approval GI report for remaining pipelines of DCS for AMAWBC 0 30-Sep-20 13-Nov-21 A

3.10.10 Approval DDA for remaining pipelines of DCS 0 09-Dec-20 13-Nov-21 A

3.12 for Improvement Works at Junctions of Cha Kwo Ling R 0 30-Sep-20 30-Sep-20 13-Oct-21 A 13-Oct-21 A
3.12.9 Complete whole activities of this cost centre 0 30-Sep-20 13-Oct-21 A

4.2 Depressed Road and Remaining Ventilation Adits at the 45 20-Apr-21 14-Sep-21 13-Oct-21 A 26-Feb-22
4.2 .15 Complete South Apron Adist permanent structure  0.6 0 16-Jul-21 13-Oct-21 A

4.2 .24 Complete foundation of Depressed Road  by length 0.9 0 20-Apr-21 13-Nov-21 A

4.2 .25 Complete permanent structure of Depressed Road  by length 0.4 0 15-Jun-21 13-Nov-21 A

4.2 .26 Complete permanent structure of Depressed Road  by length 0.5 0 29-Jun-21 13-Nov-21 A

4.2 .27 Complete permanent structure of Depressed Road  by length 0.6 0 29-Jun-21 13-Nov-21 A

4.2 .28 Complete permanent structure of Depressed Road  by length 0.7 0 19-Jul-21 13-Nov-21 A

4.2 .29 Complete permanent structure of Depressed Road  by length 0.8 0 16-Aug-21 13-Nov-21 A

4.2 .30 Complete permanent structure of Depressed Road  by length 0.9 0 14-Sep-21 13-Nov-21 A

4.2 .16 Complete South Apron Adist permanent structure  0.8 0 09-Aug-21 13-Dec-21 A

03 10 17 24 31 07 14 21 28 05 12 19 26 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26
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2021 2022

3.4 .12 Approval Demolition plan for existing footbridge

3.4 .13 Complete whole activities of this cost centre

3.5 for Lam C
3.5 .5 Submit AIP for roadworks

3.5 .9 Submit AIP for stormwater drainage works

3.5 .13 Submit AIP for waterworks

3.5 .17 Submit AIP for sewage works

3.5 .21 Submit AIP for landscape works

3.5 .8 Approv

3.5 .12 Appro

3.5 .16 Appro

3.5 .20 Appro

3.5 .24 Appro

3.5 .25 Comp

3.6 fo
3.6 .6 Approval AIP for Road L10 (northern section)

3.6 .8

3.6 .9

3.8.9 Complete whole activities of this cost centre

3.9.5 Submit GI report for pipelines of DCS for AMAWBC

3.9.6 Approval GI report for pipelines of DCS for AMAWBC

3.9.10 Approval DDA for pipelines of DCS

3.9.11 Submit O&M manual for DCS pipelines

3.10.5 Submit GI report for remaining pipelines of DCS for AMAWBC

3.10.6 Approval GI report for remaining pipelines of DCS for AMAWBC

3.10.10 Approval DDA for remaining pipelines of DCS

3.12.9 Complete whole activities of this cost centre

sed Road and Remaining Venti lation Adits at the South Apron
4.2 .15 Complete South Apron Adist permanent structure  0.6

4.2 .24 Complete foundation of Depressed Road  by length 0.9

4.2 .25 Complete permanent structure of Depressed Road  by length 0.4

4.2 .26 Complete permanent structure of Depressed Road  by length 0.5

4.2 .27 Complete permanent structure of Depressed Road  by length 0.6

4.2 .28 Complete permanent structure of Depressed Road  by length 0.7

4.2 .29 Complete permanent structure of Depressed Road  by length 0.8

4.2 .30 Complete permanent structure of Depressed Road  by length 0.9

4.2 .16 Complete South Apron Adist permanent structure  0.8
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4.2 .17 Complete South Apron Adist permanent structure  1 0 31-Aug-21 26-Feb-22*

4.2 .23 Complete foundation of Depressed Road  by length 1 0 20-Apr-21 26-Feb-22*

4.2 .31 Complete permanent structure of Depressed Road  by length 1 0 14-Sep-21 26-Feb-22*

5.1 Cut-and-Cover Tunnel at South Apron 96 07-Sep-21 07-Sep-21 13-Oct-21 A 13-Oct-21 A
5.1 .18 Complete base slab of Cut-and-cover Tunnel by length 0.1 0 07-Sep-21 13-Oct-21 A

5.1 .19 Complete base slab of Cut-and-cover Tunnel by length 0.2 0 07-Sep-21 13-Oct-21 A

5.1 .20 Complete base slab of Cut-and-cover Tunnel by length 0.3 0 07-Sep-21 13-Oct-21 A

5.1 .21 Complete base slab of Cut-and-cover Tunnel by length 0.4 0 07-Sep-21 13-Oct-21 A

5.1 .22 Complete base slab of Cut-and-cover Tunnel by length 0.5 0 07-Sep-21 13-Oct-21 A

5.1 .23 Complete base slab of Cut-and-cover Tunnel by length 0.6 0 07-Sep-21 13-Oct-21 A

5.1 .24 Complete base slab of Cut-and-cover Tunnel by length 0.7 0 07-Sep-21 13-Oct-21 A

5.1 .25 Complete base slab of Cut-and-cover Tunnel by length 0.8 0 07-Sep-21 13-Oct-21 A

5.1 .26 Complete base slab of Cut-and-cover Tunnel by length 0.9 0 07-Sep-21 13-Oct-21 A

5.2 Completion of SUS 0 17-Nov-21 17-Nov-21 17-Jun-22 17-Jun-22
5.2 .29 Complete remaining works in SUS by length 0.5 0 17-Nov-21 17-Jun-22

6.1 Tunnel Boring Machine and Back-up Equipment 0 26-May-21 26-May-21 13-Dec-21 A 13-Dec-21 A
6.1 .12 Complete establishment on site of TBMs 1 0 26-May-21 13-Dec-21 A

6.1 .16 Complete establishment on Site of hyperbaric intervention facilities 1 0 26-May-21 13-Dec-21 A

6.1 .17 Complete whole activities of this cost centre 0 26-May-21 13-Dec-21 A

6.2 TBM Tunnel 12 23-Mar-22 07-Apr-22 09-Jun-22 23-Jun-22
6.2 .7 Complete excavation & installation of TBM Tunnel lining by length 0.35 0 23-Mar-22 09-Jun-22

6.2 .8 Complete excavation & installation of TBM Tunnel lining by length 0.4 0 07-Apr-22 23-Jun-22

6.2 .24 Complete TBM Tunnel waterproofing  0.4 0 07-Apr-22 23-Jun-22

6.3 Cross Passages for TBM Tunnel 0 07-Apr-22 07-Apr-22 25-Jun-22 25-Jun-22
6.3 .5 Complete Ground treatment for all Cross Passages  0.2 0 07-Apr-22 25-Jun-22

7.1 Western Ventilation Building 0 09-Sep-21 09-Sep-21 13-Dec-21 A 13-Dec-21 A
7.1 .3 Complete excavation for WVB  0.5 0 09-Sep-21 13-Dec-21 A

9.1 Launching Shaft 65 14-Jul-21 13-Aug-21 13-Oct-21 A 13-Oct-21 A
9.1 .14 Complete bottom slab for Launching Shaft by area 0.4 0 14-Jul-21 13-Oct-21 A

9.1 .15 Complete bottom slab for Launching Shaft by area 0.6 0 26-Jul-21 13-Oct-21 A

9.1 .16 Complete bottom slab for Launching Shaft by area 0.8 0 04-Aug-21 13-Oct-21 A

9.1 .17 Complete bottom slab for Launching Shaft by area 1 0 13-Aug-21 13-Oct-21 A

11.1 Drill and Break Tunnel 45 13-Jul-21 21-Dec-21 13-Dec-21 A 26-Feb-22
11.1.2 Complete tunnel excavation 0.2  by length 0 13-Jul-21 13-Dec-21 A

11.1.2 Complete tunnel excavation 0.3  by length 0 13-Aug-21 12-Feb-22 A

11.1.2 Complete tunnel excavation 0.5  by length 0 19-Oct-21 26-Feb-22*

11.1.3 Complete tunnel excavation 0.6  by length 0 19-Nov-21 26-Feb-22*

11.1.5 Complete tunnel excavation 0.7  by length 0 21-Dec-21 26-Feb-22*

11.1.2 Complete tunnel excavation 0.4  by length 0 14-Sep-21 26-Feb-22*

12.1 Drill and Blast Tunnel 80 16-Sep-21 14-Feb-22 13-Oct-21 A 26-Feb-22
12.1.7 Complete tunnel excavation 0.6 by length 0 16-Sep-21 13-Oct-21 A

12.1.8 Complete tunnel excavation 0.7 by length 0 05-Nov-21 13-Oct-21 A
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4.2 .17 Complete South Apron Adist permanent structure  1

4.2 .23 Complete foundation of Depressed Road  by length 1

4.2 .31 Complete permanent structure of Depressed Road  by length 1

er Tunnel at South Apron
5.1 .18 Complete base slab of Cut-and-cover Tunnel by length 0.1

5.1 .19 Complete base slab of Cut-and-cover Tunnel by length 0.2

5.1 .20 Complete base slab of Cut-and-cover Tunnel by length 0.3

5.1 .21 Complete base slab of Cut-and-cover Tunnel by length 0.4

5.1 .22 Complete base slab of Cut-and-cover Tunnel by length 0.5

5.1 .23 Complete base slab of Cut-and-cover Tunnel by length 0.6

5.1 .24 Complete base slab of Cut-and-cover Tunnel by length 0.7

5.1 .25 Complete base slab of Cut-and-cover Tunnel by length 0.8

5.1 .26 Complete base slab of Cut-and-cover Tunnel by length 0.9

5.2 Completion of SUS
5.2 .29 C

6.1 .12 Complete establishment on site of TBMs 1

6.1 .16 Complete establishment on Site of hyperbaric intervention facilities 1

6.1 .17 Complete whole activities of this cost centre

6.2 TBM Tunnel
6.2 .7 Complete

6.2 

6.2 

6.3 Cross Passages for TBM Tunnel
6.

entilation Building
7.1 .3 Complete excavation for WVB  0.5

9.1 .14 Complete bottom slab for Launching Shaft by area 0.4

9.1 .15 Complete bottom slab for Launching Shaft by area 0.6

9.1 .16 Complete bottom slab for Launching Shaft by area 0.8

9.1 .17 Complete bottom slab for Launching Shaft by area 1

11.1 Dril l and Break Tunnel
11.1.2 Complete tunnel excavation 0.2  by length

11.1.2 Complete tunnel excavation 0.3  by length

11.1.2 Complete tunnel excavation 0.5  by length

11.1.3 Complete tunnel excavation 0.6  by length

11.1.5 Complete tunnel excavation 0.7  by length

11.1.2 Complete tunnel excavation 0.4  by length

12.1 Dril l and Blast Tunnel
12.1.7 Complete tunnel excavation 0.6 by length

12.1.8 Complete tunnel excavation 0.7 by length
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12.1.9 Complete tunnel excavation 0.8 by length 0 22-Dec-21 13-Dec-21 A

12.1.10 Complete tunnel excavation 0.9 by length 0 14-Feb-22 26-Feb-22*

13.1 Lam Tin Interchange Works 0 20-Jun-22 20-Jun-22 20-Jun-22 20-Jun-22
13.1 .1 Complete foundation 0 20-Jun-22 20-Jun-22*

14.3 Kiosks 0 20-Jun-22 20-Jun-22 20-Jun-22 20-Jun-22
14.3 .1 Complete fabrication and application of protective systems for 
structural frame of kiosk  1

0 20-Jun-22 20-Jun-22*

15.0 E&M Design Works 54 10-May-21 03-Sep-21 13-Jan-22 A 06-May-22
15.0 .25 Submit DDA for Tunnel lighting system 0 10-May-21 13-Jan-22 A

15.0 .26 Approval DDA for Tunnel l ighting system 0 03-Sep-21 06-May-22

17.1 Works under Sections 6A, 6C and 12 and Associated L 45 23-Jun-21 04-Oct-21 13-Oct-21 A 26-Feb-22
17.1 .3 Complete excavation and disposal of material works  0.8 0 23-Jun-21 13-Oct-21 A

17.1 .13 Complete footpath  0.25 0 21-Sep-21 26-Feb-22*

17.1 .17 Complete street furnitures of at-grade roads  0.25 0 04-Oct-21 26-Feb-22*

17.4 Remaining Stage 5 Infrastructure Works - Road L10 (S 0 02-Aug-22 04-Mar-23 26-Feb-22 26-Feb-22
17.4 .1 Complete excavation and disposal of material works  0.25 0 17-Feb-23 26-Feb-22

17.4 .2 Complete excavation and disposal of material works  0.5 0 04-Mar-23 26-Feb-22*

17.4 .21 Complete drainage installation  0.2 0 18-Oct-22 26-Feb-22*

17.4 .25 Complete manhole for drainage  0.25 0 18-Oct-22 26-Feb-22*

17.4 .31 Complete sewerage installation  0.25 0 02-Aug-22 26-Feb-22*

17.4 .35 Complete manhole for sewerage  0.25 0 02-Aug-22 26-Feb-22*

17.5 Remaining Stage 5 Infrastructure Works - Landscaped 133 15-Jul-21 28-Mar-22 13-Oct-21 A 17-Jun-22
17.5 .6 Complete piled foundations of FB02  0.5 0 15-Jul-21 13-Oct-21 A

17.5 .16 Complete concrete works of piers  0.25 0 07-Mar-22 26-Feb-22*

17.5 .11 Complete concrete works of pile caps  0.5 0 23-Dec-21 14-Mar-22

17.5 .12 Complete concrete works of pile caps  0.8 0 08-Jan-22 26-Mar-22

17.5 .13 Complete concrete works of pile caps  1 0 20-Jan-22 08-Apr-22

17.5 .18 Complete concrete works of piers  0.8 0 07-Mar-22 26-May-22

17.5 .17 Complete concrete works of piers  0.5 0 07-Mar-22 06-Jun-22

17.5 .19 Complete concrete works of piers  1 0 28-Mar-22 17-Jun-22

21.1 Improvement Works at the Junction of Hoi Bun Road/C 0 08-Jun-21 15-Sep-21 13-Nov-21 A 13-Dec-21 A
21.1 .2 Complete drainage installation  0.5 0 14-Aug-21 13-Nov-21 A

21.1 .3 Complete drainage installation  1 0 08-Sep-21 13-Nov-21 A

21.1 .5 Complete sub-base and roadbase works   0.5 0 22-Jul-21 13-Nov-21 A

21.1 .6 Complete sub-base and roadbase works   0.8 0 19-Aug-21 13-Nov-21 A

21.1 .7 Complete sub-base and roadbase works   1 0 15-Sep-21 13-Nov-21 A

21.1 .8 Complete kerb line modification and pavement  0.25 0 08-Jun-21 13-Dec-21 A

21.2 Irrigation System for Improvement Works at the Juncti 1049 31-Dec-24 28-Feb-25 13-Nov-21 A 13-Nov-21 A
21.2 .1 Complete irrigation system   0.3 0 31-Dec-24 13-Nov-21 A

21.2 .2 Complete irrigation system   0.6 0 01-Feb-25 13-Nov-21 A

21.2 .3 Complete irrigation system   1 0 28-Feb-25 13-Nov-21 A

21.2 .4 Complete whole activities of this cost centre  1 0 28-Feb-25 13-Nov-21 A

21.4 Improvement Works at the Junctions of Cha Kwo Ling 12 12-Jan-21 31-May-21 13-Nov-21 A 13-Nov-21 A

03 10 17 24 31 07 14 21 28 05 12 19 26 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26
October November December January February March April May June

2021 2022

12.1.9 Complete tunnel excavation 0.8 by length

12.1.10 Complete tunnel excavation 0.9 by length

13.1 L
13.1 .

14.3 K
14.3 .

orks
15.0 .25 Submit DDA for Tunnel lighting system

15.0 .26 Approval DDA for Tunnel l ighting s

17.1 Works under Sections 6A, 6C and 12 and Associated Landscape Works
17.1 .3 Complete excavation and disposal of material works  0.8

17.1 .13 Complete footpath  0.25

17.1 .17 Complete street furnitures of at-grade roads  0.25

17.5 Remaining Stage 5 Infrastructure Works - Landscaped Elevated Walkw
17.5 .6 Complete piled foundations of FB02  0.5

17.5 .16 Complete concrete works of piers  0.25

17.5 .11 Complete concrete works of pile caps  0.5

17.5 .12 Complete concrete works of pile caps  0.8

17.5 .13 Complete concrete works of pile caps  1

17.5 .18 Complete concret

17.5 .17 Complet

17.5 .19

ovement Works at the Junction of Hoi Bun Road/Cheung Yip Street
21.1 .2 Complete drainage installation  0.5

21.1 .3 Complete drainage installation  1

21.1 .5 Complete sub-base and roadbase works   0.5

21.1 .6 Complete sub-base and roadbase works   0.8

21.1 .7 Complete sub-base and roadbase works   1

21.1 .8 Complete kerb line modification and pavement  0.25
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Activity Name Dur 02V0 Start 02V0 Finish Start Finish

21.4 .1 Complete temporary traffic diversion  1 0 12-Jan-21 13-Nov-21 A

21.4 .12 Complete road marking, traffic sign and traffic signal installation 0 23-Apr-21 13-Nov-21 A

21.4 .13 Complete roadside planter 0 23-Apr-21 13-Nov-21 A

21.4 .15 Complete T&C of drainage and waterworks system 0 31-May-21 13-Nov-21 A

21.4 .16 Complete whole activities of this cost centre 0 31-May-21 13-Nov-21 A

21.5 Establishment Works for Improvement Works at the Ju 117 31-May-21 20-Nov-21 13-Nov-21 A 13-Jun-22
21.5 .1 Complete establishment works for 3 mths completion of softworks 0 31-May-21 13-Nov-21 A

21.5 .3 Complete establishment works for 9 mths completion of softworks 0 20-Nov-21 13-Jun-22

21.5 .4 Complete whole activities of this cost centre 0 20-Nov-21 13-Jun-22

22.1 Pipelines for District Cooling System for Commissionin 83 17-Jul-21 16-Nov-21 13-Jan-22 A 27-May-22
22.1 .3 Complete DCS installation length 0.8 0 17-Jul-21 13-Jan-22 A

22.1 .5 Complete T&C of DCS system  1 0 16-Nov-21 27-May-22

22.1 .6 Complete whole activities of this cost centre  1 0 16-Nov-21 27-May-22

34.2 Common Utilities Enclosure (CUE) under Section 13 of 141 23-Nov-21 24-Aug-22 13-Oct-21 A 27-Jun-22
34.2 .1 Complete excavation of CUE  0.5 0 23-Nov-21 13-Oct-21 A

34.2 .2 Complete excavation of CUE 0 24-Aug-22 27-Jun-22

35 Services Gallery 45 11-Jun-21 04-Feb-22 13-Nov-21 A 26-Feb-22
35.4 Submit DDA submission for Services Gallery Structures to the SO 0 11-Jun-21 13-Nov-21 A

35.5 Approval of DDA submission for Services Gallery Structures by the SO 0 08-Oct-21 13-Nov-21 A

35.31 Complete 25% of total volume (measured on plan) of excavation for 
Lower Basement of East Ventilation Building

0 19-Oct-21 13-Dec-21 A

35.9 Approval of DDA submission for Services Gallery E&M design by the SO 0 08-Oct-21 26-Feb-22*

35.16 Complete 20% of total length (measured on plan) of SG structures in 
Dri ll-and-Break and Drill -and-Blast Tunnel

0 04-Feb-22 26-Feb-22

35.17 Complete 40% of total length (measured on plan) of SG structures in 
Dri ll-and-Break and Drill -and-Blast Tunnel

0 04-Feb-22 26-Feb-22*

35.32 Complete 50% of total volume (measured on plan) of excavation for 
Lower Basement of East Ventilation Building

0 29-Nov-21 26-Feb-22*

SOUTH APRON EXTERNAL WORKS 888 23-Feb-21 29-Jun-24 02-Jul-21 A 29-Jun-24

Road S20 300 21-Apr-21 17-Jan-22 26-Jul-21 A 09-Aug-22
CUE 300 21-Apr-21 17-Jan-22 26-Jul-21 A 09-Aug-22
CUE FSI Forms submission to FSD (if applicable) 0 21-Oct-21 14-May-22

CUE FS Inspection & Commissioning (if applicable) 48 19-Nov-21 17-Jan-22 14-Jun-22 09-Aug-22

Entrance 201 13-May-21 18-Nov-21 13-Sep-21 A 13-Jun-22
Entrance - Excavation 18 13-May-21 03-Jun-21 13-Sep-21 A 22-Oct-21 A

Entrance - Structure 36 04-Jun-21 17-Jul-21 23-Oct-21 A 23-Dec-21 A

Entrance- Remaining Structures (Wall & Top Slab) 12 19-Jul-21 31-Jul-21 28-Dec-21 A 05-Mar-22

Entrance - Utili ties & E&M 72 18-Sep-21 18-Nov-21 14-Mar-22 13-Jun-22

Junction 24 21-Apr-21 20-May-21 26-Jul-21 A 27-Dec-21 A
Junction - Excavation & Backfill ing 24 21-Apr-21 20-May-21 26-Jul-21 A 27-Dec-21 A

Road & Drain 189 05-Jun-21 18-Nov-21 28-Oct-21 A 05-Jul-22
Stage 3 189 05-Jun-21 18-Nov-21 28-Oct-21 A 05-Jul-22
S20 Stage 3 (Drainage) 36 05-Jun-21 19-Jul-21 28-Oct-21 A 20-Dec-21 A

S20 Stage 3 (Watermain) 4 20-Jul-21 23-Jul-21 13-Dec-21 A 03-Mar-22

S20 Stage 3 (UU Diversion) 12 24-Jul-21 06-Aug-21 04-Mar-22 17-Mar-22

S20 Stage 3 (U channel, Catchpit, Gully) 22 07-Aug-21 01-Sep-21 18-Mar-22 13-Apr-22

03 10 17 24 31 07 14 21 28 05 12 19 26 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26
October November December January February March April May June

2021 2022

21.4 .1 Complete temporary traffic diversion  1

21.4 .12 Complete road marking, traffic sign and traffic signal installation

21.4 .13 Complete roadside planter

21.4 .15 Complete T&C of drainage and waterworks system

21.4 .16 Complete whole activities of this cost centre

21.5 Establishment Works for Improvement Works at the Junctions of Cha Kwo Ling Road
21.5 .1 Complete establishment works for 3 mths completion of softworks

21.5 .3 Com

21.5 .4 Com

22.1 Pipelines for District Cooling System for Commissioning of AMAWBC
22.1 .3 Complete DCS installation length 0.8

22.1 .5 Complete T&C of 

22.1 .6 Complete whole a

34.2 .1 Complete excavation of CUE  0.5

35 Services Gallery
35.4 Submit DDA submission for Services Gallery Structures to the SO

35.5 Approval of DDA submission for Services Gallery Structures by the SO

35.31 Complete 25% of total volume (measured on plan) of excavation for Lower Basement of East Ventilation Building

35.9 Approval of DDA submission for Services Gallery E&M design by the SO

35.16 Complete 20% of total length (measured on plan) of SG structures in Dril l-and-Break and Drill-

35.17 Complete 40% of total length (measured on plan) of SG structures in Dril l-and-Break and Drill-

35.32 Complete 50% of total volume (measured on plan) of excavation for Lower Basement of East V

Road S20
CUE

CUE FSI Forms submission to FSD 

Entrance
Entrance - Excavation

Entrance - Structure

Entrance- Remaining Structures (Wall & Top Slab)

Entrance - U

Junction - Excavation & Backfill ing

Road & Drain
Stage 3

S20 Stage 3 (Drainage)

S20 Stage 3 (Watermain)

S20 Stage 3 (UU Diversion)

S20 Stage 3 (U channel, Catchpit, Gully)
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Activity Name Dur 02V0 Start 02V0 Finish Start Finish

S20 Stage 3 (Roadworks) 22 02-Sep-21 28-Sep-21 14-Apr-22 14-May-22

Utilities undertaker (by others) 36 07-Sep-21 21-Oct-21 22-Apr-22 06-Jun-22

Footpath, Road Marking & Road Lighting part 1 24 22-Oct-21 18-Nov-21 07-Jun-22 05-Jul-22

AMAWBC 244 16-Aug-21 31-Jan-22 09-Sep-21 A 09-Jul-22
Drainage & Sewerage 244 10-Sep-21 31-Jan-22 09-Sep-21 A 09-Jul-22
Section B 22 10-Sep-21 07-Oct-21 11-Mar-22 06-Apr-22
Section B - Drainage 11 10-Sep-21 23-Sep-21 11-Mar-22 23-Mar-22

Section B - Sewerage 11 24-Sep-21 07-Oct-21 24-Mar-22 06-Apr-22

Section C 236 30-Nov-21 31-Jan-22 09-Sep-21 A 29-Jun-22
Section C - Open cut excavation 32 30-Nov-21 06-Dec-21 09-Sep-21 A 19-Oct-21 A

Section C - Drainage 21 07-Dec-21 03-Jan-22 23-Oct-21 A 12-Nov-21 A

Section C - Sewerage 24 04-Jan-22 31-Jan-22 01-Jun-22 29-Jun-22

Forecast 53 09-Sep-21 A 24-Nov-21 A
L10 (Drainage) Excavation 32 09-Sep-21 A 19-Oct-21 A

L10 (Drainage) (3 manhole) SMH1.3-1.5 18 23-Oct-21 A 12-Nov-21 A

L10 (Drainage) Backfill 10 13-Nov-21 A 24-Nov-21 A

Section D 230 08-Oct-21 17-Jan-22 27-Sep-21 A 09-Jul-22
Section D - ELS & Excavation 15 08-Oct-21 26-Oct-21 27-Sep-21 A 29-Oct-21 A

Section D - Drainage 35 27-Oct-21 06-Dec-21 16-Nov-21 A 07-Dec-21 A

Section D - Sewerage 14 07-Dec-21 22-Dec-21 26-Nov-21 A 12-Jan-22 A

Section D - Watermain 5 23-Dec-21 30-Dec-21 01-Jun-22 07-Jun-22

Forecast 230 04-Jan-22 17-Jan-22 27-Sep-21 A 09-Jul-22
L18 (Drainage) Excavation 12 27-Sep-21 A 09-Nov-21 A

L18 (Drainage) (3 manhole) SMH1.10-1.12 18 26-Nov-21 A 07-Jan-22 A

L10/L18 (Drainage) Sheet pile 35 03-Jan-22 A 26-Mar-22

L18 (Drainage) Backfill 10 28-Feb-22 10-Mar-22

L10/L18 (Drainage) Excavation 36 28-Mar-22 14-May-22

L10/L18 (Drainage) (4 manhole) SMH1.6-1.9 24 16-May-22 13-Jun-22

L10/L18 (Drainage) Backfil l 10 14-Jun-22 24-Jun-22

DSD Inspection 12 04-Jan-22 17-Jan-22 25-Jun-22 09-Jul-22

Outfall 1 74 16-Aug-21 07-Oct-21 28-Feb-22 31-May-22
Outfall 1 Excavation & Blinding 18 16-Aug-21 04-Sep-21 28-Feb-22 19-Mar-22

Outfall 1 Installation & Alignment 48 06-Sep-21 27-Sep-21 21-Mar-22 21-May-22

Outfall 1 Backfill ing & reinstatement 8 28-Sep-21 07-Oct-21 23-May-22 31-May-22

[STE] District Cooling System for AMAWBC Section  6B 228 23-Feb-21 16-Nov-21 26-Jul-21 A 27-May-22
Section 1 - Bay 1 21 19-Mar-21 13-Apr-21 19-Aug-21 A 27-Oct-21 A
DCS - Bay 1 Pipe Installation - Jointing (12nos) 12 19-Mar-21 01-Apr-21 19-Aug-21 A 19-Oct-21 A

DCS - Bay 1 Backfill 6 07-Apr-21 13-Apr-21 21-Oct-21 A 27-Oct-21 A

Section 1 - Bay 3 180 13-May-21 01-Sep-21 26-Jul-21 A 25-Mar-22
DCS - Bay 3 Sheet pi le (1870m2) 34 13-May-21 23-Jun-21 26-Jul-21 A 28-Oct-21 A

DCS - Bay 3 Excavation (2620m3) 18 24-Jun-21 15-Jul-21 29-Oct-21 A 14-Dec-21 A

DCS - Bay 3 Pipe Installation - Set up (DN900 30m) 12 16-Jul-21 29-Jul-21 14-Dec-21 A 22-Dec-21 A

03 10 17 24 31 07 14 21 28 05 12 19 26 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26
October November December January February March April May June

2021 2022

S20 Stage 3 (Roadworks)

Utilities undertake

AMAWBC
Drainage & Sewerage

Section B
Section B - Drainage

Section B - Sewerage

Section C
Section C - Open cut excavation

Section C - Drainage

L10 (Drainage) Excavation

L10 (Drainage) (3 manhole) SMH1.3-1.5

L10 (Drainage) Backfill

Section D
Section D - ELS & Excavation

Section D - Drainage

Section D - Sewerage

Section D - Wate

Forecast
L18 (Drainage) Excavation

L18 (Drainage) (3 manhole) SMH1.10-1.12

L10/L18 (Drainage) Sheet pile

L18 (Drainage) Backfill

L10/L18 (Drainage) Excavation

L10/L18 (D

L1

Outfall 1
Outfall 1 Excavation & Blinding

Outfall 1 Installation & Alignme

Outfall 1 Backfill ing & 

[STE] District Cooling System for AMAWBC Section  6B

DCS - Bay 1 Pipe Installation - Jointing (12nos)

DCS - Bay 1 Backfill

DCS - Bay 3 Sheet pile (1870m2)

DCS - Bay 3 Excavation (2620m3)

DCS - Bay 3 Pipe Installation - Set up (DN900 30m)
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Activity Name Dur 02V0 Start 02V0 Finish Start Finish

DCS - Bay 3 Pipe Installation - Pipe welding 9 30-Jul-21 09-Aug-21 23-Dec-21 A 02-Mar-22

DCS - Bay 3 Pipe Installation - Jointing (15nos) 10 10-Aug-21 20-Aug-21 03-Mar-22 14-Mar-22

DCS - Bay 3 Backfill 10 21-Aug-21 01-Sep-21 15-Mar-22 25-Mar-22

Section 2 - Bay 4 44 26-Jun-21 17-Aug-21 13-Sep-21 A 30-Oct-21 A
DCS - Bay 4 Pipe Installation - Pipe welding 15 26-Jun-21 14-Jul-21 13-Sep-21 A 02-Oct-21 A

DCS - Bay 4 Pipe Installation - Jointing (33nos) 17 15-Jul-21 03-Aug-21 04-Oct-21 A 16-Oct-21 A

DCS - Bay 4 Backfill 12 04-Aug-21 17-Aug-21 18-Oct-21 A 30-Oct-21 A

Section 2 - Bay 5 115 23-Feb-21 03-May-21 16-Oct-21 A 21-Mar-22
DCS - Bay 5 Pipe Installation - Set up (DN600 66m) 14 23-Feb-21 10-Mar-21 16-Oct-21 A 28-Oct-21 A

DCS - Bay 5 Pipe Installation - Pipe welding 14 11-Mar-21 26-Mar-21 29-Oct-21 A 06-Dec-21 A

DCS - Bay 5 Pipe Installation - Jointing (30nos) 15 27-Mar-21 17-Apr-21 14-Dec-21 A 07-Mar-22

DCS - Bay 5 Backfill 12 19-Apr-21 03-May-21 08-Mar-22 21-Mar-22

Section 2 - S20 81 17-Jun-21 19-Aug-21 23-Sep-21 A 06-Jan-22 A
DCS - S20 Excavation (1026m3) 12 17-Jun-21 30-Jun-21 23-Sep-21 A 16-Oct-21 A

DCS - S20 Pipe Installation - Set up (DN600 60m) 14 02-Jul-21 17-Jul-21 18-Oct-21 A 06-Dec-21 A

DCS - S20 Pipe Installation - Pipe welding 13 19-Jul-21 02-Aug-21 09-Dec-21 A 20-Dec-21 A

DCS - S20 Pipe Installation - Jointing (27nos) 14 04-Aug-21 19-Aug-21 21-Dec-21 A 06-Jan-22 A

Section 2 - CUE 74 19-Jul-21 17-Sep-21 22-Nov-21 A 19-Jan-22 A
DCS - CUE - Set up (DN600 90m) 14 19-Jul-21 03-Aug-21 22-Nov-21 A 01-Dec-21 A

DCS - CUE - Pipe welding 18 04-Aug-21 24-Aug-21 11-Dec-21 A 15-Jan-22 A

DCS - CUE - Jointing (42nos) 21 25-Aug-21 17-Sep-21 17-Jan-22 A 19-Jan-22 A

Testing & Commissioning 48 18-Sep-21 16-Nov-21 26-Mar-22 27-May-22
Overall DCS - Testing & Commissioning 48 18-Sep-21 16-Nov-21 26-Mar-22 27-May-22

Section 6B completion 0 16-Nov-21 27-May-22

[STE] District Cooling System - Remaining Section 7B 292 04-May-21 17-May-22 31-Aug-21 A 14-Sep-22
DCS (Section 3) 162 21-Oct-21 17-May-22 21-Feb-22 A 14-Sep-22
DCS (L10(S)) 113 21-Oct-21 15-Mar-22 21-Feb-22 A 18-Jul-22
DCS - L10(S) CH327-400 Sheet pile 38 21-Oct-21 03-Dec-21 21-Feb-22 A 06-Apr-22

DCS - L10(S) CH327-400 Excavation 28 04-Dec-21 08-Jan-22 07-Apr-22 14-May-22

DCS - L10(S) CH252-327 Sheet pile 24 04-Dec-21 04-Jan-22 07-Apr-22 10-May-22

DCS - L10(S) CH185-252 Sheet pile 37 05-Jan-22 19-Feb-22 11-May-22 23-Jun-22

DCS - L10(S) CH327-400 Pipe Installation - Set up (DN900 73m) 12 10-Jan-22 22-Jan-22 16-May-22 28-May-22

DCS - L10(S) CH252-327 Excavation 12 10-Jan-22 22-Jan-22 16-May-22 28-May-22

DCS - L10(S) CH327-400 Pipe Installation - Pipe welding 17 24-Jan-22 15-Feb-22 30-May-22 18-Jun-22

DCS - L10(S) CH252-327 Pipe Installation - Set up (DN900 75m) 12 24-Jan-22 09-Feb-22 30-May-22 13-Jun-22

DCS - L10(S) CH327-400 Pipe Installation - Jointing (36nos) 24 16-Feb-22 15-Mar-22 20-Jun-22 18-Jul-22

DCS - L10(S) CH252-327 Pipe Installation - Pipe welding 18 16-Feb-22 08-Mar-22 20-Jun-22 11-Jul-22

DCS - L10(S) CH185-252 Excavation 18 21-Feb-22 12-Mar-22 24-Jun-22 15-Jul-22

DCS (Pipe Jacking) 162 30-Nov-21 17-May-22 28-Feb-22 14-Sep-22
DCS - Pipe Jacking Sheet pile 36 30-Nov-21 13-Jan-22 28-Feb-22 11-Apr-22

DCS - Pipe Jacking pits Excavation 25 14-Jan-22 15-Feb-22 12-Apr-22 16-May-22

DCS - Pipe Jacking 72 16-Feb-22 17-May-22 17-May-22 10-Aug-22

03 10 17 24 31 07 14 21 28 05 12 19 26 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26
October November December January February March April May June

2021 2022

DCS - Bay 3 Pipe Installation - Pipe welding

DCS - Bay 3 Pipe Installation - Jointing (15nos)

DCS - Bay 3 Backfill

DCS - Bay 4 Pipe Installation - Pipe welding

DCS - Bay 4 Pipe Installation - Jointing (33nos)

DCS - Bay 4 Backfill

DCS - Bay 5 Pipe Installation - Set up (DN600 66m)

DCS - Bay 5 Pipe Installation - Pipe welding

DCS - Bay 5 Pipe Installation - Jointing (30nos)

DCS - Bay 5 Backfill

DCS - S20 Excavation (1026m3)

DCS - S20 Pipe Installation - Set up (DN600 60m)

DCS - S20 Pipe Installation - Pipe welding

DCS - S20 Pipe Installation - Jointing (27nos)

2 - CUE
DCS - CUE - Set up (DN600 90m)

DCS - CUE - Pipe welding

DCS - CUE - Jointing (42nos)

Testing & Commissioning
Overall DCS - Testing & C

Section 6B completion

[STE] District Cooling System - Re
DCS (Section 3)

DCS (L10(S))
DCS - L10(S) CH327-400 Sheet pile

DCS - L10(S) CH327-400 Excavatio

DCS - L10(S) CH252-327 Sheet pile

DC

DCS - L10(S) CH327-40

DCS - L10(S) CH252-32

DCS - L

DCS - L10(

DCS (Pipe Jacking)
DCS - Pipe Jacking Sheet pile

DCS - Pipe Jacking pits Excavation

 Page 17 of 30
 Data Date: 26-Feb-22
 

Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Feb-22)

Date Revision Checked Approved
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu
02-Jul-21 02V0 SPa/LLo WYu



Activity Name Dur 02V0 Start 02V0 Finish Start Finish

Forecast 162 28-Feb-22 14-Sep-22
Launching Pit 162 28-Feb-22 14-Sep-22
DCS - Pipe Jacking Pre-treatment 12 28-Feb-22* 12-Mar-22

DCS - Pipe Jacking Sheet pile 30 14-Mar-22 21-Apr-22

DCS - Launching Pit Excavation 48 22-Apr-22 20-Jun-22

DCS - Pipe Jacking Excavation 72 21-Jun-22 14-Sep-22

Recieving Pit 77 14-Mar-22 18-Jun-22
DCS - Pipe Jacking Pre-treatment 12 14-Mar-22* 26-Mar-22

DCS - Pipe Jacking Sheet pile 30 28-Mar-22 06-May-22

DCS - Receiving Pit Excavation 35 07-May-22 18-Jun-22

DCS Section 4 4 04-May-21 07-May-21 31-Aug-21 A 05-Oct-21 A
DCS - DPR Pipe Installation - Jointing (6nos) 4 04-May-21 07-May-21 31-Aug-21 A 05-Oct-21 A

Outfall 2 & Branch Drainage 120 03-Jan-22 01-Jun-22 28-Feb-22 26-Jul-22
Coordinated Access to Portion H1 (NAH Site B) 0 03-Jan-22 28-Feb-22*

Branch Drainage within Portion H1 72 03-Jan-22 30-Mar-22 28-Feb-22 28-May-22

Outfall 2 Excavation & Blinding 48 31-Mar-22 01-Jun-22 30-May-22 26-Jul-22

Foot Bridge FB-02 218 10-Mar-21 28-Mar-22 02-Oct-21 A 28-Jul-22
DSD KBSIS - Interface 218 10-Mar-21 07-Mar-22 04-Oct-21 A 28-Jul-22
FB-02 H-pile - P1/P2/P3 51 24-Jun-21 23-Aug-21 04-Oct-21 A 27-Nov-21 A

FB-02 Pipe Cap & waterproofing - P1/P2/P3 42 30-Nov-21 20-Jan-22 14-Jan-22 A 21-Apr-22

Temporary Ramp Construction 48 10-Mar-21 10-May-21 28-Feb-22 28-Apr-22

FB-02 Pier - P1/P2 36 21-Jan-22 07-Mar-22 22-Apr-22 06-Jun-22

Existing Footbridge Disable Ramp - Demolition 36 11-May-21 08-Jun-21 29-Apr-22 13-Jun-22

FB-02 Pre-drill ing - LC&D 8 17-Jun-21 23-Jun-21 14-Jun-22 22-Jun-22

FB-02 H-pile - LC&D 30 24-Aug-21 28-Sep-21 23-Jun-22 28-Jul-22

Forecast 91 14-Jan-22 A 11-May-22
FB-02 Pipe Cap - P2 24 14-Jan-22 A 11-Mar-22

FB-02 Pipe Cap - P3 24 27-Jan-22 A 23-Mar-22

FB-02 Pier - P3 36 24-Mar-22 11-May-22

Road L10/ DPR 162 06-Aug-21 28-Mar-22 02-Oct-21 A 17-Jun-22
FB-02 - Road L10 - H-pile Installation 48 06-Aug-21 02-Oct-21 02-Oct-21 A 20-Nov-21 A

FB-02 Pipe Cap & waterproofing - P4/P5/A 42 30-Nov-21 20-Jan-22 21-Dec-21 A 08-Apr-22

FB-02 Pile load test No.1 & 2 48 04-Oct-21 29-Nov-21 30-Dec-21 A 24-Jan-22 A

FB-02 Pier - P3/P4 36 21-Jan-22 07-Mar-22 09-Apr-22 26-May-22

FB-02 Pier - P5 18 08-Mar-22 28-Mar-22 27-May-22 17-Jun-22

Forecast 136 07-Dec-21 A 27-May-22
FB-02 Pipe Cap - LA&B 24 07-Dec-21 A 04-Mar-22

FB-02 Pipe Cap - P5 24 13-Dec-21 A 08-Apr-22

FB-02 Pipe Cap - P4 24 12-Mar-22 09-Apr-22

FB-02 Pier - P5 36 09-Apr-22 26-May-22

FB-02 Pier - P4 36 11-Apr-22 27-May-22

Road L18 66 31-Dec-21 22-Mar-22 08-Jun-22 24-Aug-22
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DCS - Pipe Jacking Pre-treatment

DCS - Pipe Jacking Sheet pile

DCS -

DCS - Pipe Jacking Pre-treatment

DCS - Pipe Jacking Sheet pile

DCS - R

DCS - DPR Pipe Installation - Jointing (6nos)

Outfall 2 & Branch Dr
Coordinated Access to Portion H1 (NAH Site B)

Branch Drainage within P

Foot Bridge FB-02
DSD KBSIS - Interface

FB-02 H-pile - P1/P2/P3

FB-02 Pipe Cap & waterproofing - P1/P2/P3

Temporary Ramp Construction

FB-02 Pier - P1/P

Existing Fo

FB-0

FB-02 Pipe Cap - P2

FB-02 Pipe Cap - P3

FB-02 Pier - P3

Road L10/ DPR
FB-02 - Road L10 - H-pile Installation

FB-02 Pipe Cap & waterproofing - P4/P5/A

FB-02 Pile load test No.1 & 2

FB-02 Pier - P3/P4

FB-02 P

FB-02 Pipe Cap - LA&B

FB-02 Pipe Cap - P5

FB-02 Pipe Cap - P4

FB-02 Pier - P5

FB-02 Pier - P4

Road L18
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ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Feb-22)

Date Revision Checked Approved
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
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Activity Name Dur 02V0 Start 02V0 Finish Start Finish

Road L18 - Util ities Coordination & Installation 66 31-Dec-21 22-Mar-22 08-Jun-22 24-Aug-22

[STE] Kai Hing Road / Lam Chak Street Modification 667 26-Mar-22 29-Jun-24 26-Mar-22 29-Jun-24
TTA Phasing 0 26-Mar-22 26-Mar-22*

TMLG for XP validation 0 19-Apr-22 19-Apr-22

XP validated 0 19-May-22 19-May-22

TMLG to TD for Approval 0 25-May-22 25-May-22

TMLG Approved 0 11-Jun-22 11-Jun-22

Roadworks advice from RMO for TTA Implementation 0 21-Jun-22 21-Jun-22

LCS / KHR - Public Road TTMS stages 600 22-Jun-22 29-Jun-24 22-Jun-22 29-Jun-24

[STE] Hoi Bun Road / Cheung Yip Street / Wang Chiu Road J 401 18-May-21 17-Oct-22 21-Sep-21 A 09-Mar-23
Stage 1 (KT Fire Station Footpath/ CYS northbound) 15 16-Aug-21 11-Sep-21 30-Sep-21 A 30-Oct-21 A
Stage 1C (CYS northbound Lane 3) 9 16-Aug-21 25-Aug-21 30-Sep-21 A 08-Oct-21 A
Reinstatement of carriageway 9 16-Aug-21 25-Aug-21 30-Sep-21 A 08-Oct-21 A

Stage 1D (CYS northbound Lane 4) 15 26-Aug-21 11-Sep-21 09-Oct-21 A 30-Oct-21 A
Installation of ducting for PL, ATC and E&M 3 26-Aug-21 28-Aug-21 09-Oct-21 A 12-Oct-21 A

Installation of gully and gully pipe 3 30-Aug-21 01-Sep-21 13-Oct-21 A 19-Oct-21 A

Reinstatement of carriageway 9 02-Sep-21 11-Sep-21 20-Oct-21 A 30-Oct-21 A

Stage 2 (CYS central traffic island) 42 26-Aug-21 16-Oct-21 04-Oct-21 A 16-Nov-21 A
Demolition of existing traffic island 6 26-Aug-21 01-Sep-21 04-Oct-21 A 09-Oct-21 A

Connection gully and gully pipe 6 02-Sep-21 08-Sep-21 11-Oct-21 A 16-Oct-21 A

Connection for PL, ATC and E&M 12 09-Sep-21 23-Sep-21 18-Oct-21 A 26-Oct-21 A

Construction of new traffic island 18 24-Sep-21 16-Oct-21 27-Oct-21 A 16-Nov-21 A

Stage 3 (Wang Chiu Road) 36 05-Aug-21 15-Sep-21 02-Oct-21 A 10-Nov-21 A
Stage 3D (WCR westbound new traffic island) 36 05-Aug-21 15-Sep-21 02-Oct-21 A 10-Nov-21 A
Demolition of existing pavement 6 05-Aug-21 11-Aug-21 02-Oct-21 A 12-Oct-21 A

Connection for PL, ATC and E&M 12 12-Aug-21 25-Aug-21 13-Oct-21 A 20-Oct-21 A

Construction of new traffic island 18 26-Aug-21 15-Sep-21 21-Oct-21 A 10-Nov-21 A

Stage 5 (Gas Station & HBR) 101 18-May-21 17-Oct-21 21-Sep-21 A 09-Mar-22
Stage 5A (Gas Station Footpath) 24 18-May-21 16-Jun-21 21-Sep-21 A 05-Oct-21 A
Reinstatement of footpath & carriageway 24 18-May-21 16-Jun-21 21-Sep-21 A 05-Oct-21 A

Stage 5C (HBR Left Turn Lane 1) 12 16-Sep-21 30-Sep-21 30-Sep-21 A 23-Oct-21 A
Installation of ducting for PL, ATC and E&M 3 16-Sep-21 18-Sep-21 30-Sep-21 A 09-Oct-21 A

Reinstatement of carriageway 9 20-Sep-21 30-Sep-21 12-Oct-21 A 23-Oct-21 A

Stage 5D (HBR Left Turn Lane 2) 75 02-Oct-21 17-Oct-21 11-Nov-21 A 09-Mar-22
Installation of ducting for PL, ATC and E&M 3 02-Oct-21 05-Oct-21 11-Nov-21 A 20-Nov-21 A

Reinstatement of carriageway 9 06-Oct-21 16-Oct-21 28-Feb-22 09-Mar-22

Section 8D [STE] - Completion 0 17-Oct-21 09-Mar-22*

Section 9F [STE] - Completion 0 17-Oct-21 09-Mar-22*

Establishment 365 18-Oct-21 17-Oct-22 10-Mar-22 09-Mar-23
HBR / CYS / WCR Junction Moditication - Establishment works 365 18-Oct-21 17-Oct-22 10-Mar-22 09-Mar-23

[STE] Road L10 (Northern) 401 12-Oct-21 04-Jan-23 02-Jul-21 A 04-Nov-22
CUE 401 12-Oct-21 04-Jan-23 02-Jul-21 A 04-Nov-22
CUE L10(N) Excavation part 1 36 12-Oct-21 23-Nov-21 02-Jul-21 A 20-Oct-21 A
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TTA Phasing

TMLG for XP validation

XP validated

TMLG to TD for Approval

TMLG Approv

Road

Fire Station Footpath/ CYS northbound)
 Lane 3)

Reinstatement of carriageway

YS northbound Lane 4)
Installation of ducting for PL, ATC and E&M

Installation of gully and gully pipe

Reinstatement of carriageway

Stage 2 (CYS central traffic island)
Demolition of existing traffic island

Connection gully and gully pipe

Connection for PL, ATC and E&M

Construction of new traffic island

Wang Chiu Road)
(WCR westbound new traffic island)

Demolition of existing pavement

Connection for PL, ATC and E&M

Construction of new traffic island

Stage 5 (Gas Station & HBR)

Reinstatement of footpath & carriageway

Stage 5C (HBR Left Turn Lane 1)
Installation of ducting for PL, ATC and E&M

Reinstatement of carriageway

Stage 5D (HBR Left Turn Lane 2)
Installation of ducting for PL, ATC and E&M

Reinstatement of carriageway

Section 8D [STE] - Completion

Section 9F [STE] - Completion

CUE L10(N) Excavation part 1
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Activity Name Dur 02V0 Start 02V0 Finish Start Finish

CUE L10(N) ELS (Sheet pile) part 2 45 07-Apr-22 04-Jun-22 25-Aug-21 A 31-Mar-22

CUE L10(N) Structure part 1 108 24-Nov-21 06-Apr-22 01-Dec-21 A 02-Jul-22

CUE L10(N) Pump Test part 2 32 06-Jun-22 13-Jul-22 01-Apr-22 14-May-22

CUE L10(N) Excavation part 2 36 14-Jul-22 24-Aug-22 16-May-22 27-Jun-22

CUE L10(N) Structure part 2 108 25-Aug-22 04-Jan-23 28-Jun-22 04-Nov-22

Part 1 263 02-Jul-21 A 23-May-22
CUE L10(N) Part 1 Excavation 128 02-Jul-21 A 07-Oct-21 A

CUE L10(N) Part 1 DL, Blinding, Waterproofing, BS (80m) 21 24-Dec-21 A 08-Mar-22

CUE L10(N) Part 1 Backfill  & Strut S3 Removal 7 09-Mar-22 17-Mar-22

CUE L10(N) Part 1 Wall & Top Slab (80m, 10d/20m) 32 17-Mar-22 28-Apr-22

CUE L10(N) Part 1 Backfill  & Remove S2 (80m, 10d/20m) 32 28-Mar-22 11-May-22

CUE L10(N) Part 1 Backfill  & Remove S1 (80m, 10d/20m) 32 09-Apr-22 23-May-22

Part 2 274 25-Aug-21 A 30-Jul-22
CUE L10(N) Part 2 ELS (Sheet pile) (2645m2, 55m2/d) 48 25-Aug-21 A 23-Nov-21 A

CUE L10(N) Part 2 Excavation (6262m3, 110m3/d) 57 10-Jan-22 A 23-Apr-22

CUE L10(N) Part 2 DL, Blinding, Waterproofing, BS (80m) 21 25-Apr-22 20-May-22

CUE L10(N) Part 2 Backfill  & Strut S3 Removal 7 20-May-22 28-May-22

CUE L10(N) Part 2 Wall & Top Slab (80m, 10d/20m) 32 30-May-22 07-Jul-22

CUE L10(N) Part 2 Backfill  & Remove S2 (80m, 10d/20m) 32 10-Jun-22 19-Jul-22

CUE L10(N) Part 2 Backfill  & Remove S1 (80m, 10d/20m) 32 22-Jun-22 30-Jul-22

Part 3 40 23-May-22 11-Jul-22
CUE L10(N) Part 3 ELS (Sheet pile) (2252m2, 55m2/d) 40 23-May-22 11-Jul-22

DEPRESSED ROAD [DPR] 253 21-Apr-21 01-Nov-21 23-Aug-21 A 15-Jul-22

Permanent Structure 109 21-Apr-21 01-Nov-21 23-Aug-21 A 08-Dec-21 A
Shallow Section 32 21-Apr-21 24-May-21 27-Sep-21 A 30-Oct-21 A
Part 2 (Ch5997 - 6008) 32 21-Apr-21 24-May-21 27-Sep-21 A 30-Oct-21 A
Retaining Wall 18 21-Apr-21 12-May-21 27-Sep-21 A 02-Oct-21 A

Waterproofing 9 13-May-21 24-May-21 11-Oct-21 A 30-Oct-21 A

Zone 1 (Ch6008 - 6045) 76 06-May-21 07-Aug-21 27-Sep-21 A 08-Dec-21 A
SP Removal 6 06-May-21 12-May-21 27-Sep-21 A 09-Oct-21 A

Blinding & Waterproofing 6 13-May-21 20-May-21 11-Oct-21 A 13-Oct-21 A

Road Slab 12 01-Jun-21 15-Jun-21 14-Oct-21 A 18-Oct-21 A

Drainage, Watermain & UU 9 02-Jun-21 12-Jun-21 14-Oct-21 A 18-Oct-21 A

Waterproofing and Backfilling 9 16-Jun-21 25-Jun-21 19-Oct-21 A 23-Oct-21 A

Strut S1 removal 6 26-Jun-21 03-Jul-21 25-Oct-21 A 26-Oct-21 A

Retaining Wall 21 05-Jul-21 28-Jul-21 26-Oct-21 A 27-Nov-21 A

Waterproofing and Backfilling 9 29-Jul-21 07-Aug-21 29-Nov-21 A 08-Dec-21 A

Zone 2 (Ch6045 - 6080) 82 21-May-21 07-Jul-21 23-Aug-21 A 05-Nov-21 A
South Apron Adit Wall 21 21-May-21 15-Jun-21 23-Aug-21 A 07-Oct-21 A

Road Slab 12 16-Jun-21 29-Jun-21 08-Oct-21 A 26-Oct-21 A

Drainage, Watermain & UU 9 17-Jun-21 26-Jun-21 09-Oct-21 A 25-Oct-21 A
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CUE L10(N) ELS (S

CUE L10(N) Part 1 Excavation

CUE L10(N) Part 1 DL, Blinding, Waterproofing, BS (80m)

CUE L10(N) Part 1 Backfill  & Strut S3 Removal

CUE L10(N) Part 1 Wall & Top Slab (80m, 10d/20

CUE L10(N) Part 1 Backfill  & Remove S

CUE L10(N) Part 1 Backfill  & 

CUE L10(N) Part 2 ELS (Sheet pile) (2645m2, 55m2/d)

CUE L10(N) Part 2 Excavation (6262m3, 110m3/d)

CUE L10(N) Part 2 DL, Blinding

CUE L10(N) Part 2 Back

DEPRESSED ROAD [DPR]

Permanent Structure

Retaining Wall

Waterproofing

SP Removal

Blinding & Waterproofing

Road Slab

Drainage, Watermain & UU

Waterproofing and Backfilling

Strut S1 removal

Retaining Wall

Waterproofing and Backfilling

South Apron Adit Wall

Road Slab

Drainage, Watermain & UU
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Strut S1 removal 6 30-Jun-21 07-Jul-21 02-Nov-21 A 05-Nov-21 A

Zone 3 (Ch6080 - 6121) 62 09-Jun-21 02-Aug-21 20-Sep-21 A 24-Nov-21 A
South Apron Adit Wall 21 09-Jun-21 05-Jul-21 20-Sep-21 A 20-Oct-21 A

Road Slab 12 06-Jul-21 19-Jul-21 21-Oct-21 A 17-Nov-21 A

Drainage, Watermain & UU 10 07-Jul-21 17-Jul-21 21-Oct-21 A 16-Nov-21 A

Strut S2 & S1 removal 12 20-Jul-21 02-Aug-21 20-Nov-21 A 24-Nov-21 A

Zone 4 (Ch6121 - 6150) 86 13-May-21 01-Nov-21 27-Sep-21 A 29-Nov-21 A
Blinding & Waterproofing 6 13-May-21 20-May-21 27-Sep-21 A 02-Oct-21 A

Base Slab part 1 12 21-May-21 03-Jun-21 04-Oct-21 A 12-Oct-21 A

BS P2 9 25-Jun-21 06-Jul-21 13-Oct-21 A 19-Oct-21 A

Remove S4 3 07-Jul-21 09-Jul-21 20-Oct-21 A 22-Oct-21 A

BS P3 6 10-Jul-21 16-Jul-21 22-Oct-21 A 25-Oct-21 A

BS P4 9 17-Jul-21 27-Jul-21 26-Oct-21 A 28-Oct-21 A

Remove S3 9 28-Jul-21 06-Aug-21 29-Oct-21 A 30-Oct-21 A

South Apron Adit Wall / Sump Pit 21 07-Aug-21 31-Aug-21 01-Nov-21 A 10-Nov-21 A

Road Slab 12 01-Sep-21 14-Sep-21 11-Nov-21 A 17-Nov-21 A

Drainage, Watermain & UU 6 21-Oct-21 01-Nov-21 11-Nov-21 A 16-Nov-21 A

Strut S2 & S1 removal 18 15-Sep-21 07-Oct-21 20-Nov-21 A 24-Nov-21 A

Stage 2B Completion - AGR, DPR, SAS, C&C & LS for TBM Access 0 20-Oct-21 29-Nov-21 A

Portal Structure 181 11-Dec-21 A 15-Jul-22
Forecast 181 11-Dec-21 A 15-Jul-22
Remaining DPR Structure 168 11-Dec-21 A 29-Jun-22
MS for breaking or remaining bulkhead dwall 0 11-Dec-21 A

Breaking remaining SUS Bulkhead Dwall 60 13-Dec-21 A 05-Mar-22

MS for RC Structure construction 0 31-Dec-21 A

Blinding & Waterproofing 4 07-Mar-22 10-Mar-22

Base Slab construction + Gain strength 7 11-Mar-22 18-Mar-22

Strut S4b removal 7 19-Mar-22 26-Mar-22

Return Wall & External part 1 + Gain strength 12 28-Mar-22 11-Apr-22

Strut S3b removal 5 12-Apr-22 20-Apr-22

Remaining adit wall part 1 + Gain strength 14 21-Apr-22 07-May-22

Concrete strut & lateral beam + Gain strength 9 10-May-22 19-May-22

Strut S3 removal 3 20-May-22 23-May-22

Return Wall & External part 2 + Gain strength 11 24-May-22 06-Jun-22

Remaining adit wall part 2 + Gain strength 10 07-Jun-22 17-Jun-22

Remaining carriageway slab + Gain strength 10 18-Jun-22 29-Jun-22

Portal Structure 132 03-Jan-22 A 15-Jul-22
Falsework erection 15 03-Jan-22 A 05-Mar-22

Capping Beam + Portal Beam part 1 (B4-B5) 18 07-Mar-22 26-Mar-22

Capping Beam + Portal Beam part 2 (B6-B7) 18 28-Mar-22 21-Apr-22

Alternative Access available 0 08-Apr-22

03 10 17 24 31 07 14 21 28 05 12 19 26 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26
October November December January February March April May June

2021 2022

Strut S1 removal

South Apron Adit Wall

Road Slab

Drainage, Watermain & UU

Strut S2 & S1 removal

Zone 4 (Ch6121 - 6150)
Blinding & Waterproofing

Base Slab part 1

BS P2

Remove S4

BS P3

BS P4

Remove S3

South Apron Adit Wall / Sump Pit

Road Slab

Drainage, Watermain & UU

Strut S2 & S1 removal

Stage 2B Completion - AGR, DPR, SAS, C&C & LS for TBM Access

MS for breaking or remaining bulkhead dwall

Breaking remaining SUS Bulkhead Dwall

MS for RC Structure construction

Blinding & Waterproofing

Base Slab construction + Gain strength

Strut S4b removal

Return Wall & External part 1 + Gain strength

Strut S3b removal

Remaining adit wall part 1 + Gain strength

Concrete strut & lateral beam + 

Strut S3 removal

Return Wall & Ex

Remaini

Falsework erection

Capping Beam + Portal Beam part 1 (B4-B5)

Capping Beam + Portal Beam part 2 (B6-B7)

Alternative Access available
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Activity Name Dur 02V0 Start 02V0 Finish Start Finish

Removal of existing walkway 6 09-Apr-22 19-Apr-22

DCS Works 36 20-Apr-22 02-Jun-22

Capping Beam + Portal Beam part 3 (B8-B10) 24 22-Apr-22 21-May-22

Capping Beam + Portal Beam part  (B11-12) 18 23-May-22 13-Jun-22

Portal secondary structure - Wall part 1 (B4-B10) 9 23-May-22 01-Jun-22

Portal secondary structure - Slab part 1 (B4-B10) 15 02-Jun-22 20-Jun-22

Portion J1 / J2 Contract Handover date 0 03-Jun-22*

Portal secondary structure - Wall part 2 (B11-B12) 12 14-Jun-22 27-Jun-22

Steel Portal Beam installation (B1-B3) 12 21-Jun-22 05-Jul-22

Portal secondary structure - Slab part 2 (B11-B12) 15 28-Jun-22 15-Jul-22

WEST VENTILATION BUILDING [WVB] 227 28-Jun-21 26-Feb-22 20-Sep-21 A 13-Jul-22

ELS system & Foundation 18 28-Jun-21 19-Jul-21 06-Oct-21 A 20-Oct-21 A
King Post 18 28-Jun-21 19-Jul-21 06-Oct-21 A 20-Oct-21 A
Steel Platform Location 18 28-Jun-21 19-Jul-21 06-Oct-21 A 20-Oct-21 A
Steel Deck Erection 18 28-Jun-21 19-Jul-21 06-Oct-21 A 20-Oct-21 A

Excavation & Strutting 158 21-Jul-21 11-Dec-21 20-Sep-21 A 19-Apr-22
Excavation to below Strut S1 10,010m³ 17 21-Jul-21 09-Aug-21 20-Sep-21 A 12-Nov-21 A

Strut S1 Installation 20 26-Jul-21 17-Aug-21 30-Sep-21 A 16-Nov-21 A

Strut S1 Pre-loading 2 18-Aug-21 19-Aug-21 17-Nov-21 A 18-Nov-21 A

Excavation to below  Strut S2 11,076m³ 18 20-Aug-21 09-Sep-21 19-Nov-21 A 07-Dec-21 A

Strut S2 Installation 20 26-Aug-21 17-Sep-21 29-Nov-21 A 16-Dec-21 A

Strut S2 Pre-loading 2 18-Sep-21 20-Sep-21 17-Dec-21 A 18-Dec-21 A

Excavation to below  Strut S3 11,905m³ 20 21-Sep-21 16-Oct-21 20-Dec-21 A 12-Jan-22 A

Strut S3 Installation 24 28-Sep-21 22-Oct-21 03-Jan-22 A 19-Jan-22 A

Strut S3 Pre-loading 2 23-Oct-21 25-Oct-21 20-Jan-22 A 21-Jan-22 A

Excavation to below  Strut S4 8,930m³ 15 26-Oct-21 11-Nov-21 22-Jan-22 A 18-Feb-22 A

Strut S4 Installation 20 30-Oct-21 22-Nov-21 10-Feb-22 A 19-Mar-22

Strut S4 Pre-loading 2 23-Nov-21 24-Nov-21 21-Mar-22 22-Mar-22

Excavation to FEL 9,230m³ 20 25-Nov-21 11-Dec-21 23-Mar-22 19-Apr-22

Building Structure 69 13-Dec-21 26-Feb-22 20-Apr-22 13-Jul-22
WVB - Earth Mat Installation 24 13-Dec-21 31-Dec-21 20-Apr-22 19-May-22

WVB - Base Slab 45 03-Jan-22 26-Feb-22 20-May-22 13-Jul-22

Forecast 64 20-Apr-22 07-Jul-22
WVB - Earth Mat Installation 24 20-Apr-22 19-May-22

Base Slab Construction pour 1 + Strength gain (TC Location) 20 20-May-22 13-Jun-22

Tower Crane Erection 7 14-Jun-22 21-Jun-22

Base Slab remaining construction 20 14-Jun-22 07-Jul-22

Tower Crane Operation 0 21-Jun-22

SUPPORTING UNDERGROUND STRUCTURE [SUS 30 20-Oct-21 07-Dec-21 02-Jun-22 08-Jul-22

Permanent Structure 30 20-Oct-21 07-Dec-21 02-Jun-22 08-Jul-22
SUS - WB Partition Wall CH6150-6237 24 20-Oct-21 16-Nov-21 02-Jun-22* 30-Jun-22
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October November December January February March April May June

2021 2022

Removal of existing walkway

DCS Works

Capping Beam + Portal Beam 

Capping Be

Portal secondary stru

Porta

Portion J1 / J2 Cont

WEST VENTILATION BUILDING [WVB]

Steel Deck Erection

Excavation & Strutting
Excavation to below Strut S1 10,010m³

Strut S1 Installation

Strut S1 Pre-loading

Excavation to below  Strut S2 11,076m³

Strut S2 Installation

Strut S2 Pre-loading

Excavation to below  Strut S3 11,905m³

Strut S3 Installation

Strut S3 Pre-loading

Excavation to below  Strut S4 8,930m³

Strut S4 Installation

Strut S4 Pre-loading

Excavation to FEL 9,230m³

Building Structure
WVB - Earth Mat Installation

WVB - Earth Mat Installation

Base Slab C

Towe

Towe

SUPPORTING UNDERGROUND STRUCTURE [SUS]

Permanent Structure
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Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Feb-22)

Date Revision Checked Approved
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu
02-Jul-21 02V0 SPa/LLo WYu



Activity Name Dur 02V0 Start 02V0 Finish Start Finish

SUS - EB Partition Wall CH6150-6260 30 03-Nov-21 07-Dec-21 02-Jun-22* 08-Jul-22

C&C TUNNEL / LAUNCHING SHAFT [C&C / LS] 200 15-Jul-21 10-Mar-22 13-Sep-21 A 09-Jun-22

Civil Works for TBM Assembly 125 15-Jul-21 15-Oct-21 13-Sep-21 A 23-Feb-22 A
Cut & Cover 69 08-Sep-21 15-Oct-21 20-Sep-21 A 26-Oct-21 A
C&C S5 & S6 Strut Removal 12 08-Sep-21 21-Sep-21 20-Sep-21 A 12-Oct-21 A

WB SUS BH removal (145m² / 8.4m²/shift x 2 shift) 9 23-Sep-21 04-Oct-21 13-Oct-21 A 21-Oct-21 A

EB SUS BH removal (145m² / 8.4m²/shift x 2 shift) 9 05-Oct-21 15-Oct-21 22-Oct-21 A 26-Oct-21 A

Cell 1 & 2 125 15-Jul-21 09-Sep-21 13-Sep-21 A 23-Feb-22 A
Base Slab 66 15-Jul-21 09-Sep-21 13-Sep-21 A 13-Nov-21 A
Base Slab Pour 2 [883m³) 16 15-Jul-21 26-Jul-21 13-Sep-21 A 07-Oct-21 A

Base Slab Pour 3 & 4 [910m³) 17 27-Jul-21 04-Aug-21 27-Sep-21 A 16-Oct-21 A

Temp. & Perm. Side Wall part 1 12 14-Aug-21 24-Aug-21 13-Oct-21 A 23-Oct-21 A

Temp. & Perm. Side Wall part 2 6 03-Sep-21 09-Sep-21 25-Oct-21 A 13-Nov-21 A

Tympanum 125 26-Jul-21 21-Aug-21 02-Oct-21 A 23-Feb-22 A
Tympanum Pour 4 + Seal Rings 12 26-Jul-21 05-Aug-21 02-Oct-21 A 30-Oct-21 A

Tympanum Pour 5 Seal Rings 10 06-Aug-21 21-Aug-21 01-Nov-21 A 05-Nov-21 A

Falseworks removal 15 08-Nov-21 A 20-Nov-21 A

Westbound Additional Mass Fill 15 05-Feb-22 A 12-Feb-22 A

Eastbound Additional Mass Fill 7 14-Feb-22 A 23-Feb-22 A

Tunnel Permanent Works 49 03-Jan-22 10-Mar-22 07-Apr-22 09-Jun-22
Cell 1/2 Westbound 29 03-Jan-22 08-Feb-22 07-Apr-22 16-May-22
WB Thrust Frame Dismantl ing 12 03-Jan-22 15-Jan-22 07-Apr-22 23-Apr-22

WB False Tunnel Dismantling 6 16-Jan-22 21-Jan-22 24-Apr-22 29-Apr-22

WB Ramp Concrete Fil l 12 22-Jan-22 08-Feb-22 30-Apr-22 16-May-22

Cell 1/2 Eastbound 30 04-Feb-22 10-Mar-22 04-May-22 09-Jun-22
EB Thrust Frame Dismantling 12 04-Feb-22 17-Feb-22 04-May-22 18-May-22

EB False Tunnel Dismantling 6 18-Feb-22 24-Feb-22 19-May-22 25-May-22

EB Ramp Concrete Fill 12 25-Feb-22 10-Mar-22 26-May-22 09-Jun-22

Cut & Cover 24 04-Feb-22 03-Mar-22 20-Apr-22 19-May-22
C&C - Wall Stage 1 first 5m 9 04-Feb-22 14-Feb-22 20-Apr-22 29-Apr-22

C&C - Wall Stage 2 up to OHVD level 9 15-Feb-22 24-Feb-22 30-Apr-22 12-May-22

C&C - Wall Stage 3 up to Top Slab soffit 6 25-Feb-22 03-Mar-22 13-May-22 19-May-22

SUB-SEA TBM TUNNEL - WESTBOUND 262 30-Nov-20 28-Apr-22 20-May-21 A 26-Jul-22

Precast Fabrication 220 29-Jun-21 28-Apr-22 02-Aug-21 A 26-Jul-22
TBM Precast Segments 208 29-Jun-21 18-Mar-22 02-Aug-21 A 12-Jul-22
Precast TBM Segment - 50% 36 29-Jun-21 10-Aug-21 02-Aug-21 A 02-Oct-21 A

Precast TBM Segment - 60% 36 11-Aug-21 21-Sep-21 04-Oct-21 A 27-Nov-21 A

Precast TBM Segment - 70% 36 23-Sep-21 05-Nov-21 29-Nov-21 A 26-Feb-22 A

Precast TBM Segment - 80% 36 06-Nov-21 17-Dec-21 28-Feb-22 11-Apr-22

Precast TBM Segment - 90% 36 18-Dec-21 04-Feb-22 12-Apr-22 28-May-22

Precast TBM Segment - 100% 36 05-Feb-22 18-Mar-22 30-May-22 12-Jul-22

Service Gallery 200 28-Jul-21 04-Feb-22 20-Sep-21 A 16-Jul-22

03 10 17 24 31 07 14 21 28 05 12 19 26 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26
October November December January February March April May June

2021 2022

C&C TUNNEL / LAUNCHING SHAFT [C&C / LS]

Civil  Works for TBM Assembly
Cut & Cover

C&C S5 & S6 Strut Removal

WB SUS BH removal (145m² / 8.4m²/shift x 2 shift)

EB SUS BH removal (145m² / 8.4m²/shift x 2 shift)

Base Slab Pour 2 [883m³)

Base Slab Pour 3 & 4 [910m³)

Temp. & Perm. Side Wall part 1

Temp. & Perm. Side Wall part 2

Tympanum Pour 4 + Seal Rings

Tympanum Pour 5 Seal Rings

Falseworks removal

Westbound Additional Mass Fill

Eastbound Additional Mass Fill

Tunnel Permanent Works
Cell 1/2 Westbound

WB Thrust Frame Dismantl ing

WB False Tunnel Dismantl ing

WB Ramp Concrete Fil l

Cell 1/2 Eastbound
EB Thrust Frame Dismantling

EB False Tunnel Dismantlin

EB Ramp Conc

Cut & Cover
C&C - Wall Stage 1 first 5m

C&C - Wall Stage 2 up to OHVD level

C&C - Wall Stage 3 up to Top S

SUB-SEA TBM TUNNEL - WESTBOUND

Precast Fabrication
TBM Precast Segments

Precast TBM Segment - 50%

Precast TBM Segment - 60%

Precast TBM Segment - 70%

Precast TBM Segment - 80%

Precast TBM Segment - 

Service Gallery
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Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Feb-22)

Date Revision Checked Approved
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu
02-Jul-21 02V0 SPa/LLo WYu



Activity Name Dur 02V0 Start 02V0 Finish Start Finish

Precast Service Gallery - Mould Fabrication & Setup 36 28-Jul-21 07-Sep-21 20-Sep-21 A 27-Dec-21 A

Precast Service Gallery - Mass Production Start 0 08-Sep-21 27-Dec-21 A

Precast Service Gallery - 3% 24 08-Sep-21 07-Oct-21 28-Dec-21 A 17-Mar-22

Precast Service Gallery - 6% 24 08-Oct-21 05-Nov-21 18-Mar-22 19-Apr-22

Precast Service Gallery - 10% 24 06-Nov-21 03-Dec-21 20-Apr-22 19-May-22

Precast Service Gallery - 20% 24 04-Dec-21 04-Jan-22 20-May-22 17-Jun-22

Precast Service Gallery - 30% 24 05-Jan-22 04-Feb-22 18-Jun-22 16-Jul-22

OHVD Slab 120 15-Nov-21 28-Apr-22 01-Feb-22 A 26-Jul-22
Concrete Mix - Plant Trial 72 15-Nov-21 12-Feb-22 01-Feb-22 A 14-May-22

Precast OHVD Slab - Mould Fabrication & Setup 72 15-Nov-21 12-Feb-22 01-Feb-22 A 14-May-22

Precast OHVD Slab - Inspection 12 14-Feb-22 26-Feb-22 16-May-22 28-May-22

Precast OHVD Slab - Mass Production Start 0 28-Feb-22 30-May-22

Precast OHVD Slab - 3% 24 28-Feb-22 26-Mar-22 30-May-22 27-Jun-22

Precast OHVD Slab - 6% 24 28-Mar-22 28-Apr-22 28-Jun-22 26-Jul-22

Site Establishment 253 30-Nov-20 25-Apr-22 20-May-21 A 15-Jul-22
Precast Elements Storage Yard 94 30-Nov-20 20-Jan-21 02-Aug-21 A 13-Nov-21 A
Precast Storage - Delivery & Assembly 36 30-Nov-20 13-Jan-21 02-Aug-21 A 06-Nov-21 A

Precast Storage - Commissioning & Load Test 6 14-Jan-21 20-Jan-21 08-Nov-21 A 13-Nov-21 A

Gantry Crane Setup for TBM Assembly 48 24-Feb-22 25-Apr-22 19-May-22 15-Jul-22
Gantry Crane - Dismantling 48 24-Feb-22 25-Apr-22 19-May-22 15-Jul-22

Slurry Treatment Plant 99 20-May-21 10-Sep-21 20-May-21 A 30-Nov-21 A
Slurry Treatment Plant - Instal lation 48 20-May-21 16-Jul-21 20-May-21 A 25-Oct-21 A

Slurry Treatment Plant - Commissioning 24 17-Jul-21 13-Aug-21 11-Oct-21 A 30-Nov-21 A

Slurry Treatment Plant - CNP Application 24 14-Aug-21 10-Sep-21 15-Nov-21 A 30-Nov-21 A

Mortar Plant 24 05-May-21 02-Jun-21 27-Sep-21 A 12-Jan-22 A
Mortar Plant - Commissioning 24 05-May-21 02-Jun-21 27-Sep-21 A 12-Jan-22 A

DG Store / Medical Lock 74 02-Aug-21 27-Oct-21 07-Sep-21 A 23-Dec-21 A
DG Store / Medical Lock Installation 48 02-Aug-21 27-Sep-21 07-Sep-21 A 23-Dec-21 A

DG Store / Medical Lock - FSD Approval 24 28-Sep-21 27-Oct-21 15-Nov-21 A 29-Nov-21 A

TBM Assembly 107 01-Dec-21 01-Dec-21 12-Sep-21 A 13-Jan-22 A
Shield Bolts torquing & Interior Shiled Joint Welding 8 12-Sep-21 A 01-Oct-21 A

Cutterhead Installation 1 02-Oct-21 A 02-Oct-21 A

Cutterhead Connection to Shield 12 04-Oct-21 A 12-Oct-21 A

Shield Shifting 2 14-Oct-21 A 14-Oct-21 A

1st Shifting of TBM 2 14-Oct-21 A 14-Oct-21 A

Erector Preparation & Installation 2 15-Oct-21 A 17-Oct-21 A

Final Shield Joint Welding 5 19-Oct-21 A 21-Oct-21 A

Installation Welding Plate on Top S1 2 22-Oct-21 A 22-Oct-21 A

Lifting & Welding of Tailskin to Shield 26 22-Oct-21 A 17-Nov-21 A

Gantry Rail Wall Installation 9 01-Nov-21 A 17-Nov-21 A

Gantry 4 Assembly 3 18-Nov-21 A 19-Nov-21 A
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2021 2022

Precast Service Gallery - Mould Fabrication & Setup

Precast Service Gallery - Mass Production Start

Precast Service Gallery - 3%

Precast Service Gallery - 6%

Precast Service Gallery - 10%

Precast 

OHVD Slab
Concrete Mix - Plant Trial

Precast OHVD Slab - Mould Fabrica

Precast OHVD Slab - Ins

Precast OHVD Slab - M

Site Establishment

Precast Storage - Delivery & Assembly

Precast Storage - Commissioning & Load Test

Gantry Crane Setup for TBM Assembly

ent Plant
Slurry Treatment Plant - Instal lation

Slurry Treatment Plant - Commissioning

Slurry Treatment Plant - CNP Application

Mortar Plant - Commissioning

DG Store / Medical Lock
DG Store / Medical Lock Installation

DG Store / Medical Lock - FSD Approval

TBM Assembly
Shield Bolts torquing & Interior Shiled Joint Welding

Cutterhead Installation

Cutterhead Connection to Shield

Shield Shifting

1st Shifting of TBM

Erector Preparation & Installation

Final Shield Joint Welding

Installation Welding Plate on Top S1

Lifting & Welding of Tailskin to Shield

Gantry Rail Wall Installation

Gantry 4 Assembly
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Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Feb-22)

Date Revision Checked Approved
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu
02-Jul-21 02V0 SPa/LLo WYu



Activity Name Dur 02V0 Start 02V0 Finish Start Finish

Gantry 3 Assembly 3 20-Nov-21 A 21-Nov-21 A

Gantry 2 Assembly 3 22-Nov-21 A 23-Nov-21 A

Gantry 1 Assembly 3 26-Nov-21 A 27-Nov-21 A

Segment Feeding Installation 1 28-Nov-21 A 28-Nov-21 A

Air / Water / Hydraulic Electrical Connections 10 29-Nov-21 A 01-Jan-22 A

Power On 1 08-Dec-21 A 08-Dec-21 A

Testing & Commissioning 12 09-Dec-21 A 13-Jan-22 A

Thrust Frame Installation 10 13-Dec-21 A 18-Dec-21 A

WB TBM Break-in 0 01-Dec-21 13-Jan-22 A

TBM Tunnelling 124 01-Dec-21 19-Apr-22 13-Jan-22 A 06-Jul-22
WB TBM Tunnelling CH6642-6659 B/I Plug 17m 15 13-Jan-22 A 19-Jan-22 A

WB TBM Tunnelling Stoppage due to Active Mortar injection 15 20-Jan-22 A 27-Jan-22 A

WB TBM Tunnelling CH6659-6660 B/I Plug 18m 15 28-Jan-22 A 28-Jan-22 A

WB TBM Tunnelling Stoppage due to Additional Mass Fill 15 29-Jan-22 A 12-Feb-22 A

WB TBM Tunnelling Stoppage due to Covid-19 outbreak 15 13-Feb-22 A 28-Feb-22

WB TBM Tunnelling CH6660-6665 B/I Plug 23m 3 01-Dec-21 15-Dec-21 01-Mar-22 03-Mar-22

WB TBM forecsat re-start excavation 0 01-Mar-22

WB TBM Tunnelling CH6665-6710 ALL/CDG 68m 16 16-Dec-21 31-Dec-21 04-Mar-22 19-Mar-22

WB TBM Tunnelling CH6710-6756 ALL/CDG 114m 7 01-Jan-22 07-Jan-22 20-Mar-22 26-Mar-22

WB TBM Tunnelling CH6756-6789 CDG/Boulder 147m 7 08-Jan-22 14-Jan-22 27-Mar-22 02-Apr-22

WB TBM Tunnelling CH6789-7098 ALL/CDG 456m 38 15-Jan-22 21-Feb-22 03-Apr-22 10-May-22

WB TBM Tunnelling CH7098-7198 ALL/CDG 556m 11 22-Feb-22 04-Mar-22 11-May-22 21-May-22

WB TBM Tunnelling CH7198-7218 ALL/CDG 576m 2 05-Mar-22 06-Mar-22 22-May-22 23-May-22

WB TBM Tunnelling CH7218-7240 CDG/Boulder 598m 3 07-Mar-22 09-Mar-22 24-May-22 26-May-22

WB TBM Tunnelling CH7240-7284 ALL/CDG 642m 4 10-Mar-22 13-Mar-22 27-May-22 30-May-22

WB TBM Tunnelling CH7284-7379 ALL/CDG 737m 9 14-Mar-22 22-Mar-22 31-May-22 08-Jun-22

WB TBM Tunnelling CH7379-7391 CDG/Boulder 749m 2 23-Mar-22 24-Mar-22 09-Jun-22 10-Jun-22

WB TBM Tunnelling CH7391-7434 Boulder 792m 7 25-Mar-22 31-Mar-22 11-Jun-22 17-Jun-22

WB TBM Tunnelling CH7434-7466 CDG/Boulder 824m 4 01-Apr-22 04-Apr-22 18-Jun-22 21-Jun-22

WB TBM Tunnelling CH7466-7623 ALL/CDG 981m 15 05-Apr-22 19-Apr-22 22-Jun-22 06-Jul-22

Gallery B Installation 117 27-Dec-21 A 24-May-22
Forecast 117 27-Dec-21 A 24-May-22
Spreader Beam, Hook, Hook Block etc..(from Italy by sea) 56 27-Dec-21 A 12-Mar-22

Wheels (from Italy by air) 10 30-Dec-21 A 07-Jan-22 A

Ramp delivery (from China by road) 6 06-Jan-22 A 11-Jan-22 A

Loader (from China by road) 13 21-Jan-22 A 26-Jan-22 A

Ramp pre-assembly at surface 12 27-Jan-22 A 16-Feb-22 A

Loader pre-assembly at surface 6 17-Feb-22 A 25-Feb-22 A

Install  abd Assembly of Spreader Beam 6 14-Mar-22 19-Mar-22

Shifting way curve shape extension & Footing 6 28-Mar-22 02-Apr-22
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2021 2022

Gantry 3 Assembly

Gantry 2 Assembly

Gantry 1 Assembly

Segment Feeding Installation

Air / Water / Hydraulic Electrical Connections

Power On

Testing & Commissioning

Thrust Frame Installation

WB TBM Break-in

TBM Tunnelling
WB TBM Tunnelling CH6642-6659 B/I Plug 17m

WB TBM Tunnelling Stoppage due to Active Mortar injection

WB TBM Tunnelling CH6659-6660 B/I Plug 18m

WB TBM Tunnelling Stoppage due to Additional Mass Fill

WB TBM Tunnelling Stoppage due to Covid-19 outbreak

WB TBM Tunnelling CH6660-6665 B/I Plug 23m

WB TBM forecsat re-start excavation

WB TBM Tunnelling CH6665-6710 ALL/CDG 68m

WB TBM Tunnelling CH6710-6756 ALL/CDG 114m

WB TBM Tunnelling CH6756-6789 CDG/Boulder 147m

WB TBM Tunnelling CH6789-7098 ALL/

WB TBM Tunnelling CH7098-7

WB TBM Tunnelling CH7198

WB TBM Tunnelling CH72

WB TBM Tunnelling CH

WB TBM Tunne

WB TBM Tunn

WB TBM

WB T

Spreader Beam, Hook, Hook Block etc..(from Italy by sea)

Wheels (from Italy by air)

Ramp delivery (from China by road)

Loader (from China by road)

Ramp pre-assembly at surface

Loader pre-assembly at surface

Install  abd Assembly of Spreader Beam

Shifting way curve shape extension & Footing
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Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Feb-22)

Date Revision Checked Approved
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu
02-Jul-21 02V0 SPa/LLo WYu



Activity Name Dur 02V0 Start 02V0 Finish Start Finish

Construction of Notch/Mass Fill to C&C Road Level 9 04-Apr-22 13-Apr-22

Lower ISIG into Shaft 3 04-Apr-22 06-Apr-22

Thrust Frame Removal 6 07-Apr-22 13-Apr-22

ISIG Commissioning 6 07-Apr-22 13-Apr-22

Gallery G-W1 to W5 by crawler crane @ 1 no/d 2 14-Apr-22 19-Apr-22

WB ISIG Gallery B Installation start 0 14-Apr-22

Gallery EMVD installation by crawler crane 1 20-Apr-22 20-Apr-22

Gallery G-W6 to G-W12 installation by ISIG @ 3nos/d 2 21-Apr-22 22-Apr-22

Gallery B installation inside FT @ 6nos/d 1 23-Apr-22 23-Apr-22

Steel Bridge Installation 1 25-Apr-22 25-Apr-22

WB Sub-sea Galery B Installation started 0 26-Apr-22

WB Gallery B CH6642-6742 100m @4nos/day 13 26-Apr-22 12-May-22

WB Gallery B CH6742-6855 113m @6nos/day 10 13-May-22 24-May-22

SUB-SEA TBM TUNNEL - EASTBOUND 212 03-Jan-22 15-Apr-22 27-Sep-21 A 30-Jun-22

TBM Assembly 131 27-Sep-21 A 20-Mar-22
Lifting S3/S7/S2/S8 & S1 Instal lation 6 27-Sep-21 A 12-Oct-21 A

Shield Bolts torquing & Interior Shiled Joint Welding 8 13-Oct-21 A 21-Oct-21 A

Cutterhead Installation 1 26-Oct-21 A 26-Oct-21 A

Cutterhead Connection to Shield 12 27-Oct-21 A 28-Oct-21 A

Shield Shifting 2 29-Oct-21 A 29-Oct-21 A

Erector Preparation & Installation 4 30-Oct-21 A 01-Nov-21 A

Final Shield Joint Welding 5 01-Nov-21 A 04-Nov-21 A

Installation Welding Plate on Top S1 2 05-Nov-21 A 06-Nov-21 A

Lifting & Welding of Tailskin to Shield 28 05-Nov-21 A 18-Nov-21 A

Gantry Rail Wall Installation C&C/SUS 10 19-Nov-21 A 29-Nov-21 A

Lifting & Welding of Tailskin to Shield 28 19-Nov-21 A 13-Dec-21 A

Gantry Rail Wall Installation Cell 2 5 07-Dec-21 A 13-Dec-21 A

Shifting of TBM to B/I Location 2 14-Dec-21 A 15-Dec-21 A

Lifting & Welding of Tailskin to Shield 28 14-Dec-21 A 06-Jan-22 A

Gantry 4 Assembly 2 16-Dec-21 A 16-Dec-21 A

Gantry 3 Assembly 2 17-Dec-21 A 17-Dec-21 A

Gantry 2 Assembly 2 18-Dec-21 A 20-Dec-21 A

Air / Water / Hydraulic Electrical Connections 10 20-Dec-21 A 06-Jan-22 A

Testing & Commissioning 12 26-Dec-21 A 20-Mar-22

Segment Feeding Installation 1 27-Dec-21 A 28-Dec-21 A

Gantry 1 Assembly 3 29-Dec-21 A 29-Dec-21 A

Thrust Frame Installation 10 30-Dec-21 A 06-Jan-22 A

Power On 1 07-Jan-22 A 07-Jan-22 A

WB TBM Tunnelling Stoppage due to Additional Mass Fill 15 14-Feb-22 A 23-Feb-22 A

S1282 EB TBM Break-in 0 20-Mar-22
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2021 2022

Construction of Notch/Mass Fill to C&C Road Level

Lower ISIG into Shaft

Thrust Frame Removal

ISIG Commissioning

Gallery G-W1 to W5 by crawler crane @ 1 no/d

WB ISIG Gallery B Installation start

Gallery EMVD installation by crawler crane

Gallery G-W6 to G-W12 installation by ISIG @ 3nos/d

Gallery B installation inside FT @ 6nos/d

Steel Bridge Installation

WB Sub-sea Galery B Instal lation started

WB Gallery B CH6642-6742 100m @4

WB Gallery B CH6742-6855

SUB-SEA TBM TUNNEL - EASTBOUND

Lifting S3/S7/S2/S8 & S1 Instal lation

Shield Bolts torquing & Interior Shiled Joint Welding

Cutterhead Installation

Cutterhead Connection to Shield

Shield Shifting

Erector Preparation & Installation

Final Shield Joint Welding

Installation Welding Plate on Top S1

Lifting & Welding of Tailskin to Shield

Gantry Rail Wall Installation C&C/SUS

Lifting & Welding of Tailskin to Shield

Gantry Rail Wall Installation Cell 2

Shifting of TBM to B/I Location

Lifting & Welding of Tailskin to Shield

Gantry 4 Assembly

Gantry 3 Assembly

Gantry 2 Assembly

Air / Water / Hydraulic Electrical Connections

Testing & Commissioning

Segment Feeding Installation

Gantry 1 Assembly

Thrust Frame Installation

Power On

WB TBM Tunnelling Stoppage due to Additional Mass Fill

S1282 EB TBM Break-in
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Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone
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Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Feb-22)

Date Revision Checked Approved
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
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02-Jul-21 02V0 SPa/LLo WYu



Activity Name Dur 02V0 Start 02V0 Finish Start Finish

TBM Tunnelling 103 03-Jan-22 15-Apr-22 20-Mar-22 30-Jun-22
EB TBM Tunnelling CH6640-6665 B/I Plug 25m 16 03-Jan-22 18-Jan-22 20-Mar-22 04-Apr-22

EB TBM Tunnelling CH6665-6710 ALL/CDG 70m 15 19-Jan-22 02-Feb-22 05-Apr-22 19-Apr-22

EB TBM Tunnelling CH6710-6756 ALL/CDG 116m 7 03-Feb-22 09-Feb-22 20-Apr-22 26-Apr-22

EB TBM Tunnelling CH6756-6789 CDG/Boulder 149m 7 10-Feb-22 16-Feb-22 27-Apr-22 03-May-22

EB TBM Tunnelling CH6789-7098 ALL/CDG 458m 38 17-Feb-22 26-Mar-22 04-May-22 10-Jun-22

EB TBM Tunnelling CH7098-7198 ALL/CDG 558m 11 27-Mar-22 06-Apr-22 11-Jun-22 21-Jun-22

EB TBM Tunnelling CH7198-7218 ALL/CDG 578m 2 07-Apr-22 08-Apr-22 22-Jun-22 23-Jun-22

EB TBM Tunnelling CH7218-7240 CDG/Boulder 600m 3 09-Apr-22 11-Apr-22 24-Jun-22 26-Jun-22

EB TBM Tunnelling CH7240-7284 ALL/CDG 644m 4 12-Apr-22 15-Apr-22 27-Jun-22 30-Jun-22

Gallery B Installation 165 28-Jan-22 A 09-Jun-22
Forecast 165 28-Jan-22 A 09-Jun-22
Spreader Beam, Hook, Hook Block etc..(from Italy by sea) 56 28-Jan-22 A 12-Mar-22

Front Ramp (from China by road) 9 11-Feb-22 A 19-Feb-22 A

Mild and Rear Ramp + Loader (from China by road) 9 14-Feb-22 A 22-Feb-22 A

Ramp pre-assembly at surface 10 07-Apr-22 16-Apr-22

Loader pre-asembly 5 17-Apr-22 21-Apr-22

Install  and Assembly of Spreader beam etc... 6 22-Apr-22 27-Apr-22

Shifting way curve shape extension & Footing 6 28-Apr-22 03-May-22

Construction of Notch/Mass Fill to C&C Road Level 9 04-May-22 12-May-22

Lower ISIG into Shaft 3 04-May-22 06-May-22

Thrust Frame Removal (TBC) 6 07-May-22 12-May-22

ISIG Commissioning 6 07-May-22 12-May-22

EB ISIG Gallery B Installation start 0 13-May-22

Gallery G-E1 to E5 by crawler crane @ 1 no/d 2 13-May-22 14-May-22

Gallery EMVD installation by crawler 1 15-May-22 15-May-22

Gallery G-E6 to G-E12 installation by ISIG @ 3nos/d 3 16-May-22 18-May-22

Gallery B installation inside FT @ 6nos/d 3 19-May-22 21-May-22

Steel Bridge Installation 1 22-May-22 22-May-22

EB Gallery B CH6642-6742 100m @4nos/day 11 23-May-22 02-Jun-22

EB Gallery B CH6742-6855 113m @6nos/day 7 03-Jun-22 09-Jun-22

SUB-SEA TUNNEL CROSS PASSAGE (CP7-CP27a/ 168 31-Jul-21 30-Sep-22 10-May-21 A 22-Jul-22

CP TBM Design / Fabrication / FAT / Delivery 144 31-Jul-21 22-Mar-22 10-May-21 A 28-Mar-22
Fabrication / Refurbishment 144 31-Jul-21 21-Jan-22 10-May-21 A 10-Feb-22 A

FAT 24 22-Jan-22 22-Feb-22 11-Feb-22 A 28-Feb-22

Delivery of TBM components to the Site 24 23-Feb-22 22-Mar-22 01-Mar-22 28-Mar-22

CP Precast Lining Fabrication 153 26-Nov-21 30-Sep-22 26-Oct-21 A 12-Jul-22
Concrete Mix - Plant Trial 40 26-Nov-21 14-Jan-22 26-Oct-21 A 29-Nov-21 A

CP Precast Lining Segment - Mould Fabrication & Setup 24 15-Jan-22 15-Feb-22 30-Nov-21 A 15-Dec-21 A

CP Precast Lining Segment - Master Ring Erection & Inspection 6 16-Feb-22 22-Feb-22 16-Dec-21 A 16-Dec-21 A

CP Precast Lining Segment - 3% 18 23-Feb-22 15-Mar-22 17-Dec-21 A 15-Jan-22 A
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2021 2022

TBM Tunnelling
EB TBM Tunnelling CH6640-6665 B/I Plug 25m

EB TBM Tunnelling CH6665-6710 ALL/CDG 70m

EB TBM Tunnelling CH6710-6756 ALL/CDG 116m

EB TBM Tunnelling CH6756-6789 CDG/Bould

EB TBM Tunn

EB T

EB 

E

Spreader Beam, Hook, Hook Block etc..(from Italy by sea)

Front Ramp (from China by road)

Mild and Rear Ramp + Loader (from China by road)

Ramp pre-assembly at surface

Loader pre-asembly

Install  and Assembly of Spreader beam etc...

Shifting way curve shape extension & Footing

Construction of Notch/Mass Fill to C&C

Lower ISIG into Shaft

Thrust Frame Removal (TBC)

ISIG Commissioning

EB ISIG Gallery B Installation start

Gallery G-E1 to E5 by crawler crane

Gallery EMVD installation by crawle

Gallery G-E6 to G-E12 installatio

Gallery B installation inside FT

Steel Bridge Installation

EB Gallery B CH664

EB Gallery B C

CP TBM Design / Fabrication / FAT / Delivery
Fabrication / Refurbishment

FAT

Delivery of TBM components to the Site

Concrete Mix - Plant Trial

CP Precast Lining Segment - Mould Fabrication & Setup

CP Precast Lining Segment - Master Ring Erection & Inspection

CP Precast Lining Segment - 3%
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CP Precast Lining Segment - 6% 18 16-Mar-22 06-Apr-22 17-Jan-22 A 29-Jan-22 A

CP Precast Lining Segment - 10% 24 07-Apr-22 10-May-22 31-Jan-22 A 19-Feb-22 A

CP Precast Lining Segment - 20% 24 11-May-22 08-Jun-22 21-Feb-22 A 12-Mar-22

CP Precast Lining Segment - 30% 24 09-Jun-22 07-Jul-22 14-Mar-22 11-Apr-22

CP Precast Lining Segment - 40% 24 08-Jul-22 04-Aug-22 12-Apr-22 14-May-22

CP Precast Lining Segment - 50% 24 05-Aug-22 01-Sep-22 16-May-22 13-Jun-22

CP Precast Lining Segment- 60% 24 02-Sep-22 30-Sep-22 14-Jun-22 12-Jul-22

WB CP Tympanum Structure 48 29-Jan-22 29-Mar-22 25-May-22 21-Jul-22
CP7 - WB - Tympanum Civil works CH6705 24 29-Jan-22 01-Mar-22 25-May-22 22-Jun-22

CP8 - WB - Tympanum Civil works CH6803 24 15-Feb-22 14-Mar-22 09-Jun-22 07-Jul-22

CP9 - WB - Tympanum Civil works CH6904 24 02-Mar-22 29-Mar-22 23-Jun-22 21-Jul-22

EB CP Tympanum Structure 36 05-Mar-22 14-Apr-22 10-Jun-22 22-Jul-22
CP7 - EB - Tympanum Civil works CH6705 24 05-Mar-22 01-Apr-22 10-Jun-22 08-Jul-22

CP8 - EB - Tympanum Civil works CH6803 24 17-Mar-22 14-Apr-22 24-Jun-22 22-Jul-22

CHA KWO LING ROAD WORKS 121 24-Apr-21 31-May-21 19-Apr-21 A 12-Mar-22

Wai Yip Street / Cha Kwo Ling Road Junction 121 24-Apr-21 31-May-21 19-Apr-21 A 12-Mar-22
Reinstatement 30 24-Apr-21 31-May-21 19-Apr-21 A 12-Mar-22

Section 8E Completion 0 31-May-21 12-Mar-22

DRILL & BREAK TUNNEL [D&BR] 281 07-Jun-21 04-Feb-22 28-Jun-21 A 14-Jul-22

Precast Fabrication 48 07-Jun-21 03-Aug-21 17-Jul-21 A 09-Dec-21 A
Precast Service Gallery 48 07-Jun-21 03-Aug-21 17-Jul-21 A 09-Dec-21 A

Tunnel Excavation 348 06-Jul-21 04-Feb-22 28-Jun-21 A 14-Jul-22
EB - D&Br Tunnel - CH9055-9040 Type D - Excavation Top 40 06-Jul-21 14-Aug-21 28-Jun-21 A 19-Oct-21 A

EB - D&Br Tunnel - CH9040-9025 Type D - Excavation Top 39 15-Aug-21 22-Sep-21 20-Oct-21 A 03-Dec-21 A

Probe hole at CH9025 1 23-Sep-21 23-Sep-21 04-Dec-21 A 04-Dec-21 A

EB - D&Br Tunnel - CH9025-9010 Type D - Excavation Top 40 24-Sep-21 02-Nov-21 06-Dec-21 A 04-Mar-22

EB - D&Br Tunnel - CH9055-9020 Type D - Excavation Bench & SG 72 26-Sep-21 06-Dec-21 05-Mar-22 15-May-22

EB - D&Br Tunnel - CH9010-8995 Type D - Excavation Top 39 03-Nov-21 11-Dec-21 05-Mar-22 12-Apr-22

Probe hole at CH8995 1 12-Dec-21 12-Dec-21 13-Apr-22 13-Apr-22

EB - D&Br Tunnel - CH8995-8976 Type D - Excavation Top 50 13-Dec-21 31-Jan-22 14-Apr-22 02-Jun-22

EB - D&Br Tunnel - CH9020-8990 Type D - Excavation Bench & SG 60 07-Dec-21 04-Feb-22 16-May-22 14-Jul-22

DRILL & BLAST TUNNEL [D&BL] 379 02-Jul-21 25-May-22 07-Jul-21 A 21-Jul-22

Tunnel Excavation 222 02-Jul-21 31-Dec-21 07-Jul-21 A 29-Jan-22 A
Eastbound 117 27-Sep-21 31-Dec-21 07-Jul-21 A 29-Jan-22 A
Full Face Drill & Blast 117 27-Sep-21 31-Dec-21 07-Jul-21 A 29-Jan-22 A
EB - D&Bl Tunnel - CH9240-9055 - Bench Excavation & SG 51 01-Nov-21 31-Dec-21 07-Jul-21 A 11-Dec-21 A

EB - D&Bl Tunnel - Branch Tunnel S01 28 27-Sep-21 30-Oct-21 06-Nov-21 A 29-Jan-22 A

Westbound 36 02-Jul-21 12-Aug-21 26-Jul-21 A 25-Oct-21 A
Full Face Drill & Blast 36 02-Jul-21 12-Aug-21 26-Jul-21 A 25-Oct-21 A
WB - D&Bl Tunnel - CH9258-9138 - SG Excavation 36 02-Jul-21 12-Aug-21 26-Jul-21 A 25-Oct-21 A

Tunnel Structure WB Type A 285 13-Aug-21 25-May-22 08-Dec-21 A 19-Jul-22
WB - D&Bl Tunnel - CH9258-9138 Type A - SG Installation 24 13-Aug-21 09-Sep-21 08-Dec-21 A 22-Jan-22 A
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2021 2022

CP Precast Lining Segment - 6%

CP Precast Lining Segment - 10%

CP Precast Lini

WB CP Tympanum Structure
CP7

EB CP Tympanum Structure

Reinstatement

Section 8E Completion

DRILL & BREAK TUNNEL [D&BR]

Precast Service Gallery

Tunnel Excavation
EB - D&Br Tunnel - CH9055-9040 Type D - Excavation Top

EB - D&Br Tunnel - CH9040-9025 Type D - Excavation Top

Probe hole at CH9025

EB - D&Br Tunnel - CH9025-9010 Type D - Excavation Top

EB - D&Br Tunnel - CH9055-9020 T

EB - D&Br Tunnel - CH9010-8995 Type D - Excavation Top

Probe hole at CH8995

EB - D&Br Tunnel - C

DRILL & BLAST TUNNEL [

Tunnel Excavation
Eastbound
Full Face Drill & Blast
EB - D&Bl Tunnel - CH9240-9055 - Bench Excavation & SG

EB - D&Bl Tunnel - Branch Tunnel S01

WB - D&Bl Tunnel - CH9258-9138 - SG Excavation

Tunnel Structure WB Type 
WB - D&Bl Tunnel - CH9258-9138 Type A - SG Installation
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WB - D&Bl Tunnel - CH9258-9138 Type A - Base slab / Kicker 27 03-Jan-22 05-Feb-22 28-Feb-22 30-Mar-22

WB - W/P Gantry Type A Assembly 18 13-Jan-22 05-Feb-22 10-Mar-22 30-Mar-22

WB - Rebar Gantry Type A Assembly 24 03-Jan-22 29-Jan-22 14-Mar-22 11-Apr-22

WB - Lining Fwk Type A Assembly 30 07-Feb-22 12-Mar-22 31-Mar-22 11-May-22

WB - D&Bl Tunnel - CH9258-9138 Type A - Waterproofing 20 07-Feb-22 01-Mar-22 31-Mar-22 27-Apr-22

WB - D&Bl Tunnel - CH9258-9138 Type A - Rebar 40 14-Feb-22 31-Mar-22 12-Apr-22 02-Jun-22

WB - W/P Gantry Type A Dismantling 12 02-Mar-22 15-Mar-22 28-Apr-22 13-May-22

WB - D&Bl Tunnel - CH9258-9138 Type A - Lining Structure 30 14-Mar-22 21-Apr-22 12-May-22 16-Jun-22

WB - OHVD Slab Fwk Type A Assembly 30 14-Mar-22 21-Apr-22 12-May-22 16-Jun-22

WB - Rebar Gantry Type A Dismantl ing 12 01-Apr-22 19-Apr-22 04-Jun-22 17-Jun-22

WB - D&Bl Tunnel - CH9258-9153 Type A - OHVD Slab 27 22-Apr-22 25-May-22 17-Jun-22 19-Jul-22

WB - Lining Fwk Type A Dismantling 12 22-Apr-22 06-May-22 17-Jun-22 30-Jun-22

Forecast 177 21-Jan-22 A 07-Mar-22
WB - Rock Plug Excavation 36 21-Jan-22 A 05-Mar-22

WB Access available 0 07-Mar-22

Tunnel Structure EB Type A 197 06-Dec-21 12-Mar-22 05-Jan-22 A 29-Jun-22
EB - D&Bl Tunnel - CH9240-9170 Type A - SG Installation 24 06-Dec-21 05-Jan-22 25-Apr-22 24-May-22

EB - D&Bl Tunnel - CH9240-9139 Type A - Base slab / Kicker 30 07-Feb-22 12-Mar-22 25-May-22 29-Jun-22

EB - D&Bl Tunnel - CH9170-9110 Type A - SG Installation 24 06-Jan-22 05-Feb-22 25-May-22 22-Jun-22

Forecast 197 05-Jan-22 A 29-Jun-22
Blast Door 197 05-Jan-22 A 08-Apr-22
East Bound New Blast Door Installation 12 05-Jan-22 A 05-Mar-22

East Bound New Blast Door CNP Application 16 01-Feb-22 A 12-Mar-22

Removal of old Blast Door 22 14-Mar-22 08-Apr-22

Earth Mat 181 24-Jan-22 A 23-Apr-22
EB - Earth Mat Installation EB Type A 12 24-Jan-22 A 30-Mar-22

EB - Earth Mat Installation EB Type C 17 31-Mar-22 23-Apr-22

SG Installation Type A 32 31-Mar-22 13-May-22
Vertical Blinding 20 31-Mar-22 27-Apr-22
EB - Type A vertical blinding Bay 1 Ch9140-9155 5 31-Mar-22 06-Apr-22

EB - Type A vertical blinding Bay 2 Ch9155-9170 3 07-Apr-22 09-Apr-22

EB - Type A vertical blinding Bay 3 Ch9170-9185 3 11-Apr-22 13-Apr-22

EB - Type A vertical blinding Bay 4 Ch9185-9200 3 14-Apr-22 20-Apr-22

EB - Type A vertical blinding Bay 5 Ch9200-9215 3 21-Apr-22 23-Apr-22

EB - Type A vertical blinding Bay 6 Ch9215-9233 3 25-Apr-22 27-Apr-22

SG Installation 27 07-Apr-22 13-May-22
EB - Type A SG Installation Bay 1 Ch9140-9155 4 07-Apr-22 11-Apr-22

EB - Type A SG Installation Bay 2 Ch9155-9170 4 12-Apr-22 19-Apr-22

EB - Type A SG Installation Bay 3 Ch9170-9185 4 20-Apr-22 23-Apr-22

EB - Type A SG Installation Bay 4 Ch9185-9200 4 25-Apr-22 28-Apr-22

EB - Type A SG Installation Bay 5 Ch9200-9215 4 29-Apr-22 04-May-22
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2021 2022

WB - D&Bl Tunnel - CH9258-9138 Type A - Base slab / Kicker

WB - W/P Gantry Type A Assembly

WB - Rebar Gantry Type A Assembly

WB - Lining Fwk Type A Assembly

WB - D&Bl Tunnel - CH9258-9138 Type A - Water

WB - D&Bl Tunnel - 

WB - W/P Gantry Type A Dismantling

WB - D&B

WB - OH

WB - Re

WB - Rock Plug Excavation

WB Access available

Tunnel Structure EB Type A
EB - D&Bl Tunnel - CH9240

EB -

East Bound New Blast Door Installation

East Bound New Blast Door CNP Application

Removal of old Blast Door

EB - Earth Mat Installation EB Type A

EB - Earth Mat Installation EB Type C

EB - Type A vertical blinding Bay 1 Ch9140-9155

EB - Type A vertical blinding Bay 2 Ch9155-9170

EB - Type A vertical blinding Bay 3 Ch9170-9185

EB - Type A vertical blinding Bay 4 Ch9185-9200

EB - Type A vertical blinding Bay 5 Ch9200-9215

EB - Type A vertical blinding Bay 6 Ch9215-9233

EB - Type A SG Installation Bay 1 Ch9140-9155

EB - Type A SG Installation Bay 2 Ch9155-9170

EB - Type A SG Installation Bay 3 Ch9170-9185

EB - Type A SG Installation Bay 4 Ch9185-9200

EB - Type A SG Installation Bay 5 Ch9200-9
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EB - Type A SG Installation Bay 6 Ch9215-9233 7 05-May-22 13-May-22

SG Installation Type C 54 25-Apr-22 29-Jun-22
Vertical Blinding 42 25-Apr-22 15-Jun-22
EB - Type C vertical blinding part 1 18 25-Apr-22 17-May-22

EB - Type C vertical blinding part 2 12 01-Jun-22 15-Jun-22

SG Installation 36 18-May-22 29-Jun-22
EB - Type C SG Installation part 1 12 18-May-22 31-May-22

EB - Type C SG Installation part 2 12 16-Jun-22 29-Jun-22

Tunnel Structure EB Type C 24 07-Feb-22 05-Mar-22 23-Jun-22 21-Jul-22
EB - D&Bl Tunnel - CH9110-9055 Type C - SG Installation 24 07-Feb-22 05-Mar-22 23-Jun-22 21-Jul-22

Tunnel Structure S01 Branch Tunnel 61 19-Apr-22 02-Jul-22
Forecast 61 19-Apr-22 02-Jul-22
Branch Tunnel D&Br Manholes & Drainage 18 19-Apr-22* 11-May-22

Branch Tunnel Lining Footing Bay 1 to Bay 8 18 12-May-22 01-Jun-22

Branch Tunnel Drainage Layer & Base Slab Bay 1 8 02-Jun-22 11-Jun-22

Branch Tunnel Drainage Layer & Base Slab Bay 2 9 13-Jun-22 22-Jun-22

Branch Tunnel Drainage Layer & Base Slab Bay 3 8 23-Jun-22 02-Jul-22

Cross Passage 16 06-Jul-21 23-Jul-21 26-Oct-21 A 30-Nov-21 A
CP31 16 06-Jul-21 23-Jul-21 26-Oct-21 A 30-Nov-21 A
CP31 - D&Bl Excavation 16.7m 16 06-Jul-21 23-Jul-21 26-Oct-21 A 30-Nov-21 A

EAST VENTILATION BUILDING [EVB] 272 10-Sep-21 14-Jun-22 13-Mar-21 A 27-Aug-22

Excavation 272 10-Sep-21 14-Jun-22 13-Mar-21 A 27-Aug-22
Westbound 66 10-Sep-21 29-Nov-21 13-Mar-21 A 15-Feb-22 A
Westbound Excavation 66 10-Sep-21 29-Nov-21 13-Mar-21 A 15-Feb-22 A

Eastbound 143 22-Mar-22 14-Jun-22 05-Mar-22 27-Aug-22
Eastbound Excavation 143 22-Mar-22 14-Jun-22 05-Mar-22* 27-Aug-22

Forecast 132 05-Mar-22 15-Aug-22
Eastbound Excavation 132 05-Mar-22* 15-Aug-22

Foundation / Portal Structure 121 30-Nov-21 21-Mar-22 16-Feb-22 A 17-Aug-22
Westbound 121 30-Nov-21 21-Mar-22 16-Feb-22 A 17-Aug-22
EVB - WB Earth Mat Installation 12 30-Nov-21 13-Dec-21 21-Mar-22 02-Apr-22

EVB - WB Drainage & Blinding 18 14-Dec-21 06-Jan-22 04-Apr-22 28-Apr-22

EVB - WB Foundation & SG Level Walls & Slab 91 07-Jan-22 21-Mar-22 29-Apr-22 17-Aug-22

Forecast 115 16-Feb-22 A 10-Aug-22
Trench Excavation 24 16-Feb-22 A 19-Mar-22

Eartmat & Drainage 24 21-Mar-22 21-Apr-22

EVB - WB Foundation & SG Level Walls & Slab 91 22-Apr-22 10-Aug-22
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EB - Type A SG Installation Bay 6 Ch

EB - Type C vertical blinding part 

EB - Type

EB - Type C SG Instal

Tunnel Structure EB Type C

Branch Tunnel D&Br Manholes & Drain

Branch Tunnel Lining 

Branch Tunne

Bran

CP31 - D&Bl Excavation 16.7m

EAST VEN

Excavation
Westbound

Westbound Excavation

Eastbound

Foundation / Portal Structure
Westbound

EVB - WB Earth Mat Installation

EVB - WB Drainage & Blinding

Trench Excavation

Eartmat & Drainage
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