
Activity Name Dur Start Finish

ED/2018/04 - Trunk Road T2 Feb-23 1114 30-Dec-20 A 01-Apr-25

COMMENCEMENT & SITE POSSESSION DATE 153 03-Oct-22 A 31-Mar-23

SITE POSSESSION DATE 153 03-Oct-22 A 31-Mar-23

SOUTH APRON WEST AREA 153 03-Oct-22 A 31-Mar-23

Portion H2 Possession 01 January 2022 or as directed by SO 0 03-Oct-22 A

Portion K Possession 31 March 2023 or as directed by SO 0 31-Mar-23*

CHA KWO LING AREA 0 28-Feb-23 28-Feb-23

Portion S Possession 30 November 2021 or as directed by SO 0 28-Feb-23*

Portion T2 & T3 Possession 31 March 2020 or as directed by SO 0 28-Feb-23

Portion U Possession 30 November 2021 or as directed by SO 0 28-Feb-23*

Portion V Possession 30 November 2021 or as directed by SO 0 28-Feb-23*

Portion AB Possession 01 June 2022 or as directed by SO 0 28-Feb-23*

CONTRACT KEY DATE & SITE HANDOVER DATE 126 13-Aug-22 A 09-Jun-23

SITE HANDOVER DATE 73 27-Jan-23 A 31-Mar-23

SOUTH APRON WEST AREA 73 27-Jan-23 A 31-Mar-23

Portion A1 Handover 01 June 2022 or as directed by SO 0 27-Jan-23 A

Portion C2 Handover DOC + 796 Cd or as directed by SO 0 28-Feb-23*

Portion D1 Handover DOC + 796 Cd or as directed by SO 0 28-Feb-23*

Portion D3 Handover DOC + 796 Cd or as directed by SO 0 28-Feb-23*

Portion F3 Handover DOC + 1099 Cd or as directed by SO 0 28-Feb-23*

Portion F4 Handover 01 June 2022 or as directed by SO 0 28-Feb-23*

Portion H2 Handover DOC + 1099 Cd or as directed by SO 0 28-Feb-23*

Portion I Handover 30 November 2022 or as directed by SO 0 28-Feb-23

Portion J1 Handover 03 June 2022 or as directed by SO 0 28-Feb-23*

Portion J2 Handover 03 June 2022 or as directed by SO 0 28-Feb-23*

Portion H1 Handover (subject to coordination) 0 28-Feb-23

Portion C1 Handover 31 March 2023 or as directed by SO 0 31-Mar-23*

Portion C3 Handover 31 March 2023 or as directed by SO 0 31-Mar-23*

Portion C4 Handover 31 March 2023 or as directed by SO 0 31-Mar-23*

SOUTH APRON EAST AREA 0 28-Feb-23 28-Feb-23

Portion W Handover DOC + 704 Cd or as directed by SO 0 28-Feb-23*

KEY DATE - TRUNK ROAD T2 81 28-Feb-23 09-Jun-23

CONTRACT COMPLETION DATES 38 28-Feb-23 18-Apr-23

KD-2 Stage 1B - Depressed Road & South Apron Adit for J1/J2 H/O [DOC+1072cd] 0 28-Feb-23*

KD-4 Stage 2B - AGR, DPR, SAS, C&C & LS for TBM Access [DOC+707cd] 0 28-Feb-23*

KD-6 Stage 3B1 - Civil provision between AGR to SUS Tunnel for TCSS 0 28-Feb-23*

KD-5 Stage 3A - Design Approval for Stage 3B [DOC+1212cd] 0 09-Mar-23*

KD-7 Stage 4A - Design Approval for Stage 4B [DOC+1212cd] 0 09-Mar-23*

KD-9 Stage 5 - South Apron Adit between WVB & DPR for I H/O [DOC+1252cd] 0 18-Apr-23*

PLANNED COMPLETION DATES 102 28-Feb-23 09-Jun-23

KD-1 Stage 1A - Design Approval for Stage 1B [DOC+464cd] 0 28-Feb-23*

KD-3 Stage 2A - Design Approval for Stage 2B [DOC+405cd] 0 28-Feb-23*

KD-4 Stage 2B - AGR, DPR, SAS, C&C & LS for TBM Access [DOC+707cd] 0 28-Feb-23

KD-9 Stage 5 - South Apron Adit between WVB & DPR for I H/O [DOC+1252cd] 0 09-Jun-23

KEY DATE - STAGE 5 INFRASTRUCTURE WORKS & JUNCTION IMPROVEMENT56 13-Aug-22 A 28-Feb-23

CONTRACT COMPLETION DATES 56 13-Aug-22 A 28-Feb-23

LANDSCAPE SOFTWORKS 0 28-Feb-23 28-Feb-23

KD-23 Section 9A - Road S20 & KFR Landscape Softworks [DOC+796cd] 0 28-Feb-23*

KD-28 Section 9F [STE] - HBR/CYS/WCR Landscape Softworks [DOC+704cd] 0 28-Feb-23*

ROAD & DRAIN RELATED WORKS 56 13-Aug-22 A 28-Feb-23

KD-14 Section 6A - Road S20, Drainage, Outfall 1 & CUE for AMAWBC [DOC+796cd] 0 13-Aug-22 A

KD-22 Section 8D [STE] - HBR/CYS/WCR Junction Modification [DOC+704cd] 0 28-Aug-22 A
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Portion H2 Possession 01 January 2022 or as directed by SO

Portion K Possession 31 March 2023 or as directed by SO

Portion S Possession 30 November 2021 or as directed by SO

Portion T2 & T3 Possession 31 March 2020 or as directed by SO

Portion U Possession 30 November 2021 or as directed by SO

Portion V Possession 30 November 2021 or as directed by SO

Portion AB Possession 01 June 2022 or as directed by SO

Portion A1 Handover 01 June 2022 or as directed by SO

Portion C2 Handover DOC + 796 Cd or as directed by SO

Portion D1 Handover DOC + 796 Cd or as directed by SO

Portion D3 Handover DOC + 796 Cd or as directed by SO

Portion F3 Handover DOC + 1099 Cd or as directed by SO

Portion F4 Handover 01 June 2022 or as directed by SO

Portion H2 Handover DOC + 1099 Cd or as directed by SO

Portion I Handover 30 November 2022 or as directed by SO

Portion J1 Handover 03 June 2022 or as directed by SO

Portion J2 Handover 03 June 2022 or as directed by SO

Portion H1 Handover (subject to coordination)

Portion C1 Handover 31 March 2023 or as directed by SO

Portion C3 Handover 31 March 2023 or as directed by SO

Portion C4 Handover 31 March 2023 or as directed by SO

Portion W Handover DOC + 704 Cd or as directed by SO

KD-2 Stage 1B - Depressed Road & South Apron Adit for J1/J2 H/O [DOC+1072cd]

KD-4 Stage 2B - AGR, DPR, SAS, C&C & LS for TBM Access [DOC+707cd]

KD-6 Stage 3B1 - Civi l provision between AGR to SUS Tunnel for TCSS

KD-5 Stage 3A - Design Approval for Stage 3B [DOC+1212cd]

KD-7 Stage 4A - Design Approval for Stage 4B [DOC+1212cd]

KD-9 Stage 5 - South Apron Adit between WVB & DPR for I H/O [DOC+1252cd]

KD-1 Stage 1A - Design Approval for Stage 1B [DOC+464cd]

KD-3 Stage 2A - Design Approval for Stage 2B [DOC+405cd]

KD-4 Stage 2B - AGR, DPR, SAS, C&C & LS for TBM Access [DOC+707cd]

KD-9 Stage 5 - South Apron Adit between WVB & DPR for I H/O [DOC+1252cd]

KD-23 Section 9A - Road S20 & KFR Landscape Softworks [DOC+796cd]

KD-28 Section 9F [STE] - HBR/CYS/WCR Landscape Softworks [DOC+704cd]

KD-14 Section 6A - Road S20, Drainage, Outfall 1 & CUE for AMAWBC [DOC+796cd]

KD-22 Section 8D [STE] - HBR/CYS/WCR Junction Modification [DOC+704cd]
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 Data Date: 28-Feb-23
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Planned Bar

Critical Ac tivity

Actual Milestone

Actual Work

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Feb-23)

Date Revision Checked Approved

18-Dec-19 00V1 WYu

22-Feb-20 01V0 SPa/LLo WYu

09-Apr-20 01V1 SPa/LLo WYu

17-Jul-20 01V2 SPa/LLo WYu

09-Oct-20 01V3 SPa/LLo WYu

02-Jul-21 02V0 SPa/LLo WYu



Activity Name Dur Start Finish

KD-22A Section 8E - CKLR/WYS/WFS Junction Modification [31Oct20] 0 28-Feb-23*

KD-16 Section 6C - Drainage & Outfall 2 within H1/H2 [DOC+1099cd] 0 28-Feb-23*

ESTABLISHMENT WORKS 0 28-Feb-23 28-Feb-23

KD-30 Section 10A - Road S20 Establishment Works [DOC+1161cd] 0 28-Feb-23*

KD-35 Section 10F [STE] - HBR/CYS/WCR Establishment Works [DOC+1069cd] 0 28-Feb-23*

PLANNED COMPLETION DATES 56 13-Aug-22 A 28-Feb-23

LANDSCAPE SOFTWORKS 0 28-Feb-23 28-Feb-23

KD-23 Section 9A - Road S20 & KFR Landscape Softworks [DOC+796cd] 0 28-Feb-23

KD-28 Section 9F [STE] - HBR/CYS/WCR Landscape Softworks [DOC+704cd] 0 28-Feb-23

ROAD & DRAIN RELATED WORKS 56 13-Aug-22 A 28-Feb-23

KD-14 Section 6A - Road S20, Drainage, Outfall 1 & CUE for AMAWBC [DOC+796cd] 0 13-Aug-22 A

KD-22 Section 8D [STE] - HBR/CYS/WCR Junction Modification [DOC+704cd] 0 28-Aug-22 A

KD-22A Section 8E - CKLR/WYS/WFS Junction Modification [31Oct20] 0 28-Feb-23

KD-16 Section 6C - Drainage & Outfall 2 within H1/H2 [DOC+1099cd] 0 28-Feb-23

DESIGN SUBMISSION & APPROVAL 614 30-Dec-20 A 26-Jul-23

GENERAL 614 30-Dec-20 A 26-Jul-23

Ground Investigation Report - Kai Tak Area 24 30-Dec-20 A 11-Mar-23

Ground Investigation Report Vol 1 - 2nd Sub Review 24 30-Dec-20 A 11-Mar-23

ACABAS- Footbridge FB-03 48 08-May-23 05-Jul-23

DDA - Draft - Preparation by Designer 48 08-May-23 05-Jul-23

DAP - WVB 36 19-May-23 03-Jul-23

DDA - Draft - Preparation by Designer 24 19-May-23 16-Jun-23

DDA - Draft - Final Review and prepare for 1st Sub 12 17-Jun-23 03-Jul-23

DDA - 1st Sub 0 03-Jul-23

ACABAS- EVB 112 28-Feb-23 18-Jul-23

DDA - Draft - Preparation by Designer 48 28-Feb-23 28-Apr-23

DDA - Draft - Final Review and prepare for 1st Sub 24 29-Apr-23 29-May-23

DDA - 1st Sub 0 29-May-23

DDA - Review by SO 28 30-May-23 26-Jun-23

DDA - Review by IP / DC 28 30-May-23 26-Jun-23

DDA - Further information required by SO 18 27-Jun-23 18-Jul-23

DAP - EVB 72 29-Apr-23 26-Jul-23

DDA - Draft - Preparation by Designer 48 29-Apr-23 27-Jun-23

DDA - Draft - Final Review and prepare for 1st Sub 24 28-Jun-23 26-Jul-23

ACABAS- Kiosk 48 18-Apr-23 14-Jun-23

DDA - Draft - Preparation by Designer 48 18-Apr-23 14-Jun-23

DDA Landscape Design 227 26-May-22 A 11-Apr-23

DDA - 3rd Review by SO 35 26-May-22 A 27-Jun-22 A

DDA - Further information required by SO 24 28-Jun-22 A 22-Sep-22 A

DDA - 4th Sub 0 22-Sep-22 A

DDA - 4th Review by SO 35 23-Sep-22 A 06-Oct-22 A

DDA - Further information required by SO 24 07-Oct-22 A 06-Mar-23

DDA - 5th Sub 0 06-Mar-23

DDA - 5th Review by SO 35 07-Mar-23 10-Apr-23

DDA - SO Consent for Construction 0 11-Apr-23

WEST VENTILATION BUILDING [WVB] 553 14-May-21 A 18-May-23

DDA WVB - ABWF 470 11-Sep-21 A 18-May-23

DDA - Review by SO 28 11-Sep-21 A 05-Mar-23

DDA - Review by IP / DC 28 11-Sep-21 A 05-Mar-23

DDA - Further information required by SO 30 06-Mar-23 13-Apr-23

DDA - 2nd Sub 0 13-Apr-23

DDA - 2nd Review by SO 35 14-Apr-23 18-May-23
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2022 2023

KD-22A Section 8E - CKLR/WYS/WFS Junction Modification [31Oct20]

KD-16 Section 6C - Drainage & Outfall  2 within H1/H2 [DOC+1099cd]

KD-30 Section 10A - Road S20 Establishment Works [DOC+1161cd]

KD-35 Section 10F [STE] - HBR/CYS/WCR Establishment Works [DOC+1069cd]

KD-23 Section 9A - Road S20 & KFR Landscape Softworks [DOC+796cd]

KD-28 Section 9F [STE] - HBR/CYS/WCR Landscape Softworks [DOC+704cd]

KD-14 Section 6A - Road S20, Drainage, Outfall 1 & CUE for AMAWBC [DOC+796cd]

KD-22 Section 8D [STE] - HBR/CYS/WCR Junction Modification [DOC+704cd]

KD-22A Section 8E - CKLR/WYS/WFS Junction Modification [31Oct20]

KD-16 Section 6C - Drainage & Outfall  2 within H1/H2 [DOC+1099cd]

Ground Investigation Report Vol 1 - 2nd Sub Review

DDA - Draft - Preparation by Designer

DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub

DDA - 1st Sub

DDA - Review by SO

DDA - Review by IP / DC

DDA - Draft - Preparation by Designer

DDA - Draft - Preparation by Designer

DDA - Further information required by SO

DDA - 4th Review by SO

DDA - Further information required by SO

DDA - 5th Sub

DDA - 5th Review by SO

DDA - SO Consent for Construction

DDA - Review by SO

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO
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ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Feb-23)
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18-Dec-19 00V1 WYu

22-Feb-20 01V0 SPa/LLo WYu

09-Apr-20 01V1 SPa/LLo WYu

17-Jul-20 01V2 SPa/LLo WYu

09-Oct-20 01V3 SPa/LLo WYu

02-Jul-21 02V0 SPa/LLo WYu



Activity Name Dur Start Finish

DDA - SO Consent for Construction 0 18-May-23

DDA WVB - Aesthetic Design 553 14-May-21 A 18-May-23

DDA - Review by IP / DC 28 14-May-21 A 05-Mar-23

DDA - 2nd Review by SO 35 20-Jun-21 A 11-Mar-23

DDA - 2nd Review by IP 35 20-Jun-21 A 11-Mar-23

DDA - Further information required by SO 24 13-Mar-23 13-Apr-23

DDA - 3rd Sub 0 13-Apr-23

DDA - 3rd Review by SO 35 14-Apr-23 18-May-23

DDA - SO Consent for Construction 0 18-May-23

SOUTH APRON ROAD WORKS 324 16-Feb-22 A 17-Apr-23

DDA Road L10 (S) - Alignment, Traffic Sign, Road Marking and Traffic Light70 02-Apr-22 A 08-Jun-22 A

DDA - 6th Review by SO 35 02-Apr-22 A 08-Jun-22 A

DDA - SO Consent for Construction 0 08-Jun-22 A

DDA Road L10 (S) - Roadworks and Street Furniture 66 07-May-22 A 27-Jun-22 A

DDA - Further information required by SO 13 07-May-22 A 01-Jun-22 A

DDA - 8th Sub 0 01-Jun-22 A

DDA - 8th Review by SO 35 02-Jun-22 A 27-Jun-22 A

DDA - SO Consent for Construction 0 27-Jun-22 A

DDA - Kiosk 324 16-Feb-22 A 17-Apr-23

DDA - Draft - Final Review and prepare for 1st Sub 14 16-Feb-22 A 18-Jan-23 A

DDA - 1st Sub 0 18-Jan-23 A

DDA - Review by SO 28 19-Jan-23 A 15-Feb-23 A

DDA - Review by IP / DC 28 19-Jan-23 A 15-Feb-23 A

DDA - Further information required by SO 12 16-Feb-23 A 13-Mar-23

DDA - 2nd Sub 0 13-Mar-23

DDA - 2nd Review by SO 35 14-Mar-23 17-Apr-23

DDA - SO Consent for Construction 0 17-Apr-23

[STE] DDA KHR Modification - Permanent Utility Design 82 28-May-22 A 23-Aug-22 A

DDA - Further information required by SO 24 28-May-22 A 03-Aug-22 A

DDA - 3rd Sub 0 03-Aug-22 A

DDA - 3rd Review by SO 35 04-Aug-22 A 23-Aug-22 A

DDA - SO Consent for Construction 0 23-Aug-22 A

[STE] DDA KHR Modification - Alignment, Traffic Sign, Road Marking and Traffic Light62 20-May-22 A 16-Jun-22 A

DDA - Further information required by SO 12 20-May-22 A 02-Jun-22 A

DDA - 5th Sub 0 02-Jun-22 A

DDA - 5th Review by SO 35 03-Jun-22 A 16-Jun-22 A

DDA - SO Consent for Construction 0 16-Jun-22 A

[STE] DDA KHR Modification - Roadworks and Street Furniture 81 28-May-22 A 24-Aug-22 A

DDA - Further information required by SO 12 28-May-22 A 10-Aug-22 A

DDA - 3rd Sub 0 10-Aug-22 A

DDA - 3rd Review by SO 35 11-Aug-22 A 24-Aug-22 A

DDA - SO Consent for Construction 0 24-Aug-22 A

[STE] DDA KHR Modification - Street Lighting 225 07-Apr-22 A 22-Dec-22 A

DDA - Further information required by SO 12 07-Apr-22 A 06-Jun-22 A

DDA - 3rd Sub 0 06-Jun-22 A

DDA - 3rd Review by SO 35 07-Jun-22 A 27-Jun-22 A

DDA - Further information required by SO 12 28-Jun-22 A 07-Sep-22 A

DDA - 4th Sub 0 07-Sep-22 A

DDA - 4th Review by SO 35 08-Sep-22 A 11-Oct-22 A

DDA - Further information required by SO 12 12-Oct-22 A 26-Nov-22 A

DDA - 5th Sub 0 26-Nov-22 A

DDA - 5th Review by SO 35 27-Nov-22 A 22-Dec-22 A

DDA - SO Consent for Construction 0 22-Dec-22 A
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2022 2023

DDA - SO Consent for Construction

DDA - Review by IP / DC

DDA - 2nd Review by SO

DDA - 2nd Review by IP

DDA - Further information required by SO

DDA - 3rd Sub

DDA - 3rd Review by SO

DDA - SO Consent for Construction

DDA - Draft - Final Review and prepare for 1st Sub

DDA - 1st Sub

DDA - Review by SO

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO

DDA - SO Consent for Construction

DDA - 4th Review by SO

DDA - Further information required by SO

DDA - 5th Sub

DDA - 5th Review by SO

DDA - SO Consent for Construction
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Milestone

Planned Bar

Critical Ac tivity

Actual Milestone

Actual Work

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Feb-23)

Date Revision Checked Approved

18-Dec-19 00V1 WYu

22-Feb-20 01V0 SPa/LLo WYu

09-Apr-20 01V1 SPa/LLo WYu

17-Jul-20 01V2 SPa/LLo WYu

09-Oct-20 01V3 SPa/LLo WYu

02-Jul-21 02V0 SPa/LLo WYu



Activity Name Dur Start Finish

[STE] DDA Road L10 (N) - Permanent Utility Design 112 30-May-22 A 12-Oct-22 A

DDA - Further information required by SO 12 30-May-22 A 15-Sep-22 A

DDA - 6th Sub 0 15-Sep-22 A

DDA - 6th Review by SO 35 16-Sep-22 A 12-Oct-22 A

DDA - SO Consent for Construction 0 12-Oct-22 A

[STE] DDA Road L10 (N) - Alignment, Traffic Sign, Road Marking and Traffic Light82 19-May-22 A 06-Jun-22 A

DDA - 6th Review by SO 35 19-May-22 A 06-Jun-22 A

DDA - SO Consent for Construction 0 06-Jun-22 A

SUPPORTING UNDERGROUND STRUCTURE [SUS] 132 30-Mar-22 A 25-Jul-22 A

DDA SUS - Internal Structure 132 30-Mar-22 A 25-Jul-22 A

DDA - Review by IP / DC 28 30-Mar-22 A 14-Jul-22 A

DDA - Further information required by SO 30 14-Apr-22 A 20-Jul-22 A

DDA - 2nd Sub 0 20-Jul-22 A

DDA - 2nd Review by SO 35 21-Jul-22 A 25-Jul-22 A

DDA - SO Consent for Construction 0 25-Jul-22 A

C&C TUNNEL / LAUNCHING SHAFT [C&C / LS] 404 13-May-22 A 13-Oct-22 A

DDA - C&C/LS Permanent Structure (C&C) (SG Scheme) 404 13-May-22 A 13-Oct-22 A

DDA - 5th Review by SO 35 13-May-22 A 08-Jul-22 A

DDA - Further information required by SO 24 09-Jul-22 A 30-Sep-22 A

DDA - 6th Sub 0 30-Sep-22 A

DDA - 6th Review by SO 35 01-Oct-22 A 13-Oct-22 A

DDA - SO Consent for Construction 0 13-Oct-22 A

Stage 2A Completion 0 13-Oct-22 A

DDA - C&C/LS Permanent Structure (Cell 1 & 2) (SG Scheme) 404 13-May-22 A 13-Oct-22 A

DDA - 5th Review by SO 6 13-May-22 A 08-Jul-22 A

DDA - Further information required by SO 24 09-Jul-22 A 30-Sep-22 A

DDA - 6th Sub 0 30-Sep-22 A

DDA - 6th Review by SO 35 01-Oct-22 A 13-Oct-22 A

DDA - SO Consent for Construction 0 13-Oct-22 A

SUB-SEA TBM TUNNEL 202 23-May-22 A 20-Feb-23 A

FER - Fire Engineering Report (SG Scheme) 202 23-May-22 A 20-Feb-23 A

FER - 4th Review by SO 45 23-May-22 A 07-Jun-22 A

FER - Further information required by SO 48 08-Jun-22 A 08-Jun-22 A

FER - 5th Sub 0 08-Jun-22 A

FER - 5th Review by SO 45 09-Jun-22 A 06-Jul-22 A

FER - Further information required by SO 48 07-Jul-22 A 07-Jul-22 A

FER - 6th Sub 0 07-Jul-22 A

FER - 6th Review by SO 45 08-Jul-22 A 02-Sep-22 A

FER - Further information required by SO 24 03-Sep-22 A 11-Oct-22 A

FER - 7th Sub 0 11-Oct-22 A

FER - 7th Review by SO 35 12-Oct-22 A 20-Feb-23 A

FER - SO Consent for Construction 0 20-Feb-23 A

CROSS PASSAGE 52 23-May-22 A 10-Jun-22 A

DDA - Cross Passage - CP TBM Confinement 35 23-May-22 A 10-Jun-22 A

DDA - 3rd Review by SO 35 23-May-22 A 10-Jun-22 A

DDA - SO Consent for Construction 0 10-Jun-22 A

DDA - Cross Passage - CP TBM - DCRA 52 23-May-22 A 10-Jun-22 A

DDA - 3rd Review by SO 35 23-May-22 A 10-Jun-22 A

DDA - SO Consent for Construction 0 10-Jun-22 A

EAST VENTILATION BUILDING [EVB] 478 26-Oct-21 A 10-Jun-23

DDA - EVB - ABWF 314 05-Feb-22 A 18-Jan-23 A

DDA - Review by SO 28 05-Feb-22 A 31-Jul-22 A
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2022 2023

DDA - 6th Review by SO

DDA - SO Consent for Construction

DDA - Further information required by SO

DDA - 6th Review by SO

DDA - SO Consent for Construction

Stage 2A Completion

DDA - Further information required by SO

DDA - 6th Review by SO

DDA - SO Consent for Construction

FER - Further information required by SO

FER - 7th Review by SO

FER - SO Consent for Construction
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ED/2018/04 Trunk Road T2 and Infrastructure Works
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22-Feb-20 01V0 SPa/LLo WYu
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Activity Name Dur Start Finish

DDA - Review by IP / DC 28 05-Feb-22 A 31-Jul-22 A

DDA - Further information required by SO 120 01-Aug-22 A 21-Dec-22 A

DDA - 2nd Sub 0 21-Dec-22 A

DDA - 2nd Review by SO 28 22-Dec-22 A 18-Jan-23 A

DDA - SO Consent for Construction 0 18-Jan-23 A

DDA - EVB - Aesthetic Design 444 05-Nov-21 A 10-Jun-23

DDA - Review by SO 28 05-Nov-21 A 13-Oct-22 A

DDA - Review by IP / DC 28 05-Nov-21 A 13-Oct-22 A

DDA - Further information required by SO 12 14-Oct-22 A 27-Oct-22 A

DDA - 2nd Sub 0 27-Oct-22 A

DDA - 2nd Review by SO 35 28-Oct-22 A 03-Apr-23

DDA - 2nd Review by IP 35 28-Oct-22 A 03-Apr-23

DDA - Further information required by SO 24 04-Apr-23 06-May-23

DDA - 3rd Sub 0 06-May-23

DDA - 3rd Review by SO 35 07-May-23 10-Jun-23

DDA - SO Consent for Construction 0 10-Jun-23

DDA Foot Bridge FT-03 [NEW] 449 26-Oct-21 A 06-May-23

DDA - Review by SO 28 26-Oct-21 A 05-Mar-23

DDA - Review by IP / DC 28 26-Oct-21 A 05-Mar-23

DDA - Further information required by SO 24 06-Mar-23 01-Apr-23

DDA - 2nd Sub 0 01-Apr-23

DDA - 2nd Review by SO 35 02-Apr-23 06-May-23

DDA - SO Consent for Construction 0 06-May-23

TUNNEL E&M INSTALLATION & COMMISSIONING 448 04-Dec-21 A 13-Jul-23

DDA - E&M Tunnel Ventilation Design (SG Scheme) 252 25-Feb-22 A 30-Jan-23 A

DDA - Further information required by SO 42 25-Feb-22 A 16-Jul-22 A

DDA - 4th Sub 0 16-Jul-22 A

DDA - 4th Review by SO 35 18-Jul-22 A 22-Aug-22 A

DDA - Further information required by SO 42 23-Aug-22 A 06-Dec-22 A

DDA - 5th Sub 0 06-Dec-22 A

DDA - 5th Review by SO 35 03-Jan-23 A 30-Jan-23 A

DDA - SO Consent for Construction 0 30-Jan-23 A

DDA - E&M Air Purification System (WVB) 230 13-Apr-22 A 06-Feb-23 A

DDA - Further information required by SO 42 13-Apr-22 A 15-Jun-22 A

DDA - 3rd Sub 0 15-Jun-22 A

DDA - 3rd Review by SO 35 16-Jun-22 A 08-Sep-22 A

DDA - Further information required by SO 42 09-Sep-22 A 20-Dec-22 A

DDA - 4th Sub 0 20-Dec-22 A

DDA - 4th Review by SO 35 21-Dec-22 A 06-Feb-23 A

DDA - SO Consent for Construction 0 06-Feb-23 A

DDA - E&M Fire Services Installation 301 28-Mar-22 A 03-Apr-23

DDA - Further information required by SO 32 28-Mar-22 A 30-Aug-22 A

DDA - 3rd Sub 0 30-Aug-22 A

DDA - 3rd Review by SO 35 01-Sep-22 A 05-Oct-22 A

DDA - Further information required by SO 32 06-Oct-22 A 28-Feb-23 A

DDA - 4th Sub 0 28-Feb-23 A

DDA - 4th Review by SO 35 01-Mar-23 A 03-Apr-23

DDA - SO Consent for Construction 0 03-Apr-23

DDA - E&M MVAC 29 05-May-22 A 06-Jun-22 A

DDA - 4th Review by SO 35 05-May-22 A 06-Jun-22 A

DDA - SO Consent for Construction 0 06-Jun-22 A

DDA - E&M Plumbing & Drainage System 224 27-May-22 A 03-Apr-23

DDA - 3rd Review by SO 35 27-May-22 A 15-Jul-22 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25

November December January February March April May June

2022 2023

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO

DDA - SO Consent for Construction

DDA - Review by SO

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO

DDA - 2nd Review by IP

DDA - Further information required by SO

DDA - 3rd Sub

DDA - 3rd Review by SO

DDA - SO Consent for Construction

DDA - Review by SO

DDA - Review by IP / DC

DDA - Further information required by SO

DDA - 2nd Sub

DDA - 2nd Review by SO

DDA - SO Consent for Construction

DDA - Further information required by SO

DDA - 5th Sub

DDA - 5th Review by SO

DDA - SO Consent for Construction

DDA - Further information required by SO

DDA - 4th Sub

DDA - 4th Review by SO

DDA - SO Consent for Construction

DDA - 3rd Review by SO

DDA - Further information required by SO

DDA - 4th Sub

DDA - 4th Review by SO

DDA - SO Consent for Construction
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DDA - Further information required by SO 32 16-Jul-22 A 22-Feb-23 A

DDA - 4th Sub 0 22-Feb-23 A

DDA - 4th Review by SO 35 23-Feb-23 A 03-Apr-23

DDA - SO Consent for Construction 0 03-Apr-23

DDA - E&M Electrical Installation 252 26-May-22 A 29-Dec-22 A

DDA - 3rd Review by SO 35 26-May-22 A 21-Jun-22 A

DDA - Further information required by SO 33 22-Jun-22 A 10-Oct-22 A

DDA - 4th Sub 0 10-Oct-22 A

DDA - 4th Review by SO 35 11-Oct-22 A 23-Nov-22 A

DDA - Further information required by SO 33 24-Nov-22 A 09-Dec-22 A

DDA - 5th Sub 0 09-Dec-22 A

DDA - 5th Review by SO 35 10-Dec-22 A 29-Dec-22 A

DDA - SO Consent for Construction 0 29-Dec-22 A

DDA - E&M Tunnel Lighting Design 234 12-May-22 A 10-Jan-23 A

DDA - 2nd Review by SO 35 12-May-22 A 09-Jun-22 A

DDA - Further information required by SO 24 10-Jun-22 A 10-Oct-22 A

DDA - 3rd Sub 0 10-Oct-22 A

DDA - 3rd Review by SO 35 11-Oct-22 A 13-Oct-22 A

DDA - Further information required by SO 24 14-Oct-22 A 08-Dec-22 A

DDA - 4th Sub 0 08-Dec-22 A

DDA - 4th Review by SO 35 09-Dec-22 A 10-Jan-23 A

DDA - SO Consent for Construction 0 10-Jan-23 A

DDA - E&M CMCS 340 04-Dec-21 A 28-Feb-23

DDA - Review by IP / DC 36 04-Dec-21 A 31-May-22 A

DDA - Further information required by SO 24 23-Dec-21 A 06-Jun-22 A

DDA - 2nd Sub 0 06-Jun-22 A

DDA - 4th Sub 0 06-Jun-22 A

DDA - 2nd Review by SO 35 07-Jun-22 A 08-Jul-22 A

DDA - 4th Review by SO 35 07-Jun-22 A 08-Jul-22 A

DDA - Further information required by SO 24 09-Jul-22 A 02-Dec-22 A

DDA - 3rd Sub 0 02-Dec-22 A

DDA - 3rd Review by SO 35 02-Dec-22 A 27-Jan-23 A

DDA - SO Consent for Construction 0 28-Feb-23

AIP - Civil Provision for TCSS 139 17-Oct-22 A 03-Apr-23

AIP - Draft - Preparation by Designer 22 17-Oct-22 A 10-Nov-22 A

AIP - Draft - Final Review and prepare for 1st Sub 12 11-Nov-22 A 24-Nov-22 A

AIP - 1st Sub 0 25-Nov-22 A

AIP - Review by SO 28 26-Nov-22 A 06-Feb-23 A

AIP - Review by IP / DC 28 26-Nov-22 A 06-Feb-23 A

AIP - 2nd Sub 0 06-Feb-23 A

AIP - Update & prepare for 2nd Sub 6 07-Feb-23 A 06-Mar-23

AIP - 2nd Review by SO 28 07-Mar-23 03-Apr-23

AIP - SO Consent for DDA Submission 0 03-Apr-23

DDA - Civil Provision for TCSS 78 04-Apr-23 13-Jul-23

DDA - Draft - Preparation by Designer 33 04-Apr-23* 17-May-23

DDA - Draft - Final Review and prepare for 1st Sub 24 18-May-23 15-Jun-23

DDA - 1st Sub 0 15-Jun-23

DDA - Review by SO 28 16-Jun-23 13-Jul-23

DDA - Review by IP / DC 28 16-Jun-23 13-Jul-23

PAYMENT MILESTONE 595 13-Jun-22 A 28-Jun-23

1.1 Preliminaries and General Requirements 202 13-Jun-22 A 13-May-23

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 31 0 13-Jun-22 A

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 32 0 13-Jul-22 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25

November December January February March April May June

2022 2023

DDA - Further information required by SO

DDA - 4th Sub

DDA - 4th Review by SO

DDA - SO Consent for Construction

DDA - Further information required by SO

DDA - 4th Review by SO

DDA - Further information required by SO

DDA - 5th Sub

DDA - 5th Review by SO

DDA - SO Consent for Construction

DDA - Further information required by SO

DDA - 3rd Review by SO

DDA - Further information required by SO

DDA - 4th Sub

DDA - 4th Review by SO

DDA - SO Consent for Construction

DDA - Further information required by SO

DDA - 3rd Sub

DDA - 3rd Review by SO

DDA - SO Consent for Construction

AIP - Draft - Preparation by Designer

AIP - Draft - Final Review and prepare for 1st Sub

AIP - 1st Sub

AIP - Review by SO

AIP - Review by IP / DC

AIP - 2nd Sub

AIP - Update & prepare for 2nd Sub

AIP - 2nd Review by SO

AIP - SO Consent for DDA Submission

DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub

DDA - 1st Sub
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1.1.42 Monthly Remaining value of this Cost Centre 1  Month 33 0 13-Aug-22 A

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 34 0 13-Sep-22 A

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 35 0 13-Oct-22 A

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 36 0 13-Nov-22 A

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 37 0 13-Dec-22 A

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 38 0 13-Jan-23 A

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 39 0 13-Feb-23 A

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 40 0 13-Mar-23*

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 41 0 13-Apr-23*

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 42 0 13-May-23*

2.1 Geotechnical Instrumentation and Monitoring Works 0 28-Feb-23 28-Feb-23

2.1 .5 Submit Monitoring report 0 28-Feb-23*

2.1 .6 Approval Monitoring report 0 28-Feb-23*

2.1 .7 Complete whole activities of this cost centre 0 28-Feb-23*

3.1 for Trunk Road T2 142 13-Aug-22 A 28-Feb-23

3.1 .51 Submit DDA for completion of SUS 0 13-Aug-22 A

3.1 .52 Approval DDA for completion of SUS 0 13-Aug-22 A

3.1 .8 Approval DDA for the At-grade Road Works 0 13-Oct-22 A

3.1 .36 Approval DDA for Dri ll-and-break Tunnel 0 13-Oct-22 A

3.1 .53 Submit AIP for remaining works 0 28-Feb-23

3.1 .54 Approval AIP for remaining works 0 28-Feb-23

3.1 .55 Submit DDA for remaining works 0 28-Feb-23

3.1 .56 Approval DDA for remaining works 0 28-Feb-23

3.1 .57 Complete whole activities of this cost centre 0 28-Feb-23

3.3 for the Remaining Stage 5 Infrastructure Works - Road L10 (Southern Section) and Road L18172 13-Jul-22 A 28-Feb-23

3.3 .8 Approval DDA for roadworks 0 13-Jul-22 A

3.3 .4 Approval Design memorandum 0 28-Feb-23

3.3 .6 Approval AIP for roadworks 0 28-Feb-23

3.3 .7 Submit DDA for roadworks 0 28-Feb-23

3.3 .24 Approval DDA for landscape works 0 28-Feb-23

3.3 .25 Complete activity of this cost centre 0 28-Feb-23

3.5 for Lam Chak Street and Kai Hing Road 172 13-Jul-22 A 28-Feb-23

3.5 .7 Submit DDA for roadworks 0 13-Jul-22 A

3.5 .11 Submit DDA for stormwater drainage works 0 13-Jul-22 A

3.5 .8 Approval DDA for roadworks 0 13-Sep-22 A

3.5 .12 Approval DDA for stormwater drainage works 0 13-Sep-22 A

3.5 .15 Submit DDA for waterworks 0 13-Sep-22 A

3.5 .19 Submit DDA for sewage works 0 13-Sep-22 A

3.5 .20 Approval DDA for sewage works 0 13-Sep-22 A

3.5 .23 Submit DDA for landscape works 0 13-Sep-22 A

3.5 .24 Approval DDA for landscape works 0 13-Sep-22 A

3.5 .25 Complete whole activities of this cost centre 0 13-Jan-23 A

3.5 .16 Approval DDA for waterworks 0 28-Feb-23

3.6 for Road L10 (Northern Section) 62 18-Nov-22 A 13-Jan-23 A

3.6 .8 Approval DDA for Road L10 (northern section) 0 18-Nov-22 A

3.6 .9 Complete whole activities of this cost centre 0 13-Jan-23 A

3.9 for the Pipelines for District Cooling System for Commissioning of AMAWBC120 13-Sep-22 A 28-Feb-23

3.9.11 Submit O&M manual for DCS pipelines 0 13-Sep-22 A

3.9.12 Approval O&M manual for DCS pipelines 0 28-Feb-23

3.9.13 Complete whole activities of this cost centre 0 28-Feb-23

3.10 Remaining Pipelines for District Cooling System Other Than for Commissioning of AMAWBC0 28-Feb-23 28-Feb-23

3.10.11 Submit O&M manual for remaining DCS pipelines 0 28-Feb-23

3.10.12 Approval O&M manual for remaining DCS pipelines 0 28-Feb-23

30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25

November December January February March April May June

2022 2023

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 34

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 35

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 36

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 37

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 38

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 39

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 40

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 41

1.1.42 Monthly Remaining value of this Cost Centre 1  Month 42

2.1 .5 Submit Monitoring report

2.1 .6 Approval Monitoring report

2.1 .7 Complete whole activities of this cost centre

3.1 .8 Approval DDA for the At-grade Road Works

3.1 .36 Approval DDA for Dri ll-and-break Tunnel

3.1 .53 Submit AIP for remaining works

3.1 .54 Approval AIP for remaining works

3.1 .55 Submit DDA for remaining works

3.1 .56 Approval DDA for remaining works

3.1 .57 Complete whole activities of this cost centre

3.3 .4 Approval Design memorandum

3.3 .6 Approval AIP for roadworks

3.3 .7 Submit DDA for roadworks

3.3 .24 Approval DDA for landscape works

3.3 .25 Complete activity of this cost centre

3.5 .12 Approval DDA for stormwater drainage works

3.5 .25 Complete whole activities of this cost centre

3.5 .16 Approval DDA for waterworks

3.6 .8 Approval DDA for Road L10 (northern section)

3.6 .9 Complete whole activities of this cost centre

3.9.11 Submit O&M manual for DCS pipelines

3.9.12 Approval O&M manual for DCS pipelines

3.9.13 Complete whole activities of this cost centre

3.10.11 Submit O&M manual for remaining DCS pipelines

3.10.12 Approval O&M manual for remaining DCS pipelines
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3.10.13 Complete whole activities of this cost centre 0 28-Feb-23

3.14 for Common Utilities Enclosure (CUE) under Section 13 and Ancillary Works0 13-Jan-23 A 13-Jan-23 A

3.14.8 Approval DDA for CUE 0 13-Jan-23 A

4.1 South Apron Adits from Interface with the Depressed Road to the Interface with the WVB72 11-Mar-23 09-Jun-23

4.1.1 Complete mobilization of excavation equipment 0.5 0 11-Mar-23

4.1.3 Complete excavation of South Apron Adist 0.2 0 25-Mar-23

4.1.4 Complete excavation of South Apron Adist 0.4 0 28-Mar-23

4.1.8 Complete South Apron Adist permanent structure 0.2 0 29-Mar-23

4.1.5 Complete excavation of South Apron Adist 0.6 0 30-Mar-23

4.1.6 Complete excavation of South Apron Adist 0.8 0 01-Apr-23

4.1.7 Complete excavation of South Apron Adist 1 0 03-Apr-23

4.1.9 Complete South Apron Adist permanent structure 0.4 0 17-Apr-23

4.1.13 Complete backfill at South Apron Adist 0.2 0 22-Apr-23

4.1.10 Complete South Apron Adist permanent structure 0.6 0 02-May-23

4.1.14 Complete backfill at South Apron Adist 0.4 0 05-May-23

4.1.11 Complete South Apron Adist permanent structure 0.8 0 16-May-23

4.1.15 Complete backfill at South Apron Adist 0.6 0 17-May-23

4.1.16 Complete backfill at South Apron Adist 0.8 0 30-May-23

4.1.12 Complete South Apron Adist permanent structure 1 0 30-May-23

4.1.17 Complete backfill at South Apron Adist 1 0 09-Jun-23

4.1.18 Complete whole activities of this cost centre 1 0 09-Jun-23

4.2 Depressed Road and Remaining Ventilation Adits at the South Apron 0 28-Feb-23 28-Feb-23

4.2 .23 Complete foundation of Depressed Road  by length 1 0 28-Feb-23*

4.2 .31 Complete permanent structure of Depressed Road  by length 1 0 28-Feb-23*

4.2 .32 Complete whole activities of this cost centre  1 0 28-Feb-23

5.1 Cut-and-Cover Tunnel at South Apron 24 13-Sep-22 A 13-Dec-22 A

5.1 .27 Complete base slab of Cut-and-cover Tunnel by length 1 0 13-Sep-22 A

5.1 .30 Complete internal wall  of Cut-and-cover Tunnel by length 0.3 0 18-Nov-22 A

5.1 .28 Complete internal wall  of Cut-and-cover Tunnel by length 0.1 0 18-Nov-22 A

5.1 .29 Complete internal wall  of Cut-and-cover Tunnel by length 0.2 0 18-Nov-22 A

5.1 .31 Complete internal wall  of Cut-and-cover Tunnel by length 0.4 0 18-Nov-22 A

5.1 .32 Complete internal wall  of Cut-and-cover Tunnel by length 0.5 0 18-Nov-22 A

5.1 .33 Complete internal wall  of Cut-and-cover Tunnel by length 0.6 0 13-Dec-22 A

5.1 .34 Complete internal wall  of Cut-and-cover Tunnel by length 0.7 0 13-Dec-22 A

5.1 .35 Complete internal wall  of Cut-and-cover Tunnel by length 0.8 0 13-Dec-22 A

5.1 .36 Complete internal wall  of Cut-and-cover Tunnel by length 0.9 0 13-Dec-22 A

5.1 .37 Complete internal wall  of Cut-and-cover Tunnel by length 1 0 13-Dec-22 A

5.2 Completion of SUS 164 13-Dec-22 A 28-Jun-23

5.2 .5 Complete overhead venti lation duct slab by length 0.1 0 13-Dec-22 A

5.2 .6 Complete overhead venti lation duct slab by length 0.2 0 13-Jan-23 A

5.2 .7 Complete overhead venti lation duct slab by length 0.3 0 13-Feb-23 A

5.2 .8 Complete overhead venti lation duct slab by length 0.4 0 28-Feb-23

5.2 .9 Complete overhead venti lation duct slab by length 0.5 0 28-Feb-23

5.2 .25 Complete remaining works in SUS by length 0.1 0 28-Feb-23

5.2 .26 Complete remaining works in SUS by length 0.2 0 28-Feb-23

5.2 .27 Complete remaining works in SUS by length 0.3 0 28-Feb-23

5.2 .28 Complete remaining works in SUS by length 0.4 0 28-Feb-23

5.2 .29 Complete remaining works in SUS by length 0.5 0 28-Feb-23

5.2 .15 Complete Thermal barrier  by length 0.1 0 28-Jun-23

6.2 TBM Tunnel 273 13-Jun-22 A 10-Jun-23

6.2 .2 Complete excavation & installation of TBM Tunnel lining by length 0.1 0 13-Jun-22 A

6.2 .21 Complete TBM Tunnel waterproofing  0.1 0 13-Jun-22 A

6.2 .3 Complete excavation & installation of TBM Tunnel lining by length 0.15 0 13-Jul-22 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25

November December January February March April May June

2022 2023

3.10.13 Complete whole activities of this cost centre

3.14.8 Approval DDA for CUE

4.1.1 Complete mobilization of excavation equipment 0.5

4.1.3 Complete excavation of South Apron Adist 0.2

4.1.4 Complete excavation of South Apron Adist 0.4

4.1.8 Complete South Apron Adist permanent structure 0.2

4.1.5 Complete excavation of South Apron Adist 0.6

4.1.6 Complete excavation of South Apron Adist 0.8

4.1.7 Complete excavation of South Apron Adist 1

4.1.9 Complete South Apron Adist permanent structure 0.4

4.1.13 Complete backfill at South Apron Adist 0.2

4.1.10 Complete South Apron Adist permanent structure 0.6

4.1.14 Complete backfill at South Apron Adist 0.4

4.1.11 Complete South Apron Adist permanent structure 0.8

4.1.15 Complete backfill at South Apron Adist 0.6

4.1.16 Complete backfill at South Apron Adist 0.8

4.1.12 Complete South Apron Adist permanent structure 1

4.1.17 Complete backfill at South Apron Adist 1

4.1.18 Complete whole activities of this cost centre 1

4.2 .23 Complete foundation of Depressed Road  by length 1

4.2 .31 Complete permanent structure of Depressed Road  by length 1

4.2 .32 Complete whole activities of this cost centre  1

5.1 .27 Complete base slab of Cut-and-cover Tunnel by length 1

5.1 .30 Complete internal wall of Cut-and-cover Tunnel by length 0.3

5.1 .28 Complete internal wall  of Cut-and-cover Tunnel by length 0.1

5.1 .29 Complete internal wall  of Cut-and-cover Tunnel by length 0.2

5.1 .31 Complete internal wall  of Cut-and-cover Tunnel by length 0.4

5.1 .32 Complete internal wall  of Cut-and-cover Tunnel by length 0.5

5.1 .33 Complete internal wall  of Cut-and-cover Tunnel by length 0.6

5.1 .34 Complete internal wall  of Cut-and-cover Tunnel by length 0.7

5.1 .35 Complete internal wall  of Cut-and-cover Tunnel by length 0.8

5.1 .36 Complete internal wall  of Cut-and-cover Tunnel by length 0.9

5.1 .37 Complete internal wall  of Cut-and-cover Tunnel by length 1

5.2 .5 Complete overhead venti lation duct slab by length 0.1

5.2 .6 Complete overhead venti lation duct slab by length 0.2

5.2 .7 Complete overhead ventilation duct slab by length 0.3

5.2 .8 Complete overhead ventilation duct slab by length 0.4

5.2 .9 Complete overhead ventilation duct slab by length 0.5

5.2 .25 Complete remaining works in SUS by length 0.1

5.2 .26 Complete remaining works in SUS by length 0.2

5.2 .27 Complete remaining works in SUS by length 0.3

5.2 .28 Complete remaining works in SUS by length 0.4

5.2 .29 Complete remaining works in SUS by length 0.5
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6.2 .4 Complete excavation & installation of TBM Tunnel lining by length 0.2 0 13-Sep-22 A

6.2 .5 Complete excavation & installation of TBM Tunnel lining by length 0.25 0 13-Sep-22 A

6.2 .22 Complete TBM Tunnel waterproofing  0.2 0 13-Sep-22 A

6.2 .6 Complete excavation & installation of TBM Tunnel lining by length 0.3 0 13-Oct-22 A

6.2 .7 Complete excavation & installation of TBM Tunnel lining by length 0.35 0 13-Oct-22 A

6.2 .23 Complete TBM Tunnel waterproofing  0.3 0 13-Oct-22 A

6.2 .8 Complete excavation & installation of TBM Tunnel lining by length 0.4 0 18-Nov-22 A

6.2 .24 Complete TBM Tunnel waterproofing  0.4 0 18-Nov-22 A

6.2 .9 Complete excavation & installation of TBM Tunnel lining by length 0.45 0 13-Dec-22 A

6.2 .10 Complete excavation & installation of TBM Tunnel lining by length 0.5 0 13-Dec-22 A

6.2 .25 Complete TBM Tunnel waterproofing  0.5 0 13-Dec-22 A

6.2 .11 Complete excavation & installation of TBM Tunnel lining by length 0.55 0 13-Jan-23 A

6.2 .12 Complete excavation & installation of TBM Tunnel lining by length 0.6 0 13-Jan-23 A

6.2 .26 Complete TBM Tunnel waterproofing  0.6 0 13-Jan-23 A

6.2 .31 Complete TBM Tunnel overhead ventilation duct slab  0.1 0 28-Feb-23

6.2 .32 Complete TBM Tunnel overhead ventilation duct slab  0.2 0 28-Feb-23

6.2 .41 Complete TBM Tunnel Thermal Barrier to tunnel lining  0.1 0 28-Feb-23

6.2 .13 Complete excavation & installation of TBM Tunnel lining by length 0.65 0 16-Mar-23

6.2 .42 Complete TBM Tunnel Thermal Barrier to tunnel lining  0.2 0 21-Mar-23

6.2 .14 Complete excavation & installation of TBM Tunnel lining by length 0.7 0 27-Mar-23

6.2 .27 Complete TBM Tunnel waterproofing  0.7 0 27-Mar-23

6.2 .33 Complete TBM Tunnel overhead ventilation duct slab  0.3 0 28-Mar-23

6.2 .15 Complete excavation & installation of TBM Tunnel lining by length 0.75 0 18-Apr-23

6.2 .43 Complete TBM Tunnel Thermal Barrier to tunnel lining  0.3 0 04-May-23

6.2 .34 Complete TBM Tunnel overhead ventilation duct slab  0.4 0 12-May-23

6.2 .16 Complete excavation & installation of TBM Tunnel lining by length 0.8 0 16-May-23

6.2 .28 Complete TBM Tunnel waterproofing  0.8 0 16-May-23

6.2 .17 Complete excavation & installation of TBM Tunnel lining by length 0.85 0 10-Jun-23

6.3 Cross Passages for TBM Tunnel 101 13-Jan-23 A 22-May-23

6.3 .4 Complete Ground treatment for all Cross Passages  0.1 0 13-Jan-23 A

6.3 .5 Complete Ground treatment for all Cross Passages  0.2 0 13-Jan-23 A

6.3 .6 Complete Ground treatment for all Cross Passages  0.3 0 13-Feb-23 A

6.3 .14 Complete excavation and support of Cross Passages  0.1 0 13-Feb-23 A

6.3 .7 Complete Ground treatment for all Cross Passages  0.4 0 28-Feb-23

6.3 .15 Complete excavation and support of Cross Passages  0.2 0 28-Feb-23

6.3 .16 Complete excavation and support of Cross Passages  0.3 0 28-Feb-23

6.3 .17 Complete excavation and support of Cross Passages  0.4 0 09-Mar-23

6.3 .8 Complete Ground treatment for all Cross Passages  0.5 0 14-Mar-23

6.3 .18 Complete excavation and support of Cross Passages  0.5 0 17-Apr-23

6.3 .9 Complete Ground treatment for all Cross Passages  0.6 0 27-Apr-23

6.3 .24 Complete structural works of Cross Passages  0.1 0 28-Apr-23

6.3 .25 Complete structural works of Cross Passages  0.2 0 13-May-23

6.3 .19 Complete excavation and support of Cross Passages  0.6 0 22-May-23

7.1 Western Ventilation Building 249 13-Jun-22 A 13-Jan-23 A

7.1 .5 Complete pile foundation for WVB  0.5 0 13-Jun-22 A

7.1 .6 Complete pile foundation for WVB  1 0 18-Jun-22 A

7.1 .7 Complete concrete works of gross plan area for WVB  0.25 0 13-Sep-22 A

7.1 .8 Complete concrete works of gross plan area for WVB  0.5 0 13-Jan-23 A

8.1 Eastern Ventilation Building 189 13-Sep-22 A 24-May-23

8.1 .3 Complete excavation for EVB  1 0 13-Sep-22 A

8.1 .4 Complete concrete works of gross plan area for EVB  0.25 0 24-May-23

9.1 Launching Shaft 0 28-Feb-23 28-Feb-23

9.1 .18 Complete permanent wall & bottom slab for Launching Shaft by length 0.2 0 28-Feb-23

30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25

November December January February March April May June

2022 2023

6.2 .4 Complete excavation & installation of TBM Tunnel lining by length 0.2

6.2 .5 Complete excavation & installation of TBM Tunnel lining by length 0.25

6.2 .22 Complete TBM Tunnel waterproofing  0.2

6.2 .6 Complete excavation & installation of TBM Tunnel lining by length 0.3

6.2 .7 Complete excavation & installation of TBM Tunnel lining by length 0.35

6.2 .23 Complete TBM Tunnel waterproofing  0.3

6.2 .8 Complete excavation & installation of TBM Tunnel lining by length 0.4

6.2 .24 Complete TBM Tunnel waterproofing  0.4

6.2 .9 Complete excavation & installation of TBM Tunnel lining by length 0.45

6.2 .10 Complete excavation & installation of TBM Tunnel lining by length 0.5

6.2 .25 Complete TBM Tunnel waterproofing  0.5

6.2 .11 Complete excavation & installation of TBM Tunnel lining by length 0.55

6.2 .12 Complete excavation & installation of TBM Tunnel lining by length 0.6

6.2 .26 Complete TBM Tunnel waterproofing  0.6

6.2 .31 Complete TBM Tunnel overhead ventilation duct slab  0.1

6.2 .32 Complete TBM Tunnel overhead ventilation duct slab  0.2

6.2 .41 Complete TBM Tunnel Thermal Barrier to tunnel lining  0.1

6.2 .13 Complete excavation & installation of TBM Tunnel lining by length 0.65

6.2 .42 Complete TBM Tunnel Thermal Barrier to tunnel lining  0.2

6.2 .14 Complete excavation & installation of TBM Tunnel lining by length 0.7

6.2 .27 Complete TBM Tunnel waterproofing  0.7

6.2 .33 Complete TBM Tunnel overhead ventilation duct slab  0.3

6.2 .15 Complete excavation & installation of TBM Tunnel lining by length 0.75

6.2 .43 Complete TBM Tunnel Thermal Barrier to tunnel lining  0.3

6.2 .34 Complete TBM Tunnel overhead ventilation duct slab  0.4

6.2 .16 Complete excavation & installation of TBM Tunnel lining by length 0.8

6.2 .28 Complete TBM Tunnel waterproofing  0.8

6.2 .17 Complete excavation & installation of TBM Tunnel lining by length 0.85

6.3 .4 Complete Ground treatment for all  Cross Passages  0.1

6.3 .5 Complete Ground treatment for all  Cross Passages  0.2

6.3 .6 Complete Ground treatment for all  Cross Passages  0.3

6.3 .14 Complete excavation and support of Cross Passages  0.1

6.3 .7 Complete Ground treatment for all  Cross Passages  0.4

6.3 .15 Complete excavation and support of Cross Passages  0.2

6.3 .16 Complete excavation and support of Cross Passages  0.3

6.3 .17 Complete excavation and support of Cross Passages  0.4

6.3 .8 Complete Ground treatment for all Cross Passages  0.5

6.3 .18 Complete excavation and support of Cross Passages  0.5

6.3 .9 Complete Ground treatment for all  Cross Passages  0.6

6.3 .24 Complete structural works of Cross Passages  0.1

6.3 .25 Complete structural works of Cross Passages  0.2

6.3 .19 Complete excavation and support of Cross Passages  0.6

7.1 .7 Complete concrete works of gross plan area for WVB  0.25

7.1 .8 Complete concrete works of gross plan area for WVB  0.5

8.1 .4 Complete concrete works of gross plan area for EVB  0.25

9.1 .18 Complete permanent wall & bottom slab for Launching Shaft by length 0.2
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9.1 .19 Complete permanent wall & bottom slab for Launching Shaft by length 0.4 0 28-Feb-23

9.1 .20 Complete permanent wall & bottom slab for Launching Shaft by length 0.6 0 28-Feb-23

9.1 .21 Complete permanent wall & bottom slab for Launching Shaft by length 0.8 0 28-Feb-23

9.1 .22 Complete permanent wall & bottom slab for Launching Shaft by length 1 0 28-Feb-23

9.1 .23 Complete permanent top slab for Launching Shaft by length 0.2 0 28-Feb-23

9.1 .24 Complete permanent top slab for Launching Shaft by length 0.4 0 28-Feb-23

11.1 Drill and Break Tunnel 189 13-Jun-22 A 31-Mar-23

11.1.2 Complete tunnel excavation 0.5  by length 0 13-Jun-22 A

11.1.3 Complete tunnel excavation 0.6  by length 0 13-Jul-22 A

11.1.5 Complete tunnel excavation 0.7  by length 0 13-Sep-22 A

11.1.7 Complete tunnel excavation 0.8  by length 0 18-Nov-22 A

11.1.9 Complete tunnel excavation 0.9  by length 0 13-Feb-23 A

11.1.11 Complete tunnel excavation 1  by length 0 31-Mar-23

11.2 Cross Passages for Drill and Break Tunnel 0 03-May-23 03-May-23

11.2.1 Complete cross passages structure 0.1 by length 0 03-May-23

12.1 Drill and Blast Tunnel 0 13-Jan-23 A 13-Jan-23 A

12.1.12 Complete tunnel structural lining 0.1 by length 0 13-Jan-23 A

12.2 Cross Passages for Drill and Blast Tunnel 0 22-May-23 22-May-23

12.2 .1 Complete cross passages structure by length 0.1 0 22-May-23

13.1 Lam Tin Interchange Works 37 28-Feb-23 17-Apr-23

13.1 .1 Complete foundation 0 28-Feb-23*

13.1 .2 Complete fabrication of structural frame 0 28-Feb-23*

13.1 .3 Complete installation of structural frame 0 28-Feb-23*

13.1 .4 Complete remaining works 0 17-Apr-23*

13.1 .5 Complete whole activities of this cost centre 0 17-Apr-23*

14.2 At-grade Roadworks for Trunk Road T2 (including Depressed Road) 0 17-May-23 17-May-23

14.2 .7 Complete drainage installation  0.5 0 17-May-23

14.5 Provisions for GOFS 0 18-Apr-23 18-Apr-23

14.5 .1 Complete provision for GOFS  0.2 0 18-Apr-23*

15.0 E&M Design Works 42 13-Feb-23 A 03-Apr-23

15.0 .10 Approval DDA for electrical system (power supply) 0 13-Feb-23 A

15.0 .22 Approval DDA for Tunnel plumbing & drainage 0 13-Feb-23 A

15.0 .26 Approval DDA for Tunnel lighting system 0 13-Feb-23 A

15.0 .6 Approval DDA for tunnel ventilation system 0 28-Feb-23

15.0 .14 Approval DDA for Tunnel extra low voltage system 0 28-Feb-23

15.0 .30 Approval DDA for remaining tunnel and at-grade E&M systems 0 28-Feb-23

15.0 .34 Approval DDA for E&M in WVB 0 28-Feb-23

15.0 .38 Approval DDA for E&M in EVB 0 28-Feb-23

15.0 .42 Approval DDA for APS in WVB 0 28-Feb-23

15.0 .18 Approval DDA for Tunnel fire services system 0 03-Apr-23

15.0 .43 Complete whole activities of this cost centre 0 03-Apr-23

15.2 E&M Works for Western Ventilation Building 225 13-Jul-22 A 13-Dec-22 A

15.2 .1 Complete terminal, mat, pit, conduit, opening and recess etc.  0.5 0 13-Jul-22 A

15.2 .9 Complete UG pipeworks from sumpit to manhole  0.5 0 13-Jul-22 A

15.2 .10 Complete UG pipeworks from sumpit to manhole  1 0 13-Oct-22 A

15.2 .2 Complete terminal, mat, pit, conduit, opening and recess etc.  1 0 13-Dec-22 A

15.3 E&M Works for Eastern Ventilation Building 149 13-Sep-22 A 13-Dec-22 A

15.3 .1 Complete terminal, mat, pit, conduit, opening and recess etc.  0.5 0 13-Sep-22 A

15.3 .7 Complete pit, cable duct, drawpits and accessories etc  0.5 0 13-Dec-22 A

15.4 APS Works for Western Ventilation Building 0 28-Feb-23 28-Feb-23

15.4 .1 Complete site delivery of DeNO2 fil ters 0 28-Feb-23*

15.4 .2 Complete installation of DeNO2 filters 0 28-Feb-23*

15.4 .3 Complete site delivery of electrostatic precipitation system 0 28-Feb-23*

30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25

November December January February March April May June

2022 2023

9.1 .19 Complete permanent wall & bottom slab for Launching Shaft by length 0.4

9.1 .20 Complete permanent wall & bottom slab for Launching Shaft by length 0.6

9.1 .21 Complete permanent wall & bottom slab for Launching Shaft by length 0.8

9.1 .22 Complete permanent wall & bottom slab for Launching Shaft by length 1

9.1 .23 Complete permanent top slab for Launching Shaft by length 0.2

9.1 .24 Complete permanent top slab for Launching Shaft by length 0.4

11.1.5 Complete tunnel excavation 0.7  by length

11.1.7 Complete tunnel excavation 0.8  by length

11.1.9 Complete tunnel excavation 0.9  by length

11.1.11 Complete tunnel excavation 1  by length

11.2.1 Complete cross passages structure 0.1 by length

12.1.12 Complete tunnel structural lining 0.1 by length

12.2 .1 Complete cross passages structure by length 0.1

13.1 .1 Complete foundation

13.1 .2 Complete fabrication of structural frame

13.1 .3 Complete installation of structural frame

13.1 .4 Complete remaining works

13.1 .5 Complete whole activities of this cost centre

14.2 .7 Complete drainage installation  0.5

14.5 .1 Complete provision for GOFS  0.2

15.0 .10 Approval DDA for electrical system (power supply)

15.0 .22 Approval DDA for Tunnel plumbing & drainage

15.0 .26 Approval DDA for Tunnel lighting system

15.0 .6 Approval DDA for tunnel ventilation system

15.0 .14 Approval DDA for Tunnel extra low voltage system

15.0 .30 Approval DDA for remaining tunnel and at-grade E&M systems

15.0 .34 Approval DDA for E&M in WVB

15.0 .38 Approval DDA for E&M in EVB

15.0 .42 Approval DDA for APS in WVB

15.0 .18 Approval DDA for Tunnel fire services system

15.0 .43 Complete whole activities of this cost centre

15.2 .10 Complete UG pipeworks from sumpit to manhole  1

15.2 .2 Complete terminal, mat, pit, conduit, opening and recess etc.  1

15.3 .1 Complete terminal, mat, pit, conduit, opening and recess etc.  0.5

15.3 .7 Complete pit, cable duct, drawpits and accessories etc  0.5

15.4 .1 Complete site delivery of DeNO2 filters

15.4 .2 Complete installation of DeNO2 filters

15.4 .3 Complete site delivery of electrostatic precipitation system
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15.4 .4 Complete installation of electrostatic precipitation system 0 28-Feb-23*

15.4 .5 Complete site delivery of wash down system 0 28-Feb-23*

15.4 .6 Complete installation of wash down system 0 28-Feb-23*

15.4 .7 Complete site delivery of support system 0 28-Feb-23*

15.4 .8 Complete installation of support system 0 28-Feb-23*

17.1 Works under Sections 6A, 6C and 12 and Associated Landscape Works156 13-Jun-22 A 28-Feb-23

17.1 .10 Complete pavement of at-grade roads  0.5 0 13-Jun-22 A

17.1 .7 Complete sub-base and roadbase works of at-grade roads  0.8 0 13-Jul-22 A

17.1 .8 Complete sub-base and roadbase works of at-grade roads  1 0 13-Jul-22 A

17.1 .28 Complete manhole for drainage  1 0 13-Jul-22 A

17.1 .11 Complete pavement of at-grade roads  0.8 0 13-Aug-22 A

17.1 .52 Complete chambers of waterworks  0.8 0 13-Aug-22 A

17.1 .45 Complete watermain installation  1 0 13-Sep-22 A

17.1 .49 Complete anchor blocks, thrust block etc for waterworks  1 0 13-Sep-22 A

17.1 .53 Complete chambers of waterworks  1 0 13-Sep-22 A

17.1 .4 Complete excavation and disposal of material works  1 0 13-Oct-22 A

17.1 .13 Complete footpath  0.25 0 13-Oct-22 A

17.1 .14 Complete footpath  0.5 0 13-Oct-22 A

17.1 .15 Complete footpath  0.8 0 13-Oct-22 A

17.1 .17 Complete street furnitures of at-grade roads  0.25 0 13-Dec-22 A

17.1 .54 Complete T&C of watermains system  1 0 13-Jan-23 A

17.1 .12 Complete pavement of at-grade roads  1 0 28-Feb-23

17.1 .16 Complete footpath  1 0 28-Feb-23

17.1 .18 Complete street furnitures of at-grade roads  0.5 0 28-Feb-23

17.1 .19 Complete street furnitures of at-grade roads  0.8 0 28-Feb-23

17.1 .20 Complete street furnitures of at-grade roads  1 0 28-Feb-23

17.1 .25 Complete manhole for drainage  0.25 0 28-Feb-23

17.1 .32 Complete T&C of drainage system  1 0 28-Feb-23

17.1 .41 Complete T&C of sewerage system  1 0 28-Feb-23

17.1 .55 Complete landscaping works  0.25 0 28-Feb-23

17.1 .56 Complete landscaping works  0.5 0 28-Feb-23

17.1 .57 Complete landscaping works  0.8 0 28-Feb-23

17.1 .58 Complete landscaping works  1 0 28-Feb-23

17.1 .60 Complete whole activities of this cost centre  1 0 28-Feb-23

17.2 Irrigation System for Works under Sections 6A, 6C and 12 and Associated Landscape Works0 28-Feb-23 28-Feb-23

17.2 .1 Complete irrigation system   0.3 0 28-Feb-23

17.2 .2 Complete irrigation system   0.6 0 28-Feb-23

17.2 .3 Complete irrigation system   1 0 28-Feb-23

17.2 .4 Complete whole activities of this cost centre  1 0 28-Feb-23

17.4 Remaining Stage 5 Infrastructure Works - Road L10 (Southern Section) and Road L18143 13-Jan-23 A 23-Jun-23

17.4 .1 Complete excavation and disposal of material works  0.25 0 13-Jan-23 A

17.4 .31 Complete sewerage installation  0.25 0 13-Jan-23 A

17.4 .40 Complete watermain installation  0.25 0 13-Jan-23 A

17.4 .35 Complete manhole for sewerage  0.25 0 13-Jan-23 A

17.4 .2 Complete excavation and disposal of material works  0.5 0 10-Jun-23

17.4 .3 Complete excavation and disposal of material works  0.8 0 23-Jun-23

17.5 Remaining Stage 5 Infrastructure Works - Landscaped Elevated Walkway FB02232 13-Jun-22 A 13-May-23

17.5 .17 Complete concrete works of piers  0.5 0 13-Jun-22 A

17.5 .14 Complete installation and commissioning of temporary ramp 0 13-Jul-22 A

17.5 .15 Complete demolition of existing ramp 0 13-Aug-22 A

17.5 .4 Complete pre-drilling  1 0 13-Sep-22 A

17.5 .7 Complete pi led foundations of FB02  0.8 0 13-Sep-22 A

17.5 .18 Complete concrete works of piers  0.8 0 13-Sep-22 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25
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15.4 .4 Complete installation of electrostatic precipitation system

15.4 .5 Complete site delivery of wash down system

15.4 .6 Complete installation of wash down system

15.4 .7 Complete site delivery of support system

15.4 .8 Complete installation of support system

17.1 .49 Complete anchor blocks, thrust block etc for waterworks  1

17.1 .53 Complete chambers of waterworks  1

17.1 .4 Complete excavation and disposal of material works  1

17.1 .13 Complete footpath  0.25

17.1 .14 Complete footpath  0.5

17.1 .15 Complete footpath  0.8

17.1 .17 Complete street furnitures of at-grade roads  0.25

17.1 .54 Complete T&C of watermains system  1

17.1 .12 Complete pavement of at-grade roads  1

17.1 .16 Complete footpath  1

17.1 .18 Complete street furnitures of at-grade roads  0.5

17.1 .19 Complete street furnitures of at-grade roads  0.8

17.1 .20 Complete street furnitures of at-grade roads  1

17.1 .25 Complete manhole for drainage  0.25

17.1 .32 Complete T&C of drainage system  1

17.1 .41 Complete T&C of sewerage system  1

17.1 .55 Complete landscaping works  0.25

17.1 .56 Complete landscaping works  0.5

17.1 .57 Complete landscaping works  0.8

17.1 .58 Complete landscaping works  1

17.1 .60 Complete whole activities of this cost centre  1

17.2 .1 Complete irrigation system   0.3

17.2 .2 Complete irrigation system   0.6

17.2 .3 Complete irrigation system   1

17.2 .4 Complete whole activities of this cost centre  1

17.4 .1 Complete excavation and disposal of material works  0.25

17.4 .31 Complete sewerage installation  0.25

17.4 .40 Complete watermain installation  0.25

17.4 .35 Complete manhole for sewerage  0.25

17.4 .2 Complete excavation and disposal of material works  0.5

17.4 .3 Complete excavation and disposal of material works  0.8

17.5 .7 Complete pi led foundations of FB02  0.8

17.5 .18 Complete concrete works of piers  0.8
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17.5 .29 Complete l ift shaft A and B  0.5 0 18-Nov-22 A

17.5 .8 Complete pi led foundations of FB02  1 0 13-Dec-22 A

17.5 .9 Complete excavation 0 13-Jan-23 A

17.5 .12 Complete concrete works of pile caps  0.8 0 13-Jan-23 A

17.5 .13 Complete concrete works of pile caps  1 0 13-Jan-23 A

17.5 .19 Complete concrete works of piers  1 0 28-Feb-23

17.5 .21 Complete concrete works of deck   0.25 0 28-Feb-23

17.5 .25 Complete prestressing works of deck  0.25 0 28-Feb-23

17.5 .31 Complete l ift shaft C and D  0.5 0 21-Mar-23

17.5 .30 Complete l ift shaft A and B  1 0 14-Apr-23

17.5 .32 Complete l ift shaft C and D  1 0 14-Apr-23

17.5 .22 Complete concrete works of deck   0.5 0 13-May-23

17.5 .23 Complete concrete works of deck   0.8 0 13-May-23

17.5 .26 Complete prestressing works of deck  0.5 0 13-May-23

17.5 .27 Complete prestressing works of deck  0.8 0 13-May-23

19.1 Works for Road L10 (Northern Section) 46 28-Feb-23 26-Apr-23

19.4 .1 Complete excavation and disposal of material works  0.25 0 28-Feb-23

19.4 .31 Complete sewerage installation  0.25 0 28-Feb-23

19.4 .35 Complete manhole for sewerage  0.25 0 28-Feb-23

19.4 .40 Complete watermain installation  0.25 0 23-Mar-23

19.4 .44 Complete anchor blocks, thrust block etc for waterworks  0.25 0 23-Mar-23

19.4 .48 Complete chambers of waterworks  0.25 0 23-Mar-23

19.4 .21 Complete drainage installation  0.2 0 25-Mar-23

19.4 .25 Complete manhole for drainage  0.25 0 25-Mar-23

19.4 .41 Complete watermain installation  0.5 0 19-Apr-23

19.4 .45 Complete anchor blocks, thrust block etc for waterworks  0.5 0 19-Apr-23

19.4 .49 Complete chambers of waterworks  0.5 0 19-Apr-23

19.4 .2 Complete excavation and disposal of material works  0.5 0 26-Apr-23

19.4 .3 Complete excavation and disposal of material works  0.8 0 26-Apr-23

19.4 .22 Complete drainage installation  0.5 0 26-Apr-23

19.4 .26 Complete manhole for drainage  0.5 0 26-Apr-23

21.1 Improvement Works at the Junction of Hoi Bun Road/Cheung Yip Street47 13-Aug-22 A 18-Nov-22 A

21.1 .15 Complete T&C of drainage and waterworks system 0 13-Aug-22 A

21.1 .12 Complete road marking, traffic sign and traffic signal installation 0 13-Sep-22 A

21.1 .16 Complete whole activities of this cost centre 0 18-Nov-22 A

21.3 Establishment Works for Improvement Works at the Junction of Hoi Bun Road67 28-Feb-23 23-May-23

21.3 .1 Complete establishment works for 3 mths completion of softworks 0 28-Feb-23

21.3 .2 Complete establishment works for 6 mths completion of softworks 0 23-May-23

22.1 Pipelines for District Cooling System for Commissioning of AMAWBC 7 13-Jun-22 A 13-Jul-22 A

22.1 .5 Complete T&C of DCS system  1 0 13-Jun-22 A

22.1 .6 Complete whole activities of this cost centre  1 0 13-Jul-22 A

22.2 Remaining Pipelines for District Cooling System Other Than for Commissioning of AMAWBC34 13-Oct-22 A 13-Jan-23 A

22.2 .1 Complete DCS installation length 0.2 0 13-Oct-22 A

22.2 .2 Complete DCS installation length 0.5 0 13-Jan-23 A

34.1 Common Utilities Enclosure (CUE) under Section 6A of the Works 0 28-Feb-23 28-Feb-23

34.1 .15 Complete drainage installation of CUE  1 0 28-Feb-23

34.1 .16 Complete ventilation installation of CUE  1 0 28-Feb-23

34.1 .17 Complete power supply and lighting installation of CUE  1 0 28-Feb-23

34.1 .19 Complete whole activities of this cost centre  1 0 28-Feb-23

34.2 Common Utilities Enclosure (CUE) under Section 13 of the Works 174 13-Aug-22 A 24-Apr-23

34.2 .4 Complete concrete works of base slab of CUE  0.5 0 13-Aug-22 A

34.2 .8 Complete concrete works of walls of CUE  0.5 0 13-Oct-22 A

34.2 .12 Complete concrete works of top slab of CUE   0.5 0 13-Oct-22 A
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17.5 .29 Complete l ift shaft A and B  0.5

17.5 .8 Complete piled foundations of FB02  1

17.5 .9 Complete excavation

17.5 .12 Complete concrete works of pile caps  0.8

17.5 .13 Complete concrete works of pile caps  1

17.5 .19 Complete concrete works of piers  1

17.5 .21 Complete concrete works of deck   0.25

17.5 .25 Complete prestressing works of deck  0.25

17.5 .31 Complete lift shaft C and D  0.5

17.5 .30 Complete l ift shaft A and B  1

17.5 .32 Complete l ift shaft C and D  1

17.5 .22 Complete concrete works of deck   0.5

17.5 .23 Complete concrete works of deck   0.8

17.5 .26 Complete prestressing works of deck  0.5

17.5 .27 Complete prestressing works of deck  0.8

19.4 .1 Complete excavation and disposal of material works  0.25

19.4 .31 Complete sewerage installation  0.25

19.4 .35 Complete manhole for sewerage  0.25

19.4 .40 Complete watermain installation  0.25

19.4 .44 Complete anchor blocks, thrust block etc for waterworks  0.25

19.4 .48 Complete chambers of waterworks  0.25

19.4 .21 Complete drainage installation  0.2

19.4 .25 Complete manhole for drainage  0.25

19.4 .41 Complete watermain installation  0.5

19.4 .45 Complete anchor blocks, thrust block etc for waterworks  0.5

19.4 .49 Complete chambers of waterworks  0.5

19.4 .2 Complete excavation and disposal of material works  0.5

19.4 .3 Complete excavation and disposal of material works  0.8

19.4 .22 Complete drainage installation  0.5

19.4 .26 Complete manhole for drainage  0.5

21.1 .12 Complete road marking, traffic sign and traffic signal installation

21.1 .16 Complete whole activities of this cost centre

21.3 .1 Complete establishment works for 3 mths completion of softworks

21.3 .2 Complete establishment works for 6 mths completion of softworks

22.2 .1 Complete DCS installation length 0.2

22.2 .2 Complete DCS installation length 0.5

34.1 .15 Complete drainage installation of CUE  1

34.1 .16 Complete ventilation installation of CUE  1

34.1 .17 Complete power supply and lighting installation of CUE  1

34.1 .19 Complete whole activities of this cost centre  1

34.2 .8 Complete concrete works of walls of CUE  0.5

34.2 .12 Complete concrete works of top slab of CUE   0.5
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Activity Name Dur Start Finish

34.2 .2 Complete excavation of CUE 0 13-Jan-23 A

34.2 .6 Complete concrete works of base slab of CUE  1 0 13-Jan-23 A

34.2 .5 Complete concrete works of base slab of CUE  0.75 0 13-Jan-23 A

34.2 .9 Complete concrete works of walls of CUE  0.75 0 13-Feb-23 A

34.2 .10 Complete concrete works of walls of CUE  1 0 13-Feb-23 A

34.2 .13 Complete concrete works of top slab of CUE  0.75 0 13-Feb-23 A

34.2 .14 Complete concrete works of top slab of CUE  1 0 13-Feb-23 A

34.2 .15 Complete drainage installation of CUE 0 10-Mar-23

34.2 .17 Complete power supply and lighting installation of CUE 0 10-Mar-23

34.2 .18 Complete backfill to ground level of CUE 0 24-Apr-23

35 Services Gallery 229 13-Jun-22 A 23-Jun-23

35.33 Complete 75% of total volume (measured on plan) of excavation for Lower Basement of East Ventilation Building0 13-Jun-22 A

35.18 Complete 60% of total length (measured on plan) of SG structures in Dri ll-and-Break and Drill-and-Blast Tunnel0 13-Sep-22 A

35.21 Complete 10% of total length (measured on plan) of Services Gallery structures and ancillaries in TBM Tunnel0 13-Sep-22 A

35.34 Complete 100% of total volume (measured on plan) of excavation for Lower Basement of East Ventilation Building0 13-Sep-22 A

35.35 Complete concreting works of 25% of the total gross plan area for the Lower Basement of East Venti lation Building0 13-Oct-22 A

35.22 Complete 20% of total length (measured on plan) of Services Gallery structures and ancillaries in TBM Tunnel0 18-Nov-22 A

35.23 Complete 30% of total length (measured on plan) of Services Gallery structures and ancillaries in TBM Tunnel0 13-Dec-22 A

35.36 Complete concreting works of 50% of the total gross plan area for the Lower Basement of East Venti lation Building0 13-Dec-22 A

35.24 Complete 40% of total length (measured on plan) of Services Gallery structures and ancillaries in TBM Tunnel0 13-Jan-23 A

35.14 Complete 80% of total length (measured on plan) of SG excavation in Dril l-and-Break and Drill-and-Blast Tunnel0 13-Feb-23 A

35.25 Complete 50% of total length (measured on plan) of Services Gallery structures and ancillaries in TBM Tunnel0 25-Mar-23

35.15 Complete 100% of total length (measured on plan) of SG excavation in Drill-and-Break and Dri ll-and-Blast Tunnel0 31-Mar-23

35.26 Complete 60% of total length (measured on plan) of Services Gallery structures and ancillaries in TBM Tunnel0 28-Apr-23

35.38 Complete concreting works of 100% of the total gross plan area for the Lower Basement of East Ventilation Building0 24-May-23

35.37 Complete concreting works of 75% of the total gross plan area for the Lower Basement of East Venti lation Building0 23-Jun-23

SOUTH APRON EXTERNAL WORKS 945 05-Feb-22 A 07-Mar-25

Road S20 756 18-Mar-22 A 22-Jul-24

CUE (Section 6A) 97 11-Apr-22 A 17-Aug-22 A

CKR Crossing 40 30-May-22 A 05-Jul-22 A

BS/E&M 40 30-May-22 A 05-Jul-22 A

CUE L10(N) Watermain (100m, 30m/wk) 40 30-May-22 A 05-Jul-22 A

Entrance 72 11-Apr-22 A 17-Aug-22 A

BS/E&M 72 11-Apr-22 A 17-Aug-22 A

Entrance - E&M Installation 72 11-Apr-22 A 17-Aug-22 A

Junction 45 24-May-22 A 23-Jul-22 A

BS/E&M 45 24-May-22 A 23-Jul-22 A

Junction - E&M 1st Fix Installation 18 24-May-22 A 14-Jun-22 A

Junction - E&M Installation 24 15-Jun-22 A 12-Jul-22 A

Junction - Backfi ll 12 12-Jul-22 A 23-Jul-22 A

S20 (Section 6A) 756 18-Mar-22 A 22-Jul-24

Future Carriageway - Stage 3 84 24-May-22 A 27-Aug-22 A

S20 Stage 3 (Catchpit, Gully) 24 24-May-22 A 21-Jun-22 A

S20 Stage 3 (Watermain) 36 22-Jun-22 A 30-Jul-22 A

S20 Stage 3 (Roadworks) 24 01-Aug-22 A 27-Aug-22 A

Future Amenity Area (Gas Station Side) 168 29-Aug-22 A 28-Apr-23

S20 Stage 2 (Roadworks) (Gas Station Side) 24 29-Aug-22 A 22-Sep-22 A

Gas Station Side (Landscape) 48 28-Feb-23 28-Apr-23

Future Footpath 756 18-Mar-22 A 22-Jul-24

Watermain diversion (Part 1 - CKR side) 24 18-Mar-22 A 06-Aug-22 A

Watermain diversion (Part 2 - AMAWBC side) 24 03-Apr-22 A 04-Jun-22 A

CLP 11kV diversion (Part 2 - AMAWBC side) 24 06-Jun-22 A 20-Jul-22 A

Utilities undertaker for AMAWBC (Part 1 - CKR side) 24 21-Jul-22 A 07-Aug-22 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25

November December January February March April May June

2022 2023

34.2 .2 Complete excavation of CUE

34.2 .6 Complete concrete works of base slab of CUE  1

34.2 .5 Complete concrete works of base slab of CUE  0.75

34.2 .9 Complete concrete works of walls of CUE  0.75

34.2 .10 Complete concrete works of walls of CUE  1

34.2 .13 Complete concrete works of top slab of CUE  0.75

34.2 .14 Complete concrete works of top slab of CUE  1

34.2 .15 Complete drainage installation of CUE

34.2 .17 Complete power supply and lighting installation of CUE

34.2 .18 Complete backfill to ground level of CUE

35.18 Complete 60% of total length (measured on plan) of SG structures in Dri ll-and-Break and Drill-and-Blast Tunnel

35.21 Complete 10% of total length (measured on plan) of Services Gallery structures and ancillaries in TBM Tunnel

35.34 Complete 100% of total volume (measured on plan) of excavation for Lower Basement of East Ventilation Building

35.35 Complete concreting works of 25% of the total gross plan area for the Lower Basement of East Venti lation Building

35.22 Complete 20% of total length (measured on plan) of Services Gallery structures and ancillaries in TBM Tunnel

35.23 Complete 30% of total length (measured on plan) of Services Gallery structures and ancillaries in TBM Tunnel

35.36 Complete concreting works of 50% of the total gross plan area for the Lower Basement of East Venti lation Building

35.24 Complete 40% of total length (measured on plan) of Services Gallery structures and ancillaries in TBM Tunnel

35.14 Complete 80% of total length (measured on plan) of SG excavation in Drill-and-Break and Drill-and-Blast Tunnel

35.25 Complete 50% of total length (measured on plan) of Services Gallery structures and ancillaries in TBM Tunnel

35.15 Complete 100% of total length (measured on plan) of SG excavation in Drill-and-Break and Dri ll-and-Blast Tunnel

35.26 Complete 60% of total length (measured on plan) of Services Gallery structures and ancillaries in TBM Tunnel

35.38 Complete concreting works of 100% of the total gross plan area for the Lower Basement of East Ventilation Building

35.37 Complete concreting works of 75% of the total gross plan area for the Lower Basement of East Venti lation Building

S20 Stage 2 (Roadworks) (Gas Station Side)

Gas Station Side (Landscape)
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Activity Name Dur Start Finish

Utilities undertaker for AMAWBC (Part 2 - AMAWBC side) 24 08-Aug-22 A 20-Aug-22 A

Section 6A Completion 0 13-Aug-22 A

Footpath / U channel / planter (Part 1 - CKR side) 36 22-Aug-22 A 24-Sep-22 A

Footpath / U channel / planter (Part 2 - AMAWBC side) 36 12-Sep-22 A 30-Sep-22 A

Landscape softwork (Part 1 - CKR side) 48 03-Dec-22 A 14-Feb-23 A

Landscape softwork (Part 2 - AMAWBC side) 48 03-Dec-22 A 14-Feb-23 A

Section 9A Completion 0 28-Apr-23

Road S20 - Establishment Period 365 29-Apr-23 22-Jul-24

AMAWBC 225 30-Mar-22 A 22-Oct-22 A

Drainage & Sewerage 225 30-Mar-22 A 24-Aug-22 A

Section B 118 13-Apr-22 A 26-Jul-22 A

Section B (Drainage & Sewerage) (80m, 30m/wk) 16 13-Apr-22 A 02-Jul-22 A

Section B (Drainage & Sewerage) Backfill 10 04-Jul-22 A 26-Jul-22 A

Section D 0 13-Aug-22 A 13-Aug-22 A

Section 6A Completion 0 13-Aug-22 A

Overall 114 30-Mar-22 A 24-Aug-22 A

L10/L18 (Drainage) (4 manhole) SMH1.6-1.9 24 30-Mar-22 A 20-Jul-22 A

L10/L18 (Drainage) Backfill 10 21-Jul-22 A 24-Aug-22 A

Outfall 1 122 16-May-22 A 22-Oct-22 A

Outfall 1 - S1 Installation 4 16-May-22 A 14-Jun-22 A

Outfall 1 - Excavation to S2 (+3.7 to +0.9, 220m3) 8 17-Jun-22 A 25-Jun-22 A

Outfall 1 - S2 Installation 7 27-Jun-22 A 05-Jul-22 A

Outfall 1 - Excavation to FEL (+0.9 to -1.4, 180m3) 8 06-Jul-22 A 11-Jul-22 A

Outfall 1 - Ground Improvement Works at FEL 4 12-Jul-22 A 15-Jul-22 A

Outfall 1 - Base Slab (16m3) 2 16-Jul-22 A 18-Jul-22 A

Outfall 1 - S2 Removal 4 19-Jul-22 A 20-Jul-22 A

Outfall 1 - Backfill to Pipe Bottom Level 2 21-Jul-22 A 23-Jul-22 A

Outfall 1 - DCS ELS Cutting 2 23-Jul-22 A 25-Jul-22 A

Outfall 1 - Drainage Pipe Installation (up to seawall block) 2 26-Jul-22 A 27-Jul-22 A

Outfall 1 - Steel Plate installation 2 27-Jul-22 A 28-Jul-22 A

Outfall 1 - Concrete surround installed pipes 3 29-Jul-22 A 29-Jul-22 A

Outfall 1 - Core-cut seawall 10 29-Jul-22 A 19-Aug-22 A

Outfall 1 - Remaining drainage pipe installation 2 20-Aug-22 A 22-Aug-22 A

Outfall 1 - Tie Bar Instal lation 2 23-Aug-22 A 24-Aug-22 A

Outfall 1 - Tremie Concrete 2 25-Aug-22 A 26-Aug-22 A

Outfall 1 - Backfill 6 27-Aug-22 A 10-Sep-22 A

Section 6A Drainage - T&C 24 12-Sep-22 A 22-Oct-22 A

[STE] District Cooling System for AMAWBC Section  6B 79 01-Mar-22 A 18-Jun-22 A

Section 1 - Bay 3 10 24-Mar-22 A 18-Jun-22 A

DCS - Bay 3 Backfill 10 24-Mar-22 A 18-Jun-22 A

Testing & Commissioning 79 01-Mar-22 A 10-Jun-22 A

Overall DCS - Testing & Commissioning 48 01-Mar-22 A 10-Jun-22 A

Section 6B completion 0 10-Jun-22 A

[STE] District Cooling System - Remaining Section 7B 359 12-Apr-22 A 30-Jun-23

DCS (Pipe Jacking) 359 12-Apr-22 A 30-Jun-23

DCS - Pipe Jacking Excavation (1772m3, 135m3/d + 6d per layer of strut) 37 12-Apr-22 A 06-Jul-22 A

DCS - Receiving Pit Sheet pile (1276m2, 55m2/d) 24 20-Apr-22 A 08-Oct-22 A

DCS - Pipe Jacking (90m, 2m/d + 31d set up & demob) 76 12-Sep-22 A 18-Jan-23 A

DCS - Receiving Pit Excavation (3200m3, 135m3/d + 6d per layer of strut) 48 10-Oct-22 A 25-Dec-22 A

DCS - Pipe Jacking Pipe Install (90m, 6m/5d) & Valve Pit (24d) 99 28-Feb-23 30-Jun-23

DCS (L10(S)) 254 24-May-22 A 14-Apr-23

Pre-bored 18 24-May-22 A 29-Jun-22 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25

November December January February March April May June

2022 2023

Footpath / U channel / planter (Part 1 - CKR side)

Footpath / U channel / planter (Part 2 - AMAWBC side)

Landscape softwork (Part 1 - CKR side)

Landscape softwork (Part 2 - AMAWBC side)

Section 9A Completion

Section 6A Drainage - T&C

DCS - Receiving Pit Sheet pile (1276m2, 55m2/d)

DCS - Pipe Jacking (90m, 2m/d + 31d set up & demob)

DCS - Receiving Pit Excavation (3200m3, 135m3/d + 6d per layer of strut)
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DCS - L10(S) 4 Pre-treatment (404m, 36m/d/rig, 2rigs) 6 24-May-22 A 31-May-22 A

DCS - L10(S) 5 Pre-treatment (404m, 36m/d/rig, 2rigs) 6 06-Jun-22 A 11-Jun-22 A

DCS - L10(S) 6 Pre-treatment (404m, 36m/d/rig, 2rigs) 6 20-Jun-22 A 29-Jun-22 A

Sheet piles 78 31-May-22 A 22-Sep-22 A

DCS - L10(S) 4 Sheet pile (404m2, 55m2/d) 8 31-May-22 A 11-Jun-22 A

DCS - L10(S) 5 Sheet pile (404m2, 55m2/d) 8 13-Jun-22 A 18-Jun-22 A

DCS - L10(S) 6 Sheet pile (404m2, 55m2/d) 8 12-Sep-22 A 22-Sep-22 A

Excavation 143 13-Jun-22 A 20-Dec-22 A

DCS - L10(S) 1 Excavation (1109m3, 40m3/d) 28 13-Jun-22 A 17-Aug-22 A

DCS - L10(S) 2 Excavation (1109m3, 40m3/d) 28 13-Jun-22 A 25-Aug-22 A

DCS - L10(S) 3 Excavation (1920m3, 40m3/d) 48 13-Jun-22 A 10-Sep-22 A

DCS - L10(S) 4 Excavation (564m3, 40m3/d) 15 12-Sep-22 A 13-Oct-22 A

DCS - L10(S) 5 Excavation (564m3, 40m3/d) 15 13-Oct-22 A 01-Nov-22 A

DCS - L10(S) 6 Excavation (564m3, 40m3/d) 15 03-Dec-22 A 20-Dec-22 A

DCS Set up 101 26-Aug-22 A 06-Jan-23 A

DCS - L10(S) 1 Pipe Installation - Set up 4 26-Aug-22 A 30-Sep-22 A

DCS - L10(S) 2 Pipe Installation - Set up 4 08-Oct-22 A 17-Oct-22 A

DCS - L10(S) 3 Pipe Installation - Pit 12 14-Oct-22 A 20-Oct-22 A

DCS - L10(S) 3 Pipe Installation - Set up 4 20-Oct-22 A 25-Oct-22 A

DCS - L10(S) 4 Pipe Installation - Set up 4 31-Oct-22 A 03-Nov-22 A

DCS - L10(S) 5 Pipe Installation - Set up 4 03-Dec-22 A 07-Dec-22 A

DCS - L10(S) 6 Pipe Installation - Set up 4 03-Jan-23 A 06-Jan-23 A

DCS welding 60 03-Oct-22 A 11-Jan-23 A

DCS - L10(S) 1 Pipe Installation - Pipe welding (3nos/d) 4 03-Oct-22 A 15-Oct-22 A

DCS - L10(S) 2 Pipe Installation - Pipe welding (3nos/d) 4 24-Oct-22 A 30-Dec-22 A

DCS - L10(S) 3 Pipe Installation - Pipe welding (3nos/d) 4 04-Nov-22 A 08-Nov-22 A

DCS - L10(S) 4 Pipe Installation - Pipe welding (3nos/d) 4 09-Nov-22 A 12-Nov-22 A

DCS - L10(S) 5 Pipe Installation - Pipe welding (3nos/d) 4 15-Dec-22 A 19-Dec-22 A

DCS - L10(S) 6 Pipe Installation - Pipe welding (3nos/d) 4 07-Jan-23 A 11-Jan-23 A

Electrofusion 68 31-Oct-22 A 08-Feb-23 A

DCS - L10(S) 1 Pipe Installation - Electrofusion joint (1.5nos/d) 8 31-Oct-22 A 08-Nov-22 A

DCS - L10(S) 2 Pipe Installation - Electrofusion joint (1.5nos/d) 8 09-Nov-22 A 08-Feb-23 A

DCS - L10(S) 3 Pipe Installation - Electrofusion joint (1.5nos/d) 8 18-Nov-22 A 26-Nov-22 A

DCS - L10(S) 4 Pipe Installation - Electrofusion joint (1.5nos/d) 8 28-Nov-22 A 06-Dec-22 A

DCS - L10(S) 5 Pipe Installation - Electrofusion joint (1.5nos/d) 8 17-Dec-22 A 28-Dec-22 A

DCS - L10(S) 6 Pipe Installation - Electrofusion joint (1.5nos/d) 8 12-Jan-23 A 20-Jan-23 A

Backfill 125 09-Nov-22 A 14-Apr-23

DCS - L10(S) 1 Backfill 12 09-Nov-22 A 13-Feb-23 A

DCS - L10(S) 2 Backfill 12 23-Nov-22 A 27-Feb-23 A

DCS - L10(S) 3 Backfill 12 07-Dec-22 A 28-Feb-23 A

DCS - L10(S) 4 Backfill 12 17-Jan-23 A 13-Mar-23

DCS - L10(S) 5 Backfill 12 26-Jan-23 A 27-Mar-23

DCS - L10(S) 6 Backfill 12 28-Mar-23 14-Apr-23

Steel platform area 116 15-Dec-22 A 28-Feb-23 A

DCS - L10(S) CH228-252 Sheet pile (505m2, 55m2/d) 10 15-Dec-22 A 13-Jan-23 A

DCS - L10(S) CH228-252 Excavation (576m3, 40m3/d) 15 28-Dec-22 A 31-Jan-23 A

DCS - L10(S) CH228-252 Pipe Instal lation - Set up (DN900 24m) 4 01-Feb-23 A 06-Feb-23 A

DCS - L10(S) CH228-252 Pipe Instal lation - Pipe welding (3nos/d) 4 07-Feb-23 A 14-Feb-23 A

DCS - L10(S) CH228-252 Pipe Instal lation - Electrofusion joint (12nos, 1.5nos/d) 8 15-Feb-23 A 28-Feb-23 A

DCS (Slip Road S5) 87 21-Dec-22 A 02-Feb-23 A

DCS - S5 Pre-bored (1303m, 36m/d) 36 21-Dec-22 A 28-Dec-22 A

DCS - S5 Sheet pile (666m2, 55m2/d) 12 09-Jan-23 A 12-Jan-23 A

DCS - S5 Excavation (623m3, 40m3/d) 18 13-Jan-23 A 02-Feb-23 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25

November December January February March April May June

2022 2023

DCS - L10(S) 6 Sheet pile (404m2, 55m2/d)

DCS - L10(S) 4 Excavation (564m3, 40m3/d)

DCS - L10(S) 5 Excavation (564m3, 40m3/d)

DCS - L10(S) 6 Excavation (564m3, 40m3/d)

DCS - L10(S) 1 Pipe Installation - Set up

DCS - L10(S) 2 Pipe Installation - Set up

DCS - L10(S) 3 Pipe Installation - Pit

DCS - L10(S) 3 Pipe Installation - Set up

DCS - L10(S) 4 Pipe Installation - Set up

DCS - L10(S) 5 Pipe Installation - Set up

DCS - L10(S) 6 Pipe Installation - Set up

DCS - L10(S) 1 Pipe Installation - Pipe welding (3nos/d)

DCS - L10(S) 2 Pipe Installation - Pipe welding (3nos/d)

DCS - L10(S) 3 Pipe Installation - Pipe welding (3nos/d)

DCS - L10(S) 4 Pipe Installation - Pipe welding (3nos/d)

DCS - L10(S) 5 Pipe Installation - Pipe welding (3nos/d)

DCS - L10(S) 6 Pipe Installation - Pipe welding (3nos/d)

DCS - L10(S) 1 Pipe Installation - Electrofusion joint (1.5nos/d)

DCS - L10(S) 2 Pipe Installation - Electrofusion joint (1.5nos/d)

DCS - L10(S) 3 Pipe Installation - Electrofusion joint (1.5nos/d)

DCS - L10(S) 4 Pipe Installation - Electrofusion joint (1.5nos/d)

DCS - L10(S) 5 Pipe Installation - Electrofusion joint (1.5nos/d)

DCS - L10(S) 6 Pipe Installation - Electrofusion joint (1.5nos/d)

DCS - L10(S) 1 Backfill

DCS - L10(S) 2 Backfill

DCS - L10(S) 3 Backfill

DCS - L10(S) 4 Backfill

DCS - L10(S) 5 Backfill

DCS - L10(S) 6 Backfill

DCS - L10(S) CH228-252 Sheet pile (505m2, 55m2/d)

DCS - L10(S) CH228-252 Excavation (576m3, 40m3/d)

DCS - L10(S) CH228-252 Pipe Instal lation - Set up (DN900 24m)

DCS - L10(S) CH228-252 Pipe Installation - Pipe welding (3nos/d)

DCS - L10(S) CH228-252 Pipe Installation - Electrofusion joint (12nos, 1.5nos/d)

DCS - S5 Pre-bored (1303m, 36m/d)

DCS - S5 Sheet pile (666m2, 55m2/d)

DCS - S5 Excavation (623m3, 40m3/d)
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Activity Name Dur Start Finish

Road L10 (Southern) 98 28-Feb-23 29-Jun-23

Excavation 92 28-Feb-23 21-Jun-23

L10(S) 1 Excavation (1460m3, 110m3/d) 14 28-Feb-23 15-Mar-23

L10(S) 2 Excavation (1620m3, 110m3/d) 15 16-Mar-23 01-Apr-23

L10(S) 3 Excavation (1700m3, 110m3/d) 16 03-Apr-23 25-Apr-23

L10(S) 4 Excavation (960m3, 110m3/d) & Strutting (6d) 15 26-Apr-23 13-May-23

L10(S) 5 Excavation (960m3, 110m3/d) & Strutting (6d) 15 15-May-23 01-Jun-23

L10(S) 6 Excavation (1200m3, 110m3/d) & Struttin (6d) 17 02-Jun-23 21-Jun-23

Drainage 78 16-Mar-23 21-Jun-23

L10(S) 1 Drainage & Sewerage (5 manhole, 6d/nos) 30 16-Mar-23 24-Apr-23

L10(S) 2 Drainage & Sewerage (3 manhole, 6d/nos) 18 25-Apr-23 16-May-23

L10(S) 3 Drainage & Sewerage (1 manhole, 6d/nos) 6 17-May-23 23-May-23

L10(S) 4 Drainage & Sewerage (3 manhole, 6d/nos) 18 24-May-23 14-Jun-23

L10(S) 5 Drainage & Sewerage (1 manhole, 6d/nos) 6 15-Jun-23 21-Jun-23

Watermain 54 25-Apr-23 29-Jun-23

L10(S) 1 Watermain (30m/6d) 12 25-Apr-23 09-May-23

L10(S) 2 Watermain (30m/6d) 12 17-May-23 31-May-23

L10(S) 3 Watermain (30m/6d) 12 01-Jun-23 14-Jun-23

L10(S) 4 Watermain (30m/6d) 12 15-Jun-23 29-Jun-23

Backfill 42 10-May-23 29-Jun-23

L10(S) 1 Backfill 12 10-May-23 23-May-23

L10(S) 2 Backfill 12 01-Jun-23 14-Jun-23

L10(S) 3 Backfill 12 15-Jun-23 29-Jun-23

Outfall 2 & Branch Drainage 187 17-May-22 A 28-Feb-23

Portion H1 187 17-May-22 A 28-Feb-23

Section H1 part 1 Sheet pile (878m2, 55m2/d) 16 17-May-22 A 04-Jun-22 A

Section H1 part 1  Excavation (1090m3, 110m3/d) 16 17-Jun-22 A 06-Jul-22 A

Section H1 part 1 Drainage 12 07-Jul-22 A 20-Jul-22 A

Section H1 part 1 Backfill 6 21-Jul-22 A 27-Jul-22 A

Section H1 part 3 Pre-treatment 12 22-Aug-22 A 21-Sep-22 A

Section H1 part 2 Pre-treatment 12 22-Aug-22 A 21-Sep-22 A

Section H1 part 2 Sheet pile (648m2) 12 07-Sep-22 A 08-Oct-22 A

Section H1 part 3 Sheet pile (504m2) 10 07-Sep-22 A 08-Oct-22 A

Section H1 part 3 Excavation (660m3) 12 10-Oct-22 A 03-Nov-22 A

Section H1 part 2 Excavation (848m3) 14 10-Oct-22 A 03-Nov-22 A

Section H1 part 3 Drainage 12 31-Oct-22 A 12-Nov-22 A

Section H1 part 2 Drainage 12 31-Oct-22 A 12-Nov-22 A

Section H1 part 2 Backfill 6 14-Nov-22 A 09-Dec-22 A

Section H1 part 3 Backfill 6 14-Nov-22 A 16-Dec-22 A

Inspection for H/O 24 17-Dec-22 A 17-Jan-23 A

Section 6C Completion 0 28-Feb-23

Outfall 2 70 03-Oct-22 A 26-Jan-23 A

Outfall 2 - Sheetpiling (528m2, assume half typical) 20 03-Oct-22 A 15-Oct-22 A

Portion H2 Full Possession 0 03-Oct-22 A

Outfall 2 - Excavation to S1 (+4.7 to + 3.5, 136m3) 3 17-Oct-22 A 19-Oct-22 A

Outfall 2 - S1 Installation 6 19-Oct-22 A 25-Oct-22 A

Outfall 2 - Excavation to S2 (+3.5 to +1.7, 203m3) 8 26-Oct-22 A 08-Nov-22 A

Outfall 2 - S2 Installation 6 09-Nov-22 A 15-Nov-22 A

Outfall 2 - Excavation to FEL (+1.7 to -1.4, 350m3) 14 16-Nov-22 A 22-Nov-22 A

Outfall 2 - Ground Improvement Works for FEL 4 23-Nov-22 A 28-Nov-22 A

Outfall 2 - Base Slab (12m3) 2 29-Nov-22 A 30-Nov-22 A

Outfall 2 - Backfill to Pipe Bottom Level 2 01-Dec-22 A 03-Dec-22 A

Outfall 2 - Steel Plate Installation 2 05-Dec-22 A 06-Dec-22 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25

November December January February March April May June

2022 2023

L10(S) 1 Excavation (1460m3, 110m3/d)

L10(S) 2 Excavation (1620m3, 110m3/d)

L10(S) 3 Excavation (1700m3, 110m3/d)

L10(S) 4 Excavation (960m3, 110m3/d) & Strutting (6d)

L10(S) 5 Excavation (960m3, 110m3/d) & Strutting (6d)

L10(S) 6 Excavation (1200m3, 110m3/d) & Struttin (6d)

L10(S) 1 Drainage & Sewerage (5 manhole, 6d/nos)

L10(S) 2 Drainage & Sewerage (3 manhole, 6d/nos)

L10(S) 3 Drainage & Sewerage (1 manhole, 6d/nos)

L10(S) 4 Drainage & Sewerage (3 manhole, 6d/nos)

L10(S) 5 Drainage & Sewerage (1 manhole, 6d/nos)

L10(S) 1 Watermain (30m/6d)

L10(S) 2 Watermain (30m/6d)

L10(S) 3 Watermain (30m/6d)

L10(S) 1 Backfill

L10(S) 2 Backfill

Section H1 part 2 Sheet pile (648m2)

Section H1 part 3 Sheet pile (504m2)

Section H1 part 3 Excavation (660m3)

Section H1 part 2 Excavation (848m3)

Section H1 part 3 Drainage

Section H1 part 2 Drainage

Section H1 part 2 Backfill

Section H1 part 3 Backfill

Inspection for H/O

Section 6C Completion

Outfall 2 - Sheetpiling (528m2, assume half typical)

Portion H2 Full Possession

Outfall 2 - Excavation to S1 (+4.7 to + 3.5, 136m3)

Outfall 2 - S1 Installation

Outfall 2 - Excavation to S2 (+3.5 to +1.7, 203m3)

Outfall 2 - S2 Installation

Outfall 2 - Excavation to FEL (+1.7 to -1.4, 350m3)

Outfall 2 - Ground Improvement Works for FEL

Outfall 2 - Base Slab (12m3)

Outfall 2 - Backfi ll to Pipe Bottom Level

Outfall 2 - Steel Plate Installation
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Milestone

Planned Bar

Critical Ac tivity

Actual Milestone

Actual Work

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Feb-23)

Date Revision Checked Approved

18-Dec-19 00V1 WYu

22-Feb-20 01V0 SPa/LLo WYu

09-Apr-20 01V1 SPa/LLo WYu

17-Jul-20 01V2 SPa/LLo WYu

09-Oct-20 01V3 SPa/LLo WYu

02-Jul-21 02V0 SPa/LLo WYu



Activity Name Dur Start Finish

Outfall 2 - Concrete surround installed pipes 3 07-Dec-22 A 09-Dec-22 A

Outfall 2 - Core-cut seawall 10 10-Dec-22 A 21-Dec-22 A

Outfall 2 - Remaining pipes installation 2 22-Dec-22 A 23-Dec-22 A

Outfall 2 - Tie Bar Instal lation 2 24-Dec-22 A 28-Dec-22 A

Outfall 2 - Tremie Concrete 2 29-Dec-22 A 30-Dec-22 A

Outfall 2 - Pipe Instal lation up to seawall block 12 03-Jan-23 A 16-Jan-23 A

Outfall 2 - Backfill 6 17-Jan-23 A 26-Jan-23 A

Foot Bridge FB-02 404 05-Feb-22 A 07-Aug-23

Temp Ramp 196 05-Feb-22 A 20-Aug-22 A

Temporary Ramp Construction 24 05-Feb-22 A 24-Jun-22 A

Existing Footbridge Disable Ramp - Demolition 36 25-Jun-22 A 20-Aug-22 A

Foundation 66 22-Aug-22 A 09-Dec-22 A

FB-02 Pre-drilling - LC&D 6 22-Aug-22 A 24-Aug-22 A

Lift C&D 9 25-Aug-22 A 09-Dec-22 A

FB-02 H-pile Drill ing 6 25-Aug-22 A 30-Aug-22 A

FB-02 H-pile Installation & Grouting 3 31-Aug-22 A 09-Dec-22 A

P1 9 25-Aug-22 A 17-Nov-22 A

FB-02 H-pile Drill ing 6 25-Aug-22 A 30-Aug-22 A

FB-02 H-pile Installation & Grouting 3 31-Aug-22 A 17-Nov-22 A

Structure 247 13-Jun-22 A 07-Aug-23

Pile Cap 26 17-Dec-22 A 05-Jan-23 A

FB-02 Pipe Cap - LC&D 24 17-Dec-22 A 03-Jan-23 A

FB-02 Pipe Cap - P1 24 20-Dec-22 A 05-Jan-23 A

Pier 142 13-Jun-22 A 19-Jan-23 A

FB-02 Pier - P4 36 13-Jun-22 A 29-Jun-22 A

FB-02 Pier - P5 54 01-Aug-22 A 17-Sep-22 A

FB-02 Pier - P1 12 06-Jan-23 A 19-Jan-23 A

Bridge Deck / Staircase 247 27-Jun-22 A 26-Jul-23

FB-02 Bridge deck construction Bay 1 (P3 - P4) 60 27-Jun-22 A 24-Sep-22 A

FB-02 Staircase A 48 28-Oct-22 A 29-May-23

FB-02 Bridge deck construction Bay 2 (P4 - P5) 60 31-Oct-22 A 13-May-23

FB-02 Bridge deck construction Bay 3 (P2 - P3) 60 03-Dec-22 A 13-May-23

FB-02 Bridge deck construction Bay 4 (P1 - P2) 60 01-Feb-23 A 26-Jul-23

Lift Shaft 159 15-Sep-22 A 07-Aug-23

FB-02 Lift Shaft - LA&B 36 15-Sep-22 A 14-Apr-23

Lift Procurement 130 03-Dec-22 A 07-Aug-23

FB-02 Lift Shaft - LC&D 36 28-Feb-23 14-Apr-23

Road L10 / Road L18 94 01-Dec-22 A 05-Jul-23

L18 Roundabout Drainage (3 manhole) 18 01-Dec-22 A 29-Dec-22 A

L10 Roundabout Drainage (7 manhole) 42 14-Dec-22 A 05-Jul-23

[STE] Kai Hing Road / Lam Chak Street Modification 772 30-Jul-22 A 07-Mar-25

TMLG Approved 0 30-Jul-22 A

Roadworks advice from RMO for TTA Implementation 0 20-Aug-22 A

LCS / KHR - Public Road TTMS stages 600 28-Feb-23 07-Mar-25

[STE] Hoi Bun Road / Cheung Yip Street / Wang Chiu Road Junction 334 07-Mar-22 A 31-Aug-22 A

Stage 5 (Gas Station & HBR) 139 07-Mar-22 A 31-Aug-22 A

Stage 5D (HBR Left Turn Lane 2) 139 07-Mar-22 A 31-Aug-22 A

EMSD inspection & control box construction 9 07-Mar-22 A 20-Aug-22 A

Change over to permanent traffic signal 9 22-Aug-22 A 31-Aug-22 A

Section 8D [STE] - Completion 0 31-Aug-22 A

Section 9F [STE] - Completion 0 31-Aug-22 A

Kai Hing Road and Lam Chak Street Re-routing 192 28-May-22 A 31-Aug-22 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25

November December January February March April May June

2022 2023

Outfall 2 - Concrete surround installed pipes

Outfall 2 - Core-cut seawall

Outfall 2 - Remaining pipes installation

Outfall 2 - Tie Bar Installation

Outfall 2 - Tremie Concrete

Outfall 2 - Pipe Instal lation up to seawall block

Outfall 2 - Backfi ll

FB-02 H-pile Installation & Grouting

FB-02 H-pile Installation & Grouting

FB-02 Pipe Cap - LC&D

FB-02 Pipe Cap - P1

FB-02 Pier - P1

FB-02 Bridge deck construction Bay 1 (P3 - P4)

FB-02 Staircase A

FB-02 Bridge deck construction Bay 2 (P4 - P5)

FB-02 Bridge deck construction Bay 3 (P2 - P3)

FB-02 Lift Shaft - LA&B

FB-02 Lift Shaft - LC&D

L18 Roundabout Drainage (3 manhole)
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Planned Bar

Critical Ac tivity

Actual Milestone

Actual Work

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Feb-23)
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18-Dec-19 00V1 WYu

22-Feb-20 01V0 SPa/LLo WYu
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02-Jul-21 02V0 SPa/LLo WYu



Activity Name Dur Start Finish

TTA - KHR fast lane 12 28-May-22 A 07-Jun-22 A

TTA - KHR slow lane 12 07-Jun-22 A 15-Jun-22 A

TTA - KHR Junction Footpath 72 15-Jun-22 A 29-Jun-22 A

CLP & HKT Administration Process 96 29-Jun-22 A 31-Aug-22 A

[STE] Road L10 (Northern) 385 20-May-22 A 04-Sep-23

CUE L10(N) Phase 1 180 20-May-22 A 15-Dec-22 A

CUE L10(N) Part 1 Wall & Top Slab Bay 3 (CH180 - 160) 10 20-May-22 A 11-Jun-22 A

CUE L10(N) Part 1 Wall & Top Slab Bay 4 (CH160 - 140) 10 13-Jun-22 A 29-Jun-22 A

CUE L10(N) Part 1 Backfil l & Remove S2 (80m, 10d/20m) 32 10-Oct-22 A 15-Nov-22 A

CUE L10(N) Part 1 Backfil l & Remove S1 (80m, 10d/20m) 32 16-Nov-22 A 15-Dec-22 A

CUE L10(N) Phase 2 171 24-May-22 A 19-Jan-23 A

CUE L10(N) Part 2 Excavation to S2 (6800m3, 110m3/d & 2 strut layer @ 8d) 30 24-May-22 A 28-Jun-22 A

CUE L10(N) Part 2 S2 Strutting (8d) 8 29-Jun-22 A 05-Jul-22 A

CUE L10(N) Part 2 Excavation to FEL (6800m3, 110m3/d & 2 strut layer @ 8d) 20 06-Jul-22 A 23-Jul-22 A

CUE L10(N) Part 2 DL, Blinding, Waterproofing, BS (80m) 21 25-Jul-22 A 12-Sep-22 A

CUE L10(N) Part 2 Backfil l & Strut S2 Removal 7 13-Sep-22 A 19-Sep-22 A

CUE L10(N) Part 2 Wall & Top Slab Bay 1 (CH140 - 120) 8 20-Sep-22 A 28-Sep-22 A

CUE L10(N) Part 2 Wall & Top Slab Bay 2 (CH120 - 100) 10 29-Sep-22 A 08-Oct-22 A

CUE L10(N) Part 2 Wall & Top Slab Bay 3 (CH100 - 80) 10 10-Oct-22 A 22-Oct-22 A

CUE L10(N) Part 2 Wall & Top Slab Bay 4 (CH80 - 64) 10 24-Oct-22 A 31-Oct-22 A

CUE L10(N) Part 2 Backfil l & Remove S2 (80m, 10d/20m) 32 12-Nov-22 A 15-Dec-22 A

CUE L10(N) Part 2 Backfil l & Remove S1 (80m, 10d/20m) 32 16-Dec-22 A 19-Jan-23 A

CUE L10(N) Phase 3 216 18-Jul-22 A 24-Apr-23

CUE L10(N) Part 3 ELS (Sheet pile) (5857m2, ass. 92m2/d) 64 18-Jul-22 A 22-Oct-22 A

CUE L10(N) Part 3 Excavation to S1 (5500m3, 110m3/d & 2 strut layer @ 8d) 9 24-Oct-22 A 05-Nov-22 A

CUE L10(N) Part 3 S1 Strutting (8d) 8 07-Nov-22 A 15-Nov-22 A

CUE L10(N) Part 3 Excavation to S2 5500m3, 110m3/d & 2 strut layer @ 8d) 25 16-Nov-22 A 01-Dec-22 A

CUE L10(N) Part 3 S2 Strutting (8d) 8 02-Dec-22 A 12-Dec-22 A

CUE L10(N) Part 3 Excavation to FEL (5500m3, 110m3/d & 2 strut layer @ 8d) 16 13-Dec-22 A 05-Jan-23 A

CUE L10(N) Part 3 DL, Blinding, Waterproofing, BS (60m) 21 06-Jan-23 A 19-Jan-23 A

CUE L10(N) Part 3 Backfil l & Strut S2 Removal 18 12-Jan-23 A 13-Feb-23 A

CUE L10(N) Part 3 Wall & Top Slab Bay 1 (CH64 - 40) 8 14-Feb-23 A 21-Feb-23 A

CUE L10(N) Part 3 Wall & Top Slab Bay 2 (CH40 - 20) 10 22-Feb-23 A 28-Feb-23 A

CUE L10(N) Part 3 Wall & Top Slab Bay 3 (CH20 - 0) 10 28-Feb-23 10-Mar-23

CUE L10(N) Part 3 Backfil l & Remove S2 (60m, 10d/20m) 24 11-Mar-23 12-Apr-23

CUE L10(N) Part 3 Backfil l & Remove S1 (60m, 10d/20m) 24 22-Mar-23 24-Apr-23

CUE L10(N) Remaining 148 22-Jun-22 A 28-Dec-22 A

CUE L10(N) remain ELS (Sheet pile) (1800m2, ass. 75m2/d) 24 22-Jun-22 A 16-Jul-22 A

CUE L10(N) remain Excavation (2100m3, 110m2/d) 20 18-Jul-22 A 24-Sep-22 A

CUE L10(N) remain Structure (1 Bay, 36d/bay) 36 26-Sep-22 A 16-Nov-22 A

CUE L10(N) remain Backfill & Remove S2 10 17-Nov-22 A 14-Dec-22 A

CUE L10(N) remain Backfill & Remove S1 10 15-Dec-22 A 28-Dec-22 A

CUE L10(N) E&M 144 11-Mar-23 04-Sep-23

CUE L10(N) Watermain (200m, 30m/wk) 80 11-Mar-23 19-Jun-23

CUE L10(N) E&M and FSI 144 11-Mar-23 04-Sep-23

L10(N) Utilities 174 17-Sep-22 A 16-Jun-23

L10(N) Stage 1 Sheet pi le (1900m2, 55m2/d) 36 17-Sep-22 A 11-Nov-22 A

L10(N) Stage 1 Excavation (2000m3, 110m3/d) 18 12-Nov-22 A 02-Dec-22 A

L10(N) Stage 1 Drainage & Sewerage (8 manhole) 48 03-Dec-22 A 27-Feb-23 A

L10(N) Stage 1 Drainage (34 Gully & 2 Catchpit) 46 28-Feb-23 26-Apr-23

L10(N) Stage 1 Watermain (100m, 30m/wk) 40 28-Feb-23 19-Apr-23

L10(N) Stage 2 Sheet pi le (1179m2, 55m2/d) 22 28-Feb-23 24-Mar-23

L10(N) Stage 2 Excavation (2610m3, 110m3/d) 24 25-Mar-23 26-Apr-23

30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25

November December January February March April May June

2022 2023

CUE L10(N) Part 1 Backfil l & Remove S2 (80m, 10d/20m)

CUE L10(N) Part 1 Backfil l & Remove S1 (80m, 10d/20m)

CUE L10(N) Part 2 DL, Blinding, Waterproofing, BS (80m)

CUE L10(N) Part 2 Backfill & Strut S2 Removal

CUE L10(N) Part 2 Wall & Top Slab Bay 1 (CH140 - 120)

CUE L10(N) Part 2 Wall & Top Slab Bay 2 (CH120 - 100)

CUE L10(N) Part 2 Wall & Top Slab Bay 3 (CH100 - 80)

CUE L10(N) Part 2 Wall & Top Slab Bay 4 (CH80 - 64)

CUE L10(N) Part 2 Backfil l & Remove S2 (80m, 10d/20m)

CUE L10(N) Part 2 Backfil l & Remove S1 (80m, 10d/20m)

CUE L10(N) Part 3 ELS (Sheet pile) (5857m2, ass. 92m2/d)

CUE L10(N) Part 3 Excavation to S1 (5500m3, 110m3/d & 2 strut layer @ 8d)

CUE L10(N) Part 3 S1 Strutting (8d)

CUE L10(N) Part 3 Excavation to S2 5500m3, 110m3/d & 2 strut layer @ 8d)

CUE L10(N) Part 3 S2 Strutting (8d)

CUE L10(N) Part 3 Excavation to FEL (5500m3, 110m3/d & 2 strut layer @ 8d)

CUE L10(N) Part 3 DL, Blinding, Waterproofing, BS (60m)

CUE L10(N) Part 3 Backfill & Strut S2 Removal

CUE L10(N) Part 3 Wall & Top Slab Bay 1 (CH64 - 40)

CUE L10(N) Part 3 Wall & Top Slab Bay 2 (CH40 - 20)

CUE L10(N) Part 3 Wall & Top Slab Bay 3 (CH20 - 0)

CUE L10(N) Part 3 Backfil l & Remove S2 (60m, 10d/20m)

CUE L10(N) Part 3 Backfil l & Remove S1 (60m, 10d/20m)

CUE L10(N) remain Excavation (2100m3, 110m2/d)

CUE L10(N) remain Structure (1 Bay, 36d/bay)

CUE L10(N) remain Backfill  & Remove S2

CUE L10(N) remain Backfill  & Remove S1

CUE L10(N) Watermain (200m, 30m/wk)

L10(N) Stage 1 Sheet pi le (1900m2, 55m2/d)

L10(N) Stage 1 Excavation (2000m3, 110m3/d)

L10(N) Stage 1 Drainage & Sewerage (8 manhole)

L10(N) Stage 1 Drainage (34 Gully & 2 Catchpit)

L10(N) Stage 1 Watermain (100m, 30m/wk)

L10(N) Stage 2 Sheet pile (1179m2, 55m2/d)

L10(N) Stage 2 Excavation (2610m3, 110m3/d)
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Planned Bar

Critical Ac tivity

Actual Milestone

Actual Work

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Feb-23)

Date Revision Checked Approved

18-Dec-19 00V1 WYu

22-Feb-20 01V0 SPa/LLo WYu

09-Apr-20 01V1 SPa/LLo WYu

17-Jul-20 01V2 SPa/LLo WYu

09-Oct-20 01V3 SPa/LLo WYu

02-Jul-21 02V0 SPa/LLo WYu



Activity Name Dur Start Finish

L10(N) Stage 3 Sheet pi le (936m2, 55m2/d) 18 25-Mar-23 19-Apr-23

L10(N) Stage 3 Excavation (2340m3, 110m3/d) 21 20-Apr-23 15-May-23

L10(N) Stage 1 Roadworks 24 27-Apr-23 25-May-23

L10(N) Stage 2 Drainage & Sewerage (7 manhole) 42 27-Apr-23 16-Jun-23

AT-GRADE ROAD [AGR] 120 03-Mar-23 29-Jul-23

Permanent  Structure 120 03-Mar-23 29-Jul-23

AGR - Formation to required level + SRT 18 03-Mar-23* 23-Mar-23

AGR - Sub-base + SRT 18 24-Mar-23 18-Apr-23

AGR - Drainage & Gully Installation part 1 24 19-Apr-23 17-May-23

AGR - Drainage & Gully Installation part 2 24 18-May-23 15-Jun-23

AGR - Road Slab Structure part 1 60 18-May-23 29-Jul-23

DEPRESSED ROAD [DPR] 311 09-May-22 A 29-Jun-23

Portal Structure 311 09-May-22 A 29-Jun-23

Forecast 311 09-May-22 A 29-Jun-23

Remaining DPR Structure 225 27-Jun-22 A 26-Mar-23

External Wall 108 27-Jun-22 A 08-Oct-22 A

Chipping 7 27-Jun-22 A 07-Jul-22 A

Scaffolding erection 2 08-Jul-22 A 13-Jul-22 A

Waterproofing 4 14-Jul-22 A 20-Jul-22 A

Formworks & rebar fixing 7 21-Jul-22 A 07-Oct-22 A

Concreting 1 08-Oct-22 A 08-Oct-22 A

Internal Wall 29 15-Aug-22 A 19-Sep-22 A

Rebar fixing & formwork erection 8 15-Aug-22 A 15-Sep-22 A

Concreting 1 16-Sep-22 A 16-Sep-22 A

Formworks dismantle 2 17-Sep-22 A 19-Sep-22 A

Concrete Strut 19 10-Oct-22 A 21-Nov-22 A

Scaffolding erection 5 10-Oct-22 A 14-Oct-22 A

Formworks & rebar fixing 5 15-Oct-22 A 18-Nov-22 A

Concreting 1 19-Nov-22 A 19-Nov-22 A

Formworks dismantle 1 21-Nov-22 A 21-Nov-22 A

Base Slab 11 18-Nov-22 A 13-Dec-22 A

Scaffolding erection 5 18-Nov-22 A 23-Nov-22 A

Strut S3 dismantling 9 21-Nov-22 A 13-Dec-22 A

Rebar fixing 4 24-Nov-22 A 28-Nov-22 A

Concreting 1 29-Nov-22 A 29-Nov-22 A

Adit Wall 82 14-Dec-22 A 26-Mar-23

Strut S4b dismantling 5 14-Dec-22 A 19-Dec-22 A

Strut S3b dismantling 5 20-Dec-22 A 27-Dec-22 A

Return Wall pour 1 5 03-Jan-23 A 07-Jan-23 A

Return Wall pour 2 4 31-Jan-23 A 03-Feb-23 A

Adit Wall pour 1 4 04-Feb-23 A 08-Feb-23 A

Adit Wall pour 2 4 09-Feb-23 A 13-Feb-23 A

Contruction of Carriageway Slab 9 28-Feb-23 09-Mar-23

Stage 1B completion 0 09-Mar-23

Remaining external wall + Gain strength 9 10-Mar-23 20-Mar-23

Strut S1 & temporary steel bridge removal 6 21-Mar-23 26-Mar-23

Portal Structure 311 09-May-22 A 29-Jun-23

Portal Beam part 2 (B4-B6) 18 09-May-22 A 16-Jun-22 A

Steel Beam location Capping Beam 12 27-Jun-22 A 08-Oct-22 A

Steel Portal Beam installation (B1-B3) 12 10-Oct-22 A 20-Oct-22 A

Capping Beam + Portal Beam 18 27-Mar-23 20-Apr-23

Portal secondary structure - Wall 12 21-Apr-23 05-May-23

Portal secondary structure - Slab 15 06-May-23 23-May-23

30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25

November December January February March April May June

2022 2023

L10(N) Stage 3 Sheet pile (936m2, 55m2/d)

L10(N) Stage 3 Excavation (2340m3, 110m3/d)

L10(N) Stage 1 Roadworks

L10(N) Stage 2 Drainage & Sewerage (7 manhole)

AGR - Formation to required level + SRT

AGR - Sub-base + SRT

AGR - Drainage & Gully Installation part 1

AGR - Drainage & Gully Installation part 2

Formworks & rebar fixing

Scaffolding erection

Formworks & rebar fixing

Concreting

Formworks dismantle

Scaffolding erection

Strut S3 dismantl ing

Rebar fixing

Concreting

Strut S4b dismantling

Strut S3b dismantling

Return Wall pour 1

Return Wall pour 2

Adit Wall pour 1

Adit Wall pour 2

Contruction of Carriageway Slab

Stage 1B completion

Remaining external wall + Gain strength

Strut S1 & temporary steel bridge removal

Steel Beam location Capping Beam

Steel Portal Beam installation (B1-B3)

Capping Beam + Portal Beam

Portal secondary structure - Wall

Portal secondary structure - Slab
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Planned Bar

Critical Ac tivity

Actual Milestone

Actual Work

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Feb-23)

Date Revision Checked Approved

18-Dec-19 00V1 WYu

22-Feb-20 01V0 SPa/LLo WYu

09-Apr-20 01V1 SPa/LLo WYu

17-Jul-20 01V2 SPa/LLo WYu

09-Oct-20 01V3 SPa/LLo WYu

02-Jul-21 02V0 SPa/LLo WYu



Activity Name Dur Start Finish

Waterproofing & drainage 6 24-May-23 31-May-23

Landscape Soil F illing 24 01-Jun-23 29-Jun-23

WEST VENTILATION BUILDING [WVB] 679 19-May-22 A 10-Oct-24

Building Structure 316 19-May-22 A 22-Jul-23

WVB - Base Slab 20 19-May-22 A 30-Jun-22 A

Base Slab construction Bay 1, 3 & 4 20 19-May-22 A 18-Jun-22 A

Tower Crane Erection 7 20-Jun-22 A 30-Jun-22 A

Tower Crane Operation 0 30-Jun-22 A

Basement Structure 271 20-Jun-22 A 01-Jun-23

WVB - Strut S4 Removal 18 20-Jun-22 A 15-Jul-22 A

WVB - Basement 2 Extenal Wall 21 05-Jul-22 A 02-Aug-22 A

WVB - Basement 2 External wall waterproofng & Mass Fil l 18 18-Jul-22 A 16-Aug-22 A

WVB - Strut S3 Removal 18 17-Aug-22 A 20-Sep-22 A

WVB - Basement 2 Wall/Slab 36 29-Aug-22 A 26-Nov-22 A

WVB - Strut S2 Removal 18 15-Dec-22 A 26-Jan-23 A

WVB - Basement 1a Wall 30 13-Jan-23 A 14-Feb-23 A

WVB - Platform removal 12 31-Jan-23 A 13-Feb-23 A

WVB - Basement 1 External wall waterproofng & Mass Fil l 24 17-Feb-23 A 27-Mar-23

WVB - Strut S1 Removal 24 28-Mar-23 28-Apr-23

WVB - Basement 1b Wall/Slab 45 04-Apr-23 01-Jun-23

Superstructure 42 02-Jun-23 22-Jul-23

WVB - GF Wall + Column 42 02-Jun-23 22-Jul-23

ABWF / E&M 0 10-Oct-24 10-Oct-24

E&M 0 10-Oct-24 10-Oct-24

WVB - FSI Forms submission to FSD 0 10-Oct-24

SOUTH APRON ADIT 204 20-Jan-23 A 28-Sep-23

South Apron Adit - ELS & Pump Test & Strut Installation 30 20-Jan-23 A 03-Apr-23

South Apron Adit - Base Slab & Wall Kicker 11 04-Apr-23 20-Apr-23

South Apron Adit - Strut S2 Removal 11 21-Apr-23 04-May-23

South Apron Adit - Wall Construction 12 05-May-23 18-May-23

South Apron Adit - Slab 9 19-May-23 30-May-23

South Apron Adit - Strut 1 Removal, Sheet Pile Cutting, Backfil ling & reinstatement 9 31-May-23 09-Jun-23

South Apron Adit - Util ities Installation to WVB 102 31-May-23 28-Sep-23

Stage 5 Completion- South Apron Adit between WVB & DPR for I H/O 0 09-Jun-23

SUPPORTING UNDERGROUND STRUCTURE [SUS] 364 25-Jul-22 A 20-Oct-23

Permanent Structure 221 25-Jul-22 A 29-Apr-23

SUS - WB Parti tion Wall part 1 24 25-Jul-22 A 31-Aug-22 A

SUS - WB Parti tion Wall part 2 24 19-Oct-22 A 27-Mar-23

SUS - EB Partition Wall part 1 25 28-Mar-23 29-Apr-23

Tunnel Internal Structure & Finishing 315 27-Jul-22 A 20-Oct-23

Westbound 235 27-Jul-22 A 17-Jul-23

SUS - WB - OHVD Formworks Assembly 18 27-Jul-22 A 27-Aug-22 A

SUS - WB - OHVD In-situ 320m 96 29-Aug-22 A 30-Sep-22 A

SUS - WB - OHVD In-situ 320m 84 10-Nov-22 A 12-Jun-23

SUS - WB - Fire Board - Tunnel crown 28 13-Jun-23 17-Jul-23

Eastbound 108 13-Jun-23 20-Oct-23

SUS - Formworks transfer to EB 12 13-Jun-23 27-Jun-23

SUS - EB - OHVD In-situ 96 28-Jun-23 20-Oct-23

C&C TUNNEL / LAUNCHING SHAFT [C&C / LS] 195 15-Oct-22 A 29-Jun-23

Tunnel Permanent Works 195 15-Oct-22 A 29-Jun-23

Cut & Cover 21 15-Oct-22 A 29-Nov-22 A

C&C - Wall Stage 1 9 15-Oct-22 A 09-Nov-22 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25

November December January February March April May June

2022 2023

Waterproofing & drainage

WVB - Basement 2 Wall/Slab

WVB - Strut S2 Removal

WVB - Basement 1a Wall

WVB - Platform removal

WVB - Basement 1 External wall waterproofng & Mass Fill

WVB - Strut S1 Removal

WVB - Basement 1b Wall/Slab

South Apron Adit - ELS & Pump Test & Strut Installation

South Apron Adit - Base Slab & Wall Kicker

South Apron Adit - Strut S2 Removal

South Apron Adit - Wall Construction

South Apron Adit - Slab

South Apron Adit - Strut 1 Removal, Sheet Pile Cutting, Backfil ling & reinstatement

Stage 5 Completion- South Apron Adit between WVB & DPR for I H/O

SUS - WB Partition Wall part 2

SUS - EB Partition Wall part 1

SUS - WB - OHVD In-situ 320m

SUS - WB - OHVD In-situ 320m

SUS - Formworks transfer to EB

C&C - Wall Stage 1
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Milestone

Planned Bar

Critical Ac tivity

Actual Milestone

Actual Work

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Feb-23)
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18-Dec-19 00V1 WYu

22-Feb-20 01V0 SPa/LLo WYu

09-Apr-20 01V1 SPa/LLo WYu
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09-Oct-20 01V3 SPa/LLo WYu

02-Jul-21 02V0 SPa/LLo WYu



Activity Name Dur Start Finish

C&C - Wall Stage 2 12 10-Nov-22 A 29-Nov-22 A

Carraigeway Slab 156 15-Dec-22 A 29-Jun-23

Middle Carraigeway Slab  (Pour 1) 12 18-Mar-23 01-Apr-23

Road Slab Falsework erection 4 18-Mar-23 22-Mar-23

Road Slab Rebar Fixing 4 23-Mar-23 27-Mar-23

Road Slab Concrete 1 28-Mar-23 28-Mar-23

Road Slab Gainstrength 3 29-Mar-23 31-Mar-23

Change Access to Middle 0 01-Apr-23

External Carraigeway Slab (EB Pour 2 + WB Pour 3) 12 15-May-23 30-May-23

Road Slab Falsework erection 4 15-May-23 18-May-23

Road Slab Rebar Fixing 4 19-May-23 23-May-23

Road Slab Concrete 1 24-May-23 24-May-23

Road Slab Gainstrength 3 25-May-23 29-May-23

Change Access to EB & WB 0 30-May-23

Cell 1 / 2 118 15-Dec-22 A 13-May-23

Below Road Level 118 15-Dec-22 A 13-May-23

BRL Middle Wall (Pour 1) 74 15-Dec-22 A 17-Mar-23

Preparation works / Postdrilling 6 15-Dec-22 A 21-Dec-22 A

BRL Scaffolding Erection 6 22-Dec-22 A 30-Dec-22 A

BRL CJ Tripping & Coupler Exposure 7 31-Dec-22 A 10-Jan-23 A

BRL Waterproofing & Falsework erection 6 11-Jan-23 A 06-Mar-23

BRL Steel Fixing & Formworks 6 07-Mar-23 13-Mar-23

BRL Wall Concrete 1 14-Mar-23 14-Mar-23

BRL Wall  Gainstrength + Formworks removal 3 15-Mar-23 17-Mar-23

BRL External (EB Pour 2 + WB Pour 3) 32 01-Apr-23 13-May-23

Preparation works / Postdrilling 6 01-Apr-23 12-Apr-23

BRL Scaffolding Erection 3 13-Apr-23 15-Apr-23

BRL CJ Tripping & Coupler Exposure 7 17-Apr-23 24-Apr-23

BRL Waterproofing & Falsework erection 6 25-Apr-23 02-May-23

BRL Steel Fixing & Formworks 6 03-May-23 09-May-23

BRL Wall Concrete 1 10-May-23 10-May-23

BRL Wall Gainstrength + Formworks removal 3 11-May-23 13-May-23

Road Level Wall 18 30-May-23 19-Jun-23

RL Middle Wall + External Wall 18 30-May-23 19-Jun-23

Scaffolding Erection 4 30-May-23 02-Jun-23

Steel Fixing 6 03-Jun-23 09-Jun-23

Formworks 4 10-Jun-23 14-Jun-23

Concreting 1 15-Jun-23 15-Jun-23

Gainstrength + Formworks removal 3 16-Jun-23 19-Jun-23

Above Road Level Wall 8 20-Jun-23 29-Jun-23

ARL Middle + External Wall 8 20-Jun-23 29-Jun-23

Scaffolding Erection 3 20-Jun-23 23-Jun-23

Steel Fixing 5 24-Jun-23 29-Jun-23

SUB-SEA TBM TUNNEL - WESTBOUND 429 01-Feb-22 A 08-Aug-23

Precast Fabrication 392 01-Feb-22 A 27-Jun-23

TBM Precast Segments 273 28-Feb-22 A 14-Apr-23

Precast TBM Segment - 80% 36 28-Feb-22 A 05-Oct-22 A

Precast TBM Segment - 90% 36 06-Oct-22 A 20-Jan-23 A

Precast TBM Segment - 100% 36 25-Jan-23 A 14-Apr-23

Service Gallery 285 16-May-22 A 29-May-23

Precast Service Gallery - 20% 24 16-May-22 A 18-Jul-22 A

Precast Service Gallery - 30% 24 19-Jul-22 A 14-Sep-22 A

Precast Service Gallery - 40% 24 15-Sep-22 A 20-Oct-22 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25

November December January February March April May June

2022 2023

C&C - Wall Stage 2

Road Slab Falsework erection

Road Slab Rebar Fixing

Road Slab Concrete

Road Slab Gainstrength

Change Access to Middle

Road Slab Falsework erection

Road Slab Rebar Fixing

Road Slab Concrete

Road Slab Gainstrength

Change Access to EB & WB

Preparation works / Postdrilling

BRL Scaffolding Erection

BRL CJ Tripping & Coupler Exposure

BRL Waterproofing & Falsework erection

BRL Steel Fixing & Formworks

BRL Wall Concrete

BRL Wall  Gainstrength + Formworks removal

Preparation works / Postdrilling

BRL Scaffolding Erection

BRL CJ Tripping & Coupler Exposure

BRL Waterproofing & Falsework erection

BRL Steel Fixing & Formworks

BRL Wall Concrete

BRL Wall Gainstrength + Formworks removal

Scaffolding Erection

Steel Fixing

Formworks

Concreting

Gainstrength + Formworks removal

Scaffolding Erection

Precast TBM Segment - 80%

Precast TBM Segment - 90%

Precast TBM Segment - 100%

Precast Service Gallery - 40%
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Milestone

Planned Bar

Critical Ac tivity

Actual Milestone

Actual Work

ED/2018/04 Trunk Road T2 and Infrastructure Works
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Activity Name Dur Start Finish

Precast Service Gallery - 50% 34 21-Oct-22 A 29-Nov-22 A

Precast Service Gallery - 60% 24 30-Nov-22 A 30-Dec-22 A

Precast Service Gallery - 70% 24 31-Dec-22 A 10-Feb-23 A

Precast Service Gallery - 80% 24 11-Feb-23 A 27-Mar-23

Precast Service Gallery - 90% 24 28-Mar-23 28-Apr-23

Precast Service Gallery - 100% 24 29-Apr-23 29-May-23

OHVD Slab 392 01-Feb-22 A 27-Jun-23

Precast OHVD Slab - Mould Fabrication & Setup 72 01-Feb-22 A 21-Sep-22 A

Precast OHVD Slab - Inspection 12 22-Sep-22 A 13-Dec-22 A

Precast OHVD Slab - Mass Production Start 0 14-Dec-22 A

Precast OHVD Slab - 3% 24 14-Dec-22 A 31-Jan-23 A

Precast OHVD Slab - 6% 24 31-Jan-23 A 27-Feb-23 A

Precast OHVD Slab - 10% 24 28-Feb-23 27-Mar-23

Precast OHVD Slab - 20% 24 28-Mar-23 28-Apr-23

Precast OHVD Slab - 30% 24 29-Apr-23 29-May-23

Precast OHVD Slab - 40% 24 30-May-23 27-Jun-23

Site Establishment 48 10-Jun-23 08-Aug-23

Gantry Crane Setup for TBM Assembly 48 10-Jun-23 08-Aug-23

Gantry Crane - Dismantling 48 10-Jun-23 08-Aug-23

TBM Tunnelling 372 24-May-22 A 11-Jun-23

WB TBM Stoppage due to Maind Drive issue 7 24-May-22 A 17-Jul-22 A

WB TBM Tunnelling CH6752-6756 ALL/CDG 114m 1 18-Jul-22 A 22-Jul-22 A

WB TBM Tunnelling CH6756-6777 CDG/Boulder 135m 4 23-Jul-22 A 31-Jul-22 A

WB TBM Tunnelling CH6777-6789 CDG/Boulder 147m 3 01-Aug-22 A 06-Aug-22 A

WB TBM Tunnelling CH6789-6797 ALL/CDG 155m 38 07-Aug-22 A 12-Aug-22 A

WB TBM Stoppage for ISIG 1 Installation 9 13-Aug-22 A 26-Aug-22 A

WB TBM Tunnelling CH6797-7098 ALL/CDG 456m 37 27-Aug-22 A 28-Sep-22 A

WB TBM Tunnelling CH7098-7198 ALL/CDG 556m 11 29-Sep-22 A 06-Oct-22 A

WB TBM Tunnelling CH7198-7218 ALL/CDG 576m 2 07-Oct-22 A 07-Oct-22 A

WB TBM Tunnelling CH7218-7240 CDG/Boulder 598m 3 08-Oct-22 A 09-Oct-22 A

WB TBM Tunnelling CH7240-7284 ALL/CDG 642m 4 10-Oct-22 A 12-Oct-22 A

WB TBM Tunnelling CH7284-7379 ALL/CDG 737m 9 13-Oct-22 A 23-Oct-22 A

WB TBM Tunnelling CH7379-7391 CDG/Boulder 749m 2 24-Oct-22 A 28-Oct-22 A

WB TBM Tunnelling CH7391-7434 Boulder 792m 7 29-Oct-22 A 13-Nov-22 A

WB TBM Tunnelling CH7434-7466 CDG/Boulder 824m 4 14-Nov-22 A 27-Nov-22 A

WB TBM Tunnelling CH7466-7623 ALL/CDG 981m 15 28-Nov-22 A 17-Jan-23 A

WB TBM Tunnelling CH7623-7650 CDG/Boulder 1008m 4 18-Jan-23 A 21-Jan-23 A

WB TBM Tunnelling CH7650-7722 ALL/CDG 1080m 7 22-Jan-23 A 06-Feb-23 A

WB TBM Tunnelling CH7722-7792 CDG/Boulder 1150m 9 07-Feb-23 A 15-Feb-23 A

WB TBM Tunnelling CH7792-8445 ALL/CDG 1803m 53 16-Feb-23 A 21-Apr-23

WB TBM Tunnelling CH8445-8532 CDG/Boulder 1890m 12 22-Apr-23 03-May-23

WB TBM Tunnelling CH8532-8730 Boulder/Granite 2088m 39 04-May-23 11-Jun-23

Gallery B Installation 232 14-Aug-22 A 19-Jun-23

ISIG Assembly at Cell 2 12 15-Aug-22 A 14-Sep-22 A

WB TBM Tunnel - Gallery B CH6642-6705 63m CP7 6 15-Sep-22 A 26-Sep-22 A

WB Sub-sea Galery B Instal lation started 0 15-Sep-22 A

WB TBM Tunnel - Gallery B CH6705-6803 100m CP8 11 27-Sep-22 A 06-Oct-22 A

WB TBM Tunnel - Gallery B CH6803-6904 100m CP9 10 07-Oct-22 A 25-Oct-22 A

WB TBM Tunnel - Gallery B CH6904-7004 100m CP10 8 26-Oct-22 A 05-Nov-22 A

WB TBM Tunnel - Gallery B CH7004-7103 100m CP11 10 07-Nov-22 A 17-Nov-22 A

WB TBM Tunnel - Gallery B CH7103-7203 100m CP12 10 18-Nov-22 A 30-Nov-22 A

WB TBM Tunnel - Gallery B CH7203-7303 100m CP13 7 01-Dec-22 A 10-Dec-22 A

WB TBM Tunnel - Gallery B CH7303-7403 100m CP14 7 12-Dec-22 A 10-Jan-23 A
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November December January February March April May June

2022 2023

Precast Service Gallery - 50%

Precast Service Gallery - 60%

Precast Service Gallery - 70%

Precast Service Gallery - 80%

Precast Service Gallery - 90%

Precast Service Gallery - 100%

Precast OHVD Slab - Mould Fabrication & Setup

Precast OHVD Slab - Inspection

Precast OHVD Slab - Mass Production Start

Precast OHVD Slab - 3%

Precast OHVD Slab - 6%

Precast OHVD Slab - 10%

Precast OHVD Slab - 20%

Precast OHVD Slab - 30%

Precast OHVD Slab - 40%

WB TBM Tunnelling CH6797-7098 ALL/CDG 456m

WB TBM Tunnelling CH7098-7198 ALL/CDG 556m

WB TBM Tunnelling CH7198-7218 ALL/CDG 576m

WB TBM Tunnelling CH7218-7240 CDG/Boulder 598m

WB TBM Tunnelling CH7240-7284 ALL/CDG 642m

WB TBM Tunnelling CH7284-7379 ALL/CDG 737m

WB TBM Tunnelling CH7379-7391 CDG/Boulder 749m

WB TBM Tunnelling CH7391-7434 Boulder 792m

WB TBM Tunnelling CH7434-7466 CDG/Boulder 824m

WB TBM Tunnelling CH7466-7623 ALL/CDG 981m

WB TBM Tunnelling CH7623-7650 CDG/Boulder 1008m

WB TBM Tunnelling CH7650-7722 ALL/CDG 1080m

WB TBM Tunnelling CH7722-7792 CDG/Boulder 1150m

WB TBM Tunnelling CH7792-8445 ALL/CDG 1803m

WB TBM Tunnelling CH8445-8532 CDG/Boulder 1890m

WB TBM Tunnelling CH8532-8730 Boulder/Granite 2088m

WB TBM Tunnel - Gallery B CH6642-6705 63m CP7

WB TBM Tunnel - Gallery B CH6705-6803 100m CP8

WB TBM Tunnel - Gallery B CH6803-6904 100m CP9

WB TBM Tunnel - Gallery B CH6904-7004 100m CP10

WB TBM Tunnel - Gallery B CH7004-7103 100m CP11

WB TBM Tunnel - Gallery B CH7103-7203 100m CP12

WB TBM Tunnel - Gallery B CH7203-7303 100m CP13

WB TBM Tunnel - Gallery B CH7303-7403 100m CP14
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Planned Bar

Critical Ac tivity

Actual Milestone

Actual Work

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Feb-23)
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Activity Name Dur Start Finish

WB TBM Tunnel - Gallery B CH7403-7503 100m CP15 7 11-Jan-23 A 18-Jan-23 A

WB TBM Tunnel - Gallery B CH7503-7603 100m CP16 8 25-Jan-23 A 08-Feb-23 A

WB TBM Tunnel - Gallery B CH7603-7703 100m CP17 7 16-Feb-23 A 23-Feb-23 A

WB TBM Tunnel - Gallery B CH7703-7803 100m CP18 7 24-Feb-23 A 07-Mar-23

WB TBM Tunnel - Gallery B CH7803-7903 100m CP19 7 08-Mar-23 15-Mar-23

WB TBM Tunnel - Gallery B CH7903-8001 100m CP20 7 16-Mar-23 23-Mar-23

WB TBM Tunnel - Gallery B CH8001-8099 100m CP21 7 24-Mar-23 31-Mar-23

WB TBM Tunnel - Gallery B CH8099-8196 100m CP22 8 01-Apr-23 14-Apr-23

WB TBM Tunnel - Gallery B CH8196-8299 100m CP23 14 22-Apr-23 09-May-23

WB TBM Tunnel - Gallery B CH8299-8392 100m CP24 17 10-May-23 30-May-23

WB TBM Tunnel - Gallery B CH8392-8489 100m CP25 17 31-May-23 19-Jun-23

Forecast 46 14-Aug-22 A 18-Oct-22 A

Lower ISIG into Shaft 3 14-Aug-22 A 15-Aug-22 A

Gallery G-W1 to W4 by crawler crane @ 1 no/d 2 16-Aug-22 A 17-Aug-22 A

Thrust Frame Removal 6 18-Aug-22 A 20-Aug-22 A

Install  abd Assembly of Spreader Beam 6 18-Aug-22 A 23-Aug-22 A

Gallery EMVD instal lation by crawler crane 1 22-Aug-22 A 22-Aug-22 A

ISIG Commissioning 6 24-Aug-22 A 30-Aug-22 A

Gallery G-W5 to G-W11 installation by ISIG 3 31-Aug-22 A 12-Sep-22 A

WB ISIG Gallery B Installation start 0 31-Aug-22 A

Gallery B installation FTR-11 to FTR-7 3 13-Sep-22 A 13-Sep-22 A

Steel Bridge Installation 1 14-Sep-22 A 14-Sep-22 A

WB Sub-sea Galery B Installation started 0 15-Sep-22 A

WB Gallery B CH6642-6742 100m @4nos/day 11 15-Sep-22 A 29-Sep-22 A

WB Gallery B CH6742-6855 80m @6nos/day 6 30-Sep-22 A 18-Oct-22 A

SUB-SEA TBM TUNNEL - EASTBOUND 364 22-May-22 A 26-Aug-23

TBM Tunnelling 359 22-May-22 A 01-Jun-23

EB TBM Tunnell ing CH6789-7098 ALL/CDG 458m 38 22-May-22 A 21-Jun-22 A

EB TBM Tunnell ing CH7098-7198 ALL/CDG 558m 11 22-Jun-22 A 28-Jun-22 A

EB TBM Tunnell ing CH7198-7218 ALL/CDG 578m 2 29-Jun-22 A 05-Jul-22 A

EB TBM Tunnell ing CH7218-7240 CDG/Boulder 600m 3 06-Jul-22 A 12-Jul-22 A

EB TBM Tunnell ing CH7240-7284 ALL/CDG 644m 4 13-Jul-22 A 28-Jul-22 A

EB TBM Tunnell ing CH7284-7379 ALL/CDG 739m 9 29-Jul-22 A 15-Aug-22 A

EB TBM Tunnell ing CH7379-7391 CDG/Boulder 751m 2 16-Aug-22 A 17-Aug-22 A

EB TBM Tunnell ing CH7391-7434 Boulder 794m 7 18-Aug-22 A 06-Sep-22 A

EB TBM Tunnell ing CH7434-7466 CDG/Boulder 826m 4 07-Sep-22 A 11-Sep-22 A

EB TBM Tunnell ing CH7466-7623 ALL/CDG 983m 15 12-Sep-22 A 05-Oct-22 A

EB TBM Tunnell ing CH7623-7650 CDG/Boulder 1010m 4 06-Oct-22 A 11-Oct-22 A

EB TBM Tunnell ing CH7650-8445 ALL/CDG 1805m 67 12-Oct-22 A 17-Jan-23 A

EB TBM Tunnell ing CH8445-8510 CDG/Boulder 1870m 9 18-Jan-23 A 26-Jan-23 A

EB TBM Tunnell ing CH8510-8522 ALL/CDG 1882m 1 27-Jan-23 A 27-Jan-23 A

EB TBM Tunnell ing CH8522-8532 CDG/Boulder 1892m 1 28-Jan-23 A 28-Jan-23 A

EB TBM Tunnell ing CH8532-8730 Boulder/Granite 2090m 39 29-Jan-23 A 07-Apr-23

EB TBM Tunnell ing CH8730-8834 Granite 2194m 21 08-Apr-23 28-Apr-23

EB TBM Tunnell ing CH8834-8979 Granite 2339m 34 29-Apr-23 01-Jun-23

TBM Dismantling & Remaining Structure 72 02-Jun-23 26-Aug-23

EB TBM - Dismantl ing - Back-up Gantries 3&4 24 02-Jun-23 30-Jun-23

EB TBM - Dismantl ing - Back-up Gantries 1&2 48 02-Jun-23 29-Jul-23

EB TBM - Dismantl ing - TBM Cutterhead & Shield 72 02-Jun-23 26-Aug-23

Gallery B Installation 279 23-May-22 A 10-Jun-23

ISIG Assembly at Cell 2 12 23-May-22 A 18-Jun-22 A

EB Sub-sea Galery B Installation started 0 31-May-22 A

EB TBM Tunnel - Gallery B CH6642-6705 63m CP7 8 20-Jun-22 A 28-Jun-22 A
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2022 2023

WB TBM Tunnel - Gallery B CH7403-7503 100m CP15

WB TBM Tunnel - Gallery B CH7503-7603 100m CP16

WB TBM Tunnel - Gallery B CH7603-7703 100m CP17

WB TBM Tunnel - Gallery B CH7703-7803 100m CP18

WB TBM Tunnel - Gallery B CH7803-7903 100m CP19

WB TBM Tunnel - Gallery B CH7903-8001 100m CP20

WB TBM Tunnel - Gallery B CH8001-8099 100m CP21

WB TBM Tunnel - Gallery B CH8099-8196 100m CP22

WB TBM Tunnel - Gallery B CH8196-8299 100m CP23

WB TBM Tunnel - Gallery B CH8299-8392 100m CP24

WB TBM Tunnel - Gallery B CH8392-8489 100m CP25

WB Gallery B CH6642-6742 100m @4nos/day

WB Gallery B CH6742-6855 80m @6nos/day

EB TBM Tunnelling CH7434-7466 CDG/Boulder 826m

EB TBM Tunnell ing CH7466-7623 ALL/CDG 983m

EB TBM Tunnell ing CH7623-7650 CDG/Boulder 1010m

EB TBM Tunnell ing CH7650-8445 ALL/CDG 1805m

EB TBM Tunnell ing CH8445-8510 CDG/Boulder 1870m

EB TBM Tunnell ing CH8510-8522 ALL/CDG 1882m

EB TBM Tunnell ing CH8522-8532 CDG/Boulder 1892m

EB TBM Tunnelling CH8532-8730 Boulder/Granite 2090m

EB TBM Tunnell ing CH8730-8834 Granite 2194m

EB TBM Tunnell ing CH8834-8979 Granite 2339m
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Activity Name Dur Start Finish

EB TBM Tunnel - Gallery B CH6705-6803 100m CP8 10 29-Jun-22 A 15-Jul-22 A

EB TBM Tunnel - Gallery B CH6803-6904 100m CP9 9 16-Jul-22 A 29-Jul-22 A

EB TBM Tunnel - Gallery B CH6904-7004 100m CP10 7 30-Jul-22 A 17-Aug-22 A

EB TBM Tunnel - Gallery B CH7004-7103 100m CP11 9 18-Aug-22 A 03-Sep-22 A

EB TBM Tunnel - Gallery B CH7103-7203 100m CP12 9 02-Sep-22 A 12-Oct-22 A

EB TBM Tunnel - Gallery B CH7203-7303 100m CP13 8 13-Oct-22 A 24-Oct-22 A

EB TBM Tunnel - Gallery B CH7303-7403 100m CP14 8 25-Oct-22 A 05-Nov-22 A

EB TBM Tunnel - Gallery B CH7403-7503 100m CP15 7 07-Nov-22 A 17-Nov-22 A

EB TBM Tunnel - Gallery B CH7503-7603 100m CP16 7 18-Nov-22 A 26-Nov-22 A

EB TBM Tunnel - Gallery B CH7603-7703 100m CP17 8 28-Nov-22 A 13-Dec-22 A

EB TBM Tunnel - Gallery B CH7703-7803 100m CP18 7 13-Dec-22 A 20-Dec-22 A

EB TBM Tunnel - Gallery B CH7803-7903 100m CP19 7 21-Dec-22 A 30-Dec-22 A

EB TBM Tunnel - Gallery B CH7903-8001 100m CP20 7 31-Dec-22 A 10-Jan-23 A

EB TBM Tunnel - Gallery B CH8001-8099 100m CP21 8 11-Jan-23 A 19-Jan-23 A

EB TBM Tunnel - Gallery B CH8099-8196 100m CP22 8 25-Jan-23 A 06-Feb-23 A

EB TBM Tunnel - Gallery B CH8196-8299 100m CP23 14 07-Feb-23 A 22-Feb-23 A

EB TBM Tunnel - Gallery B CH8299-8392 100m CP24 16 23-Feb-23 A 19-Apr-23

EB TBM Tunnel - Gallery B CH8392-8489 100m CP25 15 29-Apr-23 17-May-23

EB TBM Tunnel - Gallery B CH8499-8588 100m CP26 20 18-May-23 10-Jun-23

Forecast 33 31-May-22 A 20-Jul-22 A

EB ISIG Gallery B Installation start 0 31-May-22 A

Gallery G-E5 to G-E11 instal lation by ISIG 3 31-May-22 A 13-Jun-22 A

Steel Bridge Installation 1 14-Jun-22 A 15-Jun-22 A

Gallery B installation inside FTR-1 to FTR-7 3 16-Jun-22 A 18-Jun-22 A

EB Gallery B CH6642-6742 100m @4nos/day 11 20-Jun-22 A 07-Jul-22 A

EB Gallery B CH6742-6855 80m @6nos/day 6 08-Jul-22 A 20-Jul-22 A

SUB-SEA TUNNEL CROSS PASSAGE (CP7-CP27a/b) 295 24-May-22 A 02-Aug-23

CP Precast Lining Fabrication 159 24-May-22 A 15-Feb-23 A

CP Precast Lining Segment - 50% 24 24-May-22 A 03-Sep-22 A

CP Precast Lining Segment- 60% 24 05-Sep-22 A 08-Oct-22 A

CP Precast Lining Segment - 70% 24 10-Oct-22 A 02-Nov-22 A

CP Precast Lining Segment - 80% 24 03-Nov-22 A 30-Nov-22 A

CP Precast Lining Segment - 90% 24 01-Dec-22 A 02-Feb-23 A

CP Precast Lining Segment - 100% 14 31-Jan-23 A 15-Feb-23 A

WB CP Tympanum Structure 193 15-Oct-22 A 27-Jun-23

CP7 - WB - Tympanum Civil  works CH6705 24 15-Oct-22 A 10-Nov-22 A

CP8 - WB - Tympanum Civil  works CH6803 24 24-Oct-22 A 12-Nov-22 A

CP9 - WB - Tympanum Civil  works CH6904 24 14-Nov-22 A 15-Dec-22 A

CP10 - WB - Tympanum Civil works CH7004 24 21-Nov-22 A 30-Dec-22 A

CP11 - WB - Tympanum Civil works CH7103 24 16-Dec-22 A 27-Jan-23 A

CP12 - WB - Tympanum Civil works CH7203 24 31-Dec-22 A 01-Feb-23 A

CP13 - WB - Tympanum Civil works CH7303 24 28-Jan-23 A 27-Feb-23 A

CP14 - WB - Tympanum Civil works CH7403 24 28-Jan-23 A 03-Mar-23

CP15 - WB - Tympanum Civil works Ch7503 24 14-Feb-23 A 27-Mar-23

CP16 - WB - Tympanum Civil works CH7603 24 04-Mar-23 31-Mar-23

CP17- WB - Tympanum Civil works CH7703 24 28-Mar-23 28-Apr-23

CP18 - WB - Tympanum Civil works CH7803 24 01-Apr-23 04-May-23

CP19 - WB - Tympanum Civil works CH7903 24 29-Apr-23 29-May-23

CP20 - WB - Tympanum Civil works CH8001 24 05-May-23 02-Jun-23

CP21 - WB - Tympanum Civil works CH8099 24 30-May-23 27-Jun-23

EB CP Tympanum Structure 216 05-Sep-22 A 27-Jun-23

CP7 - EB - Tympanum Civil works CH6705 24 05-Sep-22 A 17-Oct-22 A

CP8 - EB - Tympanum Civil works CH6803 24 15-Oct-22 A 04-Nov-22 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25

November December January February March April May June

2022 2023

EB TBM Tunnel - Gallery B CH7103-7203 100m CP12

EB TBM Tunnel - Gallery B CH7203-7303 100m CP13

EB TBM Tunnel - Gallery B CH7303-7403 100m CP14

EB TBM Tunnel - Gallery B CH7403-7503 100m CP15

EB TBM Tunnel - Gallery B CH7503-7603 100m CP16

EB TBM Tunnel - Gallery B CH7603-7703 100m CP17

EB TBM Tunnel - Gallery B CH7703-7803 100m CP18

EB TBM Tunnel - Gallery B CH7803-7903 100m CP19

EB TBM Tunnel - Gallery B CH7903-8001 100m CP20

EB TBM Tunnel - Gallery B CH8001-8099 100m CP21

EB TBM Tunnel - Gallery B CH8099-8196 100m CP22

EB TBM Tunnel - Gallery B CH8196-8299 100m CP23

EB TBM Tunnel - Gallery B CH8299-8392 100m CP24

EB TBM Tunnel - Gallery B CH8392-8489 100m CP25

EB TBM Tunnel - Gallery B CH8499-8588 100m CP26

CP Precast Lining Segment- 60%

CP Precast Lining Segment - 70%

CP Precast Lining Segment - 80%

CP Precast Lining Segment - 90%

CP Precast Lining Segment - 100%

CP7 - WB - Tympanum Civil works CH6705

CP8 - WB - Tympanum Civil  works CH6803

CP9 - WB - Tympanum Civil works CH6904

CP10 - WB - Tympanum Civil works CH7004

CP11 - WB - Tympanum Civil works CH7103

CP12 - WB - Tympanum Civil works CH7203

CP13 - WB - Tympanum Civil works CH7303

CP14 - WB - Tympanum Civil works CH7403

CP15 - WB - Tympanum Civil works Ch7503

CP16 - WB - Tympanum Civil works CH7603

CP17- WB - Tympanum Civil works CH7703

CP18 - WB - Tympanum Civil works CH7803

CP19 - WB - Tympanum Civil works CH7903

CP20 - WB - Tympanum Civil works CH8001

CP21 - WB - Tympanum Civil works CH8099

CP7 - EB - Tympanum Civil works CH6705

CP8 - EB - Tympanum Civil works CH6803
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Activity Name Dur Start Finish

CP9 - EB - Tympanum Civil works CH6904 24 31-Oct-22 A 26-Nov-22 A

CP10 - EB - Tympanum Civil works CH7004 24 07-Nov-22 A 15-Dec-22 A

CP11 - EB - Tympanum Civil works CH7103 24 28-Nov-22 A 30-Dec-22 A

CP12 - EB - Tympanum Civil works CH7203 24 03-Dec-22 A 25-Jan-23 A

CP13 - EB - Tympanum Civil works CH7303 24 03-Jan-23 A 02-Feb-23 A

CP14 - EB - Tympanum Civil works CH7403 24 18-Jan-23 A 15-Feb-23 A

CP15 - EB - Tympanum Civil works Ch7503 24 25-Jan-23 A 27-Feb-23 A

CP16 - EB - Tympanum Civil worksCH7603 24 22-Feb-23 A 27-Mar-23

CP17- EB - Tympanum Civil  works CH7703 24 28-Feb-23 A 27-Mar-23

CP18 - EB - Tympanum Civil works CH7803 24 28-Mar-23 28-Apr-23

CP19 - EB - Tympanum Civil works CH7903 24 28-Mar-23 28-Apr-23

CP20 - EB - Tympanum Civil works CH8001 24 29-Apr-23 29-May-23

CP21 - EB - Tympanum Civil works CH8099 24 29-Apr-23 29-May-23

CP22 - EB - Tympanum Civil works CH8196 24 30-May-23 27-Jun-23

CP TBM Pipe Jacking 219 21-Oct-22 A 19-Jun-23

CP7 to CP8 65 21-Oct-22 A 16-Jan-23 A

CP7 - CP TBM cycle - Learning Curve 42 21-Oct-22 A 19-Dec-22 A

CP8 - CP TBM cycle - Learning Curve 28 20-Dec-22 A 16-Jan-23 A

CP9 to CP24 154 17-Jan-23 A 19-Jun-23

CP9 - CP TBM cycle 14 17-Jan-23 A 28-Feb-23

CP10 - CP TBM cycle 21 31-Jan-23 A 20-Feb-23 A

CP11 - CP TBM cycle 14 28-Feb-23 13-Mar-23

CP12 - CP TBM cycle 14 14-Mar-23 27-Mar-23

CP13 - CP TBM cycle 14 28-Mar-23 10-Apr-23

CP14 - CP TBM cycle 14 11-Apr-23 24-Apr-23

CP15 - CP TBM cycle 14 25-Apr-23 08-May-23

CP16 - CP TBM cycle 14 09-May-23 22-May-23

CP17 - CP TBM cycle 14 23-May-23 05-Jun-23

CP18 - CP TBM cycle 14 06-Jun-23 19-Jun-23

CP Internal & Collar Structure 126 28-Feb-23 02-Aug-23

CP7 - Internal & Collar Structure 48 28-Feb-23 28-Apr-23

CP8 - Internal & Collar Structure 48 28-Feb-23 28-Apr-23

CP9 - Internal & Collar Structure 48 28-Feb-23 28-Apr-23

CP10 - Internal & Collar Structure 48 28-Feb-23 28-Apr-23

CP11 - Internal & Collar Structure 48 14-Mar-23 13-May-23

CP12 - Internal & Collar Structure 48 28-Mar-23 29-May-23

CP13 - Internal & Collar Structure 48 11-Apr-23 07-Jun-23

CP14 - Internal & Collar Structure 48 25-Apr-23 21-Jun-23

CP15 - Internal & Collar Structure 48 09-May-23 06-Jul-23

CP16 - Internal & Collar Structure 48 23-May-23 20-Jul-23

CP17 - Internal & Collar Structure 48 06-Jun-23 02-Aug-23

SUB-SEA TUNNEL INTERNAL & FINISHING 208 14-Nov-22 A 29-Jul-23

Corbel 177 14-Nov-22 A 21-Jun-23

Westbound 171 14-Nov-22 A 14-Jun-23

WB - TBM Tunnel - Corbel Structure up to CP7 9 14-Nov-22 A 13-Dec-22 A

WB - TBM Tunnel - Corbel Structure up to CP8 14 03-Dec-22 A 18-Jan-23 A

WB - TBM Tunnel - Corbel Structure up to CP9 14 04-Jan-23 A 18-Jan-23 A

WB - TBM Tunnel - Corbel Structure up to CP10 14 19-Jan-23 A 15-Feb-23 A

WB - TBM Tunnel - Corbel Structure up to CP11 14 16-Feb-23 A 15-Mar-23

WB - TBM Tunnel - Corbel Structure up to CP12 14 28-Feb-23 15-Mar-23

WB - TBM Tunnel - Corbel Structure up to CP13 14 28-Feb-23 15-Mar-23

WB - TBM Tunnel - Corbel Structure up to CP14 14 04-Mar-23 20-Mar-23

WB - TBM Tunnel - Corbel Structure up to CP15 14 28-Mar-23 17-Apr-23

30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25

November December January February March April May June

2022 2023

CP9 - EB - Tympanum Civil works CH6904

CP10 - EB - Tympanum Civil works CH7004

CP11 - EB - Tympanum Civil works CH7103

CP12 - EB - Tympanum Civil works CH7203

CP13 - EB - Tympanum Civil works CH7303

CP14 - EB - Tympanum Civil works CH7403

CP15 - EB - Tympanum Civil works Ch7503

CP16 - EB - Tympanum Civil worksCH7603

CP17- EB - Tympanum Civil  works CH7703

CP18 - EB - Tympanum Civil works CH7803

CP19 - EB - Tympanum Civil works CH7903

CP20 - EB - Tympanum Civil works CH8001

CP21 - EB - Tympanum Civil works CH8099

CP22 - EB - Tympanum Civil works CH8196

CP7 - CP TBM cycle - Learning Curve

CP8 - CP TBM cycle - Learning Curve

CP9 - CP TBM cycle

CP10 - CP TBM cycle

CP11 - CP TBM cycle

CP12 - CP TBM cycle

CP13 - CP TBM cycle

CP14 - CP TBM cycle

CP15 - CP TBM cycle

CP16 - CP TBM cycle

CP17 - CP TBM cycle

CP18 - CP TBM cycle

CP7 - Internal & Collar Structure

CP8 - Internal & Collar Structure

CP9 - Internal & Collar Structure

CP10 - Internal & Collar Structure

CP11 - Internal & Collar Structure

CP12 - Internal & Collar Structure

CP13 - Internal & Collar Structure

CP14 - Internal & Collar Structure

WB - TBM Tunnel - Corbel Structure up to CP7

WB - TBM Tunnel - Corbel Structure up to CP8

WB - TBM Tunnel - Corbel Structure up to CP9

WB - TBM Tunnel - Corbel Structure up to CP10

WB - TBM Tunnel - Corbel Structure up to CP11

WB - TBM Tunnel - Corbel Structure up to CP12

WB - TBM Tunnel - Corbel Structure up to CP13

WB - TBM Tunnel - Corbel Structure up to CP14

WB - TBM Tunnel - Corbel Structure up to CP15
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Activity Name Dur Start Finish

WB - TBM Tunnel - Corbel Structure up to CP16 14 01-Apr-23 21-Apr-23

WB - TBM Tunnel - Corbel Structure up to CP17 14 29-Apr-23 16-May-23

WB - TBM Tunnel - Corbel Structure up to CP18 14 05-May-23 20-May-23

WB - TBM Tunnel - Corbel Structure up to CP19 14 30-May-23 14-Jun-23

Eastbound 137 04-Jan-23 A 21-Jun-23

EB - TBM Tunnel - Corbel Structure up to CP9 14 04-Jan-23 A 19-Jan-23 A

EB - TBM Tunnel - Corbel Structure up to CP10 14 20-Jan-23 A 15-Mar-23

EB - TBM Tunnel - Corbel Structure up to CP7 9 31-Jan-23 A 09-Mar-23

EB - TBM Tunnel - Corbel Structure up to CP8 14 31-Jan-23 A 15-Mar-23

EB - TBM Tunnel - Corbel Structure up to CP12 14 21-Feb-23 A 17-Apr-23

EB - TBM Tunnel - Corbel Structure up to CP11 14 22-Feb-23 A 29-Mar-23

EB - TBM Tunnel - Corbel Structure up to CP13 14 11-Apr-23 26-Apr-23

EB - TBM Tunnel - Corbel Structure up to CP14 14 25-Apr-23 11-May-23

EB - TBM Tunnel - Corbel Structure up to CP15 14 09-May-23 24-May-23

EB - TBM Tunnel - Corbel Structure up to CP16 14 23-May-23 08-Jun-23

EB - TBM Tunnel - Corbel Structure up to CP17 14 06-Jun-23 21-Jun-23

Fire Board - Tunnel Crown 76 28-Feb-23 02-Jun-23

Westbound 69 28-Feb-23 24-May-23

WB - TBM Tunnel - Fire board - Tunnel Crown up to CP10 7 28-Feb-23 07-Mar-23

WB - TBM Tunnel - Fire board - Tunnel Crown up to CP11 7 16-Mar-23 23-Mar-23

WB - TBM Tunnel - Fire board - Tunnel Crown up to CP12 7 16-Mar-23 23-Mar-23

WB - TBM Tunnel - Fire board - Tunnel Crown up to CP13 7 16-Mar-23 23-Mar-23

WB - TBM Tunnel - Fire board - Tunnel Crown up to CP14 7 21-Mar-23 28-Mar-23

WB - TBM Tunnel - Fire board - Tunnel Crown up to CP15 7 18-Apr-23 25-Apr-23

WB - TBM Tunnel - Fire board - Tunnel Crown up to CP16 7 22-Apr-23 29-Apr-23

WB - TBM Tunnel - Fire board - Tunnel Crown up to CP17 7 17-May-23 24-May-23

Eastbound 76 28-Feb-23 02-Jun-23

EB - TBM Tunnel - Fire board - Tunnel Crown up to CP9 7 28-Feb-23 07-Mar-23

EB - TBM Tunnel - Fire board - Tunnel Crown up to CP7 4 10-Mar-23 14-Mar-23

EB - TBM Tunnel - Fire board - Tunnel Crown up to CP8 7 16-Mar-23 23-Mar-23

EB - TBM Tunnel - Fire board - Tunnel Crown up to CP10 7 16-Mar-23 23-Mar-23

EB - TBM Tunnel - Fire board - Tunnel Crown up to CP11 7 30-Mar-23 11-Apr-23

EB - TBM Tunnel - Fire board - Tunnel Crown up to CP12 7 18-Apr-23 25-Apr-23

EB - TBM Tunnel - Fire board - Tunnel Crown up to CP13 7 27-Apr-23 05-May-23

EB - TBM Tunnel - Fire board - Tunnel Crown up to CP14 7 12-May-23 19-May-23

EB - TBM Tunnel - Fire board - Tunnel Crown up to CP15 7 25-May-23 02-Jun-23

Fire Board - Road Level Wall 133 16-Feb-23 A 29-Jul-23

Eastbound 133 16-Feb-23 A 29-Jul-23

EB - TBM Tunnel - Fire Board - Wall CPS up to CP9 18 16-Feb-23 A 23-Jun-23

EB - TBM Tunnel - Utilities Dismantling & Removal 48 02-Jun-23 29-Jul-23

EB - TBM Tunnel - Fire Board - Wall NCPS up to CP9 18 02-Jun-23 23-Jun-23

EB - TBM Tunnel - Fire Board - Wall CPS up to CP12 20 24-Jun-23 18-Jul-23

EB - TBM Tunnel - Fire Board - Wall NCPS up to CP12 20 24-Jun-23 18-Jul-23

Road Barrier, Parapet & Utility Trough 18 24-Jun-23 15-Jul-23

Eastbound 18 24-Jun-23 15-Jul-23

EB - TBM Tunnel - Road Barrier, Parapet & Utility Trough CPS up to CP9 18 24-Jun-23 15-Jul-23

EB - TBM Tunnel - Road Barrier, Parapet & Utility Trough NCPS up to CP9 18 24-Jun-23 15-Jul-23

DRILL & BREAK TUNNEL [D&BR] 368 23-Dec-21 A 30-Jun-23

Tunnel Excavation 363 23-Dec-21 A 31-Mar-23

EB - D&Br Tunnel - CH9055-9020 Type D - Excavation Bench & SG 72 23-Dec-21 A 27-Aug-22 A

EB - D&Br Tunnel - CH8995-8976 Type D - Excavation Top 50 05-May-22 A 16-Jul-22 A

EB - D&Br Tunnel - CH9055-9030 Type D - Excavation SG 55 27-Aug-22 A 28-Nov-22 A

EB - D&Br Tunnel - CH9020-8990 Type D - Excavation Bench 60 29-Aug-22 A 28-Oct-22 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25

November December January February March April May June

2022 2023

WB - TBM Tunnel - Corbel Structure up to CP16

WB - TBM Tunnel - Corbel Structure up to CP17

WB - TBM Tunnel - Corbel Structure up to CP18

WB - TBM Tunnel - Corbel Structure up to CP19

EB - TBM Tunnel - Corbel Structure up to CP9

EB - TBM Tunnel - Corbel Structure up to CP10

EB - TBM Tunnel - Corbel Structure up to CP7

EB - TBM Tunnel - Corbel Structure up to CP8

EB - TBM Tunnel - Corbel Structure up to CP12

EB - TBM Tunnel - Corbel Structure up to CP11

EB - TBM Tunnel - Corbel Structure up to CP13

EB - TBM Tunnel - Corbel Structure up to CP14

EB - TBM Tunnel - Corbel Structure up to CP15

EB - TBM Tunnel - Corbel Structure up to CP16

EB - TBM Tunnel - Corbel Structure up to CP17

WB - TBM Tunnel - Fire board - Tunnel Crown up to CP10

WB - TBM Tunnel - Fire board - Tunnel Crown up to CP11

WB - TBM Tunnel - Fire board - Tunnel Crown up to CP12

WB - TBM Tunnel - Fire board - Tunnel Crown up to CP13

WB - TBM Tunnel - Fire board - Tunnel Crown up to CP14

WB - TBM Tunnel - Fire board - Tunnel Crown up to CP15

WB - TBM Tunnel - Fire board - Tunnel Crown up to CP16

WB - TBM Tunnel - Fire board - Tunnel Crown up to CP17

EB - TBM Tunnel - Fire board - Tunnel Crown up to CP9

EB - TBM Tunnel - Fire board - Tunnel Crown up to CP7

EB - TBM Tunnel - Fire board - Tunnel Crown up to CP8

EB - TBM Tunnel - Fire board - Tunnel Crown up to CP10

EB - TBM Tunnel - Fire board - Tunnel Crown up to CP11

EB - TBM Tunnel - Fire board - Tunnel Crown up to CP12

EB - TBM Tunnel - Fire board - Tunnel Crown up to CP13

EB - TBM Tunnel - Fire board - Tunnel Crown up to CP14

EB - TBM Tunnel - Fire board - Tunnel Crown up to CP15

EB - TBM Tunnel - Fire Board - Wall CPS up to CP9

EB - TBM Tunnel - Fire Board - Wall NCPS up to CP9

EB - D&Br Tunnel - CH9055-9020 Type D - Excavation Bench & SG

EB - D&Br Tunnel - CH9055-9030 Type D - Excavation SG

EB - D&Br Tunnel - CH9020-8990 Type D - Excavation Bench
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Activity Name Dur Start Finish

EB - D&Br Tunnel - CH9030-9010 Type D - Excavation SG 30 29-Nov-22 A 31-Jan-23 A

EB - D&Br Tunnel - CH9010-8990 Type D - Excavation SG 38 01-Feb-23 A 27-Feb-23 A

EB - D&Br Tunnel - CH8990-8976 Type D - Excavation Bench 32 28-Feb-23 A 31-Mar-23

Cross Passage 71 01-Apr-23 30-Jun-23

CP28 24 02-Jun-23 30-Jun-23

CP28 - Grouting from WB TBM Tunnel 18 02-Jun-23 23-Jun-23

CP28 - Open WB TBM Segment 6 24-Jun-23 30-Jun-23

CP30 42 01-Apr-23 25-May-23

CP30 - Excavation - Drill & break 30 01-Apr-23 11-May-23

CP30 - Base Slab & Kicker 12 12-May-23 25-May-23

DRILL & BLAST TUNNEL [D&BL] 633 11-Apr-22 A 18-Sep-23

Tunnel Excavation 36 01-Aug-22 A 23-Nov-22 A

Westbound 36 01-Aug-22 A 23-Nov-22 A

Full Face Drill & Blast 36 01-Aug-22 A 23-Nov-22 A

WB - D&Bl Tunnel - 80 Extension Excavation 36 01-Aug-22 A 23-Nov-22 A

Tunnel Structure WB Type A 305 02-Jul-22 A 12-Jul-23

SUS - EB OHVD 96 28-Feb-23 27-Jun-23

SUS - OHVD Formwork Relocation (EB to Branch) 12 28-Jun-23 12-Jul-23

TBM Dismantling Preparation 99 28-Nov-22 A 29-Mar-23

WB - TBM Dismantling - Dismantling Cavern Enlargement 12 28-Nov-22 A 10-Dec-22 A

WB - TBM Dismantling - Dismantling Gantry Installation 26 28-Feb-23 29-Mar-23

SG Preparation 233 02-Jul-22 A 14-Apr-23

WB - Bay 4 - CH9172-9179 - Kicker (SG side) 5 02-Jul-22 A 07-Jul-22 A

WB - Bay 5 - CH9179-9191 - Kicker (SG side) 5 05-Jul-22 A 09-Jul-22 A

WB - Bay 6 - CH9191-9203 - Kicker (SG side) 6 03-Feb-23 A 09-Feb-23 A

WB - Bay 11 - CH9251-9258 - Kicker (SG side) 5 06-Mar-23 10-Mar-23

WB - Bay 10 - CH9239-9251 - Kicker (SG side) 5 11-Mar-23 16-Mar-23

WB - Bay 9 - CH9227-9239 - Kicker (SG side) 5 30-Mar-23* 04-Apr-23

WB - Bay 3 - CH9160-9172 - Kicker (SG side) 5 06-Apr-23 14-Apr-23

SG Installation 5 28-Feb-23 04-Mar-23

WB - Bay 11 - CH9251-9258 - SG Installation 2 28-Feb-23 01-Mar-23

WB - Bay 10 - CH9239-9251 - SG Installation 3 02-Mar-23 04-Mar-23

Kicker 68 29-Dec-22 A 22-Mar-23

WB - Bay 9 - CH9227-9239 - Kicker (non SG side) 5 29-Dec-22 A 04-Jan-23 A

WB - Bay 8 - CH9215-9227 - Kicker (non SG side) 5 03-Jan-23 A 07-Jan-23 A

WB - Bay 7 - CH9203-9215 - Kicker (non SG side) 5 06-Jan-23 A 11-Jan-23 A

WB - Bay 6 - CH9191-9203 - Kicker (non SG side) 5 10-Jan-23 A 14-Jan-23 A

WB - Bay 5 - CH9179-9191 - Kicker (non SG side) 5 13-Jan-23 A 18-Jan-23 A

WB - Bay 4 - CH9172-9179 - Kicker (non SG side) 5 16-Jan-23 A 20-Jan-23 A

WB - Bay 3 - CH9160-9172 - Kicker (non SG side) 5 18-Jan-23 A 26-Jan-23 A

WB - Bay 10 - CH9239-9251 - Kicker (non SG side) 5 13-Feb-23 A 17-Feb-23 A

WB - Bay 11 - CH9251-9258 - Kicker (non SG side) 5 17-Mar-23 22-Mar-23

Base Slab 101 03-Jan-23 A 09-May-23

WB - Bay 5 - CH9179-9191 - Base Slab 3 03-Jan-23 A 05-Jan-23 A

WB - Bay 11 - CH9251-9258 - Base Slab 3 23-Mar-23 25-Mar-23

WB - Bay 10 - CH9239-9251 - Base Slab 3 27-Mar-23 29-Mar-23

WB - Bay 9 - CH9227-9239 - Base Slab 6 30-Mar-23 06-Apr-23

WB - Bay 8 - CH9215-9227 - Base Slab 6 11-Apr-23 17-Apr-23

WB - Bay 7 - CH9203-9215 - Base Slab 6 18-Apr-23 24-Apr-23

WB - Bay 6 - CH9191-9203 - Base Slab 6 25-Apr-23 02-May-23

WB - Bay 4 - CH9172-9179 - Base Slab 3 03-May-23 05-May-23

WB - Bay 3 - CH9160-9172 - Base Slab 3 06-May-23 09-May-23

30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25

November December January February March April May June

2022 2023

EB - D&Br Tunnel - CH9030-9010 Type D - Excavation SG

EB - D&Br Tunnel - CH9010-8990 Type D - Excavation SG

EB - D&Br Tunnel - CH8990-8976 Type D - Excavation Bench

CP28 - Grouting from WB TBM Tunnel

CP30 - Excavation - Drill & break

CP30 - Base Slab & Kicker

WB - D&Bl Tunnel - 80 Extension Excavation

SUS - EB OHVD

WB - TBM Dismantling - Dismantling Cavern Enlargement

WB - TBM Dismantling - Dismantling Gantry Installation

WB - Bay 6 - CH9191-9203 - Kicker (SG side)

WB - Bay 11 - CH9251-9258 - Kicker (SG side)

WB - Bay 10 - CH9239-9251 - Kicker (SG side)

WB - Bay 9 - CH9227-9239 - Kicker (SG side)

WB - Bay 3 - CH9160-9172 - Kicker (SG side)

WB - Bay 11 - CH9251-9258 - SG Installation

WB - Bay 10 - CH9239-9251 - SG Installation

WB - Bay 9 - CH9227-9239 - Kicker (non SG side)

WB - Bay 8 - CH9215-9227 - Kicker (non SG side)

WB - Bay 7 - CH9203-9215 - Kicker (non SG side)

WB - Bay 6 - CH9191-9203 - Kicker (non SG side)

WB - Bay 5 - CH9179-9191 - Kicker (non SG side)

WB - Bay 4 - CH9172-9179 - Kicker (non SG side)

WB - Bay 3 - CH9160-9172 - Kicker (non SG side)

WB - Bay 10 - CH9239-9251 - Kicker (non SG side)

WB - Bay 11 - CH9251-9258 - Kicker (non SG side)

WB - Bay 5 - CH9179-9191 - Base Slab

WB - Bay 11 - CH9251-9258 - Base Slab

WB - Bay 10 - CH9239-9251 - Base Slab

WB - Bay 9 - CH9227-9239 - Base Slab

WB - Bay 8 - CH9215-9227 - Base Slab

WB - Bay 7 - CH9203-9215 - Base Slab

WB - Bay 6 - CH9191-9203 - Base Slab

WB - Bay 4 - CH9172-9179 - Base Slab

WB - Bay 3 - CH9160-9172 - Base Slab
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Activity Name Dur Start Finish

Waterproofing Rebar 6 30-Mar-23 06-Apr-23

WB - Bay 10-11 Waterproofing 6 30-Mar-23 06-Apr-23

Tunnel Structure EB Type A 341 06-May-22 A 29-Jun-23

SG Preparation 112 06-May-22 A 19-Aug-22 A

EB - Bay 5-8 SG Preparation 19 06-May-22 A 19-Jul-22 A

EB - Bay 6 - CH9201-9213 - Kicker (SG side) 5 20-Jun-22 A 27-Jun-22 A

EB - Bay 4 - CH9177-9189 - Kicker (SG side) 5 24-Jun-22 A 29-Jun-22 A

EB - Bay 5 - CH9189-9201 - Kicker (SG side) 5 30-Jun-22 A 05-Jul-22 A

EB - Bay 2.2 - CH9159-9165 - Kicker (SG side) 5 12-Jul-22 A 16-Jul-22 A

EB - Bay 3 - CH9165-9177 - Kicker (SG side) 5 13-Jul-22 A 18-Jul-22 A

EB - Bay 2.1 - CH9147-9159 - Kicker (SG side) 5 16-Jul-22 A 21-Jul-22 A

EB - Bay 1 - CH9135-9147 - Kicker (SG side) 5 09-Aug-22 A 13-Aug-22 A

EB - Bay 7 - CH9213-9225 - Kicker (SG side) 5 15-Aug-22 A 19-Aug-22 A

SG Installation 3 06-Jun-22 A 11-Jun-22 A

EB - Bay 7 - CH9213-9225 - SG Installation 3 06-Jun-22 A 11-Jun-22 A

Kicker 35 01-Jun-22 A 16-Sep-22 A

EB - Bay 5 - CH9189-9201 - Kicker (non SG side) 5 01-Jun-22 A 07-Jun-22 A

EB - Bay 6 - CH9201-9213 - Kicker (non SG side) 5 06-Jun-22 A 10-Jun-22 A

EB - Bay 2.2 - CH9159-9165 - Kicker (non SG side) 5 17-Jun-22 A 23-Jun-22 A

EB - Bay 3 - CH9165-9177 - Kicker (non SG side) 5 06-Jul-22 A 11-Jul-22 A

EB - Bay 7 - CH9213-9225 - Kicker (non SG side) 5 18-Jul-22 A 23-Jul-22 A

EB - Bay 4 - CH9177-9189 - Kicker (non SG side) 5 17-Aug-22 A 16-Sep-22 A

Base Slab 40 01-Aug-22 A 31-Aug-22 A

EB - Bay 1 - CH9135-9147 - Base Slab 5 01-Aug-22 A 05-Aug-22 A

EB - Bay 2.1 - CH9147-9159 - Base Slab 5 06-Aug-22 A 10-Aug-22 A

EB - Bay 2.2 - CH9159-9165 - Base Slab 5 11-Aug-22 A 13-Aug-22 A

EB - Bay 3 - CH9165-9177 - Base Slab 5 15-Aug-22 A 17-Aug-22 A

EB - Bay 4 - CH9177-9189 - Base Slab 5 18-Aug-22 A 20-Aug-22 A

EB - Bay 5 - CH9189-9201 - Base Slab 5 22-Aug-22 A 24-Aug-22 A

EB - Bay 6 - CH9201-9213 - Base Slab 5 25-Aug-22 A 27-Aug-22 A

EB - Bay 7 - CH9213-9225 - Base Slab 5 29-Aug-22 A 31-Aug-22 A

Waterproofing Rebar 86 08-Aug-22 A 22-Sep-22 A

EB - Bay 1-4 UU rearrange 12 08-Aug-22 A 17-Aug-22 A

EB - Bay 1 Waterproofing 9 08-Aug-22 A 13-Aug-22 A

EB - Bay 2.1 Waterproofing 9 11-Aug-22 A 15-Aug-22 A

EB - Bay 2.2 Waterproofing 9 16-Aug-22 A 20-Aug-22 A

EB - Bay 3 Waterproofing 9 22-Aug-22 A 26-Aug-22 A

EB - Bay 4 Waterproofing 9 26-Aug-22 A 29-Aug-22 A

EB - Bay 5-8 UU rearrange 12 30-Aug-22 A 22-Sep-22 A

EB - Bay 5 Waterproofing 9 31-Aug-22 A 02-Sep-22 A

EB - Bay 6 Waterproofing 9 01-Sep-22 A 03-Sep-22 A

Lining 153 10-Aug-22 A 23-May-23

EB - Lining Fwk Type A Assembly 30 10-Aug-22 A 16-Nov-22 A

EB - D&Bl Tunnel - CH9225-9135 Type A&B - Lining Structure 40 17-Nov-22 A 19-Apr-23

EB - D&Bl Tunnel - CH9225-9240 Type A&B - Lining Structure 16 20-Apr-23 09-May-23

EB - Lining Fwk Type A Dismantling (Portal) 12 10-May-23 23-May-23

OHVD 30 24-May-23 29-Jun-23

EB - OHVD Slab Fwk Type A  Assembly 30 24-May-23* 29-Jun-23

Tunnel Structure EB Type C 352 23-May-22 A 28-Jul-23

EB - D&Bl Tunnel - CH9135-9100 Type A - SG Installation 8 23-May-22 A 21-Jun-22 A

EB - D&Bl Tunnel - CH9135-9100 Type A - Kicker 15 22-Jun-22 A 03-Sep-22 A

EB - D&Bl Tunnel - CH9135-9100 Type A - Base slab 20 04-Sep-22 A 15-Oct-22 A

EB - Earth Mat 12-17 Installation 12 06-Oct-22 A 16-Dec-22 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25

November December January February March April May June

2022 2023

WB - Bay 10-11 Waterproofing

EB - Bay 4 - CH9177-9189 - Kicker (non SG side)

EB - Lining Fwk Type A Assembly

EB - D&Bl Tunnel - CH9225-9135 Type A&B - Lining Structure

EB - D&Bl Tunnel - CH9225-9240 Type A&B - Lining Structure

EB - Lining Fwk Type A Dismantling (Portal)

EB - D&Bl Tunnel - CH9135-9100 Type A - Base slab

EB - Earth Mat 12-17 Installation
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Activity Name Dur Start Finish

EB - Earth Mat 12-17 Drilling, Installation and Testing 18 07-Oct-22 A 14-Dec-22 A

EB - D&Bl Tunnel - CH9100-9050 Type A - SG Preparation 49 18-Oct-22 A 13-Dec-22 A

EB - D&Bl Tunnel - CH9100-9050 Type A - SG Installation 58 19-Oct-22 A 24-Dec-22 A

EB - Earth Mat 12-17 Drilling 15 25-Nov-22 A 20-Dec-22 A

EB - D&Bl Tunnel - CH9100-9050 Type A - Kicker 25 07-Dec-22 A 07-Feb-23 A

EB - Earth Mat 12-17 Testing 1 17-Dec-22 A 17-Dec-22 A

EB - D&Bl Tunnel - CH9100-9050 Type A - Base slab 28 20-Dec-22 A 15-Feb-23 A

EB - D&Bl Tunnel - CH9135-9050 Type C - Wall (6m bay, 15bay, 5d/bay) 75 16-Feb-23 A 01-Jun-23

EB - D&Bl Tunnel - A/C/E Junction End Wall 52 27-May-23 28-Jul-23

Tunnel Structure EB Type A (D&Br) 138 01-Apr-23 18-Sep-23

EB - D&Bl Tunnel - CH8988-9050 Type A - SG Preparation 17 01-Apr-23 25-Apr-23

EB - D&Bl Tunnel - CH8988-9050 Type A - SG Installation 12 26-Apr-23 10-May-23

EB - D&Bl Tunnel - CH8988-9050 Type A - Kicker 30 11-May-23 15-Jun-23

EB - D&Br TBM Chamber - Kicker 6 05-Sep-23 11-Sep-23

EB D&Br TBM Chamber - Temp Base Slab 6 12-Sep-23 18-Sep-23

Tunnel Structure S01 Branch Tunnel 242 11-Jul-22 A 25-May-23

EB - D&Bl Tunnel - S01 Branch Tunnel - Drainage Installation 40 11-Jul-22 A 05-Nov-22 A

EB - D&Bl Tunnel - S01 Branch Tunnel - Base Slab & Kicker (3d/bay) 21 20-Jul-22 A 19-Nov-22 A

EB - Lining Fwk S01 Branch Tunnel Assembly 30 11-Mar-23 19-Apr-23

EB - D&Bl Tunnel - S01 Branch Tunnel - Lining Structure (5d/bay, 145 - 215) 30 20-Apr-23 25-May-23

Cross Passage 379 11-Apr-22 A 24-Jul-23

CP33 379 11-Apr-22 A 24-Jul-23

EB - D&Bl Tunnel - CP33 48m (37 blasts) 47 11-Apr-22 A 20-Jun-22 A

EB - D&Br Tunnel - CP33 (5m plug) 36 12-Dec-22 A 14-Apr-23

CP33 - Exc. for Drainage 18 15-Apr-23 06-May-23

CP33 - Base slab / Kicker 12 08-May-23 20-May-23

CP33 - Junction Sturcture 52 22-May-23 24-Jul-23

EAST VENTILATION BUILDING [EVB] 770 05-Mar-22 A 08-Nov-24

Excavation 143 05-Mar-22 A 20-Aug-22 A

Eastbound 143 05-Mar-22 A 20-Aug-22 A

Eastbound Excavation 143 05-Mar-22 A 20-Aug-22 A

Foundation / Portal Structure 363 21-Apr-22 A 05-Aug-23

Westbound 363 21-Apr-22 A 05-Aug-23

EVB - WB Drainage & Blinding 18 21-Apr-22 A 19-Jul-22 A

EVB - WB Foundation & SG Level Walls & Slab 91 20-Jul-22 A 27-Mar-23

EVB - WB Tunnel & Plenum Level Wall & Column 48 28-Mar-23 29-May-23

EVB - WB Tunnel & Plenum Level Beam & Slab 36 11-May-23 23-Jun-23

EVB - WB Tunnel Mezzanine Level Wall & Column 36 24-Jun-23 05-Aug-23

Eastbound 208 22-Aug-22 A 08-Jul-23

Trench Excavation 18 22-Aug-22 A 30-Sep-22 A

EVB - EB Earth Mat Installation 12 03-Oct-22 A 08-Oct-22 A

EVB - EB Drainage & Blinding 18 10-Oct-22 A 22-Oct-22 A

EVB - EB Foundation & SG Level Walls & Slab 60 24-Oct-22 A 20-Feb-23 A

EVB - EB Tunnel & Plenum Level Wall & Column 48 28-Feb-23 28-Apr-23

EVB - EB Tunnel & Plenum Level Beam & Slab 36 12-Apr-23 24-May-23

EVB - EB Tunnel Mezzanine Level Wall & Column 36 25-May-23 08-Jul-23

T & C / FSI 0 08-Nov-24 08-Nov-24

EVB - FSI Forms submission to FSD 0 08-Nov-24

TUNNEL E&M INSTALLATION & COMMISSIONING 86 28-Feb-23 14-Jun-23

TKO-LTT Admin Building 86 28-Feb-23 14-Jun-23

Material Delivery 6 28-Feb-23* 06-Mar-23

Cable Trunking and Tray Installation 36 07-Mar-23 21-Apr-23

30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25

November December January February March April May June

2022 2023

EB - Earth Mat 12-17 Drilling, Installation and Testing

EB - D&Bl Tunnel - CH9100-9050 Type A - SG Preparation

EB - D&Bl Tunnel - CH9100-9050 Type A - SG Installation

EB - Earth Mat 12-17 Drilling

EB - D&Bl Tunnel - CH9100-9050 Type A - Kicker

EB - Earth Mat 12-17 Testing

EB - D&Bl Tunnel - CH9100-9050 Type A - Base slab

EB - D&Bl Tunnel - CH9135-9050 Type C - Wall (6m bay, 15bay, 5d/bay)

EB - D&Bl Tunnel - CH8988-9050 Type A - SG Preparation

EB - D&Bl Tunnel - CH8988-9050 Type A - SG Installation

EB - D&Bl Tunnel - CH8988-9050 Type A - Kicker

EB - D&Bl Tunnel - S01 Branch Tunnel - Drainage Installation

EB - D&Bl Tunnel - S01 Branch Tunnel - Base Slab & Kicker (3d/bay)

EB - Lining Fwk S01 Branch Tunnel Assembly

EB - D&Bl Tunnel - S01 Branch Tunnel - Lining Structure (5d/bay, 145 - 215)

EB - D&Br Tunnel - CP33 (5m plug)

CP33 - Exc. for Drainage

CP33 - Base slab / Kicker

EVB - WB Foundation & SG Level Walls & Slab

EVB - WB Tunnel & Plenum Level Wall & Column

EVB - WB Tunnel & Plenum Level Beam & Slab

EVB - EB Earth Mat Installation

EVB - EB Drainage & Blinding

EVB - EB Foundation & SG Level Walls & Slab

EVB - EB Tunnel & Plenum Level Wall & Column

EVB - EB Tunnel & Plenum Level Beam & Slab

Material Delivery

Cable Trunking and Tray Installation
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Activity Name Dur Start Finish

Submain Power Supply Installation 12 07-Mar-23 20-Mar-23

Conduit Instal lation 24 21-Mar-23 21-Apr-23

Cable Pull ing 24 21-Mar-23 21-Apr-23

Final Circuit Installation 8 22-Apr-23 02-May-23

Testing & Commissioning 36 03-May-23 14-Jun-23

ER1.4.25 (L) ...construction of TKO-LTT...is planned to complete in 2021 0 14-Jun-23

STATUTORY INSPECTION / HANDOVER 0 01-Apr-25 01-Apr-25

Route-wide Fire Service Inspection 0 01-Apr-25 01-Apr-25

FSI - Forms submission to FSD 0 01-Apr-25

EXECUTIVE SUMMARY 0 09-Mar-23 09-Mar-23

General 0 09-Mar-23 09-Mar-23

KD-5 Stage 3A - Design Approval for Stage 3B [DOC+1212cd] 0 09-Mar-23*

KD-7 Stage 4A - Design Approval for Stage 4B [DOC+1212cd] 0 09-Mar-23*

30 06 13 20 27 04 11 18 25 01 08 15 22 29 05 12 19 26 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25

November December January February March April May June

2022 2023

Submain Power Supply Installation

Conduit Installation

Cable Pull ing

Final Circuit Installation

Testing & Commissioning

ER1.4.25 (L) ...construction of TKO-LTT...is planned to complete in 2021

KD-5 Stage 3A - Design Approval for Stage 3B [DOC+1212cd]

KD-7 Stage 4A - Design Approval for Stage 4B [DOC+1212cd]
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