
Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

WORKS PROGRAMME (01V3) 665 07-Feb-20 07-May-22 272 01-Aug-20 A 03-Jul-21

DESIGN SUBMISSION & APPROVAL 665 07-Feb-20 07-May-22 231 01-Aug-20 A 13-May-21

GENERAL 340 02-Mar-20 27-Apr-21 213 20-Aug-20 A 11-May-21
Design Memorandum 0 02-Mar-20 02-Mar-20 139 27-Aug-20 A 11-Feb-21
Design Memorandum - 3rd Sub 0 10 27-Aug-20 A 07-Sep-20 A
Design Memorandum - 3rd Review 0 28 08-Sep-20 A 12-Oct-20 A
Design Memorandum - 4th Sub 0 73 13-Oct-20 A 09-Jan-21
Design Memorandum - 4th Review 0 28 11-Jan-21 11-Feb-21
Design Memorandum - Approval 0 02-Mar-20 0 11-Feb-21

Ground Investigation Report - Kai Tak Area 141 04-May-20 19-Oct-20 183 21-Aug-20 A 06-Apr-21
Ground Investigation Report Vol 1 - Prepare & submit 1st draft 48 04-May-20 29-Jun-20 18 21-Aug-20 A 10-Sep-20 A
Ground Investigation Report Vol 1 - 1st Sub 0 29-Jun-20 0 10-Sep-20 A
Ground Investigation Report Vol 1 - Review 28 30-Jun-20 27-Jul-20 120 11-Sep-20 A 08-Jan-21
Ground Investigation Report Vol 1 - Resubmission 48 28-Jul-20 21-Sep-20 48 09-Jan-21 09-Mar-21
Ground Investigation Report Vol 1 - 2nd Sub 0 21-Sep-20 0 09-Mar-21
Ground Investigation Report Vol 1 - 2nd Sub Review 28 22-Sep-20 19-Oct-20 28 10-Mar-21 06-Apr-21

Ground Investigation Report - Tunnel 59 06-Oct-20 14-Dec-20 139 16-Sep-20 A 06-Mar-21
Ground Investigation Report Vol 2 - Prepare & submit 1st draft 12 06-Oct-20 19-Oct-20 94 16-Sep-20 A 09-Jan-21
Ground Investigation Report Vol 2 - 1st Sub 0 19-Oct-20 0 09-Jan-21
Ground Investigation Report Vol 2 - Review 1st Sub 28 20-Oct-20 16-Nov-20 28 10-Jan-21 06-Feb-21
Ground Investigation Report Vol 2 - 2nd Sub 0 16-Nov-20 0 06-Feb-21
Ground Investigation Report Vol 2 - Review 2nd Sub 28 17-Nov-20 14-Dec-20 28 07-Feb-21 06-Mar-21
Ground Investigation Report Vol 2 - Approval 0 14-Dec-20 0 06-Mar-21

Construction Traffic Impact Assessment - Kai Tak Area 24 13-May-20 10-Jun-20 113 23-Sep-20 A 09-Feb-21
CTIA Kai Tak Area - 2nd Sub 0 13-May-20 0 23-Sep-20 A
CTIA Kai Tak Area - 2nd Review 28 14-May-20 10-Jun-20 12 24-Sep-20 A 05-Oct-20 A
CTIA Kai Tak Area - Resubmission 0 38 06-Oct-20 A 19-Nov-20 A
CTIA Kai Tak Area - 3rd Sub 0 0 19-Nov-20 A
CTIA Kai Tak Area - 3rd Review 0 22 20-Nov-20 A 11-Dec-20 A
CTIA Kai Tak Area - Resubmission 0 24 12-Dec-20 A 12-Jan-21
CTIA Kai Tak Area - 3rd Sub 0 0 12-Jan-21
CTIA Kai Tak Area - 3rd Review 0 28 13-Jan-21 09-Feb-21
CTIA Kai Tak Area - Approval 0 10-Jun-20 0 09-Feb-21

Construction Traffic Impact Assessment - Lam Tin Area 0 26-Jun-20 26-Jun-20 0 27-Aug-20 A 27-Aug-20 A
CTIA Lam Tin Area - Approval 0 26-Jun-20 0 27-Aug-20 A

Durability Assessment Report 0 07-May-20 07-May-20 127 03-Sep-20 A 04-Feb-21
Durability Assessment Report - Resubmission 0 8 03-Sep-20 A 11-Sep-20 A
Durability Assessment Report - 4th Sub 0 0 11-Sep-20 A
Durability Assessment Report - 4th Review 0 24 12-Sep-20 A 12-Oct-20 A
Durability Assessment Report - Resubmission 0 73 13-Oct-20 A 09-Jan-21
Durability Assessment Report - 5th Sub 0 0 09-Jan-21
Durability Assessment Report - 5th Review 0 22 11-Jan-21 04-Feb-21
Durability Assessment Report - Approval 0 07-May-20 0 04-Feb-21

ACABAS - Western Tunnel Portal and Concrete Finishes fo 98 12-Jun-20 08-Oct-20 121 19-Sep-20 A 17-Feb-21
DDA - Draft - Final Review and prepare for 1st Sub 24 12-Jun-20 11-Jul-20 6 19-Sep-20 A 25-Sep-20 A
DDA - 1st Sub 0 11-Jul-20 0 25-Sep-20 A
DDA - Review by SO 28 12-Jul-20 08-Aug-20 81 26-Sep-20 A 15-Dec-20 A
DDA - Review by IP / DC 28 12-Jul-20 08-Aug-20 100 26-Sep-20 A 03-Jan-21
DDA - Further information required by SO 22 10-Aug-20 03-Sep-20 22 16-Dec-20 A 13-Jan-21

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

Design Memorandum - 3rd Sub
Design Memorandum - 3rd Review

Design Memorandum - 4th Sub
Design Memorandum - 4th Review
Design Memorandum - Approval

Ground Investigation Report - Kai Tak Area
Ground Investigation Report Vol 1 - Prepare & submit 1st draft
Ground Investigation Report Vol 1 - 1st Sub

Ground Investigation Report Vol 1 - Review
Ground Investigation
Ground Investigation

Ground Investigation Report - Tunnel
Ground Investigation Report Vol 2 - Prepare & submit 1st draft
Ground Investigation Report Vol 2 - 1st Sub

Ground Investigation Report Vol 2 - Review 1st Sub
Ground Investigation Report Vol 2 - 2nd Sub

Ground Investigation R
Ground Investigation R

CTIA Kai Tak Area - 2nd Sub
CTIA Kai Tak Area - 2nd Review

CTIA Kai Tak Area - Resubmission
CTIA Kai Tak Area - 3rd Sub

CTIA Kai Tak Area - 3rd Review
CTIA Kai Tak Area - Resubmission
CTIA Kai Tak Area - 3rd Sub

CTIA Kai Tak Area - 3rd Review
CTIA Kai Tak Area - Approval

TIA Lam Tin Area - Approval

Durability Assessment Report - Resubmission
Durability Assessment Report - 4th Sub

Durability Assessment Report - 4th Review
Durability Assessment Report - Resubmission
Durability Assessment Report - 5th Sub

Durability Assessment Report - 5th Review
Durability Assessment Report - Approval

ACABAS - Western Tunnel Portal and Concrete Finishes for Retaining Structure
DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
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DDA - 2nd Sub 0 03-Sep-20 0 13-Jan-21
DDA - 2nd Review by SO 35 04-Sep-20 08-Oct-20 35 14-Jan-21 17-Feb-21
DDA - SO Consent for Construction 0 08-Oct-20 0 17-Feb-21

ACABAS- Footbridge FB-02 48 09-Oct-20 04-Dec-20 48 18-Feb-21 19-Apr-21
DDA - Draft - Preparation by Designer 48 09-Oct-20 04-Dec-20 48 18-Feb-21 19-Apr-21

CLP Substation - Building Services and Underground Utiliti 0 01-Jun-20 01-Jun-20 42 26-Sep-20 A 18-Nov-20 A
DDA - 3rd Sub 0 0 26-Sep-20 A
DDA - 3rd Review by SO 0 11 28-Sep-20 A 12-Oct-20 A
DDA - Further information required by SO 0 24 13-Oct-20 A 10-Nov-20 A
DDA - 4th Sub 0 0 10-Nov-20 A
DDA - 4th Review by SO 0 7 11-Nov-20 A 18-Nov-20 A
DDA - SO Consent for Construction 0 01-Jun-20 0 18-Nov-20 A

CLP Substation - ABWF 30 15-May-20 19-Jun-20 83 21-Sep-20 A 04-Jan-21
DDA - 2nd Sub 0 15-May-20 0 21-Sep-20 A
DDA - 2nd Review by SO 35 16-May-20 19-Jun-20 104 22-Sep-20 A 03-Jan-21
DDA - SO Consent for Construction 0 19-Jun-20 0 04-Jan-21

DDA Project Alignment 40 28-Mar-20 20-May-20 116 27-Aug-20 A 15-Jan-21
DDA - Further information required by SO 12 28-Mar-20 15-Apr-20 8 27-Aug-20 A 04-Sep-20 A
DDA - 2nd Sub 0 15-Apr-20 0 04-Sep-20 A
DDA - 2nd Review by SO 35 16-Apr-20 20-May-20 74 05-Sep-20 A 17-Nov-20 A
DDA - Further information required by SO 0 21 18-Nov-20 A 11-Dec-20 A
DDA - 3rd Sub 0 0 11-Dec-20 A
DDA - 3rd  Review by SO 0 35 12-Dec-20 A 15-Jan-21
DDA - SO Consent for Construction 0 20-May-20 0 15-Jan-21

AIP Roadworks and Street Furniture 120 02-Jul-20 21-Nov-20 170 19-Sep-20 A 20-Apr-21
AIP - Draft - Preparation by Designer 36 02-Jul-20 12-Aug-20 91 19-Sep-20 A 09-Jan-21
AIP - Draft - Final Review and prepare for 1st Sub 18 13-Aug-20 02-Sep-20 18 11-Jan-21 30-Jan-21
AIP - 1st Sub 0 02-Sep-20 0 30-Jan-21
AIP - Review by SO 28 03-Sep-20 30-Sep-20 28 31-Jan-21 27-Feb-21
AIP - Review by IP / DC 28 03-Sep-20 30-Sep-20 28 31-Jan-21 27-Feb-21
AIP - Further information required by SO 24 01-Oct-20 24-Oct-20 24 28-Feb-21 23-Mar-21
AIP - 2nd Sub 0 24-Oct-20 0 23-Mar-21
AIP - 2nd Review by SO 28 25-Oct-20 21-Nov-20 28 24-Mar-21 20-Apr-21

AIP Traffic Sign, Road Marking & Sign Gantry 44 25-Feb-21 21-Apr-21 104 12-Sep-20 A 18-Jan-21
AIP - Further information required by SO 24 25-Feb-21 24-Mar-21 24 12-Sep-20 A 12-Oct-20 A
AIP - 2nd Sub 0 24-Mar-21 0 12-Oct-20 A
AIP - 2nd Review by SO 28 25-Mar-21 21-Apr-21 49 13-Oct-20 A 30-Nov-20 A
AIP - Further information required by SO 0 18 01-Dec-20 A 21-Dec-20 A
AIP - 2nd Sub 0 0 21-Dec-20 A
AIP - 2nd Review by SO 0 28 22-Dec-20 A 18-Jan-21
AIP - SO Consent for DDA Submission 0 21-Apr-21 0 18-Jan-21

AIP Street Lighting (AGR/ DPR/ S20/ L10/ L18) 23 23-Oct-20 20-Nov-20 10 15-Oct-20 A 28-Oct-20 A
AIP - 2nd Sub 0 23-Oct-20 0 15-Oct-20 A
AIP - 2nd Review by SO 28 24-Oct-20 20-Nov-20 13 16-Oct-20 A 28-Oct-20 A
AIP - SO Consent for DDA Submission 0 20-Nov-20 0 28-Oct-20 A

DDA Street Lighting (AGR/ DPR/ S20/ L10/ L18) 125 21-Nov-20 27-Apr-21 144 20-Aug-20 A 10-Feb-21
DDA - Draft - Preparation by Designer 42 21-Nov-20 12-Jan-21 27 20-Aug-20 A 19-Sep-20 A
DDA - Draft - Final Review and prepare for 1st Sub 24 13-Jan-21 09-Feb-21 4 21-Sep-20 A 24-Sep-20 A
DDA - 1st Sub 0 09-Feb-21 0 24-Sep-20 A
DDA - Review by SO 28 10-Feb-21 09-Mar-21 26 25-Sep-20 A 20-Oct-20 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

DDA - 2nd Sub
DDA - 2nd Review by SO
DDA - SO Consent for Construction

ACABAS- Footbridge FB-02

DDA - 3rd Sub
DDA - 3rd Review by SO

DDA - Further information required by SO
DDA - 4th Sub

DDA - 4th Review by SO
DDA - SO Consent for Construction

DDA - 2nd Sub
DDA - 2nd Review by SO
DDA - SO Consent for Construction

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - Further information required by SO
DDA - 3rd Sub

DDA - 3rd  Review by SO
DDA - SO Consent for Construction

AIP Roadworks and Street Furniture
AIP - Draft - Preparation by Designer

AIP - Draft - Final Review and prepare for 1st Sub
AIP - 1st Sub

AIP - Review by SO
AIP - Review by IP / DC

AIP - 
AIP - 

AIP 
AIP 

AIP - Further information required by SO
AIP - 2nd Sub

AIP - 2nd Review by SO

AIP Street Lighting (AGR/ DPR/ S20/ L10/ L18)
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - SO Consent for DDA Submission

DDA - Draft - Preparation by Designer
DDA - Draft - Final Review and prepare for 1st S
DDA - 1st Sub

DDA - Review by SO
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

DDA - Review by IP / DC 28 10-Feb-21 09-Mar-21 101 25-Sep-20 A 03-Jan-21
DDA - Further information required by SO 12 10-Mar-21 23-Mar-21 63 21-Oct-20 A 06-Jan-21
DDA - 2nd Sub 0 23-Mar-21 0 06-Jan-21
DDA - 2nd Review by SO 35 24-Mar-21 27-Apr-21 35 07-Jan-21 10-Feb-21
DDA - SO Consent for DDA Submission 0 27-Apr-21 0 10-Feb-21

AIP Structural Health Monitoring System (SHMS) 95 31-Aug-20 22-Dec-20 151 19-Sep-20 A 24-Mar-21
AIP - Draft - Preparation by Designer 24 31-Aug-20 26-Sep-20 24 19-Sep-20 A 19-Oct-20 A
AIP - Draft - Final Review and prepare for 1st Sub 12 28-Sep-20 13-Oct-20 67 20-Oct-20 A 09-Jan-21
AIP - 1st Sub 0 13-Oct-20 0 09-Jan-21
AIP - Review by SO 28 14-Oct-20 10-Nov-20 28 10-Jan-21 06-Feb-21
AIP - Review by IP / DC 28 14-Oct-20 10-Nov-20 28 10-Jan-21 06-Feb-21
AIP - Further information required by SO 12 11-Nov-20 24-Nov-20 12 08-Feb-21 24-Feb-21
AIP - 2nd Sub 0 24-Nov-20 0 24-Feb-21
AIP - 2nd Review by SO 28 25-Nov-20 22-Dec-20 28 25-Feb-21 24-Mar-21
AIP - SO Consent for DDA Submission 0 22-Dec-20 0 24-Mar-21

DDA Structural Health Monitoring System (SHMS) 36 23-Dec-20 05-Feb-21 36 25-Mar-21 11-May-21
DDA - Draft - Preparation by Designer 36 23-Dec-20 05-Feb-21 36 25-Mar-21 11-May-21

AIP Landscape Design 93 01-Aug-20 20-Nov-20 154 01-Sep-20 A 09-Mar-21
AIP - Draft - Preparation by Designer 24 01-Aug-20 28-Aug-20 86 01-Sep-20 A 12-Dec-20 A
AIP - Draft - Final Review and prepare for 1st Sub 12 29-Aug-20 11-Sep-20 12 14-Dec-20 A 29-Dec-20 A
AIP - 1st Sub 0 11-Sep-20 0 29-Dec-20 A
AIP - Review by SO 28 12-Sep-20 09-Oct-20 28 30-Dec-20 A 26-Jan-21
AIP - Review by IP / DC 28 12-Sep-20 09-Oct-20 28 30-Dec-20 A 26-Jan-21
AIP - Further information required by SO 12 10-Oct-20 23-Oct-20 12 27-Jan-21 09-Feb-21
AIP - 2nd Sub 0 23-Oct-20 0 09-Feb-21
AIP - 2nd Review by SO 28 24-Oct-20 20-Nov-20 28 10-Feb-21 09-Mar-21
AIP - SO Consent for Construction 0 20-Nov-20 0 09-Mar-21

DDA Landscape Design 42 21-Nov-20 12-Jan-21 42 10-Mar-21 03-May-21
DDA - Draft - Preparation by Designer 42 21-Nov-20 12-Jan-21 42 10-Mar-21 03-May-21

MISC. TEMP WORKS 140 07-Feb-20 28-Jul-20 213 01-Aug-20 A 21-Apr-21
Temporary works and Dewatering Measures for Excavatio 0 08-May-20 08-May-20 103 02-Sep-20 A 07-Jan-21
DDA - 3rd Sub 0 0 02-Sep-20 A
DDA - 3rd Review by SO 0 13 03-Sep-20 A 17-Sep-20 A
DDA - Further information required by SO 0 7 18-Sep-20 A 25-Sep-20 A
DDA - 4th Sub 0 0 25-Sep-20 A
DDA - 4th Review by SO 0 43 26-Sep-20 A 18-Nov-20 A
DDA - Further information required by SO 0 5 19-Nov-20 A 24-Nov-20 A
DDA - 5th Sub 0 0 24-Nov-20 A
DDA - 5th Review by SO 0 35 25-Nov-20 A 07-Jan-21
DDA - SO Consent for Construction 0 08-May-20 0 07-Jan-21

Typical Design of Formworks and Falseworks 0 18-Jul-20 18-Jul-20 0 03-Aug-20 A 03-Aug-20 A
DDA - SO Consent for Construction 0 18-Jul-20 0 03-Aug-20 A

Seawall checkings for temporary cases (Loading / Unloadi 28 04-Jun-20 08-Jul-20 131 01-Aug-20 A 07-Jan-21
DDA - 2nd Review by SO 35 04-Jun-20 08-Jul-20 18 01-Aug-20 A 18-Aug-20 A
DDA - Further information required by SO 0 21 19-Aug-20 A 11-Sep-20 A
DDA - 3rd Sub 0 0 11-Sep-20 A
DDA - 3rd Review by SO 0 16 12-Sep-20 A 30-Sep-20 A
DDA - Further information required by SO 0 24 03-Oct-20 A 31-Oct-20 A
DDA - 4th Sub 0 0 31-Oct-20 A
DDA - 4th Review by SO 0 15 02-Nov-20 A 18-Nov-20 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

DDA - Review by IP
DDA 
DDA 

AIP Structural Health Monitoring System (SHMS)
AIP - Draft - Preparation by Designer

AIP - Draft - Final Review and prepare for 1st Sub
AIP - 1st Sub

AIP - Review by SO
AIP - Review by IP / DC

AIP - Further information required
AIP - 2nd Sub

AIP 
AIP 

DDA Structural Health Monitoring System (SHMS)

AIP Landscape Design
AIP - Draft - Preparation by Designer

AIP - Draft - Final Review and prepare for 1st Sub
AIP - 1st Sub

AIP - Review by SO
AIP - Review by IP / DC

AIP - Further information required by SO
AIP - 2nd Sub

AIP - 2nd Review by
AIP - SO Consent fo

DDA Landscape Design

DDA - 3rd Sub
DDA - 3rd Review by SO

DDA - Further information required by SO
DDA - 4th Sub

DDA - 4th Review by SO
DDA - Further information required by SO
DDA - 5th Sub

DDA - 5th Review by SO
DDA - SO Consent for Construction

ks
nstruction
oading)
Review by SO

DDA - Further information required by SO
DDA - 3rd Sub

DDA - 3rd Review by SO
DDA - Further information required by SO
DDA - 4th Sub

DDA - 4th Review by SO
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DDA - Further information required by SO 0 5 19-Nov-20 A 24-Nov-20 A
DDA - 5th Sub 0 0 24-Nov-20 A
DDA - 5th Review by SO 0 35 25-Nov-20 A 07-Jan-21
DDA - SO Consent for Construction 0 08-Jul-20 0 07-Jan-21

Barging Point design at Portion P 0 28-Jul-20 28-Jul-20 0 26-Aug-20 A 26-Aug-20 A
DDA - SO Consent for Construction 0 28-Jul-20 0 26-Aug-20 A

Barging Point design at Portion Q 88 07-Feb-20 26-May-20 86 04-Jan-21 21-Apr-21
DDA - Draft - Preparation by Designer 48 07-Feb-20 02-Apr-20 48 04-Jan-21* 03-Mar-21
DDA - Draft - Final Review and prepare for 1st Sub 18 03-Apr-20 28-Apr-20 18 04-Mar-21 24-Mar-21
DDA - 1st Sub 0 28-Apr-20 0 24-Mar-21
DDA - Review by SO 28 29-Apr-20 26-May-20 28 25-Mar-21 21-Apr-21
DDA - Review by IP / DC 28 29-Apr-20 26-May-20 28 25-Mar-21 21-Apr-21

DEPRESSED ROAD [DPR] 170 04-Jun-20 25-Dec-20 185 18-Aug-20 A 31-Mar-21
DDA DPR - Horizontal Element + Pump Test + DCRA 46 04-Jun-20 29-Jul-20 121 27-Aug-20 A 21-Jan-21
DDA - Further information required by SO 18 04-Jun-20 24-Jun-20 23 27-Aug-20 A 22-Sep-20 A
DDA - 2nd Sub 0 24-Jun-20 0 22-Sep-20 A
DDA - 2nd Review by SO 35 25-Jun-20 29-Jul-20 16 23-Sep-20 A 08-Oct-20 A
DDA - Further information required by SO 0 22 08-Oct-20 A 03-Nov-20 A
DDA - 3rd Sub 0 0 03-Nov-20 A
DDA - 3rd Review by SO 0 23 04-Nov-20 A 26-Nov-20 A
DDA - Further information required by SO 0 19 26-Nov-20 A 17-Dec-20 A
DDA - 4th Sub 0 0 17-Dec-20 A
DDA - 4th Review by SO 0 35 18-Dec-20 A 21-Jan-21
DDA - SO Consent for Construction 0 29-Jul-20 0 21-Jan-21

DDA DPR - Permanent Structure 85 29-Aug-20 09-Dec-20 151 18-Aug-20 A 19-Feb-21
DDA - Draft - Final Review and prepare for 1st Sub 21 29-Aug-20 22-Sep-20 34 18-Aug-20 A 25-Sep-20 A
DDA - 1st Sub 0 22-Sep-20 0 25-Sep-20 A
DDA - Review by SO 28 23-Sep-20 20-Oct-20 38 26-Sep-20 A 02-Nov-20 A
DDA - Review by IP / DC 28 23-Sep-20 20-Oct-20 100 26-Sep-20 A 03-Jan-21
DDA - Further information required by SO 12 21-Oct-20 04-Nov-20 34 03-Nov-20 A 11-Dec-20 A
DDA - 2nd Sub 0 04-Nov-20 0 11-Dec-20 A
DDA - 2nd Review by SO 35 05-Nov-20 09-Dec-20 20 12-Dec-20 A 31-Dec-20 A
DDA - Further information required by SO 0 12 02-Jan-21 A 15-Jan-21
DDA - 2nd Sub 0 0 15-Jan-21
DDA - 2nd Review by SO 0 35 16-Jan-21 19-Feb-21
DDA - SO Consent for Construction 0 09-Dec-20 0 19-Feb-21

DDA DPR - Portal Structure 77 23-Sep-20 25-Dec-20 78 24-Dec-20 A 31-Mar-21
DDA - Draft - Preparation by Designer 30 23-Sep-20 30-Oct-20 30 24-Dec-20 A 30-Jan-21
DDA - Draft - Final Review and prepare for 1st Sub 24 31-Oct-20 27-Nov-20 24 01-Feb-21 03-Mar-21
DDA - 1st Sub 0 27-Nov-20 0 03-Mar-21
DDA - Review by SO 28 28-Nov-20 25-Dec-20 28 04-Mar-21 31-Mar-21
DDA - Review by IP / DC 28 28-Nov-20 25-Dec-20 28 04-Mar-21 31-Mar-21

WEST VENTILATION BUILDING [WVB] 298 06-Jul-20 07-Jul-21 192 25-Aug-20 A 20-Apr-21
AIP WVB - ELS Design & PCRA 48 06-Jul-20 29-Aug-20 60 25-Aug-20 A 05-Nov-20 A
AIP - Further information required by SO 24 06-Jul-20 01-Aug-20 21 25-Aug-20 A 17-Sep-20 A
AIP - 2nd Sub 0 01-Aug-20 0 17-Sep-20 A
AIP - 2nd Review by SO 28 02-Aug-20 29-Aug-20 29 18-Sep-20 A 16-Oct-20 A
AIP - Further information required by SO 0 4 17-Oct-20 A 21-Oct-20 A
AIP - 3rd Sub 0 0 21-Oct-20 A
AIP - 3rd Review by SO 0 15 22-Oct-20 A 05-Nov-20 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

DDA - Further information required by SO
DDA - 5th Sub

DDA - 5th Review by SO
DDA - SO Consent for Construction

P
A - SO Consent for Construction

DDA - Draft - Preparation 
DDA
DDA

DEPRESSED ROAD [DPR]
+ Pump Test + DCRA

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - Further information required by SO
DDA - 3rd Sub

DDA - 3rd Review by SO
DDA - Further information required by SO
DDA - 4th Sub

DDA - 4th Review by SO
DDA - SO Consent for Construction

DDA DPR - Permanent Structure
DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - SO Consent for Construction

DDA DPR - Portal Structure
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review
DDA - 1st Sub

AIP WVB - ELS Design & PCRA
AIP - Further information required by SO
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - Further information required by SO
AIP - 3rd Sub

AIP - 3rd Review by SO
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AIP - SO Consent for DDA Submission 0 29-Aug-20 0 05-Nov-20 A
AIP WVB - Permanent Structure 0 15-Jul-20 15-Jul-20 60 25-Aug-20 A 05-Nov-20 A
AIP - Further information required by SO 0 27 25-Aug-20 A 24-Sep-20 A
AIP - 3rd Sub 0 0 24-Sep-20 A
AIP - 3rd Review by SO 0 42 25-Sep-20 A 05-Nov-20 A
AIP - SO Consent for DDA Submission 0 15-Jul-20 0 05-Nov-20 A

DDA WVB - ELS Design (DCRA + Dewatering & Pumping T 109 25-Jul-20 02-Dec-20 95 19-Sep-20 A 14-Jan-21
DDA - Draft - Final Review and prepare for 1st Sub 24 25-Jul-20 21-Aug-20 6 19-Sep-20 A 25-Sep-20 A
DDA - 1st Sub 0 29-Aug-20 0 25-Sep-20 A
DDA - Review by SO 28 30-Aug-20 26-Sep-20 43 26-Sep-20 A 07-Nov-20 A
DDA - Review by GEO via SO 28 30-Aug-20 26-Sep-20 43 26-Sep-20 A 07-Nov-20 A
DDA - Review by IP / DC 28 30-Aug-20 26-Sep-20 43 26-Sep-20 A 07-Nov-20 A
DDA - Further information required by SO 24 28-Sep-20 28-Oct-20 1 07-Nov-20 A 07-Nov-20 A
DDA - 2nd Sub 0 28-Oct-20 0 07-Nov-20 A
DDA - 2nd Review by SO 35 29-Oct-20 02-Dec-20 9 09-Nov-20 A 17-Nov-20 A
DDA - Further information required by SO 0 33 18-Nov-20 A 28-Dec-20 A
DDA - 3rd Sub 0 0 28-Dec-20 A
DDA - 3rd Review by SO 0 17 29-Dec-20 A 14-Jan-21
DDA - SO Consent for Construction 0 02-Dec-20 0 14-Jan-21

DDA WVB - Accommodation (SoA) 156 17-Jul-20 21-Jan-21 155 01-Sep-20 A 10-Mar-21
DDA - Draft - Preparation by Designer 52 17-Jul-20 15-Sep-20 28 01-Sep-20 A 05-Oct-20 A
DDA - Draft - Final Review and prepare for 1st Sub 24 16-Sep-20 15-Oct-20 18 06-Oct-20 A 27-Oct-20 A
DDA - Review by SO 28 16-Oct-20 12-Nov-20 62 28-Oct-20 A 29-Dec-20 A
DDA - 1st Sub 0 15-Oct-20 0 28-Oct-20 A
DDA - Review by IP / DC 28 16-Oct-20 12-Nov-20 69 28-Oct-20 A 05-Jan-21
DDA - Further information required by SO 30 13-Nov-20 17-Dec-20 30 30-Dec-20 A 03-Feb-21
DDA - 2nd Sub 0 17-Dec-20 0 03-Feb-21
DDA - 2nd Review by SO 35 18-Dec-20 21-Jan-21 35 04-Feb-21 10-Mar-21
DDA - SO Consent for Construction 0 21-Jan-21 0 10-Mar-21

DDA WVB - Permanent Structure 137 16-Oct-20 02-Apr-21 136 02-Nov-20 A 20-Apr-21
DDA - Draft - Preparation by Designer 45 16-Oct-20 08-Dec-20 44 02-Nov-20 A 22-Dec-20 A
DDA - Draft - Final Review and prepare for 1st Sub 12 09-Dec-20 22-Dec-20 12 23-Dec-20 A 08-Jan-21
DDA - 1st Sub 0 22-Dec-20 0 08-Jan-21
DDA - Review by SO 28 23-Dec-20 19-Jan-21 28 09-Jan-21 05-Feb-21
DDA - Review by IP / DC 28 23-Dec-20 19-Jan-21 28 09-Jan-21 05-Feb-21
DDA - Further information required by SO 30 20-Jan-21 26-Feb-21 30 06-Feb-21 16-Mar-21
DDA - 2nd Sub 0 26-Feb-21 0 16-Mar-21
DDA - 2nd Review by SO 35 27-Feb-21 02-Apr-21 35 17-Mar-21 20-Apr-21

DDA WVB - ABWF 69 23-Dec-20 19-Mar-21 69 09-Jan-21 07-Apr-21
DDA - Draft - Preparation by Designer 45 23-Dec-20 19-Feb-21 45 09-Jan-21 05-Mar-21
DDA - Draft - Final Review and prepare for 1st Sub 24 20-Feb-21 19-Mar-21 24 06-Mar-21 07-Apr-21

DDA WVB - General Building Plan 132 22-Jan-21 07-Jul-21 155 01-Sep-20 A 10-Mar-21
DDA - Draft - Preparation by Designer 30 22-Jan-21 01-Mar-21 28 01-Sep-20 A 05-Oct-20 A
DDA - Draft - Final Review and prepare for 1st Sub 24 02-Mar-21 29-Mar-21 18 06-Oct-20 A 27-Oct-20 A
DDA - 1st Sub 0 29-Mar-21 0 27-Oct-20 A
DDA - Review by SO 28 30-Mar-21 26-Apr-21 63 28-Oct-20 A 29-Dec-20 A
DDA - Review by IP / DC 28 30-Mar-21 26-Apr-21 70 28-Oct-20 A 05-Jan-21
DDA - Further information required by SO 30 27-Apr-21 02-Jun-21 30 30-Dec-20 A 03-Feb-21
DDA - 2nd Sub 0 02-Jun-21 0 03-Feb-21
DDA - 2nd Review by SO 35 03-Jun-21 07-Jul-21 35 04-Feb-21 10-Mar-21

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

AIP - SO Consent for DDA Submission

AIP - Further information required by SO
AIP - 3rd Sub

AIP - 3rd Review by SO
AIP - SO Consent for DDA Submission

DDA WVB - ELS Design (DCRA + Dewatering & Pumping Test)
DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by GEO via SO
DDA - Review by IP / DC
DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - Further information required by SO
DDA - 3rd Sub

DDA - 3rd Review by SO
DDA - SO Consent for Construction

DDA WVB - Accommodation (SoA)
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - Review by SO

DDA - 1st Sub
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review 
DDA - SO Consent

DDA - Draft - Preparation by Designer
DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Furthe
DDA - 2nd S

DDA WVB
DDA - Draft - Preparatio

DDA - Draft - Preparation by
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Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Dec-20)

Date Revision Checked Approved
05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu



Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

DDA - SO Consent for Construction 0 07-Jul-21 0 10-Mar-21
DDA WVB - Aesthetic Design 72 16-Jul-20 09-Oct-20 72 04-Jan-21 31-Mar-21
DDA - Draft - Preparation by Designer 48 16-Jul-20 09-Sep-20 48 04-Jan-21 03-Mar-21
DDA - Draft - Final Review and prepare for 1st Sub 24 10-Sep-20 09-Oct-20 24 04-Mar-21 31-Mar-21

SOUTH APRON ADIT 162 18-Jun-20 31-Dec-20 197 25-Aug-20 A 26-Apr-21
AIP South Apron Adit - ELS & PCRA 34 29-Aug-20 09-Oct-20 60 25-Aug-20 A 05-Nov-20 A
AIP - Update & prepare for 2nd Sub 12 29-Aug-20 11-Sep-20 21 25-Aug-20 A 17-Sep-20 A
AIP - 2nd Sub 0 11-Sep-20 0 17-Sep-20 A
AIP - 2nd Review by SO 28 12-Sep-20 09-Oct-20 29 18-Sep-20 A 16-Oct-20 A
AIP - Further information required by SO 0 4 17-Oct-20 A 21-Oct-20 A
AIP - 3rd Sub 0 0 21-Oct-20 A
AIP - 3rd Review by SO 0 15 22-Oct-20 A 05-Nov-20 A
AIP - SO Consent for DDA Submission 0 09-Oct-20 0 05-Nov-20 A

AIP South Apron Adit - Permanent Structure 92 18-Jun-20 07-Oct-20 90 04-Jan-21 26-Apr-21
AIP - Draft - Preparation by Designer 24 18-Jun-20 17-Jul-20 24 04-Jan-21 30-Jan-21
AIP - Draft - Final Review and prepare for 1st Sub 12 18-Jul-20 31-Jul-20 12 01-Feb-21 17-Feb-21
AIP - 1st Sub 0 31-Jul-20 0 17-Feb-21
AIP - Review by SO 28 01-Aug-20 28-Aug-20 28 18-Feb-21 17-Mar-21
AIP - Review by GEO via SO 28 01-Aug-20 28-Aug-20 28 18-Feb-21 17-Mar-21
AIP - Review by IP / DC 28 01-Aug-20 28-Aug-20 28 18-Feb-21 17-Mar-21
AIP - Prepare for 2nd Sub 12 29-Aug-20 09-Sep-20 12 18-Mar-21 29-Mar-21
AIP - 2nd Sub 0 09-Sep-20 0 29-Mar-21
AIP - 2nd Review by SO 28 10-Sep-20 07-Oct-20 28 30-Mar-21 26-Apr-21

DDA South Apron Adit - ELS Design / Pumping Test 34 20-Nov-20 31-Dec-20 44 25-Aug-20 A 16-Oct-20 A
DDA - Further information required by SO 6 20-Nov-20 26-Nov-20 21 25-Aug-20 A 17-Sep-20 A
DDA - 2nd Sub 0 26-Nov-20 0 17-Sep-20 A
DDA - 2nd Review by SO 35 27-Nov-20 31-Dec-20 29 18-Sep-20 A 16-Oct-20 A
DDA - SO Consent for Construction 0 31-Dec-20 0 16-Oct-20 A

SOUTH APRON ROAD WORKS 598 02-May-20 07-May-22 217 01-Aug-20 A 26-Apr-21
DDA Road S20 - Permanent Utility Design 0 09-Jun-20 09-Jun-20 22 07-Aug-20 A 02-Sep-20 A
SOR 0 09-Jun-20 09-Jun-20 0 02-Sep-20 A 02-Sep-20 A
DDA - SO Consent for Construction 0 09-Jun-20 0 02-Sep-20 A

WSD 0 0 07-Aug-20 A 07-Aug-20 A
DDA - Consent for Waterworks 0 0 07-Aug-20 A

DDA Road S20 - Alignment, Traffic Sign, Road Marking and 0 14-Aug-20 14-Aug-20 164 25-Aug-20 A 15-Mar-21
SOR 0 14-Aug-20 14-Aug-20 164 25-Aug-20 A 15-Mar-21
DDA - 4th Sub 0 0 25-Aug-20 A
DDA - 4th Review by SO 0 5 26-Aug-20 A 31-Aug-20 A
DDA - Further information required by SO 0 34 01-Sep-20 A 12-Oct-20 A
DDA - 5th Sub 0 0 12-Oct-20 A
DDA - 5th Review by SO 0 30 13-Oct-20 A 17-Nov-20 A
DDA - Further information required by SO 0 20 18-Nov-20 A 10-Dec-20 A
DDA - 6th Sub 0 0 10-Dec-20 A
DDA - 6th Review by SO 0 16 11-Dec-20 A 31-Dec-20 A
DDA - Further information required by SO 0 24 02-Jan-21 A 29-Jan-21
DDA - 6th Sub 0 0 29-Jan-21
DDA - 6th Review by SO 0 35 30-Jan-21 15-Mar-21
DDA - SO Consent for Construction 0 14-Aug-20 0 15-Mar-21

TD 0 34 01-Sep-20 A 12-Oct-20 A
DDA - Futher Information required 0 16 01-Sep-20 A 18-Sep-20 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

DDA WVB - Aesthetic Design
DDA - Draft - Preparation 

SOUTH APRON ADIT
AIP South Apron Adit - ELS & PCRA

AIP - Update & prepare for 2nd Sub
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - Further information required by SO
AIP - 3rd Sub

AIP - 3rd Review by SO
AIP - SO Consent for DDA Submission

AIP South Apron Adit - Permanent Structure
AIP - Draft - Preparation by Designer

AIP - Draft - Final Review and prepare fo
AIP - 1st Sub

AIP - Revie
AIP - Revie
AIP - Revie

DDA South Apron Adit - ELS Design / Pumping Test
DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - SO Consent for Construction

DDA - SO Consent for Construction

terworks
 - Alignment, Traffic Sign, Road Marking and Traffic Light

A - 4th Sub
DDA - 4th Review by SO

DDA - Further information required by SO
DDA - 5th Sub

DDA - 5th Review by SO
DDA - Further information required by SO
DDA - 6th Sub

DDA - 6th Review by SO
DDA - Further information required by SO
DDA - 6th Sub

DDA - 6th Rev
DDA - SO Co

DDA - Futher Information required
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Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Dec-20)

Date Revision Checked Approved
05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu



Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

DDA - 3rd Review by TD 0 18 19-Sep-20 A 12-Oct-20 A
DDA Road S20 - Roadworks and Street Furniture 0 14-Aug-20 14-Aug-20 144 06-Aug-20 A 28-Jan-21
SOR 0 14-Aug-20 14-Aug-20 140 12-Aug-20 A 28-Jan-21
DDA - 3rd Sub 0 0 12-Aug-20 A
DDA - 3rd Review by SO 0 4 13-Aug-20 A 17-Aug-20 A
DDA - Further information required by SO 0 2 18-Aug-20 A 20-Aug-20 A
DDA - Further information required by SO 0 2 18-Aug-20 A 20-Aug-20 A
DDA - 4th Sub 0 0 20-Aug-20 A
DDA - 5th Sub 0 0 20-Aug-20 A
DDA - 4th Review by SO 0 7 21-Aug-20 A 28-Aug-20 A
DDA - 5th Review by SO 0 9 21-Aug-20 A 31-Aug-20 A
DDA - Further information required by SO 0 34 01-Sep-20 A 12-Oct-20 A
DDA - 6th Sub 0 0 12-Oct-20 A
DDA - 6th Review by SO 0 26 13-Oct-20 A 12-Nov-20 A
DDA - Further information required by SO 0 28 13-Nov-20 A 15-Dec-20 A
DDA - 7th Sub 0 0 15-Dec-20 A
DDA - 7th Review by SO 0 35 16-Dec-20 A 28-Jan-21
DDA - SO Consent for Construction 0 14-Aug-20 0 28-Jan-21

HyD 0 19 06-Aug-20 A 29-Aug-20 A
DDA - Under review by HyD 0 19 06-Aug-20 A 29-Aug-20 A

TD 0 123 01-Sep-20 A 28-Jan-21
DDA - 3rd RtC to TD 0 88 01-Sep-20 A 15-Dec-20 A
DDA - Under review by TD 0 35 16-Dec-20 A 28-Jan-21

DDA AMAWBC - Permanent Utility Design & Outfall 1 0 10-Jun-20 10-Jun-20 0 07-Aug-20 A 07-Aug-20 A
SOR 0 10-Jun-20 10-Jun-20 0 07-Aug-20 A 07-Aug-20 A
DDA - SO Consent for Construction 0 10-Jun-20 0 07-Aug-20 A

WSD 0 0 07-Aug-20 A 07-Aug-20 A
DDA - Consent for Waterworks 0 0 07-Aug-20 A

AIP Road L10 (S) 95 10-Jun-20 03-Oct-20 132 01-Aug-20 A 08-Jan-21
AIP - Draft - Preparation by Designer 24 10-Jun-20 09-Jul-20 17 01-Aug-20 A 20-Aug-20 A
AIP - Draft - Final Review and prepare for 1st Sub 12 10-Jul-20 23-Jul-20 4 21-Aug-20 A 25-Aug-20 A
AIP - 1st Sub 0 23-Jul-20 0 25-Aug-20 A
AIP - Review by SO 28 24-Jul-20 20-Aug-20 22 26-Aug-20 A 16-Sep-20 A
AIP - Review by IP / DC 28 24-Jul-20 20-Aug-20 60 26-Aug-20 A 24-Oct-20 A
AIP - Further information required by SO 12 21-Aug-20 03-Sep-20 31 17-Sep-20 A 24-Oct-20 A
AIP - 2nd Sub 0 03-Sep-20 0 24-Oct-20 A
AIP - 2nd Review by SO 28 04-Sep-20 01-Oct-20 25 26-Oct-20 A 19-Nov-20 A
AIP - Further information required by SO 0 9 20-Nov-20 A 30-Nov-20 A
AIP - 3rd Sub 0 0 30-Nov-20 A
AIP - 3rd Review by SO 0 39 01-Dec-20 A 08-Jan-21
AIP - SO Consent for DDA Submission 0 03-Oct-20 0 08-Jan-21

DDA Road L10 (S) + Outfall 2 - Permanent Utility Design 101 03-Oct-20 02-Feb-21 87 30-Nov-20 A 17-Mar-21
DDA - Draft - Preparation by Designer 24 03-Oct-20 31-Oct-20 18 30-Nov-20 A 19-Dec-20 A
DDA - Draft - Final Review and prepare for 1st Sub 12 02-Nov-20 14-Nov-20 7 21-Dec-20 A 30-Dec-20 A
DDA - 1st Sub 0 14-Nov-20 0 30-Dec-20 A
DDA - Review by SO 28 15-Nov-20 12-Dec-20 28 31-Dec-20 A 27-Jan-21
DDA - Review by IP / DC 28 15-Nov-20 12-Dec-20 28 31-Dec-20 A 27-Jan-21
DDA - Further information required by SO 12 14-Dec-20 29-Dec-20 12 28-Jan-21 10-Feb-21
DDA - 2nd Sub 0 29-Dec-20 0 10-Feb-21
DDA - 2nd Review by SO 35 30-Dec-20 02-Feb-21 35 11-Feb-21 17-Mar-21

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

DDA - 3rd Review by TD
 - Roadworks and Street Furniture

eview by SO
rther information required by SO
rther information required by SO
 Sub
 Sub

DDA - 4th Review by SO
DDA - 5th Review by SO

DDA - Further information required by SO
DDA - 6th Sub

DDA - 6th Review by SO
DDA - Further information required by SO
DDA - 7th Sub

DDA - 7th Review by SO
DDA - SO Consent for Construction

DDA - Under review by HyD

DDA - 3rd RtC to TD
DDA - Under review by TD

Construction

terworks
AIP Road L10 (S)

ft - Preparation by Designer
- Draft - Final Review and prepare for 1st Sub
- 1st Sub

AIP - Review by SO
AIP - Review by IP / DC
AIP - Further information required by SO
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - Further information required by SO
AIP - 3rd Sub

AIP - 3rd Review by SO
AIP - SO Consent for DDA Submission

DDA Road L10 (S) + Outfall 2 - Permanent Utility Design
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd R
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Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Dec-20)

Date Revision Checked Approved
05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu



Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

DDA - SO Consent for Construction 0 02-Feb-21 0 17-Mar-21
DDA Road L10 (S) - Alignment, Traffic Sign, Road Marking a 101 03-Oct-20 02-Feb-21 86 30-Nov-20 A 16-Mar-21
DDA - Draft - Preparation by Designer 24 03-Oct-20 31-Oct-20 22 30-Nov-20 A 24-Dec-20 A
DDA - Draft - Final Review and prepare for 1st Sub 12 02-Nov-20 14-Nov-20 2 26-Dec-20 A 29-Dec-20 A
DDA - 1st Sub 0 14-Nov-20 0 29-Dec-20 A
DDA - Review by SO 28 15-Nov-20 12-Dec-20 28 30-Dec-20 A 26-Jan-21
DDA - Review by IP / DC 28 15-Nov-20 12-Dec-20 28 30-Dec-20 A 26-Jan-21
DDA - Further information required by SO 12 14-Dec-20 29-Dec-20 12 27-Jan-21 09-Feb-21
DDA - 2nd Sub 0 29-Dec-20 0 09-Feb-21
DDA - 2nd Review by SO 35 30-Dec-20 02-Feb-21 35 10-Feb-21 16-Mar-21
DDA - SO Consent for Construction 0 02-Feb-21 0 16-Mar-21

DDA Road L10 (S) - Roadworks and Street Furniture 101 03-Oct-20 02-Feb-21 86 30-Nov-20 A 16-Mar-21
DDA - Draft - Preparation by Designer 24 03-Oct-20 31-Oct-20 22 30-Nov-20 A 24-Dec-20 A
DDA - Draft - Final Review and prepare for 1st Sub 12 02-Nov-20 14-Nov-20 2 26-Dec-20 A 29-Dec-20 A
DDA - 1st Sub 0 14-Nov-20 0 29-Dec-20 A
DDA - Review by SO 28 15-Nov-20 12-Dec-20 28 30-Dec-20 A 26-Jan-21
DDA - Review by IP / DC 28 15-Nov-20 12-Dec-20 28 30-Dec-20 A 26-Jan-21
DDA - Further information required by SO 12 14-Dec-20 29-Dec-20 12 27-Jan-21 09-Feb-21
DDA - 2nd Sub 0 29-Dec-20 0 09-Feb-21
DDA - 2nd Review by SO 35 30-Dec-20 02-Feb-21 35 10-Feb-21 16-Mar-21
DDA - SO Consent for Construction 0 02-Feb-21 0 16-Mar-21

AIP Foot Bridge FT-02 72 30-Jun-20 22-Sep-20 119 19-Aug-20 A 11-Jan-21
AIP - Draft - Final Review and prepare for 1st Sub 12 30-Jun-20 14-Jul-20 19 19-Aug-20 A 09-Sep-20 A
AIP - 1st Sub 0 14-Jul-20 0 09-Sep-20 A
AIP - Review by SO 28 15-Jul-20 11-Aug-20 54 10-Sep-20 A 02-Nov-20 A
AIP - Review by IP / DC 28 15-Jul-20 11-Aug-20 54 10-Sep-20 A 02-Nov-20 A
AIP - Further information required by SO 12 12-Aug-20 25-Aug-20 36 03-Nov-20 A 14-Dec-20 A
AIP - 2nd Sub 0 25-Aug-20 0 14-Dec-20 A
AIP - 2nd Review by SO 28 26-Aug-20 22-Sep-20 28 15-Dec-20 A 11-Jan-21
AIP - SO Consent for DDA Submission 0 22-Sep-20 0 11-Jan-21

DDA Foot Bridge FT-02 86 23-Sep-20 07-Jan-21 83 12-Jan-21 26-Apr-21
DDA - Draft - Preparation by Designer 12 23-Sep-20 08-Oct-20 12 12-Jan-21 25-Jan-21
DDA - Draft - Final Review and prepare for 1st Sub 12 09-Oct-20 22-Oct-20 12 26-Jan-21 08-Feb-21
DDA - 1st Sub 0 22-Oct-20 0 08-Feb-21
DDA - Review by SO 28 23-Oct-20 19-Nov-20 28 09-Feb-21 08-Mar-21
DDA - Review by IP / DC 28 23-Oct-20 19-Nov-20 28 09-Feb-21 08-Mar-21
DDA - Further information required by SO 12 20-Nov-20 03-Dec-20 12 09-Mar-21 22-Mar-21
DDA - 2nd Sub 0 03-Dec-20 0 22-Mar-21
DDA - 2nd Review by SO 35 04-Dec-20 07-Jan-21 35 23-Mar-21 26-Apr-21

DDA CUE Typical ELS 28 23-Jun-20 27-Jul-20 9 01-Aug-20 A 11-Aug-20 A
DDA - 2nd Review by SO 35 23-Jun-20 27-Jul-20 11 01-Aug-20 A 11-Aug-20 A
DDA - SO Consent for Construction 0 27-Jul-20 0 11-Aug-20 A

DDA CUE Entrance ELS 75 01-Aug-20 30-Oct-20 122 21-Sep-20 A 19-Feb-21
DDA - Draft - Final Review and prepare for 1st Sub 12 01-Aug-20 14-Aug-20 51 21-Sep-20 A 21-Nov-20 A
DDA - 1st Sub 0 14-Aug-20 0 21-Nov-20 A
DDA - Review by SO 28 15-Aug-20 11-Sep-20 25 23-Nov-20 A 17-Dec-20 A
DDA - Review by IP / DC 28 15-Aug-20 11-Sep-20 47 23-Nov-20 A 08-Jan-21
DDA - Further information required by SO 12 12-Sep-20 25-Sep-20 22 18-Dec-20 A 15-Jan-21
DDA - 2nd Sub 0 25-Sep-20 0 15-Jan-21
DDA - 2nd Review by SO 35 26-Sep-20 30-Oct-20 35 16-Jan-21 19-Feb-21

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

DDA - SO C
DDA Road L10 (S) - Al ignment, Traffic Sign, Road Mark

DDA - Draft - Preparation by Designer
DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd R
DDA - SO Co

DDA Road L10 (S) - Roadworks and Street Furniture
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd R
DDA - SO Co

AIP Foot Bridge FT-02
AIP - Draft - Final Review and prepare for 1st Sub
AIP - 1st Sub

AIP - Review by SO
AIP - Review by IP / DC

AIP - Further information required by SO
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - SO Consent for DDA Submission

DDA Foot Bridge FT-02
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Su
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP /

DDA - 
DDA - 

 by SO
t for Construction

DDA CUE Entrance ELS
DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
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Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Dec-20)

Date Revision Checked Approved
05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu



Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

DDA - SO Consent for Construction 0 30-Oct-20 0 19-Feb-21
AIP CUE Permanent Works 0 02-Jul-20 02-Jul-20 71 25-Aug-20 A 18-Nov-20 A
AIP - Further information required by SO 0 27 25-Aug-20 A 24-Sep-20 A
AIP - 5th Sub 0 0 24-Sep-20 A
AIP - 5th Review by SO 0 44 25-Sep-20 A 18-Nov-20 A
AIP - SO Consent for DDA Submission 0 02-Jul-20 0 18-Nov-20 A

DDA CUE Permanent Works 133 15-May-20 21-Oct-20 119 19-Sep-20 A 16-Feb-21
DDA - Draft - Preparation by Designer 39 15-May-20 30-Jun-20 7 19-Sep-20 A 26-Sep-20 A
DDA - Draft - Final Review and prepare for 1st Sub 24 02-Jul-20 29-Jul-20 5 28-Sep-20 A 05-Oct-20 A
DDA - 1st Sub 0 29-Jul-20 0 05-Oct-20 A
DDA - Review by SO 28 30-Jul-20 26-Aug-20 23 06-Oct-20 A 28-Oct-20 A
DDA - Review by IP / DC 28 30-Jul-20 26-Aug-20 91 06-Oct-20 A 04-Jan-21
DDA - Further information required by SO 18 27-Aug-20 16-Sep-20 25 29-Oct-20 A 26-Nov-20 A
DDA - 2nd Sub 0 16-Sep-20 0 26-Nov-20 A
DDA - 2nd Review by SO 35 17-Sep-20 21-Oct-20 12 27-Nov-20 A 08-Dec-20 A
DDA - Further information required by SO 0 24 09-Dec-20 A 08-Jan-21
DDA - 2nd Sub 0 0 08-Jan-21
DDA - 2nd Review by SO 0 35 09-Jan-21 12-Feb-21
DDA - SO Consent for Construction 0 21-Oct-20 0 16-Feb-21

[STE] AIP CUE L10 (N) ELS 91 12-Nov-21 04-Mar-22 88 04-Jan-21 23-Apr-21
AIP - Draft - Preparation by Designer 24 12-Nov-21 09-Dec-21 24 04-Jan-21 30-Jan-21
AIP - Draft - Final Review and prepare for 1st Sub 14 10-Dec-21 28-Dec-21 14 01-Feb-21 19-Feb-21
AIP - 1st Sub 0 28-Dec-21 0 19-Feb-21
AIP - Review by SO 28 29-Dec-21 25-Jan-22 28 20-Feb-21 19-Mar-21
AIP - Review by IP / DC 28 29-Dec-21 25-Jan-22 28 20-Feb-21 19-Mar-21
AIP - Further information required by SO 6 26-Jan-22 04-Feb-22 6 20-Mar-21 26-Mar-21
AIP - 2nd Sub 0 04-Feb-22 0 26-Mar-21
AIP - 2nd Review by SO 28 05-Feb-22 04-Mar-22 28 27-Mar-21 23-Apr-21

[STE] AIP CUE L10 (N) Permanent Works 84 12-Nov-21 24-Feb-22 85 02-Nov-20 A 16-Feb-21
AIP - Draft - Preparation by Designer 18 12-Nov-21 02-Dec-21 29 02-Nov-20 A 04-Dec-20 A
AIP - Draft - Final Review and prepare for 1st Sub 12 03-Dec-21 16-Dec-21 2 05-Dec-20 A 07-Dec-20 A
AIP - 1st Sub 0 16-Dec-21 0 07-Dec-20 A
AIP - Review by SO 28 17-Dec-21 13-Jan-22 16 08-Dec-20 A 23-Dec-20 A
AIP - Review by IP / DC 28 17-Dec-21 13-Jan-22 28 08-Dec-20 A 04-Jan-21
AIP - Further information required by SO 12 14-Jan-22 27-Jan-22 12 05-Jan-21 18-Jan-21
AIP - 2nd Sub 0 27-Jan-22 0 18-Jan-21
AIP - 2nd Review by SO 28 28-Jan-22 24-Feb-22 28 19-Jan-21 15-Feb-21
AIP - SO Consent for DDA Submission 0 24-Feb-22 0 16-Feb-21

[STE] DDA CUE L10 (N) Permanent Works 78 28-Jan-22 07-May-22 116 21-Nov-20 A 16-Apr-21
DDA - Draft - Preparation by Designer 18 28-Jan-22 21-Feb-22 18 21-Nov-20 A 11-Dec-20 A
DDA - Draft - Final Review and prepare for 1st Sub 12 22-Feb-22 07-Mar-22 32 12-Dec-20 A 21-Jan-21
DDA - Review by SO 28 08-Mar-22 04-Apr-22 28 16-Feb-21 15-Mar-21
DDA - 1st Sub 0 07-Mar-22 0 16-Feb-21
DDA - Review by IP / DC 28 08-Mar-22 04-Apr-22 28 16-Feb-21 15-Mar-21
DDA - Further information required by SO 24 06-Apr-22 07-May-22 24 16-Mar-21 16-Apr-21

[STE] AIP District Cooling System Permanent Works 86 02-May-20 12-Aug-20 98 14-Sep-20 A 13-Jan-21
AIP - 2nd Sub 0 15-Jul-20 0 14-Sep-20 A
AIP - 2nd Review by SO 28 16-Jul-20 12-Aug-20 22 15-Sep-20 A 06-Oct-20 A
AIP - Further information required by SO 18 02-May-20 22-May-20 36 07-Oct-20 A 18-Nov-20 A
AIP - 3rd Sub 0 0 18-Nov-20 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

DDA - SO Consent for Construction

AIP - Further information required by SO
AIP - 5th Sub

AIP - 5th Review by SO
AIP - SO Consent for DDA Submission

DDA CUE Permanent Works
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - SO Consent for Construction

 Cooling System Permanent Works
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - Further information required by SO
AIP - 3rd Sub
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Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Dec-20)

Date Revision Checked Approved
05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu



Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

AIP - Review by IP / DC 28 30-May-20 26-Jun-20 56 19-Nov-20 A 13-Jan-21
AIP - SO Consent for DDA Submission 0 12-Aug-20 0 13-Jan-21

[STE] DDA District Cooling System Permanent Works 111 23-Jun-20 04-Nov-20 144 01-Sep-20 A 25-Feb-21
DDA - Draft - Preparation by Designer 42 23-Jun-20 12-Aug-20 21 01-Sep-20 A 24-Sep-20 A
DDA - Draft - Final Review and prepare for 1st Sub 12 13-Aug-20 26-Aug-20 5 25-Sep-20 A 30-Sep-20 A
DDA - 1st Sub 0 26-Aug-20 0 30-Sep-20 A
DDA - Review by SO 28 27-Aug-20 23-Sep-20 32 03-Oct-20 A 03-Nov-20 A
DDA - Review by IP / DC 28 27-Aug-20 23-Sep-20 104 03-Oct-20 A 14-Jan-21
DDA - Further information required by SO 6 24-Sep-20 30-Sep-20 65 04-Nov-20 A 21-Jan-21
DDA - 2nd Sub 0 30-Sep-20 0 21-Jan-21
DDA - 2nd Review by SO 35 01-Oct-20 04-Nov-20 35 22-Jan-21 25-Feb-21
DDA - SO Consent for Construction 0 04-Nov-20 0 25-Feb-21

[STE] AIP District Cooling System Temporary Works 88 02-May-20 14-Aug-20 140 20-Aug-20 A 05-Feb-21
AIP - Draft - Preparation by Designer 24 02-May-20 29-May-20 8 20-Aug-20 A 28-Aug-20 A
AIP - Draft - Final Review and prepare for 1st Sub 6 30-May-20 05-Jun-20 6 29-Aug-20 A 04-Sep-20 A
AIP - 1st Sub 0 05-Jun-20 0 04-Sep-20 A
AIP - Review by SO 28 06-Jun-20 03-Jul-20 40 05-Sep-20 A 14-Oct-20 A
AIP - Review by IP / DC 28 06-Jun-20 03-Jul-20 104 05-Sep-20 A 17-Dec-20 A
AIP - Further information required by SO 12 04-Jul-20 17-Jul-20 15 15-Oct-20 A 02-Nov-20 A
AIP - 2nd Sub 0 17-Jul-20 0 02-Nov-20 A
AIP - 2nd Review by SO 28 18-Jul-20 14-Aug-20 14 03-Nov-20 A 16-Nov-20 A
AIP - Further information required by SO 0 19 17-Nov-20 A 08-Dec-20 A
AIP - 3rd Sub 0 0 08-Dec-20 A
AIP - 3rd Review by SO 0 14 09-Dec-20 A 22-Dec-20 A
AIP - Further information required by SO 0 12 23-Dec-20 A 08-Jan-21
AIP - 3rd Sub 0 0 08-Jan-21
AIP - 3rd Review by SO 0 28 09-Jan-21 05-Feb-21
AIP - SO Consent for DDA Submission 0 14-Aug-20 0 05-Feb-21

[STE] DDA District Cooling System Temporary Works 113 26-Jun-20 09-Nov-20 141 19-Aug-20 A 05-Feb-21
DDA - Draft - Preparation by Designer 42 26-Jun-20 14-Aug-20 33 19-Aug-20 A 25-Sep-20 A
DDA - Draft - Final Review and prepare for 1st Sub 12 15-Aug-20 28-Aug-20 12 26-Sep-20 A 12-Oct-20 A
DDA - 1st Sub 0 28-Aug-20 0 12-Oct-20 A
DDA - Review by SO 28 29-Aug-20 25-Sep-20 38 13-Oct-20 A 19-Nov-20 A
DDA - Review by IP / DC 28 29-Aug-20 25-Sep-20 83 13-Oct-20 A 03-Jan-21
DDA - Further information required by SO 6 26-Sep-20 05-Oct-20 19 20-Nov-20 A 11-Dec-20 A
DDA - 2nd Sub 0 05-Oct-20 0 11-Dec-20 A
DDA - 2nd Review by SO 35 06-Oct-20 09-Nov-20 29 12-Dec-20 A 09-Jan-21
DDA - SO Consent for Construction 0 09-Nov-20 0 05-Feb-21

[STE] AIP Hoi Bun Road Junction 36 19-Oct-20 30-Nov-20 149 11-Aug-20 A 06-Feb-21
AIP - Further information required by SO 12 19-Oct-20 02-Nov-20 40 11-Aug-20 A 25-Sep-20 A
AIP - 2nd Sub 0 02-Nov-20 0 25-Sep-20 A
AIP - 2nd Review by SO 28 03-Nov-20 30-Nov-20 17 26-Sep-20 A 12-Oct-20 A
AIP - Further information required by SO 0 21 13-Oct-20 A 06-Nov-20 A
AIP - 3rd Sub 0 0 06-Nov-20 A
AIP - 3rd Review by SO 0 21 07-Nov-20 A 27-Nov-20 A
AIP - Further information required by SO 0 34 28-Nov-20 A 09-Jan-21
AIP - 3rd Sub 0 0 09-Jan-21
AIP - 3rd Review by SO 0 28 10-Jan-21 06-Feb-21
AIP - SO Consent for DDA Submission 0 30-Nov-20 0 06-Feb-21

[STE] DDA Hoi Bun Road Junction - Permanent Utility Desi 72 01-Dec-20 01-Mar-21 162 07-Sep-20 A 24-Mar-21

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

AIP - Review by IP / DC
AIP - SO Consent for DDA Submission

[STE] DDA District Cooling System Permanent Works
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - SO Consent for Construct

ct Cooling System Temporary Works
AIP - Draft - Preparation by Designer

AIP - Draft - Final Review and prepare for 1st Sub
AIP - 1st Sub

AIP - Review by SO
AIP - Review by IP / DC

AIP - Further information required by SO
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - Further information required by SO
AIP - 3rd Sub

AIP - 3rd Review by SO
AIP - Further information required by SO
AIP - 3rd Sub

AIP - 3rd Review by SO
AIP - SO Consent for DDA Submission

[STE] DDA District Cooling System Temporary Works
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - SO Consent for Construction

[STE] AIP Hoi Bun Road Junction
AIP - Further information required by SO
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - Further information required by SO
AIP - 3rd Sub

AIP - 3rd Review by SO
AIP - Further information required by SO
AIP - 3rd Sub

AIP - 3rd Review by SO
AIP - SO Consent for DDA Submission

[STE] DDA Hoi Bun Road Ju

 Page 10 of 27
 Data Date: 02-Jan-21
 

Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Dec-20)

Date Revision Checked Approved
05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu



Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

DDA - Draft - Preparation by Designer 6 01-Dec-20 07-Dec-20 11 07-Sep-20 A 18-Sep-20 A
DDA - Draft - Final Review and prepare for 1st Sub 6 08-Dec-20 14-Dec-20 6 19-Sep-20 A 25-Sep-20 A
DDA - 1st Sub 0 14-Dec-20 0 25-Sep-20 A
DDA - Review by SO 28 15-Dec-20 11-Jan-21 20 26-Sep-20 A 15-Oct-20 A
DDA - Review by IP / DC 28 15-Dec-20 11-Jan-21 39 26-Sep-20 A 03-Nov-20 A
DDA - Further information required by SO 12 12-Jan-21 25-Jan-21 15 16-Oct-20 A 03-Nov-20 A
DDA - 2nd Sub 0 25-Jan-21 0 03-Nov-20 A
DDA - 2nd Review by SO 35 26-Jan-21 01-Mar-21 24 04-Nov-20 A 27-Nov-20 A
DDA - Further information required by SO 0 64 28-Nov-20 A 17-Feb-21
DDA - 2nd Sub 0 0 17-Feb-21
DDA - 2nd Review by SO 0 35 18-Feb-21 24-Mar-21
DDA - SO Consent for Construction 0 01-Mar-21 0 24-Mar-21

[STE] DDA Hoi Bun Road Junction - Alignment, Traffic Sign 72 01-Dec-20 01-Mar-21 157 07-Sep-20 A 18-Mar-21
DDA - Draft - Preparation by Designer 6 01-Dec-20 07-Dec-20 18 07-Sep-20 A 26-Sep-20 A
DDA - Draft - Final Review and prepare for 1st Sub 6 08-Dec-20 14-Dec-20 5 28-Sep-20 A 05-Oct-20 A
DDA - 1st Sub 0 14-Dec-20 0 05-Oct-20 A
DDA - Review by SO 28 15-Dec-20 11-Jan-21 51 06-Oct-20 A 25-Nov-20 A
DDA - Review by IP / DC 28 15-Dec-20 11-Jan-21 126 06-Oct-20 A 08-Feb-21
DDA - Further information required by SO 12 12-Jan-21 25-Jan-21 64 26-Nov-20 A 11-Feb-21
DDA - 2nd Sub 0 25-Jan-21 0 11-Feb-21
DDA - 2nd Review by SO 35 26-Jan-21 01-Mar-21 35 12-Feb-21 18-Mar-21
DDA - SO Consent for Construction 0 01-Mar-21 0 18-Mar-21

[STE] DDA Hoi Bun Road Junction - Roadworks and Street 72 01-Dec-20 01-Mar-21 134 01-Sep-20 A 10-Feb-21
DDA - Draft - Preparation by Designer 6 01-Dec-20 07-Dec-20 10 01-Sep-20 A 11-Sep-20 A
DDA - Draft - Final Review and prepare for 1st Sub 6 08-Dec-20 14-Dec-20 3 12-Sep-20 A 15-Sep-20 A
DDA - 1st Sub 0 14-Dec-20 0 15-Sep-20 A
DDA - Review by SO 28 15-Dec-20 11-Jan-21 14 16-Sep-20 A 29-Sep-20 A
DDA - Review by IP / DC 28 15-Dec-20 11-Jan-21 145 16-Sep-20 A 07-Feb-21
DDA - Further information required by SO 12 12-Jan-21 25-Jan-21 27 30-Sep-20 A 03-Nov-20 A
DDA - 2nd Sub 0 25-Jan-21 0 03-Nov-20 A
DDA - 2nd Review by SO 35 26-Jan-21 01-Mar-21 99 04-Nov-20 A 10-Feb-21
DDA - SO Consent for Construction 0 01-Mar-21 0 10-Feb-21

[STE] DDA Hoi Bun Road Junction - Street Lighting 72 01-Dec-20 01-Mar-21 167 01-Sep-20 A 24-Mar-21
DDA - Draft - Preparation by Designer 6 01-Dec-20 07-Dec-20 10 01-Sep-20 A 11-Sep-20 A
DDA - Draft - Final Review and prepare for 1st Sub 6 08-Dec-20 14-Dec-20 3 12-Sep-20 A 15-Sep-20 A
DDA - 1st Sub 0 14-Dec-20 0 15-Sep-20 A
DDA - Review by SO 28 15-Dec-20 11-Jan-21 21 16-Sep-20 A 06-Oct-20 A
DDA - Review by IP / DC 28 15-Dec-20 11-Jan-21 55 16-Sep-20 A 09-Nov-20 A
DDA - Further information required by SO 12 12-Jan-21 25-Jan-21 39 07-Oct-20 A 21-Nov-20 A
DDA - 2nd Sub 0 25-Jan-21 0 21-Nov-20 A
DDA - 2nd Review by SO 35 26-Jan-21 01-Mar-21 19 23-Nov-20 A 11-Dec-20 A
DDA - Further information required by SO 0 52 12-Dec-20 A 17-Feb-21
DDA - 2nd Sub 0 0 17-Feb-21
DDA - 2nd Review by SO 0 35 18-Feb-21 24-Mar-21
DDA - SO Consent for Construction 0 01-Mar-21 0 24-Mar-21

[STE] AIP Slip Road S5 81 12-Nov-20 20-Feb-21 84 04-Jan-21 19-Apr-21
AIP - Draft - Preparation by Designer 24 12-Nov-20 09-Dec-20 24 04-Jan-21 30-Jan-21
AIP - Draft - Final Review and prepare for 1st Sub 12 10-Dec-20 23-Dec-20 12 01-Feb-21 17-Feb-21
AIP - 1st Sub 0 23-Dec-20 0 17-Feb-21
AIP - Review by SO 28 24-Dec-20 20-Jan-21 28 18-Feb-21 17-Mar-21

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

DDA - Draft - Preparation by Designer
DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - Further information required by SO
DDA - 2nd Sub

DDA
DDA

[STE] DDA Hoi Bun Road Ju
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd 
DDA - SO 

[STE] DDA Hoi Bun Road Ju
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - SO Consent for Cons
[STE] DDA Hoi Bun Road Ju

DDA - Draft - Preparation by Designer
DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - Further information required by SO
DDA - 2nd Sub

DDA
DDA

[STE] AIP Slip Road S5
AIP - Draft - Preparation by Designer

AIP - Draft - Final Review and prepare fo
AIP - 1st Sub

AIP - Revie
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Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone
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ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Dec-20)

Date Revision Checked Approved
05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu



Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

AIP - Review by IP / DC 28 24-Dec-20 20-Jan-21 28 18-Feb-21 17-Mar-21
AIP - Further information required by SO 24 21-Jan-21 20-Feb-21 24 18-Mar-21 19-Apr-21

SUPPORTING UNDERGROUND STRUCTURE [SUS] 72 04-May-20 28-Jul-20 72 04-Jan-21 31-Mar-21
AIP SUS - Internal Structure 72 04-May-20 28-Jul-20 72 04-Jan-21 31-Mar-21
AIP - Draft - Preparation by Designer 72 04-May-20 28-Jul-20 72 04-Jan-21 31-Mar-21

C&C TUNNEL / LAUNCHING SHAFT [C&C / LS] 259 03-Aug-20 18-Jun-21 214 05-Aug-20 A 27-Apr-21
TN - C&C/LS King Post 30 15-Aug-20 19-Sep-20 14 05-Aug-20 A 21-Aug-20 A
DDA - 2nd Sub 0 15-Aug-20 0 05-Aug-20 A
DDA - 2nd Review by SO 35 16-Aug-20 19-Sep-20 16 06-Aug-20 A 21-Aug-20 A
DDA - SO Consent for Construction 0 19-Sep-20 0 21-Aug-20 A

DDA - C&C/LS ELS Strutting & Dewatering +DCRA 42 03-Aug-20 19-Sep-20 70 26-Aug-20 A 18-Nov-20 A
DDA - Further information required by SO 12 03-Aug-20 15-Aug-20 11 26-Aug-20 A 07-Sep-20 A
DDA - 2nd Sub 0 15-Aug-20 0 07-Sep-20 A
DDA - 2nd Review by SO 35 16-Aug-20 19-Sep-20 18 08-Sep-20 A 25-Sep-20 A
DDA - Further information required by SO 0 11 26-Sep-20 A 10-Oct-20 A
DDA - 3rd Sub 0 0 10-Oct-20 A
DDA - 3rd Review by SO 0 32 12-Oct-20 A 18-Nov-20 A
DDA - SO Consent for Construction 0 19-Sep-20 0 18-Nov-20 A

DDA - C&C/LS Base Slab & Associated Cast-in for TBM La 102 17-Aug-20 16-Dec-20 136 01-Sep-20 A 16-Feb-21
DDA - Draft - Preparation by Designer 25 17-Aug-20 14-Sep-20 51 01-Sep-20 A 02-Nov-20 A
DDA - Draft - Final Review and prepare for 1st Sub 12 15-Sep-20 28-Sep-20 8 03-Nov-20 A 11-Nov-20 A
DDA - 1st Sub 0 28-Sep-20 0 11-Nov-20 A
DDA - Review by SO 28 29-Sep-20 26-Oct-20 42 12-Nov-20 A 23-Dec-20 A
DDA - Review by IP / DC 28 29-Sep-20 26-Oct-20 58 12-Nov-20 A 08-Jan-21
DDA - Further information required by SO 14 27-Oct-20 11-Nov-20 14 24-Dec-20 A 12-Jan-21
DDA - 2nd Sub 0 11-Nov-20 0 12-Jan-21
DDA - 2nd Review by SO 35 12-Nov-20 16-Dec-20 35 13-Jan-21 16-Feb-21
DDA - SO Consent for Construction 0 16-Dec-20 0 16-Feb-21

DDA - LS Tympanum Structure for TBM Launching 172 17-Aug-20 15-Mar-21 164 06-Oct-20 A 27-Apr-21
DDA - Draft - Preparation by Designer 63 17-Aug-20 31-Oct-20 60 06-Oct-20 A 15-Dec-20 A
DDA - Draft - Final Review and prepare for 1st Sub 24 02-Nov-20 28-Nov-20 18 16-Dec-20 A 08-Jan-21
DDA - 1st Sub 0 28-Nov-20 0 08-Jan-21
DDA - Review by SO 28 29-Nov-20 26-Dec-20 28 09-Jan-21 05-Feb-21
DDA - Review by GEO via SO 28 29-Nov-20 26-Dec-20 28 09-Jan-21 05-Feb-21
DDA - Review by IP / DC 28 29-Nov-20 26-Dec-20 28 09-Jan-21 05-Feb-21
DDA - Further information required by SO 36 28-Dec-20 08-Feb-21 36 06-Feb-21 23-Mar-21
DDA - 2nd Sub 0 08-Feb-21 0 23-Mar-21
DDA - 2nd Review by SO 35 09-Feb-21 15-Mar-21 35 24-Mar-21 27-Apr-21

DDA - C&C/LS Permanent Structure 160 30-Nov-20 18-Jun-21 172 01-Sep-20 A 30-Mar-21
DDA - Draft - Preparation by Designer 48 30-Nov-20 27-Jan-21 51 01-Sep-20 A 02-Nov-20 A
DDA - Draft - Final Review and prepare for 1st Sub 24 28-Jan-21 27-Feb-21 8 03-Nov-20 A 11-Nov-20 A
DDA - 1st Sub 0 27-Feb-21 0 11-Nov-20 A
DDA - Review by SO 28 28-Feb-21 27-Mar-21 58 12-Nov-20 A 08-Jan-21
DDA - Review by IP / DC 28 28-Feb-21 27-Mar-21 58 12-Nov-20 A 08-Jan-21
DDA - Further information required by SO 36 29-Mar-21 14-May-21 36 09-Jan-21 23-Feb-21
DDA - 2nd Sub 0 14-May-21 0 23-Feb-21
DDA - 2nd Review by SO 35 15-May-21 18-Jun-21 35 24-Feb-21 30-Mar-21
DDA - SO Consent for Construction 0 18-Jun-21 0 30-Mar-21

DDA - LS Thrust Frame / Blocks for TBM Launching 126 15-Sep-20 18-Feb-21 139 03-Nov-20 A 24-Apr-21
DDA - Draft - Preparation by Designer 30 15-Sep-20 21-Oct-20 36 03-Nov-20 A 14-Dec-20 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

AIP - Revie

D STRUCTURE [SUS]

TN - C&C/LS King Post
b

DDA - 2nd Review by SO
DDA - SO Consent for Construction
DDA - C&C/LS ELS Strutting & Dewatering +DCRA

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - Further information required by SO
DDA - 3rd Sub

DDA - 3rd Review by SO
DDA - SO Consent for Construction

DDA - C&C/LS Base Slab & Associated Cast-in for TBM Launching
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - SO Consent for Construction

DDA - LS Tym
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by GEO via SO
DDA - Review by IP / DC

DDA 
DDA 

DDA - Draft - Preparation by Designer
DDA - Draft - Final Review and
DDA - 1st Sub

D
D

DDA - LS Thrust Frame / Blocks for TBM
DDA - Draft - Preparation by Designer
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Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Dec-20)

Date Revision Checked Approved
05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu



Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

DDA - Draft - Final Review and prepare for 1st Sub 9 22-Oct-20 02-Nov-20 17 15-Dec-20 A 06-Jan-21
DDA - 1st Sub 0 02-Nov-20 0 06-Jan-21
DDA - Review by SO 28 03-Nov-20 30-Nov-20 28 07-Jan-21 03-Feb-21
DDA - Review by IP / DC 28 03-Nov-20 30-Nov-20 28 07-Jan-21 03-Feb-21
DDA - Further information required by SO 36 01-Dec-20 14-Jan-21 36 04-Feb-21 20-Mar-21
DDA - 2nd Sub 0 14-Jan-21 0 20-Mar-21
DDA - 2nd Review by SO 35 15-Jan-21 18-Feb-21 35 21-Mar-21 24-Apr-21

SUB-SEA TBM TUNNEL 236 26-Jun-20 13-Apr-21 207 12-Aug-20 A 26-Apr-21
DDA - Sub-sea Tunnel - Precast Segment Lining + DCRA 0 29-Jul-20 29-Jul-20 57 12-Aug-20 A 20-Oct-20 A
DDA - 3rd Sub 0 0 12-Aug-20 A
DDA - 3rd Review by SO 0 14 13-Aug-20 A 28-Aug-20 A
DDA - Further information required by SO 0 3 29-Aug-20 A 01-Sep-20 A
DDA - 4th Sub 0 0 01-Sep-20 A
DDA - 4th Review by SO 0 13 02-Sep-20 A 16-Sep-20 A
DDA - Further information required by SO 0 12 17-Sep-20 A 30-Sep-20 A
DDA - 5th Sub 0 0 30-Sep-20 A
DDA - 5th Review by SO 0 15 03-Oct-20 A 20-Oct-20 A
DDA - SO Consent for Construction 0 29-Jul-20 0 20-Oct-20 A

DDA - Special Segment for CP construction 113 30-Jul-20 11-Dec-20 150 21-Oct-20 A 26-Apr-21
DDA - Draft - Preparation by Designer 36 30-Jul-20 09-Sep-20 72 21-Oct-20 A 16-Jan-21
DDA - Draft - Final Review and prepare for 1st Sub 24 10-Sep-20 09-Oct-20 24 18-Jan-21 17-Feb-21
DDA - 1st Sub 0 09-Oct-20 0 17-Feb-21
DDA - Review by SO 28 10-Oct-20 06-Nov-20 28 18-Feb-21 17-Mar-21
DDA - Review by IP / DC 28 10-Oct-20 06-Nov-20 28 18-Feb-21 17-Mar-21
DDA - Further information required by SO 30 07-Nov-20 11-Dec-20 30 18-Mar-21 26-Apr-21

DDA - Sub-sea Tunnel - TBM Confinement 80 02-Jan-21 13-Apr-21 80 04-Jan-21 14-Apr-21
DDA - Draft - Preparation by Designer 36 02-Jan-21 16-Feb-21 36 04-Jan-21* 17-Feb-21
DDA - Draft - Final Review and prepare for 1st Sub 24 17-Feb-21 16-Mar-21 24 18-Feb-21 17-Mar-21
DDA - 1st Sub 0 16-Mar-21 0 17-Mar-21
DDA - Review by SO 28 17-Mar-21 13-Apr-21 28 18-Mar-21 14-Apr-21
DDA - Review by IP / DC 28 17-Mar-21 13-Apr-21 28 18-Mar-21 14-Apr-21

DDA - Sub-sea Tunnel - Internal Structure 125 26-Jun-20 23-Nov-20 107 30-Nov-20 A 14-Apr-21
DDA - Draft - Preparation by Designer 36 26-Jun-20 07-Aug-20 24 30-Nov-20 A 29-Dec-20 A
DDA - Draft - Final Review and prepare for 1st Sub 12 08-Aug-20 21-Aug-20 10 29-Dec-20 A 09-Jan-21
DDA - 1st Sub 0 21-Aug-20 0 09-Jan-21
DDA - Review by SO 28 22-Aug-20 18-Sep-20 28 10-Jan-21 06-Feb-21
DDA - Review by IP / DC 28 22-Aug-20 18-Sep-20 28 10-Jan-21 06-Feb-21
DDA - Further information required by SO 24 19-Sep-20 19-Oct-20 24 08-Feb-21 10-Mar-21
DDA - 2nd Sub 0 19-Oct-20 0 10-Mar-21
DDA - 2nd Review by SO 35 20-Oct-20 23-Nov-20 35 11-Mar-21 14-Apr-21

CROSS PASSAGE 126 10-Oct-20 13-Mar-21 165 03-Oct-20 A 26-Apr-21
DDA - Cross Passage - CP TBM Jacking Pipes 126 10-Oct-20 13-Mar-21 165 03-Oct-20 A 26-Apr-21
DDA - Draft - Preparation by Designer 48 10-Oct-20 05-Dec-20 87 03-Oct-20 A 16-Jan-21
DDA - Draft - Final Review and prepare for 1st Sub 24 07-Dec-20 06-Jan-21 24 18-Jan-21 17-Feb-21
DDA - 1st Sub 0 06-Jan-21 0 17-Feb-21
DDA - Review by SO 28 07-Jan-21 03-Feb-21 28 18-Feb-21 17-Mar-21
DDA - Review by GEO via SO 28 07-Jan-21 03-Feb-21 28 18-Feb-21 17-Mar-21
DDA - Review by IP / DC 28 07-Jan-21 03-Feb-21 28 18-Feb-21 17-Mar-21
DDA - Further information required by SO 30 04-Feb-21 13-Mar-21 30 18-Mar-21 26-Apr-21

DDA - Cross Passage - CP TBM Confinement 36 07-Jan-21 20-Feb-21 36 18-Feb-21 31-Mar-21

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Fu
DDA - 2n

t Segment Lining + DCRA

DDA - 3rd Review by SO
DDA - Further information required by SO
DDA - 4th Sub

DDA - 4th Review by SO
DDA - Further information required by SO
DDA - 5th Sub

DDA - 5th Review by SO
DDA - SO Consent for Construction

DDA - Special Segment for CP construction
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare f
DDA - 1st Sub

DDA - Revie
DDA - Revie

DDA - Draft - Preparation by Designer
DDA - Draft
DDA - 1st S

DDA - Sub-sea Tunnel - Internal Structure
DDA - Draft - Preparation by Designer

DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

DDA - Further infor
DDA - 2nd Sub

CROSS PASSA
DDA - Cross Pa

DDA - Draft - Preparation by Designer
DDA - Draft - Final Review and prepare f
DDA - 1st Sub

DDA - Revie
DDA - Revie
DDA - Revie

DDA - Cross Passage - CP TBM Con
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Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Dec-20)

Date Revision Checked Approved
05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu



Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

DDA - Draft - Preparation by Designer 36 07-Jan-21 20-Feb-21 36 18-Feb-21 31-Mar-21
DDA - Cross Passage - Traditional (CP28, 29 & 30) - Temp S 42 10-Oct-20 28-Nov-20 42 18-Feb-21 12-Apr-21
DDA - Draft - Preparation by Designer 42 10-Oct-20 28-Nov-20 42 18-Feb-21 12-Apr-21

CHA KWO LING ROAD WORKS 81 14-May-20 19-Aug-20 47 06-Aug-20 A 30-Sep-20 A
DDA CKL Junction - Permanent Utility Design 0 14-May-20 14-May-20 0 06-Aug-20 A 06-Aug-20 A
DDA - SO Consent for Construction 0 14-May-20 0 06-Aug-20 A

DDA CKL Junction - Allignment, Traffic Sign, Road Marking 0 14-May-20 14-May-20 0 06-Aug-20 A 06-Aug-20 A
SOR 0 14-May-20 14-May-20 0 06-Aug-20 A 06-Aug-20 A
DDA - SO Consent for Construction 0 14-May-20 0 06-Aug-20 A

DDA Wai Yip Street / Wai Fat Road Junction  - MOC Modific 0 19-Aug-20 19-Aug-20 0 30-Sep-20 A 30-Sep-20 A
SOR 0 19-Aug-20 19-Aug-20 0 30-Sep-20 A 30-Sep-20 A
DDA - SO Consent for Construction 0 19-Aug-20 0 30-Sep-20 A

DRILL & BREAK [D&BR] / DRILL & BLAST TUNNEL [D&BL] 127 22-Apr-20 22-Sep-20 138 01-Aug-20 A 15-Jan-21
AIP - D&BR / D&BL Permanent Structure 0 25-May-20 25-May-20 0 02-Sep-20 A 02-Sep-20 A
AIP - SO Consent for DDA Submission 0 25-May-20 0 02-Sep-20 A

DDA - Construction Blasting Assessment Report 0 22-Apr-20 22-Apr-20 17 18-Aug-20 A 07-Sep-20 A
CBAR - 6th Sub 0 0 18-Aug-20 A
CBAR - 6th Review by MinesD 0 17 19-Aug-20 A 07-Sep-20 A
DDA CBAR - Consent for BMS Submission 0 22-Apr-20 0 07-Sep-20 A

DDA - D&BR / D&BL Tunnel - Temp Support for Excavation 0 24-Jun-20 24-Jun-20 44 01-Aug-20 A 21-Sep-20 A
DDA - 4th Review by SO 0 44 01-Aug-20 A 21-Sep-20 A
DDA - SO Consent for Construction 0 24-Jun-20 0 21-Sep-20 A

DDA - D&BR / D&BL Tunnel - Lining & Internal Structure 76 23-Jun-20 22-Sep-20 134 05-Aug-20 A 15-Jan-21
DDA - 1st Sub 0 23-Jun-20 0 05-Aug-20 A
DDA - Review by SO 28 24-Jun-20 21-Jul-20 31 06-Aug-20 A 05-Sep-20 A
DDA - Review by GEO via SO 28 24-Jun-20 21-Jul-20 31 06-Aug-20 A 05-Sep-20 A
DDA - Review by IP / DC 28 24-Jun-20 21-Jul-20 44 06-Aug-20 A 18-Sep-20 A
DDA - Further information required by SO 24 22-Jul-20 18-Aug-20 11 07-Sep-20 A 18-Sep-20 A
DDA - 2nd Sub 0 18-Aug-20 0 18-Sep-20 A
DDA - 2nd Review by SO 35 19-Aug-20 22-Sep-20 6 19-Sep-20 A 24-Sep-20 A
DDA - Further information required by SO 0 17 25-Sep-20 A 16-Oct-20 A
DDA - 3rd Sub 0 0 16-Oct-20 A
DDA - 3rd Review by SO 0 84 17-Oct-20 A 08-Jan-21
DDA - SO Consent for Construction 0 22-Sep-20 0 15-Jan-21

EAST VENTILATION BUILDING [EVB] 60 19-Sep-20 02-Dec-20 183 14-Sep-20 A 30-Apr-21
AIP EVB - Permanent Structure 0 19-Sep-20 19-Sep-20 123 14-Sep-20 A 11-Feb-21
AIP - 3rd Sub 0 0 14-Sep-20 A
AIP - 3rd Review by SO 0 14 15-Sep-20 A 30-Sep-20 A
AIP - Further information required by SO 0 26 03-Oct-20 A 03-Nov-20 A
AIP - 4th Sub 0 0 03-Nov-20 A
AIP - 4th Review by SO 0 20 04-Nov-20 A 26-Nov-20 A
AIP - Further information required by SO 0 35 27-Nov-20 A 09-Jan-21
AIP - 5th Sub 0 0 09-Jan-21
AIP - 5th Review by SO 0 28 11-Jan-21 11-Feb-21
AIP - SO Consent for DDA Submission 0 19-Sep-20 0 11-Feb-21

DDA - EVB - Permanent Structure (including Foundation) 60 21-Sep-20 02-Dec-20 60 16-Feb-21 30-Apr-21
DDA - Draft - Preparation by Designer 36 21-Sep-20 04-Nov-20 36 16-Feb-21 29-Mar-21
DDA - Draft - Final Review and prepare for 1st Sub 24 05-Nov-20 02-Dec-20 24 30-Mar-21 30-Apr-21

DDA - EVB - Tower Crane Foundation 60 21-Sep-20 02-Dec-20 60 16-Feb-21 30-Apr-21
DDA - Draft - Preparation by Designer 36 21-Sep-20 04-Nov-20 36 16-Feb-21 29-Mar-21

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

DDA - Cross Passage - Traditional (CP28, 29 & 30) - Temp Support for Excavation

O LING ROAD WORKS

Construction

Construction
Yip Street / Wai Fat Road Junction  - MOC Modification

DDA - SO Consent for Construction
DRILL & BREAK [D&BR] / DRILL & BLAST TUNNEL [D&BL]

AIP - SO Consent for DDA Submission

 Sub
CBAR - 6th Review by MinesD
DDA CBAR - Consent for BMS Submission

A
DDA - 4th Review by SO
DDA - SO Consent for Construction
DDA - D&BR / D&BL Tunnel - Lining & Internal Structure

DDA - Review by SO
DDA - Review by GEO via SO

DDA - Review by IP / DC
DDA - Further information required by SO
DDA - 2nd Sub

DDA - 2nd Review by SO
DDA - Further information required by SO
DDA - 3rd Sub

DDA - 3rd Review by SO
DDA - SO Consent for Construction

EAST VENTILATION BUILDING [EVB]
AIP EVB - Permanent Structure

AIP - 3rd Sub
AIP - 3rd Review by SO

AIP - Further information required by SO
AIP - 4th Sub

AIP - 4th Review by SO
AIP - Further information required by SO
AIP - 5th Sub

AIP - 5th Review by SO
AIP - SO Consent for DDA Submission

DDA - EVB - Permanent Structure (including Foundation)

DDA - EVB - Tower Crane Foundation
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Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Dec-20)

Date Revision Checked Approved
05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu



Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

DDA - Draft - Final Review and prepare for 1st Sub 24 05-Nov-20 02-Dec-20 24 30-Mar-21 30-Apr-21
DDA - EVB - Aesthetic Design 48 21-Sep-20 18-Nov-20 48 16-Feb-21 16-Apr-21
DDA - Draft - Preparation by Designer 48 21-Sep-20 18-Nov-20 48 16-Feb-21 16-Apr-21

TUNNEL E&M INSTALLATION & COMMISSIONING 197 10-Aug-20 10-Apr-21 222 12-Aug-20 A 13-May-21
AIP - Overall E&M Design 24 11-Aug-20 08-Sep-20 39 25-Sep-20 A 13-Nov-20 A
AIP - 2nd Sub 0 11-Aug-20 0 25-Sep-20 A
AIP - 2nd Review by SO 28 12-Aug-20 08-Sep-20 49 26-Sep-20 A 13-Nov-20 A
AIP - SO Consent for DDA Submission 0 08-Sep-20 0 13-Nov-20 A

AIP - E&M Tunnel Ventilation Design 24 22-Aug-20 19-Sep-20 39 25-Sep-20 A 13-Nov-20 A
AIP - 2nd Sub 0 22-Aug-20 0 25-Sep-20 A
AIP - 2nd Review by SO 28 23-Aug-20 19-Sep-20 49 26-Sep-20 A 13-Nov-20 A
AIP - SO Consent for DDA Submission 0 19-Sep-20 0 13-Nov-20 A

DDA - E&M Tunnel Ventilation Design 161 21-Sep-20 10-Apr-21 134 14-Nov-20 A 01-May-21
DDA - Draft - Preparation by Designer 48 21-Sep-20 18-Nov-20 24 14-Nov-20 A 11-Dec-20 A
DDA - Draft - Final Review and prepare for 1st Sub 24 19-Nov-20 16-Dec-20 19 12-Dec-20 A 06-Jan-21
DDA - 1st Sub 0 16-Dec-20 0 06-Jan-21
DDA - Review by SO 28 17-Dec-20 13-Jan-21 28 07-Jan-21 03-Feb-21
DDA - Review by IP / DC 28 17-Dec-20 13-Jan-21 28 07-Jan-21 03-Feb-21
DDA - Further information required by SO 42 14-Jan-21 06-Mar-21 42 04-Feb-21 27-Mar-21
DDA - 2nd Sub 0 06-Mar-21 0 27-Mar-21
DDA - 2nd Review by SO 35 07-Mar-21 10-Apr-21 35 28-Mar-21 01-May-21

AIP - E&M Air Purification System (WVB) 22 04-Sep-20 03-Oct-20 43 25-Sep-20 A 18-Nov-20 A
AIP - 2nd Sub 0 04-Sep-20 0 25-Sep-20 A
AIP - 2nd Review by SO 28 05-Sep-20 02-Oct-20 54 26-Sep-20 A 18-Nov-20 A
AIP - SO Consent for DDA Submission 0 03-Oct-20 0 18-Nov-20 A

DDA - E&M Air Purification System (WVB) 149 03-Oct-20 07-Apr-21 130 19-Nov-20 A 01-May-21
DDA - Draft - Preparation by Designer 48 03-Oct-20 28-Nov-20 31 19-Nov-20 A 24-Dec-20 A
DDA - Draft - Final Review and prepare for 1st Sub 12 30-Nov-20 12-Dec-20 8 26-Dec-20 A 06-Jan-21
DDA - 1st Sub 0 12-Dec-20 0 06-Jan-21
DDA - Review by SO 28 13-Dec-20 09-Jan-21 28 07-Jan-21 03-Feb-21
DDA - Review by IP / DC 28 13-Dec-20 09-Jan-21 28 07-Jan-21 03-Feb-21
DDA - Further information required by SO 42 11-Jan-21 03-Mar-21 42 04-Feb-21 27-Mar-21
DDA - 2nd Sub 0 03-Mar-21 0 27-Mar-21
DDA - 2nd Review by SO 35 04-Mar-21 07-Apr-21 35 28-Mar-21 01-May-21

AIP - E&M Fire Services Installation 96 12-Aug-20 04-Dec-20 148 12-Aug-20 A 06-Feb-21
AIP - Draft - Final Review and prepare for 1st Sub 24 12-Aug-20 08-Sep-20 39 12-Aug-20 A 25-Sep-20 A
AIP - 1st Sub 0 08-Sep-20 0 25-Sep-20 A
AIP - Review by SO 28 09-Sep-20 06-Oct-20 53 26-Sep-20 A 17-Nov-20 A
AIP - Review by IP / DC 28 09-Sep-20 06-Oct-20 100 26-Sep-20 A 03-Jan-21
AIP - Update & prepare for 2nd Sub 26 07-Oct-20 06-Nov-20 43 18-Nov-20 A 09-Jan-21
AIP - 2nd Sub 0 06-Nov-20 0 09-Jan-21
AIP - 2nd Review by SO 28 07-Nov-20 04-Dec-20 28 10-Jan-21 06-Feb-21
AIP - SO Consent for DDA Submission 0 04-Dec-20 0 06-Feb-21

DDA - E&M Fire Services Installation 48 05-Dec-20 02-Feb-21 48 08-Feb-21 12-Apr-21
DDA - Draft - Preparation by Designer 30 05-Dec-20 12-Jan-21 30 08-Feb-21 17-Mar-21
DDA - Draft - Final Review and prepare for 1st Sub 18 13-Jan-21 02-Feb-21 18 18-Mar-21 12-Apr-21

AIP - E&M MVAC 84 12-Aug-20 20-Nov-20 145 12-Aug-20 A 03-Feb-21
AIP - Draft - Final Review and prepare for 1st Sub 20 12-Aug-20 03-Sep-20 39 12-Aug-20 A 25-Sep-20 A
AIP - 1st Sub 0 03-Sep-20 0 25-Sep-20 A
AIP - Review by SO 28 04-Sep-20 01-Oct-20 53 26-Sep-20 A 17-Nov-20 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

DDA - EVB - Aesthetic Design

AIP - Overall E&M Design
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - SO Consent for DDA Submission

AIP - E&M Tunnel Ventilation Design
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - SO Consent for DDA Submission

DDA - Draft - Preparation by Designer
DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

D
D

AIP - E&M Air Purification System (WVB)
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - SO Consent for DDA Submission

DDA - Draft - Preparation by Designer
DDA - Draft - Final Review and prepare for 1st Sub
DDA - 1st Sub

DDA - Review by SO
DDA - Review by IP / DC

D
D

AIP - E&M Fire Services Installation
AIP - Draft - Final Review and prepare for 1st Sub
AIP - 1st Sub

AIP - Review by SO
AIP - Review by IP / DC

AIP - Update & prepare for 2nd Sub
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - SO Consent for DDA Submission

DDA - E&M Fire Services Installation
DDA - Draft

AIP - E&M MVAC
AIP - Draft - Final Review and prepare for 1st Sub
AIP - 1st Sub

AIP - Review by SO
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Milestone

Planned Bar

Critical Activity

Actual Milestone

Actual Work

Baseline Milestone

Baseline Bar

Summary

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Dec-20)

Date Revision Checked Approved
05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
22-Feb-20 01V0 SPa/LLo WYu
09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
09-Oct-20 01V3 SPa/LLo WYu



Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

AIP - Review by IP / DC 28 04-Sep-20 01-Oct-20 100 26-Sep-20 A 03-Jan-21
AIP - Update & prepare for 2nd Sub 18 03-Oct-20 23-Oct-20 40 18-Nov-20 A 06-Jan-21
AIP - 2nd Sub 0 23-Oct-20 0 06-Jan-21
AIP - 2nd Review by SO 28 24-Oct-20 20-Nov-20 28 07-Jan-21 03-Feb-21
AIP - SO Consent for DDA Submission 0 20-Nov-20 0 03-Feb-21

DDA - E&M MVAC 49 21-Nov-20 20-Jan-21 49 04-Feb-21 09-Apr-21
DDA - Draft - Preparation by Designer 32 21-Nov-20 30-Dec-20 32 04-Feb-21* 16-Mar-21
DDA - Draft - Final Review and prepare for 1st Sub 17 31-Dec-20 20-Jan-21 17 17-Mar-21* 09-Apr-21

AIP - E&M Plumbing & Drainage System 87 10-Aug-20 21-Nov-20 111 21-Sep-20 A 03-Feb-21
AIP - Draft - Final Review and prepare for 1st Sub 18 10-Aug-20 29-Aug-20 5 21-Sep-20 A 25-Sep-20 A
AIP - 1st Sub 0 29-Aug-20 0 25-Sep-20 A
AIP - Review by SO 28 30-Aug-20 26-Sep-20 48 26-Sep-20 A 12-Nov-20 A
AIP - Review by IP / DC 28 30-Aug-20 26-Sep-20 100 26-Sep-20 A 03-Jan-21
AIP - Update & prepare for 2nd Sub 22 28-Sep-20 24-Oct-20 44 13-Nov-20 A 06-Jan-21
AIP - 2nd Sub 0 24-Oct-20 0 06-Jan-21
AIP - 2nd Review by SO 28 25-Oct-20 21-Nov-20 28 07-Jan-21 03-Feb-21
AIP - SO Consent for DDA Submission 0 21-Nov-20 0 03-Feb-21

DDA - E&M Plumbing & Drainage System 65 23-Nov-20 09-Feb-21 61 04-Feb-21 23-Apr-21
DDA - Draft - Preparation by Designer 24 23-Nov-20 19-Dec-20 24 04-Feb-21* 06-Mar-21
DDA - Draft - Final Review and prepare for 1st Sub 17 21-Dec-20 12-Jan-21 17 08-Mar-21 26-Mar-21
DDA - 1st Sub 0 12-Jan-21 0 26-Mar-21
DDA - Review by SO 28 13-Jan-21 09-Feb-21 28 27-Mar-21 23-Apr-21
DDA - Review by IP / DC 28 13-Jan-21 09-Feb-21 28 27-Mar-21 23-Apr-21

AIP - E&M Electrical Installation 101 24-Aug-20 22-Dec-20 180 24-Aug-20 A 31-Mar-21
AIP - Draft - Preparation by Designer 24 24-Aug-20 19-Sep-20 48 24-Aug-20 A 20-Oct-20 A
AIP - Draft - Final Review and prepare for 1st Sub 12 21-Sep-20 06-Oct-20 66 21-Oct-20 A 09-Jan-21
AIP - 1st Sub 0 06-Oct-20 0 09-Jan-21
AIP - Review by SO 28 07-Oct-20 03-Nov-20 28 10-Jan-21 06-Feb-21
AIP - Review by IP / DC 28 07-Oct-20 03-Nov-20 28 10-Jan-21 06-Feb-21
AIP - Update & prepare for 2nd Sub 18 04-Nov-20 24-Nov-20 18 08-Feb-21 03-Mar-21
AIP - 2nd Sub 0 24-Nov-20 0 03-Mar-21
AIP - 2nd Review by SO 28 25-Nov-20 22-Dec-20 28 04-Mar-21 31-Mar-21

AIP CLP Submission - Power Supply to EVB & WVB 91 05-Sep-20 23-Dec-20 147 26-Sep-20 A 26-Mar-21
AIP - Draft - Preparation by Designer 18 05-Sep-20 25-Sep-20 19 26-Sep-20 A 20-Oct-20 A
AIP - Draft - Final Review and prepare for 1st Sub 12 26-Sep-20 12-Oct-20 66 21-Oct-20 A 09-Jan-21
AIP - 1st Sub 0 12-Oct-20 0 09-Jan-21
AIP - Review by SO 28 13-Oct-20 09-Nov-20 28 10-Jan-21 06-Feb-21
AIP - Review by IP / DC 28 13-Oct-20 09-Nov-20 28 10-Jan-21 06-Feb-21
AIP - Update & prepare for 2nd Sub 14 10-Nov-20 25-Nov-20 14 08-Feb-21 26-Feb-21
AIP - 2nd Sub 0 25-Nov-20 0 26-Feb-21
AIP - 2nd Review by SO 28 26-Nov-20 23-Dec-20 28 27-Feb-21 26-Mar-21
AIP - SO Consent for DDA Submission 0 23-Dec-20 0 26-Mar-21

DDA CLP Submission - Power Supply to EVB & WVB 24 24-Dec-20 23-Jan-21 24 27-Mar-21 28-Apr-21
DDA - Draft - Preparation by Designer 24 24-Dec-20 23-Jan-21 24 27-Mar-21* 28-Apr-21

AIP - E&M Tunnel Lighting Design 148 31-Aug-20 01-Mar-21 159 26-Sep-20 A 14-Apr-21
AIP - Draft - Preparation by Designer 34 31-Aug-20 10-Oct-20 51 26-Sep-20 A 27-Nov-20 A
AIP - Draft - Final Review and prepare for 1st Sub 24 12-Oct-20 09-Nov-20 22 28-Nov-20 A 23-Dec-20 A
AIP - 1st Sub 0 09-Nov-20 0 23-Dec-20 A
AIP - Review by SO 28 10-Nov-20 07-Dec-20 28 24-Dec-20 A 20-Jan-21
AIP - Review by IP / DC 28 10-Nov-20 07-Dec-20 28 24-Dec-20 A 20-Jan-21

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

AIP - Review by IP / DC
AIP - Update & prepare for 2nd Sub
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - SO Consent for DDA Submission

DDA - E&M MVAC
DDA - Draft -

AIP - E&M Plumbing & Drainage System
AIP - Draft - Final Review and prepare for 1st Sub
AIP - 1st Sub

AIP - Review by SO
AIP - Review by IP / DC

AIP - Update & prepare for 2nd Sub
AIP - 2nd Sub

AIP - 2nd Review by SO
AIP - SO Consent for DDA Submission

DDA - E&M Plumbing & Drainage System
DDA - Draft - Preparati

DD
DD

AIP - E&M Electrical Installation
AIP - Draft - Preparation by Designer

AIP - Draft - Final Review and prepare for 1st Sub
AIP - 1st Sub

AIP - Review by SO
AIP - Review by IP / DC

AIP - Update & prepare fo
AIP - 2nd Sub

AIP CLP Submission - Power Supply to EVB & WVB
AIP - Draft - Preparation by Designer

AIP - Draft - Final Review and prepare for 1st Sub
AIP - 1st Sub

AIP - Review by SO
AIP - Review by IP / DC

AIP - Update & prepare for 2nd
AIP - 2nd Sub

AIP
AIP

DDA CLP Submission - Power Supply to EVB & WVB

AIP - E&M Tunnel Lighting D
AIP - Draft - Preparation by Designer

AIP - Draft - Final Review and prepare for 1st Sub
AIP - 1st Sub

AIP - Review by SO
AIP - Review by IP / DC
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

AIP - Update & prepare for 2nd Sub 45 08-Dec-20 01-Feb-21 45 21-Jan-21 17-Mar-21
AIP - 2nd Sub 0 01-Feb-21 0 17-Mar-21
AIP - 2nd Review by SO 28 02-Feb-21 01-Mar-21 28 18-Mar-21 14-Apr-21

AIP - E&M CMCS 118 10-Nov-20 07-Apr-21 121 11-Dec-20 A 13-May-21
AIP - Draft - Preparation by Designer 41 10-Nov-20 29-Dec-20 41 11-Dec-20 A 30-Jan-21
AIP - Draft - Final Review and prepare for 1st Sub 18 30-Dec-20 20-Jan-21 18 01-Feb-21 24-Feb-21
AIP - 1st Sub 0 20-Jan-21 0 24-Feb-21
AIP - Review by SO 28 21-Jan-21 17-Feb-21 28 25-Feb-21 24-Mar-21
AIP - Review by IP / DC 28 21-Jan-21 17-Feb-21 28 25-Feb-21 24-Mar-21
AIP - Update & prepare for 2nd Sub 38 18-Feb-21 07-Apr-21 38 25-Mar-21 13-May-21

SOUTH APRON EXTERNAL WORKS 368 01-Jun-20 25-Aug-21 227 02-Sep-20 A 10-Jun-21

Road S20 368 01-Jun-20 25-Aug-21 185 02-Sep-20 A 20-Apr-21
CUE 125 30-Jul-20 28-Dec-20 179 02-Sep-20 A 13-Apr-21
CUE Typical Section ELS (Sheet pile) 50 10-Sep-20 10-Nov-20 49 02-Sep-20 A 31-Oct-20 A
CUE Typical Section ELS (Preboring) 36 30-Jul-20 09-Sep-20 1 02-Sep-20 A 02-Sep-20 A
CUE Entrance Section ELS (Sheet pile) 15 11-Nov-20 27-Nov-20 15 23-Feb-21 11-Mar-21
CUE Pump Test 24 28-Nov-20 28-Dec-20 24 12-Mar-21 13-Apr-21

Road & Drain 368 01-Jun-20 25-Aug-21 185 02-Sep-20 A 20-Apr-21
Stage 1 114 01-Jun-20 15-Oct-20 87 02-Sep-20 A 15-Dec-20 A
S20 Site Clearance / Trial pit / UU diversion 24 01-Jun-20 29-Jun-20 14 02-Sep-20 A 17-Sep-20 A
S20 Stage 1 Open cut excavation 6 30-Jun-20 07-Jul-20 2 18-Sep-20 A 19-Sep-20 A
S20 Stage 1 (Sewerage) 8 08-Jul-20 16-Jul-20 26 21-Sep-20 A 22-Oct-20 A
S20 Stage 1 (Drainage) 27 17-Jul-20 17-Aug-20 28 23-Sep-20 A 28-Oct-20 A
S20 Stage 1 (U channel, Catchpit, Gully) 24 19-Aug-20 15-Sep-20 21 29-Oct-20 A 21-Nov-20 A
S20 Stage 1 (Roadworks) 24 16-Sep-20 15-Oct-20 20 23-Nov-20 A 15-Dec-20 A
S20 Stage 1 (U channel, Catchpit, Gully) 0 12 02-Nov-20 A 14-Nov-20 A
S20 Stage 1 (U channel, Catchpit, Gully) 50% 0 6 02-Nov-20 A 07-Nov-20 A
S20 Stage 1 (U channel, Catchpit, Gully) 100% 0 6 09-Nov-20 A 14-Nov-20 A

S20 Stage 1 (Roadworks) 0 17 16-Nov-20 A 04-Dec-20 A
S20 Stage 1 (Roadworks) 50% 0 9 16-Nov-20 A 25-Nov-20 A
S20 Stage 1 (Roadworks) 100% 0 8 26-Nov-20 A 04-Dec-20 A

Stage 2 154 18-Aug-20 23-Feb-21 121 16-Nov-20 A 16-Apr-21
S20 Stage 2 Open cut excavation 6 16-Oct-20 22-Oct-20 45 16-Nov-20 A 09-Jan-21
S20 Stage 2 (Sewerage) 16 23-Oct-20 11-Nov-20 47 23-Nov-20 A 19-Jan-21
S20 Stage 2 (Drainage) 30 12-Nov-20 16-Dec-20 60 25-Nov-20 A 05-Feb-21
S20 Stage 2 (Watermain) 5 17-Dec-20 22-Dec-20 5 06-Feb-21 11-Feb-21
S20 Stage 2 (U channel, Catchpit, Gully) 24 23-Dec-20 22-Jan-21 24 16-Feb-21 15-Mar-21
S20 Stage 2 (Roadworks) 24 23-Jan-21 23-Feb-21 24 16-Mar-21 16-Apr-21
S20 Stage 2 (Sewerage) 0 31 14-Dec-20 A 21-Jan-21
S20 Stage 2 (Sewerage) 50 % 0 23 14-Dec-20 A 12-Jan-21
S20 Stage 2 (Sewerage) 100 % 0 25 21-Dec-20 A 21-Jan-21

S20 Stage 2 (Drainage) 1 18-Aug-20 18-Aug-20 42 22-Jan-21 15-Mar-21
S20 Stage 2 (Drainage) 40% 0 12 22-Jan-21 04-Feb-21
S20 Stage 2 (Drainage) 80% 0 12 05-Feb-21 22-Feb-21
S20 Stage 2 (Drainage) 100% 0 6 23-Feb-21 01-Mar-21
S20 Stage 2 (Watermain) 1 18-Aug-20 18-Aug-20 12 02-Mar-21 15-Mar-21

S20 Stage 1 (U channel, Catchpit, Gully) 0 24 16-Mar-21 16-Apr-21
S20 Stage 1 (U channel, Catchpit, Gully) 50% 0 12 16-Mar-21 29-Mar-21
S20 Stage 1 (U channel, Catchpit, Gully) 100% 0 12 30-Mar-21 16-Apr-21

Stage 3 149 24-Feb-21 25-Aug-21 106 07-Dec-20 A 20-Apr-21

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

AIP - Updat
AIP - 2nd S

AIP - Draft - Preparation by Designer
AIP - Draft - Final Review and pre
AIP - 1st Sub

AIP 
AIP 

CUE
CUE Typical Section ELS (Sheet pile)

CUE Typical Section ELS (Preboring)
CUE Entrance Se

Stage 1
S20 Site Clearance / Trial pit / UU diversion

S20 Stage 1 Open cut excavation
S20 Stage 1 (Sewerage)

S20 Stage 1 (Drainage)
S20 Stage 1 (U channel, Catchpit, Gully)

S20 Stage 1 (Roadworks)

S20 Stage 1 (U channel, Catchpit, Gully) 50%
S20 Stage 1 (U channel, Catchpit, Gully) 100%

S20 Stage 1 (Roadworks) 50%
S20 Stage 1 (Roadworks) 100%

Stage 2
S20 Stage 2 Open cut excavation

S20 Stage 2 (Sewerage)
S20 Stage 2 (Drainage)

S20 Stage 2 (Watermain)
S20 Stage 2 (

S20 Stage 2 (Sewerage) 50 %
S20 Stage 2 (Sewerage) 100 %

2 (Drainage)
S20 Stage 2 (Drainage) 40%

S20 Stage 2 (Drainage) 80%
S20 Stage 2 (Drainage) 100

S20 Stage 2 (
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

S20 Stage 3 ELS 35 24-Feb-21 09-Apr-21 36 07-Dec-20 A 20-Jan-21
S20 Stage 3 (Drainage) 42 20-May-21 09-Jul-21 59 15-Dec-20 A 27-Feb-21
S20 Stage 3 (Sewerage) 32 10-Apr-21 18-May-21 39 21-Dec-20 A 06-Feb-21
S20 Stage 3 (Watermain) 4 10-Jul-21 14-Jul-21 4 01-Mar-21 04-Mar-21
S20 Stage 3 (UU Diversion) 12 15-Jul-21 28-Jul-21 12 05-Mar-21 18-Mar-21
S20 Stage 3 (U channel, Catchpit, Gully) 24 29-Jul-21 25-Aug-21 24 19-Mar-21 20-Apr-21
S20 Stage 3 (Sewerage) 0 31 14-Dec-20 A 21-Jan-21
S20 Stage 3 (Sewerage) 50 % 0 23 14-Dec-20 A 12-Jan-21
S20 Stage 3 (Sewerage) 100 % 0 25 21-Dec-20 A 21-Jan-21

S20 Stage 3 (Drainage) 0 47 19-Dec-20 A 18-Feb-21
S20 Stage 3 (Drainage) 40% 0 29 19-Dec-20 A 25-Jan-21
S20 Stage 3 (Drainage) 80% 0 12 26-Jan-21 08-Feb-21
S20 Stage 3 (Drainage) 100% 0 6 09-Feb-21 18-Feb-21

AMAWBC 40 11-Jun-20 29-Jul-20 40 04-Jan-21 22-Feb-21
Drainage & Sewerage 40 11-Jun-20 29-Jul-20 40 04-Jan-21 22-Feb-21
Section B 40 11-Jun-20 29-Jul-20 40 04-Jan-21 22-Feb-21
Section B - ELS 18 11-Jun-20 03-Jul-20 18 04-Jan-21 23-Jan-21
Section B - Drainage 11 04-Jul-20 16-Jul-20 11 25-Jan-21 05-Feb-21
Section B - Sewerage 11 17-Jul-20 29-Jul-20 11 06-Feb-21 22-Feb-21

[STE] District Cooling System for AMAWBC Section  6B 144 10-Aug-20 30-Jan-21 166 03-Oct-20 A 27-Apr-21
DCS Section 6B 144 10-Aug-20 30-Jan-21 166 03-Oct-20 A 27-Apr-21
DCS - Material Procurement for Section 6B 96 10-Aug-20 02-Dec-20 87 03-Oct-20 A 16-Jan-21
DCS - Section C part 1 48 03-Dec-20 30-Jan-21 48 26-Feb-21 27-Apr-21
DCS - Section D part 1 48 03-Dec-20 30-Jan-21 48 26-Feb-21 27-Apr-21

[STE] District Cooling System - Remaining Section 7B 96 17-Dec-20 19-Apr-21 96 04-Jan-21 04-May-21
Road L10S 96 17-Dec-20 19-Apr-21 96 04-Jan-21 04-May-21
DCS - Material Procurement for Section 7B 96 17-Dec-20 19-Apr-21 96 04-Jan-21 04-May-21

Foot Bridge FB-02 72 02-Jan-21 30-Mar-21 72 04-Jan-21 31-Mar-21
Temporary Ramp provision 72 02-Jan-21 30-Mar-21 72 04-Jan-21* 31-Mar-21

[STE] Hoi Bun Road / Cheung Yip Street / Wang Chiu Road J 127 05-Dec-20 15-May-21 127 02-Jan-21 10-Jun-21
TTA Phasing 0 05-Dec-20 0 02-Jan-21*
TMLG for XP validation 0 24-Dec-20 0 21-Jan-21
XP validated 0 25-Jan-21 0 22-Feb-21
TMLG to TD for Approval 0 30-Jan-21 0 27-Feb-21
TMLG Approved 0 19-Feb-21 0 16-Mar-21
Roadworks advice from RMO for TTA Implementation 0 01-Mar-21 0 25-Mar-21
HBR / CYS / WCR Drainage Works 60 02-Mar-21 15-May-21 60 26-Mar-21 10-Jun-21

DEPRESSED ROAD [DPR] 211 04-May-20 13-Jan-21 161 23-Sep-20 A 13-Apr-21

ELS system & Foundation 123 04-May-20 25-Sep-20 41 23-Sep-20 A 12-Nov-20 A
DPR - Predrill for H-piles foundation 24 04-May-20 30-May-20 0 23-Sep-20 A 23-Sep-20 A
DPR - H-pile Drilling / Installation / Grouting 24 01-Aug-20 28-Aug-20 0 23-Sep-20 A 23-Sep-20 A
DPR - Pile Load Test 10 29-Aug-20 09-Sep-20 0 23-Sep-20 A 23-Sep-20 A
DPR - King Post for ELS 24 29-Aug-20 25-Sep-20 40 24-Sep-20 A 12-Nov-20 A

Excavation & Strutting 102 10-Sep-20 13-Jan-21 160 24-Sep-20 A 13-Apr-21
DPR - Pump wells & Pump test 36 10-Sep-20 23-Oct-20 90 12-Oct-20 A 28-Jan-21
DPR - CH6008-6080 - Excavation to Strut S1 21 24-Oct-20 18-Nov-20 73 16-Nov-20 A 11-Feb-21
DPR - CH5962-6008 - Excavation S1 24 24-Oct-20 21-Nov-20 60 01-Dec-20 A 11-Feb-21
DPR - CH6080-6150 - Excavation to S1 18 24-Oct-20 14-Nov-20 45 15-Dec-20 A 08-Feb-21
DPR - CH6080-6150 - Strut S1 Installation 12 16-Nov-20 28-Nov-20 12 09-Feb-21 25-Feb-21
DPR - CH6008-6080 - Strut S1 Installation 12 19-Nov-20 02-Dec-20 12 16-Feb-21 01-Mar-21

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

S20 Stage 3 (Sewerage) 50 %
S20 Stage 3 (Sewerage) 100 %

S20 Stage 3 (Drainage) 40%
S20 Stage 3 (Drainage) 80%

S20 Stage 3 (Drainage) 100%

Section B - ELS
Section B - Drainage

Section B - Sewerage
[STE] District Cooling System for AMAWBC Section  6B
DCS Section 6B

DCS - Material Procurement for Section 6B

TTA Phasing
TMLG for XP validation

XP validated
TMLG to TD for Approval

TMLG Appro
Roa

DEPRESSED ROAD [DPR]

ELS system & Foundation
DPR - Predrill for H-piles foundation
DPR - H-pile Drilling / Installation / Grouting
DPR - Pile Load Test

DPR - King Post for ELS
Excavation & Strutting

DPR - Pump wells & Pump test
DPR - CH6008-6080 - Excavation to Strut S1
DPR - CH5962-6008 - Excavation S1

DPR - CH6080-6150 - Excavation to S1
DPR - CH6080-6150 - Strut S1 I

DPR - CH6008-6080 - Strut 
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

DPR - CH6080-6150 - Excavation to S2 12 30-Nov-20 12-Dec-20 12 26-Feb-21 11-Mar-21
DPR - CH6008-6080 - Excavation to Strut S3 20 03-Dec-20 28-Dec-20 20 02-Mar-21 24-Mar-21
DPR - CH6080-6150 - Strut S2 Installation 12 14-Dec-20 29-Dec-20 12 12-Mar-21 25-Mar-21
DPR - CH6008-6080 - Strut S3 Installation 12 29-Dec-20 12-Jan-21 12 25-Mar-21 12-Apr-21
DPR - CH6080-6150 - Excavation to S3 12 30-Dec-20 13-Jan-21 12 26-Mar-21 13-Apr-21
Middle Section Ch6008 - Ch6045 0 155 24-Sep-20 A 07-Apr-21
King Post Installation 0 37 24-Sep-20 A 09-Nov-20 A
Dewatering Well Installation 0 17 27-Oct-20 A 14-Nov-20 A
Excavation Stage 1 - below strut S1 0 18 14-Dec-20 A 06-Jan-21
Strut S1 installation (5 nos) 0 10 23-Jan-21 03-Feb-21
Excavation Stage 2 - below strut S3 0 8 04-Feb-21 16-Feb-21
Strut S3 installation (5 nos) 0 10 17-Feb-21 27-Feb-21
Excavation Stage 3 - FEL 0 8 01-Mar-21 09-Mar-21
Blinding & Waterproofing 0 9 10-Mar-21 19-Mar-21
DCS Pipes Installation 0 12 10-Mar-21 23-Mar-21
Base Slab Rebar Fixing 0 12 20-Mar-21 07-Apr-21

Deep Section Part 1 Ch6045 - Ch6070 0 138 13-Oct-20 A 30-Mar-21
King Post Installation 0 25 13-Oct-20 A 11-Nov-20 A
Dewatering Well Installation 0 8 12-Nov-20 A 20-Nov-20 A
Excavation Stage 1 - below strut S1 0 29 01-Dec-20 A 06-Jan-21
Strut S1 installation (2 nos) 0 4 04-Feb-21 08-Feb-21
Excavation Stage 2 - below strut S3 0 4 17-Feb-21 20-Feb-21
Strut S3 installation (4 nos) 0 4 01-Mar-21 04-Mar-21
Excavation Stage 3 - FEL 0 4 09-Mar-21 12-Mar-21
Blinding & Waterproofing 0 9 20-Mar-21 30-Mar-21

Deep Section Part 2 Ch6070 - Ch6115 0 130 23-Oct-20 A 31-Mar-21
King Post Installation 0 19 23-Oct-20 A 14-Nov-20 A
Dewatering Well Installation 0 6 16-Nov-20 A 21-Nov-20 A
Excavation Stage 1 - below strut S1 0 24 07-Dec-20 A 06-Jan-21
Strut S1 installation (5 nos) 0 10 18-Jan-21 28-Jan-21
Excavation Stage 2 - below strut S2 0 5 01-Feb-21 05-Feb-21
Strut S2 installation (3 nos) 0 6 16-Feb-21 22-Feb-21
Excavation Stage 3 - below strut S3 0 6 02-Mar-21 08-Mar-21
Strut S3 installation (5 nos) 0 10 09-Mar-21 19-Mar-21
Excavation to FEL 0 10 20-Mar-21 31-Mar-21

Deep Section Part 3 Ch6115 - Ch6150 0 111 09-Nov-20 A 24-Mar-21
King Post Installation 0 10 09-Nov-20 A 19-Nov-20 A
Dewatering Well Installation 0 8 20-Nov-20 A 28-Nov-20 A
Excavation Stage 1 - below strut S1 0 7 26-Dec-20 A 05-Jan-21
Strut S1 installation (5 nos) 0 10 06-Jan-21 16-Jan-21
Excavation Stage 2 - below strut S2 0 12 18-Jan-21 30-Jan-21
SUS BH 0 12 18-Jan-21 30-Jan-21
Strut S2 installation (5 nos) 0 10 01-Feb-21 11-Feb-21
Excavation Stage 3 - below strut S3 0 12 16-Feb-21 01-Mar-21
SUS BH 0 12 16-Feb-21 01-Mar-21
Strut S3 installation (5 nos) 0 10 02-Mar-21 12-Mar-21
Strut S3 installation (5 nos) 0 10 13-Mar-21 24-Mar-21

WEST VENTILATION BUILDING [WVB] 180 23-Oct-20 04-Jun-21 183 02-Nov-20 A 17-Jun-21

ELS system & Foundation 180 23-Oct-20 04-Jun-21 183 02-Nov-20 A 17-Jun-21
Mobilization & Predril ling for H-piles Foundation 48 23-Oct-20 18-Dec-20 50 02-Nov-20 A 31-Dec-20 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

DPR - CH6080-61
DPR
DP

King Post Installation
Dewatering Well Installation

Excavation Stage 1 - below strut S1
Strut S1 installation (5 nos)

Excavation Stage 2 - below strut S3
Strut S3 installation (5 nos)

Excavation Stage 3 
Blinding &

DCS 

King Post Installation
Dewatering Well Installation

Excavation Stage 1 - below strut S1
Strut S1 installation (2 nos)

Excavation Stage 2 - below strut S3
Strut S3 installation (4 no

Excavation Stage

King Post Installation
Dewatering Well Installation

Excavation Stage 1 - below strut S1
Strut S1 installation (5 nos)

Excavation Stage 2 - below strut S2
Strut S2 installation (3 nos)

Excavation Stage 3 - 
Strut S3 in

King Post Installation
Dewatering Well Installation

Excavation Stage 1 - below strut S1
Strut S1 installation (5 nos)

Excavation Stage 2 - below strut S2
SUS BH

Strut S2 installation (5 nos)
Excavation Stage 3 - below 
SUS BH

Strut S3 installati
Strut

Mobilization & Predril ling for H-piles Foundation
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

WVB - H-piles Drill ing / Installation / Grouting 50% completion 66 19-Dec-20 12-Mar-21 66 04-Jan-21 24-Mar-21
WVB - Sheet Piles Installation 50% completion 48 03-Dec-20 30-Jan-21 48 15-Jan-21 15-Mar-21
WVB - Sheet Piles Installation 100% completion 48 01-Feb-21 31-Mar-21 48 16-Mar-21 15-May-21
WVB - H-piles Drill ing / Installation / Grouting 100% completion 66 13-Mar-21 04-Jun-21 66 25-Mar-21 17-Jun-21
ELS System & Foundation 0 117 09-Nov-20 A 31-Mar-21
Mobilization for Slurry Wall 0 6 09-Nov-20 A 14-Nov-20 A
WVB - Slurry Wall Construction learning curve 0 6 16-Nov-20 A 21-Nov-20 A
WVB - Slurry Wall Construction remaining 0 14 23-Nov-20 A 08-Dec-20 A
Mobilization for Sheet Pile Installation 0 33 23-Nov-20 A 02-Jan-21 A
WVB - Sheet Pile Installation 18% 0 12 04-Jan-21 16-Jan-21
WVB - Sheet Pile Installation 35% 0 12 18-Jan-21 30-Jan-21
WVB - Sheet Pile Installation 53% 0 12 01-Feb-21 17-Feb-21
WVB - Sheet Pile Installation 71% 0 12 18-Feb-21 03-Mar-21
WVB - Wells Installation Installation 25% 0 12 18-Feb-21 03-Mar-21
WVB - Sheet Pile Installation 88% 0 12 04-Mar-21 17-Mar-21
WVB - King Post Instal lation 50% 0 12 04-Mar-21 17-Mar-21
WVB - Wells Installation Installation 50% 0 12 04-Mar-21 17-Mar-21
WVB - King Post Instal lation 100% 0 12 18-Mar-21 31-Mar-21
WVB - Wells Installation Installation 75% 0 12 18-Mar-21 31-Mar-21

C&C TUNNEL / LAUNCHING SHAFT [C&C / LS] 191 12-Oct-20 05-Jun-21 226 24-Aug-20 A 31-May-21

Dwall & Ground Treatment 170 12-Oct-20 11-May-21 143 24-Aug-20 A 16-Feb-21
Shaft Dwall 75 12-Oct-20 11-Jan-21 85 24-Aug-20 A 03-Dec-20 A
C&C/LS - Dwall & Barrettes 80% 38 12-Oct-20 25-Nov-20 37 24-Aug-20 A 07-Oct-20 A
C&C/LS - Dwall & Barrettes 100% 37 26-Nov-20 11-Jan-21 48 08-Oct-20 A 03-Dec-20 A

Cut & Cover / Cell 1 & 2 0 55 28-Sep-20 A 03-Dec-20 A
Dwall 0 55 28-Sep-20 A 03-Dec-20 A
C2S-03 0 8 04-Nov-20 A 12-Nov-20 A
Grab Excavation 0 3 04-Nov-20 A 06-Nov-20 A
Cutter Excavation 0 3 07-Nov-20 A 10-Nov-20 A
Cage Installation & Concrete 0 2 11-Nov-20 A 12-Nov-20 A

C2N-05 0 33 23-Oct-20 A 01-Dec-20 A
Grab Excavation 0 6 23-Oct-20 A 30-Oct-20 A
Cutter Excavation 0 24 31-Oct-20 A 27-Nov-20 A
Cage Installation & Concrete 0 3 28-Nov-20 A 01-Dec-20 A

C2S-05 0 9 19-Nov-20 A 28-Nov-20 A
Grab Excavation 0 3 19-Nov-20 A 21-Nov-20 A
Cutter Excavation 0 4 23-Nov-20 A 26-Nov-20 A
Cage Installation & Concrete 0 2 27-Nov-20 A 28-Nov-20 A

C1-01 0 10 11-Nov-20 A 21-Nov-20 A
Grab Excavation 0 2 11-Nov-20 A 12-Nov-20 A
Cutter Excavation 0 5 13-Nov-20 A 18-Nov-20 A
Cage Installation & Concrete 0 3 19-Nov-20 A 21-Nov-20 A

C1-16 0 15 31-Oct-20 A 17-Nov-20 A
Grab Excavation 0 9 31-Oct-20 A 10-Nov-20 A
Cutter Excavation 0 4 11-Nov-20 A 14-Nov-20 A
Cage Installation & Concrete 0 2 16-Nov-20 A 17-Nov-20 A

C1-08 0 29 28-Sep-20 A 03-Nov-20 A
Grab Excavation 0 4 28-Sep-20 A 03-Oct-20 A
Cutter Excavation 0 2 28-Oct-20 A 29-Oct-20 A
Cage Installation & Concrete 0 4 30-Oct-20 A 03-Nov-20 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

WVB
WVB - Sheet 

Mobil ization for Slurry Wall
WVB - Slurry Wall Construction learning curve

WVB - Slurry Wall Construction remaining
Mobil ization for Sheet Pile Installation

WVB - Sheet Pile Installation 18%
WVB - Sheet Pile Installation 35%

WVB - Sheet Pile Installation 53%
WVB - Sheet Pile Installat
WVB - Wells Installation In

WVB - Shee
WVB - King
WVB - Well

Shaft Dwall
C&C/LS - Dwall & Barrettes 80%

C&C/LS - Dwall & Barrettes 100%

Grab Excavation
Cutter Excavation

Cage Installation & Concrete

Grab Excavation
Cutter Excavation

Cage Installation & Concrete

Grab Excavation
Cutter Excavation

Cage Installation & Concrete

Grab Excavation
Cutter Excavation

Cage Installation & Concrete

Grab Excavation
Cutter Excavation

Cage Installation & Concrete

Grab Excavation
Cutter Excavation

Cage Installation & Concrete
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ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

Three Months Rolling Programme (Dec-20)
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05-Nov-19 00V0 WYu
18-Dec-19 00V1 WYu
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09-Apr-20 01V1 SPa/LLo WYu
17-Jul-20 01V2 SPa/LLo WYu
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

C1-09 0 8 25-Nov-20 A 03-Dec-20 A
Grab Excavation 0 2 25-Nov-20 A 26-Nov-20 A
Cutter Excavation 0 3 27-Nov-20 A 30-Nov-20 A
Cage Installation & Concrete 0 3 01-Dec-20 A 03-Dec-20 A

DN-01 0 4 03-Nov-20 A 06-Nov-20 A
Excavation 0 2 03-Nov-20 A 04-Nov-20 A
Cage Installation & Concrete 0 2 05-Nov-20 A 06-Nov-20 A

BP-02 0 3 07-Nov-20 A 10-Nov-20 A
Excavation 0 1 07-Nov-20 A 07-Nov-20 A
Cage Installation & Concrete 0 2 09-Nov-20 A 10-Nov-20 A

Break-in Plug 95 12-Jan-21 11-May-21 115 25-Sep-20 A 16-Feb-21
B/I Plug - Perimeter Wall + Separation Wall 47 12-Jan-21 10-Mar-21 91 25-Sep-20 A 15-Jan-21
Dwall / Barrettes - Setup & Rigs Demobilization 24 13-Apr-21 11-May-21 24 16-Jan-21 16-Feb-21

B/I Plug 0 49 17-Nov-20 A 15-Jan-21
Break-in Plug Dwall Completion 0 0 15-Jan-21
North SCM Wall 0 48 18-Nov-20 A 15-Jan-21
NR-01 0 7 18-Nov-20 A 25-Nov-20 A
Excavation 0 6 18-Nov-20 A 24-Nov-20 A
Concrete 0 1 25-Nov-20 A 25-Nov-20 A

NR-02 0 7 01-Dec-20 A 08-Dec-20 A
Excavation 0 6 01-Dec-20 A 07-Dec-20 A
Concrete 0 1 08-Dec-20 A 08-Dec-20 A

NR-07 0 7 12-Dec-20 A 19-Dec-20 A
Excavation 0 6 12-Dec-20 A 18-Dec-20 A
Concrete 0 1 19-Dec-20 A 19-Dec-20 A

NR-06 0 6 09-Jan-21 15-Jan-21
Excavation 0 5 09-Jan-21 14-Jan-21
Concrete 0 1 15-Jan-21 15-Jan-21

NR-15 0 4 26-Dec-20 A 31-Dec-20 A
Excavation 0 3 26-Dec-20 A 30-Dec-20 A
Concrete 0 1 31-Dec-20 A 31-Dec-20 A

NR-05 0 6 02-Jan-21 A 08-Jan-21
Excavation 0 5 02-Jan-21 A 07-Jan-21
Concrete 0 1 08-Jan-21 08-Jan-21

South SCM Wall 0 49 17-Nov-20 A 15-Jan-21
NR-14 0 6 17-Nov-20 A 23-Nov-20 A
Excavation 0 5 17-Nov-20 A 21-Nov-20 A
Concrete 0 1 23-Nov-20 A 23-Nov-20 A

NR-11 0 6 09-Dec-20 A 15-Dec-20 A
Excavation 0 5 09-Dec-20 A 14-Dec-20 A
Concrete 0 1 15-Dec-20 A 15-Dec-20 A

NR-08 0 5 22-Dec-20 A 29-Dec-20 A
Excavation 0 4 22-Dec-20 A 28-Dec-20 A
Concrete 0 1 29-Dec-20 A 29-Dec-20 A

NR-10 0 9 29-Dec-20 A 08-Jan-21
Excavation 0 8 29-Dec-20 A 07-Jan-21
Concrete 0 1 08-Jan-21 08-Jan-21

NR-12 0 6 16-Dec-20 A 22-Dec-20 A
Excavation 0 5 16-Dec-20 A 21-Dec-20 A
Concrete 0 1 22-Dec-20 A 22-Dec-20 A

NR-13 0 5 28-Dec-20 A 02-Jan-21 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

Grab Excavation
Cutter Excavation

Cage Installation & Concrete

Excavation
Cage Installation & Concrete

Excavation
Cage Installation & Concrete

B/I Plug - Perimete

Break-in Plug Dwall Completion

Excavation
Concrete

Excavation
Concrete

Excavation
Concrete

Excavation
Concrete

Excavation
Concrete

Excavation
Concrete

Excavation
Concrete

Excavation
Concrete

Excavation
Concrete

Excavation
Concrete

Excavation
Concrete
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

Excavation 0 4 28-Dec-20 A 31-Dec-20 A
NR-13 0 1 02-Jan-21 A 02-Jan-21 A

NR-09 0 6 09-Jan-21 15-Jan-21
Excavation 0 5 09-Jan-21 14-Jan-21
Concrete 0 1 15-Jan-21 15-Jan-21

Separation Wall 0 38 20-Nov-20 A 06-Jan-21
MW-01 0 6 20-Nov-20 A 26-Nov-20 A
Excavation 0 5 20-Nov-20 A 25-Nov-20 A
Concrete 0 1 26-Nov-20 A 26-Nov-20 A

MW-03 0 6 18-Dec-20 A 24-Dec-20 A
Excavation 0 5 18-Dec-20 A 23-Dec-20 A
Concrete 0 1 24-Dec-20 A 24-Dec-20 A

MW-04 0 5 31-Dec-20 A 06-Jan-21
Excavation 0 4 31-Dec-20 A 05-Jan-21
Concrete 0 1 06-Jan-21 06-Jan-21

MW-02 0 6 05-Dec-20 A 11-Dec-20 A
Excavation 0 5 05-Dec-20 A 10-Dec-20 A
Concrete 0 1 11-Dec-20 A 11-Dec-20 A

Shaft Excavation & Strutting 153 26-Nov-20 05-Jun-21 189 08-Oct-20 A 31-May-21
C&C / LS - Interface Coring / Guide Wall Removal 48 26-Nov-20 23-Jan-21 83 08-Oct-20 A 16-Jan-21
C&C / LS Capping Beam / Pump Test - Lead Time 30 12-Jan-21 18-Feb-21 69 09-Nov-20 A 30-Jan-21
SI Submission & Approval 24 04-Jan-21 30-Jan-21 24 04-Jan-21* 30-Jan-21
Double Cells Shaft - Excavation - Stage 1 to below Concrete Strut 24 19-Feb-21 18-Mar-21 24 10-Feb-21 12-Mar-21
C&C Shaft - Concete Strutting Slab + Excavation Step 1 22 19-Feb-21 16-Mar-21 22 10-Feb-21 10-Mar-21
C&C Shaft - Concete Strutting Slab + Excavation Step 2 22 17-Mar-21 15-Apr-21 22 11-Mar-21 09-Apr-21
Cell 1 & Cell 2 Concrete Strut Construction 14 19-Mar-21 08-Apr-21 14 13-Mar-21 29-Mar-21
Double Cells Shaft - Excavation - Step 2 to FEL 48 09-Apr-21 05-Jun-21 48 30-Mar-21 31-May-21
Cut & Cover ELS 0 117 09-Nov-20 A 31-Mar-21
S1 Strutting Slab 0 59 09-Nov-20 A 20-Jan-21
Pour 1 (Capping Beam & Strutting Slab S1) Part 1 0 26 09-Nov-20 A 08-Dec-20 A
North 0 25 09-Nov-20 A 07-Dec-20 A
GW removal & Excavation to S1 soffit (BTP) 0 10 09-Nov-20 A 19-Nov-20 A
DN-02 to DN-04 Capping Beam formation (SAMMON) 0 8 12-Nov-20 A 20-Nov-20 A
DN-02 to DN-04 Formworks Erection (WKK) 0 4 03-Dec-20 A 07-Dec-20 A

South 0 18 16-Nov-20 A 05-Dec-20 A
DW1 & DW4 Wells Installation (LIWA) 0 1 16-Nov-20 A 16-Nov-20 A
GW removal & Excavation to S1 soffit (BTP) 0 3 21-Nov-20 A 24-Nov-20 A
DS-02 to DS-04 Capping Beam formation (SAMMON) 0 6 25-Nov-20 A 01-Dec-20 A
DS-02 to DS-04 Formworks Erection (WKK) 0 4 02-Dec-20 A 05-Dec-20 A

Overall 0 18 18-Nov-20 A 08-Dec-20 A
OW1 Drilling Works (Dri lTech) 0 4 18-Nov-20 A 21-Nov-20 A
Blinding Concrete 0 1 30-Nov-20 A 30-Nov-20 A
Steel Fixing for Capping Beam & Strutting Slab 0 4 01-Dec-20 A 04-Dec-20 A
Pour 1 Concreting 0 1 07-Dec-20 A 07-Dec-20 A
Formwork removal & CJ cleaning 0 1 08-Dec-20 A 08-Dec-20 A

Pour 2 (Gantry Beam) 0 46 09-Nov-20 A 04-Jan-21
North 0 34 18-Nov-20 A 29-Dec-20 A
Y2N Interface Core (ITF) 0 1 18-Nov-20 A 18-Nov-20 A
GW removal & Excavation to Gantry Beam soffit (BTP) 0 5 24-Nov-20 A 28-Nov-20 A
Gantry Beam & Y2N formation works (SAMMON) 0 8 11-Dec-20 A 18-Dec-20 A
Blinding Concrete (WKK) 0 1 19-Dec-20 A 19-Dec-20 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

Excavation
NR-13

Excavation
Concrete

Excavation
Concrete

Excavation
Concrete

Excavation
Concrete

Excavation
Concrete

C&C / LS - Interface Coring / Guide Wall Removal
C&C / LS Capping Beam / Pump Test - 

SI Submission & Approval
Double Ce

C&C Shaft - 

GW removal & Excavation to S1 soffit (BTP)
DN-02 to DN-04 Capping Beam formation (SAMMON)

DN-02 to DN-04 Formworks Erection (WKK)

DW1 & DW4 Wells Installation (LIWA)
GW removal & Excavation to S1 soffit (BTP)

DS-02 to DS-04 Capping Beam formation (SAMMON)
DS-02 to DS-04 Formworks Erection (WKK)

OW1 Drilling Works (DrilTech)
Blinding Concrete

Steel Fixing for Capping Beam & Strutting Slab
Pour 1 Concreting
Formwork removal & CJ cleaning

Y2N Interface Core (ITF)
GW removal & Excavation to Gantry Beam soffit (BTP)

Gantry Beam & Y2N formation works (SAMMON)
Blinding Concrete (WKK)
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

Steel Fixing of Gantry Beam (BP) 0 4 21-Dec-20 A 26-Dec-20 A
Formworks erection of Gantry Beam (WKK) 0 6 21-Dec-20 A 29-Dec-20 A

South 0 44 09-Nov-20 A 31-Dec-20 A
Zone B & D Sheet Pile installation up to cut off l ine (DARWIN) 0 7 09-Nov-20 A 16-Nov-20 A
OW16 Well Installation (FUGRO) 0 8 09-Nov-20 A 17-Nov-20 A
Y2S Interface Core (ITF) 0 1 17-Nov-20 A 17-Nov-20 A
ELS Waling & Struts Installation (BTP) 0 4 10-Dec-20 A 14-Dec-20 A
GW removal & Excavation to Gantry Beam soffit (BTP) 0 2 15-Dec-20 A 16-Dec-20 A
Gantry Beam & Y2S formation works (SAMMON) 0 5 17-Dec-20 A 22-Dec-20 A
Blinding Concrete (WKK) 0 1 22-Dec-20 A 22-Dec-20 A
Steel Fixing of Gantry Beam (BP) 0 8 23-Dec-20 A 30-Dec-20 A
Formworks erection of Gantry Beam (WKK) 0 4 28-Dec-20 A 31-Dec-20 A

Overall 0 2 02-Jan-21 A 04-Jan-21
Pour 2 Concreting (WKK) 0 1 02-Jan-21 A 02-Jan-21 A
Pour 2 Formworks removal & CJ Cleaning (WKK & BTP) 0 1 04-Jan-21 04-Jan-21

Pour 3 (Capping Beam & Strutting Slab S1) Part 2 0 49 20-Nov-20 A 20-Jan-21
North 0 8 20-Nov-20 A 27-Nov-20 A
GW removal & Excavation to S1 soffit (BTP) 0 5 20-Nov-20 A 24-Nov-20 A
Capping Beam formation works (SAMMON) 0 3 25-Nov-20 A 27-Nov-20 A

South 0 35 25-Nov-20 A 07-Jan-21
GW removal & Excavation to S1 soffit (BTP) 0 4 25-Nov-20 A 28-Nov-20 A
Capping Beam formation works (SAMMON) 0 3 26-Nov-20 A 28-Nov-20 A
ELS Removal at Zone C (DARWIN) 0 3 05-Jan-21 07-Jan-21

Overall 0 10 08-Jan-21 20-Jan-21
Backfilling & Formation 0 2 08-Jan-21 09-Jan-21
Blinding Conrete (WKK) 0 1 11-Jan-21 11-Jan-21
Steel Fixing Pour 3 (BP) 0 4 12-Jan-21 15-Jan-21
Pour 3 Concreting (WKK) 0 1 16-Jan-21 16-Jan-21
Concrete Strength Gain 0 3 17-Jan-21 19-Jan-21
Cut & Cover Bulk Excavation Start 0 0 20-Jan-21

Cut & Cover Bulk Excavation 0 71 20-Jan-21 31-Mar-21
Excavation to below S2 0 11 20-Jan-21 30-Jan-21
Strut S2 Construction 0 12 31-Jan-21 11-Feb-21
Excavation to below S3 0 12 12-Feb-21 23-Feb-21
Strut S3 Construction 0 12 24-Feb-21 07-Mar-21
Excavation to below S4 0 12 08-Mar-21 19-Mar-21
Permanent Strutting Slab S4 0 12 20-Mar-21 31-Mar-21

Launching Shaft ELS 0 123 02-Nov-20 A 31-Mar-21
Capping Beam 0 65 30-Nov-20 A 19-Feb-21
Cell 2 0 53 30-Nov-20 A 02-Feb-21
Pour 5 + 6 North 0 36 02-Dec-20 A 15-Jan-21
Excavation & GW Breaking 0 18 02-Dec-20 A 22-Dec-20 A
Dwall Breaking / Trimming 0 6 23-Dec-20 A 31-Dec-20 A
Blinding concrete 0 1 04-Jan-21 04-Jan-21
Steel Fixing 0 5 05-Jan-21 09-Jan-21
Formworks Erection 0 4 11-Jan-21 14-Jan-21
Concrete 0 1 15-Jan-21 15-Jan-21

Pour 4 + 6 South 0 53 30-Nov-20 A 02-Feb-21
GW removal along PWCL for Pour 4,5 & 6 0 3 30-Nov-20 A 02-Dec-20 A
Sheet Pile for pour 4,5 & 6 0 19 03-Dec-20 A 24-Dec-20 A
ELS Wailing & Struts for Pour 4,5 & 6 0 3 25-Dec-20 A 30-Dec-20 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

Steel Fixing of Gantry Beam (BP)
Formworks erection of Gantry Beam (WKK)

Zone B & D Sheet Pile installation up to cut off l ine (DARWIN)
OW16 Well Installation (FUGRO)
Y2S Interface Core (ITF)

ELS Waling & Struts Installation (BTP)
GW removal & Excavation to Gantry Beam soffit (BTP)

Gantry Beam & Y2S formation works (SAMMON)
Blinding Concrete (WKK)

Steel Fixing of Gantry Beam (BP)
Formworks erection of Gantry Beam (WKK)

Pour 2 Concreting (WKK)
Pour 2 Formworks removal & CJ Cleaning (WKK & BTP)

GW removal & Excavation to S1 soffit (BTP)
Capping Beam formation works (SAMMON)

GW removal & Excavation to S1 soffit (BTP)
Capping Beam formation works (SAMMON)

ELS Removal at Zone C (DARWIN)

Backfilling & Formation
Blinding Conrete (WKK)

Steel Fixing Pour 3 (BP)
Pour 3 Concreting (WKK)

Concrete Strength Gain
Cut & Cover Bulk Excavation Start

Excavation to below S2
Strut S2 Construction

Excavation to below S3
Strut S3 Construction

Excavatio

Excavation & GW Breaking
Dwall Breaking / Trimming

Blinding concrete
Steel Fixing

Formworks Erection
Concrete

GW removal along PWCL for Pour 4,5 & 6
Sheet Pile for pour 4,5 & 6

ELS Wailing & Struts for Pour 4,5 & 6
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

Dwall Breaking / Trimming 0 13 31-Dec-20 A 15-Jan-21
Hand Trimming & Blinding 0 5 16-Jan-21 21-Jan-21
Steel Fixing 0 4 22-Jan-21 26-Jan-21
Formworks Erection 0 3 27-Jan-21 29-Jan-21
Concrete 0 1 30-Jan-21 30-Jan-21
Concrete Strength Gain 0 3 31-Jan-21 02-Feb-21

Cell 1 North 0 20 29-Dec-20 A 21-Jan-21
Pour 8 & 9 0 20 29-Dec-20 A 21-Jan-21
Sheet Pile for pour 8 & 9 0 3 29-Dec-20 A 31-Dec-20 A
Excavation & GW Breaking 0 5 02-Jan-21 A 07-Jan-21
Dwall Breaking / Trimming 0 4 08-Jan-21 12-Jan-21
Blinding concrete 0 1 12-Jan-21 12-Jan-21
Steel Fixing 0 4 13-Jan-21 16-Jan-21
Formworks Erection 0 3 18-Jan-21 20-Jan-21
Concrete 0 1 21-Jan-21 21-Jan-21

Cell 1 South 0 38 04-Jan-21 19-Feb-21
Pour 7 & 10 0 38 04-Jan-21 19-Feb-21
GW removal part 1 0 3 04-Jan-21 06-Jan-21
Sheet Pile for Pour 7 & 10 0 7 07-Jan-21 14-Jan-21
ELS Wailing & Struts for Pour 7 & 10 0 4 15-Jan-21 19-Jan-21
Dwall Breaking / Trimming part 1 0 6 20-Jan-21 26-Jan-21
GW removal part 2 0 3 22-Jan-21 25-Jan-21
Dwall Breaking / Trimming part 2 0 6 26-Jan-21 01-Feb-21
Dwall Breaking / Trimming 0 3 27-Jan-21 29-Jan-21
Blinding concrete 0 1 29-Jan-21 29-Jan-21
Steel Fixing part 1 0 5 30-Jan-21 04-Feb-21
Steel Fixing part 2 0 5 02-Feb-21 06-Feb-21
Formworks Erection 0 4 08-Feb-21 11-Feb-21
Concrete 0 1 16-Feb-21 16-Feb-21
Concrete Strength Gain 0 3 17-Feb-21 19-Feb-21

Cell 1 & Cell 2 Excavation Bulk Excavation 0 123 02-Nov-20 A 31-Mar-21
Remaining Wells Installation 0 57 02-Nov-20 A 09-Jan-21
Pump System Setup 0 10 10-Jan-21 19-Jan-21
Pumping Test 0 14 20-Jan-21 02-Feb-21
Cell 2 Bulk Excavation Start 0 0 03-Feb-21
Cell 1 Bulk Excavation Start 0 0 20-Feb-21
Cell 2 0 57 03-Feb-21 31-Mar-21
Excavation to +0.00mPD 0 9 03-Feb-21 11-Feb-21
Excavation to -4.00mPD 0 9 12-Feb-21 20-Feb-21
Excavation to -8.5mPD 0 9 21-Feb-21 01-Mar-21
Excavation to -11.625mPD 0 9 02-Mar-21 10-Mar-21
Excavation to -14.75mPD 0 9 11-Mar-21 19-Mar-21
Concrete Strut Construction 0 12 20-Mar-21 31-Mar-21

Cell 1 0 36 20-Feb-21 27-Mar-21
Excavation to +0.00mPD 0 12 20-Feb-21 03-Mar-21
Excavation to -4.00mPD 0 12 04-Mar-21 15-Mar-21
Excavation to -8.5mPD 0 12 16-Mar-21 27-Mar-21

SUB-SEA TBM TUNNEL - WESTBOUND 348 18-Jun-20 19-Aug-21 259 17-Aug-20 A 03-Jul-21

TBM Design / Fabrication / FAT / Delivery 168 05-Sep-20 30-Mar-21 201 25-Aug-20 A 30-Apr-21
Fabrication 168 05-Sep-20 30-Mar-21 201 25-Aug-20 A 30-Apr-21

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

Dwall Breaking / Trimming
Hand Trimming & Blinding

Steel Fixing
Formworks Erection
Concrete

Concrete Strength Gain

Sheet Pile for pour 8 & 9
Excavation & GW Breaking

Dwall Breaking / Trimming
Blinding concrete

Steel Fixing
Formworks Erection
Concrete

GW removal part 1
Sheet Pile for Pour 7 & 10

ELS Wailing & Struts for Pour 7 & 10
Dwall Breaking / Trimming part 1

GW removal part 2
Dwall Breaking / Trimming part 2

Dwall Breaking / Trimming
Blinding concrete

Steel Fixing part 1
Steel Fixing part 2

Formworks Erection
Concrete

Concrete Strength Gain

Remaining Wells Installation
Pump System Setup

Pumping Test
Cell 2 Bulk Excavation Start

Cell 1 Bulk Excavation Start

Excavation to +0.00mPD
Excavation to -4.00mPD

Excavation to -8.5mPD
Excavation to -11.6

Excavatio

Excavation to +0.00mPD
Excavation to 

E
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

Precast Fabrication 276 12-Sep-20 19-Aug-21 191 01-Sep-20 A 26-Apr-21
TBM Precast Segments 276 12-Sep-20 19-Aug-21 191 01-Sep-20 A 26-Apr-21
Concrete Mix - Plant Trial 72 12-Sep-20 08-Dec-20 18 01-Sep-20 A 21-Sep-20 A
Precast TBM Segment - Mould Fabrication & Setup 72 12-Sep-20 08-Dec-20 18 01-Sep-20 A 21-Sep-20 A
Precast TBM Segment - Master Ring Erection & Inspection 24 09-Dec-20 08-Jan-21 23 22-Sep-20 A 20-Oct-20 A
Precast TBM Segment - Mass Production Start 0 09-Jan-21 0 24-Oct-20 A
Precast TBM Segment - 3% 36 09-Jan-21 23-Feb-21 30 24-Oct-20 A 28-Nov-20 A
Precast TBM Segment - 6% 36 24-Feb-21 10-Apr-21 18 30-Nov-20 A 19-Dec-20 A
Precast TBM Segment - 10% 36 12-Apr-21 25-May-21 27 21-Dec-20 A 23-Jan-21
Precast TBM Segment - 20% 36 26-May-21 08-Jul-21 36 25-Jan-21 10-Mar-21
Precast TBM Segment - 30% 36 09-Jul-21 19-Aug-21 36 11-Mar-21 26-Apr-21

Site Establishment 335 18-Jun-20 04-Aug-21 259 17-Aug-20 A 03-Jul-21
Temporary CLP 132kV Substation 264 11-Sep-20 04-Aug-21 259 17-Aug-20 A 03-Jul-21
Temp CLP 132kV Substation - ABWF & E&M for CLP Access 72 11-Sep-20 07-Dec-20 41 17-Aug-20 A 05-Oct-20 A
Temp CLP 132kV Substation - CLP Access 0 08-Dec-20 0 05-Oct-20 A
Temp CLP 132kV Substation - CLP Transformer Setup & Final Fix 192 08-Dec-20 04-Aug-21 201 27-Oct-20 A 03-Jul-21

Precast Elements Storage Yard 84 18-Jun-20 25-Sep-20 84 04-Jan-21 19-Apr-21
Precast Storage - Foundation 24 18-Jun-20 17-Jul-20 24 04-Jan-21* 30-Jan-21
Precast Storage - RC beam & Rail installation 24 18-Jul-20 14-Aug-20 24 01-Feb-21* 03-Mar-21
Precast Storage - Delivery & Assembly 36 15-Aug-20 25-Sep-20 36 04-Mar-21 19-Apr-21
Segment Yard 0 24 04-Jan-21 30-Jan-21
Foundation civil works 50% 0 12 04-Jan-21 16-Jan-21
Foundation civil works 100% 0 12 18-Jan-21 30-Jan-21

Gantry Crane Setup for TBM Assembly 84 11-Mar-21 24-Jun-21 84 16-Jan-21 03-May-21
Gantry Crane - Foundation 24 11-Mar-21 12-Apr-21 24 16-Jan-21 16-Feb-21
Gantry Crane - RC beam & Rail installation 24 13-Apr-21 11-May-21 24 17-Feb-21 16-Mar-21
Gantry Crane - Delivery & Assembly 36 12-May-21 24-Jun-21 36 17-Mar-21 03-May-21

Slurry Treatment Plant 48 12-May-21 09-Jul-21 48 17-Feb-21 17-Apr-21
Slurry Treatment Plant - Civi l works 36 12-May-21 24-Jun-21 36 17-Feb-21 30-Mar-21
Slurry Treatment Plant - Delivery & Assembly 24 10-Jun-21 09-Jul-21 24 17-Mar-21 17-Apr-21

Mortar Plant 84 25-Mar-21 09-Jul-21 122 16-Nov-20 A 17-Apr-21
Mortar Plant - Civil works 36 25-Mar-21 12-May-21 74 16-Nov-20 A 17-Feb-21
Mortar Plant - Installation 48 12-May-21 09-Jul-21 48 17-Feb-21 17-Apr-21
Mortar Plant 0 111 16-Nov-20 A 31-Mar-21
Mixer Foundation civil works 0 7 16-Nov-20 A 23-Nov-20 A
Silos Foundation civil works 0 8 20-Nov-20 A 28-Nov-20 A
batchers & Conveyors Civil works 0 9 01-Dec-20 A 10-Dec-20 A
Mixer & Silos Assembly 33% 0 12 04-Jan-21 16-Jan-21
Mixer & Silos Assembly 66% 0 12 18-Jan-21 30-Jan-21
Mixer & Silos Assembly 100% 0 12 01-Feb-21 17-Feb-21
Secatol & Aggregates Civil works 50% 0 9 18-Feb-21 27-Feb-21
Batchers & Conveyors Assembly 33% 0 12 18-Feb-21 03-Mar-21
Secatol & Aggregates Civil works 100% 0 9 01-Mar-21 10-Mar-21
Batchers & Conveyors Assembly 66% 0 12 04-Mar-21 17-Mar-21
Batchers & Conveyors Assembly 100% 0 12 18-Mar-21 31-Mar-21

DG Store / Medical Lock 144 01-Dec-20 31-May-21 144 04-Jan-21 02-Jul-21
Hyperbaric Intervention - LD consultation & Approval 144 01-Dec-20 31-May-21 144 04-Jan-21* 02-Jul-21

Barging Point at Portion P 96 29-Jul-20 20-Nov-20 78 14-Oct-20 A 16-Jan-21
Barging Point - Foundation 36 29-Jul-20 08-Sep-20 10 14-Oct-20 A 26-Oct-20 A
Barging Point - Spoil Ramp Installation 36 09-Sep-20 22-Oct-20 51 27-Oct-20 A 26-Dec-20 A

30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 07 14 21 28
September October November December January February March

2020 2021

Concrete Mix - Plant Trial
Precast TBM Segment - Mould Fabrication & Setup

Precast TBM Segment - Master Ring Erection & Inspection
Precast TBM Segment - Mass Production Start

Precast TBM Segment - 3%

Temp CLP 132kV Substation - ABWF & E&M for CLP Access
Temp CLP 132kV Substation - CLP Access

Precast Elements Storage Yard
Precast Storage - Foundation

Precast Storage - RC bea

Foundation civil works 50%
Foundation civil works 100%

Mixer Foundation civil works
Silos Foundation civil  works

batchers & Conveyors Civil works
Mixer & Silos Assembly 33%

Mixer & Silos Assembly 66%
Mixer & Silos Assembly 100%

Secatol & Aggregates Civil  wo
Batchers & Conveyors Ass

Secatol & Aggrega
Batchers & 

Barging Point at Portion P
Barging Point - Foundation

Barging Point - Spoil Ramp Installation
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

Barging Point - Commissioning 24 23-Oct-20 20-Nov-20 17 28-Dec-20 A 16-Jan-21
Barging Point Spoil Ramp Instalation 0 65 27-Oct-20 A 13-Jan-21
Barging Point - Foundation civil works 0 8 27-Oct-20 A 04-Nov-20 A
Barging Point - Steel Column Installation 0 7 05-Nov-20 A 12-Nov-20 A
Barging Point - Steel Ramp Instal lation 0 7 13-Nov-20 A 20-Nov-20 A
Barging Point - Noise Cover Frame Installation 0 40 21-Nov-20 A 09-Jan-21
Barging Point - Cover Installation 0 3 11-Jan-21 13-Jan-21

SUB-SEA TUNNEL CROSS PASSAGE (CP7-CP27a/ 72 01-Feb-21 04-May-21 72 01-Feb-21 04-May-21

CP TBM Design / Fabrication / FAT / Delivery 72 01-Feb-21 04-May-21 72 01-Feb-21 04-May-21
Place Order 72 01-Feb-21 04-May-21 72 01-Feb-21* 04-May-21

CHA KWO LING ROAD WORKS 108 23-Jun-20 31-Oct-20 192 03-Aug-20 A 24-Mar-21

Wai Yip Street / Cha Kwo Ling Road Junction 108 23-Jun-20 31-Oct-20 192 03-Aug-20 A 24-Mar-21
EMSD coordination & MOC Modification at Junction of Wai Fat Road and WY 60 20-Aug-20 31-Oct-20 70 03-Aug-20 A 24-Oct-20 A
WYS/CKLR Diversion of Pedestrian Walkway, relocation of Fire Hydrant 24 23-Jun-20 22-Jul-20 67 12-Oct-20 A 31-Dec-20 A
WYS/CKLR Demolition of Island, Laying of Gully Pipes & Street Light Ducting 21 23-Jul-20 15-Aug-20 25 05-Dec-20 A 06-Jan-21
WYS/CKLR Construiction of New Road Crossing 18 17-Aug-20 05-Sep-20 18 07-Jan-21 27-Jan-21
WYS/CKLR Setting of Oil Drum & Laying of Ducting for ATC 15 07-Sep-20 23-Sep-20 15 28-Jan-21 17-Feb-21
WYS/CKLR Removal of Planter, Set back road Kerb and relocation of gully 18 24-Sep-20 16-Oct-20 18 18-Feb-21 10-Mar-21
WYS/CKLR Pavement works, Street Furniture & Road Lighting 12 17-Oct-20 31-Oct-20 12 11-Mar-21 24-Mar-21
Section 8E Completion 0 31-Oct-20 0 24-Mar-21
Wai Yip Street / Cha Kwo Ling Road Junction 0 112 02-Nov-20 A 18-Mar-21
TTA Stage 6 0 15 02-Nov-20 A 18-Nov-20 A
TTA Stage 5 0 21 19-Nov-20 A 12-Dec-20 A
TTA Stage 3-2 part 1 0 10 09-Dec-20 A 19-Dec-20 A
TTA Stage 3-2 part 2 0 8 21-Dec-20 A 31-Dec-20 A
TTA Stage 4 0 6 04-Jan-21* 09-Jan-21
TTA Stage 7 part 1 0 12 04-Jan-21 16-Jan-21
TTA Stage 7 part 2 0 12 18-Jan-21 30-Jan-21
TTA Stage 8 part 1 0 9 01-Feb-21 10-Feb-21
TTA Stage 8 part 2 0 9 11-Feb-21 24-Feb-21
TTA Stage 9 0 7 25-Feb-21 04-Mar-21
TTA Stage 10 0 12 05-Mar-21 18-Mar-21

DRILL & BLAST TUNNEL [D&BL] 198 07-Jul-20 04-Mar-21 205 03-Aug-20 A 13-Apr-21

Tunnel Excavation 198 07-Jul-20 04-Mar-21 205 03-Aug-20 A 13-Apr-21
Eastbound 168 10-Aug-20 04-Mar-21 199 10-Aug-20 A 13-Apr-21
EB - Noise Measurement & CNP 0 10-Aug-20 0 10-Aug-20 A
Full Face Drill & Blast 160 20-Aug-20 04-Mar-21 175 07-Sep-20 A 13-Apr-21
EB - D&Bl Tunnel - CH9240-9220 Type A - Excavation 30 20-Aug-20 23-Sep-20 47 07-Sep-20 A 03-Nov-20 A
Probe hole at CH9220 1 24-Sep-20 24-Sep-20 1 04-Nov-20 A 04-Nov-20 A
EB - D&Bl Tunnel - CH9220-9190 Type A - Excavation 42 25-Sep-20 16-Nov-20 27 05-Nov-20 A 05-Dec-20 A
Probe hole at CH9190 1 17-Nov-20 17-Nov-20 1 07-Dec-20 A 07-Dec-20 A
EB - D&Bl Tunnel - CH9190-9160 Type A - Excavation 13 18-Nov-20 02-Dec-20 26 08-Dec-20 A 09-Jan-21
Probe hole at CH9160 1 03-Dec-20 03-Dec-20 1 11-Jan-21 11-Jan-21
EB - D&Bl Tunnel - CH9160-9130 Type A&B&C - Excavation 18 04-Dec-20 24-Dec-20 18 12-Jan-21 01-Feb-21
Probe hole at CH9130 1 28-Dec-20 28-Dec-20 1 02-Feb-21 02-Feb-21
EB - D&Bl Tunnel - CH9130-9100 Type C - Excavation 20 29-Dec-20 21-Jan-21 20 03-Feb-21 01-Mar-21
Probe hole at CH9100 1 22-Jan-21 22-Jan-21 1 02-Mar-21 02-Mar-21
EB - D&Bl Tunnel - CH9100-9070 Type C&D - Excavation 20 23-Jan-21 18-Feb-21 20 03-Mar-21 25-Mar-21
Probe hole at CH9070 1 19-Feb-21 19-Feb-21 1 26-Mar-21 26-Mar-21
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September October November December January February March

2020 2021

Barging Point - Commissioning

Barging Point - Foundation civil works
Barging Point - Steel Column Installation

Barging Point - Steel Ramp Installation
Barging Point - Noise Cover Frame Installation

Barging Point - Cover Installation

CHA KWO LING ROAD WORKS

Wai Yip Street / Cha Kwo Ling Road Junction
EMSD coordination & MOC Modification at Junction of Wai Fat Road and WYS

WYS/CKLR Diversion of Pedestrian Walkway, relocation of Fire Hydrant
WYS/CKLR Demolition of Island, Laying of Gully Pipes & Street Light Ducting

WYS/CKLR Construiction of New Road Crossing
WYS/CKLR Setting of Oil Drum & Laying

WYS/CKLR Remov
WYS
Sect

TTA Stage 6
TTA Stage 5

TTA Stage 3-2 part 1
TTA Stage 3-2 part 2

TTA Stage 4
TTA Stage 7 part 1

TTA Stage 7 part 2
TTA Stage 8 part 1

TTA Stage 8 part 2
TTA Stage 9

TTA Stage
DRILL & BLAST TUNNE

Tunnel Excavation
Eastbound

ement & CNP
Full Face Drill & Blast

EB - D&Bl Tunnel - CH9240-9220 Type A - Excavation
Probe hole at CH9220

EB - D&Bl Tunnel - CH9220-9190 Type A - Excavation
Probe hole at CH9190

EB - D&Bl Tunnel - CH9190-9160 Type A - Excavation
Probe hole at CH9160

EB - D&Bl Tunnel - CH9160-9130 Type A&B&C - Excava
Probe hole at CH9130

EB - D&Bl Tunnel - CH9130
Probe hole at CH9100

EB 
Pr
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Activity Name Dur 01V2 Start 01V2 Finish Dur Start Finish

EB - D&Bl Tunnel - CH9070-9057 Type D - Excavation 11 20-Feb-21 04-Mar-21 11 27-Mar-21 13-Apr-21
EB - D&Bl Tunnel - CH9220-9190 Type A - Excavation 0 29 04-Nov-20 A 07-Dec-20 A
EB - D&Bl Tunnel - CH9220-9210 Type A - Excavation 40% 0 12 04-Nov-20 A 17-Nov-20 A
EB - D&Bl Tunnel - CH9210-9200 Type A - Excavation 80% 0 11 18-Nov-20 A 30-Nov-20 A
EB - D&Bl Tunnel - CH9200-9190 Type A - Excavation 100% 0 5 01-Dec-20 A 05-Dec-20 A
Probe hole at CH9190 0 1 07-Dec-20 A 07-Dec-20 A

EB - D&Bl Tunnel - CH9190-9160 Type A - Excavation 0 27 08-Dec-20 A 11-Jan-21
EB - D&Bl Tunnel - CH9190-9175 Type A - Excavation 50% 0 15 08-Dec-20 A 26-Dec-20 A
EB - D&Bl Tunnel - CH9175-9160 Type A - Excavation 100% 0 11 28-Dec-20 A 09-Jan-21
Probe hole at CH9160 0 1 11-Jan-21 11-Jan-21

EB - D&Bl Tunnel - CH9160-9130 Type A&B&C - Excavation 0 54 12-Jan-21 18-Mar-21
EB - D&Bl Tunnel - CH9160-9145 Type A&B&C - Excavation 50% 0 9 12-Jan-21 21-Jan-21
EB - D&Bl Tunnel - CH9145-9135 Type A&B&C - Excavation 100% 0 9 22-Jan-21 01-Feb-21
EB - D&Bl Tunnel - CH9135-9119 Type C - Bench Enlargement 0 12 02-Feb-21 18-Feb-21
EB - D&Bl Tunnel - CH9119-9103 Type C - Bench Enlargement 0 12 19-Feb-21 04-Mar-21
EB - D&Bl Tunnel - CH9103-9087 Type C - Bench Enlargement 0 12 05-Mar-21 18-Mar-21

Westbound 152 07-Jul-20 06-Jan-21 198 03-Aug-20 A 31-Mar-21
Full Face Drill & Break 62 07-Jul-20 16-Sep-20 195 03-Aug-20 A 27-Mar-21
WB - Install 1st arch rib 6 07-Jul-20 13-Jul-20 4 03-Aug-20 A 06-Aug-20 A
WB - D&Br & Instal l arch rib (2nd - 5th) 28 14-Jul-20 14-Aug-20 36 07-Aug-20 A 17-Sep-20 A
WB - D&Br CH9257-9250 Type A - Excavation 28 15-Aug-20 16-Sep-20 30 18-Sep-20 A 24-Oct-20 A
Full Face Drill & Break 0 120 02-Nov-20 A 27-Mar-21
WB - D&Br CH9250-9249 Type A - Excavation 0 18 02-Nov-20 A 21-Nov-20 A
WB - D&Br CH9249-9248 Type A - Excavation 0 29 23-Nov-20 A 28-Dec-20 A
WB - D&Br CH9248-9247 Type A - Excavation 0 16 29-Dec-20 A 16-Jan-21
WB - D&Br CH9247-9246 Type A - Excavation 0 12 18-Jan-21 30-Jan-21
CP 32 Excavation 40% 0 9 01-Feb-21 10-Feb-21
CP 32 Excavation 80% 0 9 11-Feb-21 24-Feb-21
CP 32 Excavation 100% 0 9 25-Feb-21 06-Mar-21
WB - D&Br CP-32 to CH9218 Type A - Excavation 0 9 08-Mar-21 17-Mar-21
WB - D&Br CH9218 -9228 Type A - Excavation 0 9 18-Mar-21 27-Mar-21

Full Face Drill & Blast 90 17-Sep-20 06-Jan-21 128 26-Oct-20 A 31-Mar-21
WB- Blast Door Installation 24 17-Sep-20 16-Oct-20 62 26-Oct-20 A 09-Jan-21
WB- D&Bl start 0 16-Oct-20 0 09-Jan-21
WB - D&Bl Tunnel - CH9250-9230 Type A - Excavation 31 17-Oct-20 23-Nov-20 31 11-Jan-21 18-Feb-21
Probe hole at CH9230 1 24-Nov-20 24-Nov-20 1 19-Feb-21 19-Feb-21
WB - D&Bl Tunnel - CH9230-9200 Type A - Excavation 34 25-Nov-20 06-Jan-21 34 20-Feb-21 31-Mar-21
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2020 2021

EB - D&Bl Tunnel - CH9220-9210 Type A - Excavation 40%
EB - D&Bl Tunnel - CH9210-9200 Type A - Excavation 80%

EB - D&Bl Tunnel - CH9200-9190 Type A - Excavation 100%
Probe hole at CH9190

EB - D&Bl Tunnel - CH9190-9175 Type A - Excavation 50%
EB - D&Bl Tunnel - CH9175-9160 Type A - Excavation 100%

Probe hole at CH9160

EB - D&Bl Tunnel - CH9160-9145 Type A&B&C - Excavation 50%
EB - D&Bl Tunnel - CH9145-9135 Type A&B&C - Excava

EB - D&Bl Tunnel - CH9135-9119 Type
EB - D&Bl Tunnel - CH91

EB - D&Bl 
Westbound

Full Face Drill & Break

WB - D&Br & Install arch rib (2nd - 5th)
WB - D&Br CH9257-9250 Type A - Excavation

WB - D&Br CH9250-9249 Type A - Excavation
WB - D&Br CH9249-9248 Type A - Excavation

WB - D&Br CH9248-9247 Type A - Excavation
WB - D&Br CH9247-9246 Type A - Excavation

CP 32 Excavation 40%
CP 32 Excavation 80%

CP 32 Excavation 100%
WB - D&Br 

W
Full Face Drill & Blast

WB- Blast Door Installation
WB- D&Bl start

WB - D&Bl Tunnel - CH9250-9230 Type
Probe hole at CH9230
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